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1. Purpose. This Engineer Circular (EC) provides guidance for development and submission of the
Corps of Engineers direct Civil Works Program for Fiscal Year 2002 (FY02) and appropriate outyear
periods. For programs with studies and projects, i. e., the General Investigations (Gl); Construction,
General (CG); Operation and Maintenance, General (O&M); and Flood Control, Mississippi River and
Tributaries Project (MR&T) programs; and Formerly Utilized Sites Remedial Action Program (FUSRAP),
the total period is ten years. For programs of an administrative nature, i. e., the General Expenses (GE),
Flood Control and Coastal Emergencies (FC&CE), Regulatory Program, and Plant Replacement and
Improvement Program (PRIP) part of the Revolving Fund (RF), the total periods are shorter. Specifically
excluded from coverage are most research and development activities, including RF activities (excepting
PRIP activities), activities funded by Permanent Appropriations (PA), and activities funded by the Coastal
Wetlands Restoration Trust Fund (CWRTF).

2. Applicability. This EC applies to all headquarters elements, major subordinate commands (MSCs)
districts, and field support activities having Civil Works Program responsibilities.

3. References.
a. Budget of the United States Government, Fiscal Year 20001, Analytical Perspectives

b. Web site, http://155.75.78.40/acrobat.htm, subject: Adobe Acrobat program package and
instructions for downloading to personal computers.

bc. PL 84-99 VU, ER 11-1-320
ed. PL 92-500 Wy, ER 11-2-220
de. PL97-348 XW. ER 11-2-240

ef. PL 99-662 ¥X. ER 11-2-290

fg. PL 101-508 2y. ER 25-1-2

gh. PL 101-591 aaz ER 37-2-10

hi. PL101-601 bbaa. ER 1105-2-100
ij. PL 102-580 ecbb. ER 1110-1-8156
jk.  PL 103-62 ddcc. ER 1110-2-100
k. EO 11514 eedd. ER 1110-2-1302
Im.  EO 12088 ffee. ER 1130-2-500
mn. EO 12512 ggff. ER 1130-2-510
no. EO 12856 bhgg. ER 1130-2-540
op. EO 12893 iihh.  ER 1165-2-119
pa. EO 12906 iii. ER 1165-2-131
gr. OMB Circular A-11 Ielej. ER 1165-2-400
——AR11-2 HKK. EC 11-1-12
s——AR-385-10 mm—EC11-2-174

ts. EM 1110-1-2909 IL. EC 25-1-276

dt.  ER5-1-11 00— EP 385-1-58

This EC supersedes EC 11-2-177, dated 31 Mar 99.
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4. Distribution. This information is approved for public release. Distribution is unlimited.

5. Conventions. The following designations are used for selected one-year periods:

CCY = current calendar year

CFY = current fiscal year (extending from 1 October CCY to 30 September CCY+1 before 1
January, latest, and 1 October CCY-1 to 30 September CCY thereafter)

PY = program year (CFY+2 before 1 October, next, and CFY+1 thereafter) = FY012

PY -1 = one year before PY = FYQ001

PY - 2 = two years before PY (CFY before 1 October, next, and CFY-1 thereafter) = FY9900

PY - 3 = three years before PY (CFY-1 before 1 October, next, and CFY-2 thereafter) = FY989

PY + N = program year plus N fiscal years.

Note that 1 October of PY-1 is 1 October of CCY, until 1 January, next, when it becomes 1 October of
CCY-1.

6. Program Development.
a. Government Performance and Results Act Guidance.

(1) Guidance Development Status. Reference |k, the Government Performance and Results Act
of 1993 (GPRA), requires that agencies have developed strategic plans, by-30-September 1997 _and
develop-an-annual performance plan-by EYQ9 . annual performance plans and reports. Strategic plans
are to cover a 5-year planning horizon beyond the program year and be updated every 3 years. Statutory
requirements of GPRA apply at the Department of Defense level. But, as a matter of policy, the Office of
Management and Budget (OMB) requires that the Corps' Civil Works Program comply with the

requirements. GPRA stipulates that a consultation process with the Office of Management-and Budget
(OMB) and Congress must be completed before subm|SS|on of any such strateglc pIan A-draft Civil

transmned—te-(;engxess- Strateqm Plans were submltted throuqh OMB to Conqress in Auqust 1997 and
again in March 1998. Consensus and agreement were not achieved among the Corps, OMB, and

Conqress on those two SumeSSIOI‘IS As—a—hwng—deeument—the—plan—wﬂ#b%mdatee#egeﬂaﬂy—'Fhe—Aet

In Auqust 1999 the ASS|stant Secretarv of Armv for

Civil Works and the Chief of Engineers agreed on need to develop a new Civil Works Program Strategic
Plan. Completion of the new plan is not expected until late in 2000; not in time to influence initial
formulation of the FY02 program to be submitted to OMB in August. Implications of completing the plan
later in the FY02 program development process will be worked out as coordination of the plan with OMB
and Congress is accomplished.

(2) Initial Guidance. Appendix C provides guidance for program development for five six business
functlons within the C|V|I Works Operatlons and Malntenance General, Program,-based-on-the findings-of
& OMB (Navigation, Flood Damage
Reductlon Hvdropower Envwonmental Stewardshlp, Recreatlon and National Emergency Preparedness
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, ). The O&M
organization successfully completed a results orlented busmess proqram restructurlnq in 1996 as a Pilot

GPRA Project for OMB. It is continuing to apply that structure for FY 2002 budget development.

b. Presidential Policy.

(1) OMB maintains 10-year planning estimates, or ceilings, for each appropriation account of the
Civil Works Program. The ceilings reflect long-term effects of the President's policies for the various
programs, projects, and activities funded by each account, and serve as benchmarks for use in evaluating
Congressional actions. The 10-year period approximates the implementation life of projects from start to
finish, and accommodates adequate definition of long-term resource requirements. These ceilings are
presented, in whole or in part, for all accounts in the appendices covering the accounts.

(2) Economic assumptions underlying Presidential policy of reference a are reflected in Table 1.
These assumptions, along with related assumptions and data, are shown for PY-1 through PY+19. The
assumptions and related data cover base rates for federal civilian permanent workers, reflecting pay and
burden factors; pay raises for these workers applicable to both changing and fixed base rates; and
inflation for "goods and services" of federal civilian temporary and nonfederal workers, and nonpay items.

(a) Base rates (against which pay raises apply) reflect assumed pre-raise pay and burden rates.
Pre-raise pay rates are 1.000, by definition, for regular pay, and assumed to be 0.02 for awards.
Assumed burden rates reflect assumed government contributions for worker benefits. The rates comprise
two parts - one part for government contributions under the Civil Service Retirement System (CSRS);
the other, under the Federal Employee Retirement System (FERS). The first part (including contributions
for retirement, health insurance, Medicare, and life insurance) is shrinking, while the second part
(including contributions for regular, “Thrift Savings,” and Old Age Survivors Disability Insurance (OASDI)
retirement; health insurance; Medicare; and life insurance) is growing. This results from permanent force
“attrition” and subsequent “turnover” through the hiring of more workers under FERS than under CSRS.
With an annual permanent force attrition of 7 - 8% and associated turnover initially representing a
considerable share of that, the CSRS part is expected to become negligible by FY20. Class 1 “updating
factors” reflect the year-over-year change in base (resulting from change in burden), the associated year-
over-year raises, and whatever raise absorption may pertain.

(b) Presidential policy pay raise assumptions for federal civilian permanent workers are shown in
reference b, Table 1-1, entitled “Economic Assumptions.” Assumed pay raise rates include base and
locality components. (The base component is different from the base rate, discussed above, against
which the base component applies.) Base components, reflecting the Employment Cost Index (ECI),
apply nationally. Locality components, reflecting conditions of local markets, apply locally. Allocation of
pay raise rates to base and locality components is based on the number and distribution of workers
eligible for locality pay. For PY-2, the national allocation to these components was 0.318 and 0.0051, or
8679% and 1421% of the 0.03648 total raise rate. The national allocation for PY-1 has yet to be
determined, therefore, the composite raise rate is used without refinement. Class 1 rates in Table 1 are
based on composite raises for all years.

(c) Presidential policy inflation rates reflect assumed price increases for "goods and services" of
temporary federal and nonfederal workers, and for nonpay items. The Budget Enforcement Act of 1997,
PL 105-33, requires that the Gross Domestic Product (GDP) fixed weight year-over-year rates be used to
develop “baseline estimates” reflecting, instead of Presidential policy, continued operations under current
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law and current year appropriations. (The baseline program based on these estimates is discussed in
OMB's Circular A-11, reference s.) At the recommendation of OMB, “Federal Nondefense Nonresidential
Structure Construction” rates were used as Class 2 rates of Table 1. Class 2 “updating factors” reflect the
year-over-year inflation and whatever inflation absorption may pertain.

c. Army Policy.

(1) All program support materials and documents will adhere to Army policy. Purposes to be
considered include commercial navigation, flood damage reduction, including hurricane and storm
damage reduction, and the restoration and protection of environmental resources, including fish and
wildlife habitat, i. e., inland and coastal wetlands, other aquatic and riparian habitat, and upland habitat.
Hydropower and/or municipal or industrial water supply may be included only if provided in conjunction
with commercial navigation or flood damage reduction.

(2) Programs for the MR&T account will be developed in accordance with guidance provided for
comparable programs of other accounts.

(3) For specifically authorized studies and projects the emphasis in the 10-year program is on
maintaining continuity in the workflow once a new start decision has been made. In general, there are
only two new start decision points for all Army proposed cost-shared projects - initiation of the
reconnaissance phase study and project construction.

(4) Once the reconnaissance phase study is completed and the feasibility phase study has been
initiated, follow-on work will be treated as continuing effort until a new construction start decision is made.
If the project was not reviewed by Army or subject to efficiencies and controls of cost-sharing, a new start
review and approval is needed for each, Preconstruction Engineering and Design (PED), and initiation of
construction.

(5) Recommended new starts for major rehabilitation and dredged material disposal facilities projects
will be included under the CG and MR&T accounts, and are discussed in Subappendix B-2. This
emphasizes the importance of caring for existing facilities and that other types of new construction starts
must compete with such projects for scarce resources in the future. Major rehabilitation and dredged
material disposal facilities projects new starts will be characterized as construction-type new starts in
testimony, press releases, and other communications. Ongoing major rehabilitation projects initiated
between FY85 and FY91 will continue to be funded until fiscally complete under the O&M account.
Program submission for these projects will be in accordance with procedures for continuing work in
Subappendix C-2.

(6) The extent to which a study, project, or activity contributes to restoration or protection of
environmental resources will influence the ranking of new start candidates, along with such other criteria
as economics, engineering considerations, and sponsor support. Justified mitigation, restoration, and
protection activities, fitting the definitions in Table 3 for these three categories, may be programmed.
Consistent with the Water Resources Development Act of 1996 (WRDA 96), proposals for restoration and
protection generally require 35% local cost sharing in the implementation and full nonfederal operation
and maintenance of the completed work. Justified mitigation measures will be cost shared to the same
degree that other project costs are shared or reimbursed. The fish and wildlife restoration initiative does
not change the formulation, justification, or cost sharing for mitigation in implementing a water resources
development projects.

(7) A complete and reliable Micro-computer Assisted Cost Estimating System (M-CACES) baseline
cost estimate and realistic workflow and funding schedule are essential to preparing a 10-year program.
Projections of work and funding requirements will be based on the schedule last presented to Congress,
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extended as necessary by the project manager to include initiation and/or completion of construction.
Such schedule extensions will reflect realistic expectations of the sponsor's financial capability. The
funding schedules should be reviewed and adjusted continuously to reflect Congressional action, the
sponsor's financial capability, and project progress.

c. Alternative Multiyear Programs.

(1) OMB ceilings reflect intent of the President's 10-year program from a national perspective.
However, the Corps may recommend its own program within the overall ceiling for the Civil Works
Program and, therefore, still generally consistent with that perspective. To this end, it can select
alternative work mixes and associated funding levels, by account, that best meet scheduled
commitments, program priorities, and capabilities. Emphasis or de-emphasis of programs, projects, and
activities should always provide for the most efficient and productive use of funds, with focus on work flow
and physical progress.

(2) In the interest of developing an optimum Civil Works Program, each MSC must develop at least
two alternative multiyear programs - a “baseline program,” based on Presidential policy and a “capability
program,” based on capability-level production.

(&) Baseline Program. For each account, each MSC must develop a realistic, multiyear program
reflecting PY-2 work allowances and projected current year appropriations; fitting within the OMB 10-year
planning ceiling; and meeting further requirements for program formulation presented in the appendix
covering the account. Absent Congressional action on PY-1 appropriations, assume that the President's
PY-1 program will be enacted and that funds will be appropriated and made available by 1 October of the
current year. (Note that this is not the same baseline program represented by “baseline estimates”
required by reference h, and discussed in reference s.)

(b) Capability Program. For each of its Gl, CG, and MR&T accounts, as applicable, each MSC
must develop a realistic multiyear program reflecting PY-2 work allowances and capability-level
production. Additional new starts, non-cost-shared elements of studies and projects, separable
elements, and restudies should be considered for this program. Any proposal to advance the latest
schedule submitted to Congress for a particular study, project, or activity should be specifically identified.
Supporting data should justify the need for the increase(s). Program year funding amounts for studies
and projects of this program will be approved as program year capability amounts.

7. Cost Estimates.

a. Economic Assumptions. As explained above, the Administration's economic assumptions
address inflation and adjustments through PY-1. Table 1 provides cost estimate updating rates based on
these assumptions, extrapolated through PY+19. These rates may be extended beyond PY+19 using the
procedures described in Footnote 16 of the table. They are used, as explained below, to update all study
and project cost estimates.

b. Updating. As shown in Table 1, all costs of Corps work are grouped into just two "classes" -
Class 1 and Class 2. Class 1 includes only costs of Corps civilian permanent workers. Class 2 includes
all other costs, including costs of Corps civilian temporary workers. Each class has its own set of rates for
cost estimate updating. Nevertheless, each set is used in the very same way - through execution of the
"algorithm™ described in the table. The two cost classes and their rates are discussed next.

(1) Corps Civilian Permanent Worker Cost. The Class 1 rates in Table 1 are applicable to the PY-
1 pay raise base. They derive from “updating factors” incorporating effects of then-year pay raises and a
changing pay raise base. The pay raises reflect standard nationwide pay raises and locality pay
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increments. The breakdown between the two is based on local pay gaps and must be determined each
year. Use these rates to update Corps civilian permanent worker cost estimates for all programmed work
of all studies, projects, and activities.

(2) Corps Civilian Temporary and NonCorps Worker and Nonpay Cost. The Class 2 rates of
Table 1 are applicable to the PY-1 base of all costs other than those for Corps civilian permanent
workers, ranging from costs of Corps civilian temporary workers, and consultants and AEs used in the
various preconstruction planning and construction stages of work, to real estate costs. They derive from
“updating factors” reflecting standard nationwide inflation. Use these rates to update Corps civilian
temporary and nonCorps worker and nonpay cost estimates for all programmed work of all studies,
projects, and activities.

8. Project Economics.

a. Discount Rates. A discount rate of 6-7/86 5/8% will be used to determine the "current"
economics of any project. For projects funded for construction projects, the "applicable” rate is the one in
effect when construction funds were first appropriated. For projects never funded for construction, the
applicable rate is the "current” rate, unless the project qualifies for the 3 1/4% rate under the "grandfather
clause in Section 80 of the 1974 Water Resource Development Act. Executive Order 12893, "Principles
for Federal Infrastructure Investment,” requires that benefits, costs, and benefit-cost ratios for new
infrastructure investments of all federal agencies be evaluated at a discount rate of 7% to facilitate
comparison and decisionmaking. This rate approximates the average real pretax return to capital in the
private sector. The Corps' new infrastructure investments include new start regular construction projects,
resumptions, unstarted projects, unstarted separable elements, and reconstruction projects.

b. Evaluation.

(1) As required, in support of funding requests, benefit-cost ratios will be evaluated based on the
benefits in the latest approved official document, such as a Feasibility Report, Chief of Engineers Report,
Limited or General Reevaluation Report (LRR or GRR), Engineering Documentation Report (EDR), or
other report. In computing BCRs, deflate the current project costs to the price levels of such benefits.

(&) New Start and Continuing PED Projects. For new start PED projects, the fiscal year of the
approval date of the latest economic analysis must not precede the fiscal year of the MSC program
submission by more than 3 years. For example, for any new PED project recommended in your June
submission, the approval date of the document containing the most recent economic analysis can be no
earlier than 1 October CCY-4 - the first day of PY-5, which year precedes the fiscal year of your
submission by 3 years. If the fiscal year of the approval date is more than 3 years ago, you must perform
a reevaluation to show that the project remains justified. Such reevaluation will be the first item of work
upon receipt of funds and will be documented in an LRR to be submitted in support of any request for
follow-on funding. The reevaluation will involve no major new analysis. It will be limited to reviewing and
updating previous assumptions and limited surveying, sampling, and application of other techniques to
develop a reasonable estimate of project benefits. For any continuing PED project, in order to assure
currency of economic justification and sponsor acceptance, the fiscal year of the date of the latest
approved economic analysis, or update, must not precede the fiscal year of the MSC submission by more
than 3 years. Provided updates are performed in accordance with the plan in the feasibility report and/or
the Project Management Plan, MSCs may approve them.

(b) New Start Construction Projects. For any project or element proposed as a new construction
start, the fiscal year of the approval date of the latest economic analysis must not precede the fiscal year
of the MSC program submission by more than 3 years. For example, for any new start construction
project or element in your initial submission, the approval date of the document containing the most
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recent economic analysis can be no earlier than 1 October CCY-4 - the first day of PY-5, which year
precedes the fiscal year of your submission by 3 years. If the fiscal year of the approval date is more
than 3 years ago, you must perform a reevaluation to show that the project remains justified. Such
reevaluation will be the first item of work upon receipt of funds and will be documented in an LRR to be
submitted in support of any request for follow-on funding. The reevaluation will involve no major new
analysis. It will be limited to reviewing and updating previous assumptions and limited surveying,
sampling, and application of other techniques to develop a reasonable estimate of project benefits. If the
limited reevaluation uncovers major changes that could affect project formulation or sizing, then additional
PED rather than construction funds must be requested to undertake a complete GRR.

(2) MSCs have approval authority for all LRRs and all other post-authorization documents for projects
not requiring additional Congressional authorization and for which total federal costs do not exceed $15
million. GRRs and GDMs for projects with total federal costs exceeding $15 million_must be approved by
headquarters, U. S. Army Corps of Engineers (HQUSACE) (ATTN: CECW-P).

9. Manpower. No manpower data is required by this EC. CERM-M will use current resourcing
standards of the Eorce Configuration (FORCON) System USACE Manpower - Corps of Engineers -
Manpower Requirements Systems, discussed in reference imm, and PY-2 through PY+3 workload to
develop PY manpower requirements by appropriation account for the OMB program submission. In early
CCY+1, once the President’s Program has been resolved for E¥QOPY, then manpower data compatible
with it will be input to CERM-M in accordance with the then current EFEORCON EC (to be published in
January of CCY+1).

10. Waivers. All program submissions MUST comply with stated policy; however, MSCs are encouraged
to request waivers, or clarification, as needed. lllustration 1 provides a standard format for requesting
waivers. It has been filled in to show an example of the type of information which should be included in
the request. Waivers may be requested to program for items which do not comply fully with guidance of
this EC up until the supporting data required for the items is due.

11. Submissions.

a. Summary. Required MSC submissions, recipients, means of input, numbers of copies, and due
dates are discussed at length in the appendices and summarized in Table 2. Due dates are designed to
spread the workload. They must be met.

b. Input Instructions. Submissions are input electronically to ADP system databases, or to
recipients by E-mail, fleppy-disc file transfer protocol (FTP), or hardcopy. Input instructions are provided
by various means, including, in addition to this EC, the OMABS, PRISM, and Requirement Statement
Management System (RSMS) User's Manuals, and messages by E-mail or hardcopy.

(1) ADP Databases. Data is input to databases of up to four ADP systems. These include the
Automated Information Systems Inventory System (AISIS), OMABS, PRISM, and RSMS. Data of AISIS
and RSMS overlap somewhat, however, the focus of AISIS is requirements for existing AlS, whereas, the
focus of RSMS is requirements for new automation systems or items.

(&) AISIS. Instructions for input to the AISIS database were provided by CEIM-L by memo of 5 Dec
95, subject: Automated Information System Inventory System (AISIS). These instructions cover input of
Corps AIS requirements, both existing and new. Requirements include those of corporate systems (e. g.,
CEFMS, PRISM, etc.) and local systems (e. g., tasker tracking systems, etc.) for development,
deployment, maintenance, upgrading, and/or replacement discussed in Appendix H. This database
remains open, but input is required by the date shown under “Main Part” in Table 2.
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(b) OMABS. Instructions for input to the OMABS database were recently provided by CECW-OM-B
in the latest OMABS User’'s Manual. These instructions cover input for O&M activities of Appendix C
(including non-CG major rehabilitation projects) and RP activities of Appendix F. (No such input is
required for FC&CE activities of Appendix D). Help with instructions in this manual is available from each
district's OMABS coordinator. This database is open; it will close on the date shown in Table 2.

(¢) PRISM. Instructions for input to the PRISM database will be provided by CECW-BA in the
updated PRISM User's Manual on or about 201 May. These instructions cover input for Gl and CG
activities, comparable activities of the MR&T project, and GE activities of appendices A, B, and E,
respectively, and the O&M major rehabilitation activity of Appendix C. This database is open; it will close
on the various dates shown under “General Investigations,” “Construction, General,” “Operations and
Maintenance, General,” and “General Expenses" in Table 2.

(d) RSMS. Instructions for input to the RSMS database were provided by CEIM-L in the latest RSMS
User's Manual. These instructions cover input of automation requirements, including new AlS (e. g., new
corporate computer programs like FORCON), hardware (e. g., personal computers, monitors, printers,
and teleconferencing equipment; etc.), and software (e. g., wordprocessor upgrades, etc.), discussed in
Appendix H. This database remains open; but input is required by the date shown under “Automation
Costs” in Table 2.

(2) E-mail and Fleppy-DBisec FTP Data.

(a) Justification Statements and Books.

- General.

Complete your updates of illustrations A-2.1 through A-2.4, B-2.4, B-4, C-2.5a through C-2.5c, C-4, and I-
1.1 of the appendices for Gl, CG, O&M, FC,MR&T, and FUSRAP items, as applicable, by dates specified
in Table 2.

Use 10 point reqular font of one kind only (such as Arial or Courier), automatic line height, line spacing of
1, and margins of 1" top and bottom, and 0.5" both sides. (In "File," "Page Setup," "Margins," set bottom
margin at 1.5" and footer margin at 1.5" from bottom edge of page. This provides a 0.5" footer height for
printing the footer and page number.) Number all pages at the bottom right.

Develop project completion schedules consistent with the President's budget funding amounts to be
provided later, and reflect these schedules in your PB-2As by dates to be specified later. These
schedules will be provided to the Appropriations Committees for the record. Do not show future
advanced appropriations in the summarized financial data on your justification sheets. Prepare the
summarized financial data in accordance with the examples in lllustration B-2.4 of Appendix B.

Major rehabilitation projects started after FY91 are part of the CG program; those started earlier are part
of the O&M program.

Submit justification statements, as completed, via e-mail to Area Managers of CECW-BA, C, E, or W, as
appropriate, for review. Coordinate e-mailing logistics with your Area Manager, beforehand.

- Initial Submission.

Submit justification statements for Gl, CG, and FC,MR&T new starts, only. For Gl, these include
reconnaissance, feasibility, and PED study new starts. For CG, these include major rehabilitation,
reimbursement, resumption, deficiency correction, reconstruction, dredged material disposal facility, and
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unstarted projects, and unstarted separable elements new starts. For FC,MR&T, these include all of the
above.

- Revised Submission.

Between the times of the initial and Congressional submissions, revised submissions may be required for
various reasons, including changes in funding for PY-1 effected by appropriations. Submit these as
specifically requested later.

- Congressional Submission.

The ultimate products of the justification development process are nine justification books for Congress_ -
one for each division and one for Remaining Items. Each division is responsible for developing its own
book using whatever software it chooses, such as computer-aided design (CAD) and Microsoft Word and
Excel software. However, ultimately, each division must convert its book to an Adobe Acrobat 4.0 file for
efficient electronic transmission and publication. In order to ensure that your book will "present” in the
Adobe Acrobat file as it does in the development software file, you must select the Adobe Acrobat printer
in the development software before finalizing your product in that software. For example, to ensure that
what you see in Word is what you get in Adobe Acrobat, you must select "File," "Print," "Printer," "Acrobat
PDFWriter" in Word before finalizing in Word. Doing this first of all will spare you untold lost time and
frustration. Of course, if you want to print your finalized file at a local printer, simply select the printer and
print, but do not modify the file while the local printer is selected.

In the table of contents, use lower case Roman numerals; on all other pages beginning with the summary,
use Arabic numerals. On each page of the document and maps, show the date of Army's press
conference (to be provided later) centered in the bottom margin, 1" from its bottom edge. Prepare status
maps in accordance with reference vy, except, do not include the disclosure statement noted in Appendix

L, paragraph 1.

Justification documents for O&M major rehabilitation projects are the same (except lllustration B-2.1) as
required for CG projects, including justification statements, status maps (included at the end of the O&M
justification package), and PB-2As. For major rehabilitation of inland waterways locks and dams and
associated structures, show half of funding from the Inland Waterway Trust Fund.

For other O&M projects, show funding for "operations" and "maintenance" work separately. Copy PY
funding for these parts from guidance to be provided later, ensuring that the total of amounts copied
matches your division's total. Update individual project amounts to reflect your latest projection of PY-1
obligations. (All of these amounts will be included in the OMABS database and accessible then.) Round
all funding amounts to the nearest $K. Add the following statement (less quotation marks) after the
introductory paragraph for each category, as applicable:

"The requested amount includes an amount from the Special Recreation Use Fees Special Fund
(SRUF) for recreation areas."

Include major rehabilitation requirements for projects as part of single line item entries on the justification
of estimate statements with the following remark (less quotation marks) under "Reason for Change and
Major Maintenance Items:"

"Includes Major Rehabilitation at $XXX. See justification following this table."

Identify States for each of the following items: Scheduling Reservoir Operations, Inspection of Completed
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Works, Project Condition Surveys, and Surveillance of Northern Boundary Waters. If the cost for more
than one State is attributable mostly to one State, show all cost for that State.

Submit these as specifically requested later. Submit final versions, printed front to back and collated into
a single book (with a cover like last year's, including the disclosure statement, and paginated and dated
table of contents, budget summary, and status maps, as applicable) in a single Adobe Acrobat 4.0 file.
Adobe Acrobat software and instructions for downloading to personal computers are available through
reference b.

(b) Other. CECW-OM will provide instructions to cover FC&CE activities of Appendix D, requiring
input by floppy-disc-or E-mail or FTP directly to that office by dates specified in Table 2.

(3) Hardcopy Data. Provide hardcopy items required (e. g., certifications, etc.) by dates specified in
Table 2.

c. Document Marking. All submissions required by this EC are not to be released outside the
Department of the Army. See ER 11-2-240, Appendix L, paragraph 1, for instructions regarding the
marking of documents for restricted distribution.

12. Environmental Program.

a. Goal. Restoring and protecting the environment, including ecosystem functions and values as
well as plant and animal communities, is an important goal which the Corps is pursuing through its Civil
Works studies, projects, and programs. Collection and updating of environmental data enables tracking
progress in meeting this goal, as well as presentation of information on Civil Works environmental
activities to OMB, Army officials, other agencies, and various congressional committees and public
groups.

b. Reporting Requirements. Environmental reporting requirements are detailed in Executive
Orders and in OMB circulars and data requests. They are also detailed in the "U. S. Army Environmental
Strategy Into the 21st Century," which categorizes environmental activities under the "four pillars" of
compliance (pollution control); restoration (hazardous toxic and radiological waste (HTRW) cleanup);
prevention (recycling, contaminant reduction); and conservation (mitigation, ecosystem restoration,
protection).

c. Work Categories. Environmental work may be funded under one or more of six categories
defined, along with related activities, in Table 3. However, most will be funded under one of the first three
categories, which are subdivided to allow tracking of various types of wetlands activities.

d. Input Instructions. Environmental program data is both project/activity-specific and
programmatic. Project/activity-specific data are input electronically to databases of two ADP systems -
PRISM and OMABS. Programmatic data (e. g., for the RP, Section 1135 and 307A, and Coastal
Wetlands Restoration Trust Fund accounts) are developed at HQUSACE. Instructions for input of
project/activity specific data are provided by various means, including, in addition to this EC, the PRISM
and OMABS User's Manuals, and messages by E-mail or hardcopy. All input must be entered by the
date shown in Table 2, under “Main Part”.

(1) PRISM. The database of this system contains data on funding as it was appropriated for PY-2
and/or programmed for PY-1 for environmental activities in the Gl, CG, and MR&T accounts. Data for
both PY-2 and PY-1 must be updated to reflect actual obligations and appropriations, and new data for
the PY must be entered. The database includes two descriptive fields, one for PY-1 and another for the
PY. Descriptions in these fields must explain concisely the work underway or scheduled, and identify
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guantitative and/or qualitative outputs that funding is to achieve (e. g., acres of wetland to be restored,
acres of habitat to be acquired, nature of resource to be restored, protected, or mitigated). Descriptions
must be complete and not refer to a previous year's description.

(2) OMABS. The database of this system contains data on environmentally-related categories of the
O&M account, including but not limited to 605.1, 605.5, 607.12, 608, 624.2, and 621.16. These
categories are defined in Appendix C, Table C-2.3.

13. Balance-to-Complete Report. Districts will update the Balance-to-Complete Report (PRISM/PBS
Report 16 15) for PED and construction projects by the date shown under “Main Part” in Table 2.
Records for active status PED and construction projects must include total estimated federal costs. (PED
balances-to-complete must include the federal costs of PED plus construction.) Give special attention to

active status PED and construction projects, as they are reported-to-the House -Appropriations- Committee

on-opening-day of the annual program-hearings the subject of periodic Congressional questions on
project balances-to-complete CECW-BA is the proponent of this report_however, CECW-BC/BE/BW area

managers will review the contents of the report when necessary to meet requirements.

14. Certifications of Compliance. You must submit, to CECW-BD, at least two, and possibly four,
certifications that your program submission complies with laws and an Executive Order. The two
certifications always required include one by district commanders regarding compliance with an Executive
Order on data sharing, and one by the MSC directors of programs management regarding compliance
with law on use of management controls. The other two possibly required are both by district
commanders - both regarding compliance with coastal barrier laws. Each certification is discussed
below.

a. Executive Order on Geospacial Data. ER 1110-1-8156, "Policies, Guidance, and
Requirements for Geospacial Data and Systems," and EM 1110-1-2909, "Geospacial Data and Systems,
"assist USACE in protecting its investment in Geospacial data and systems and in complying with
Executive Order 12906, entitled "Coordinating Geographic Data Acquisition and Access - The National
Spatial Data Infrastructure (NSDI)." USACE collects a variety of geospacial data to produce products
such as river and harbor maps, charts, and drawings; real estate maps; environmental and economic
studies; and engineering studies and drawings.

(1) Paragraph 7.g(4) of the ER explains that, beginning with the FY97 Civil Works program cycle,
each district commander will submit a certification, modeled after lllustration 2, certifying that his
command has documented new Geospacial data that it has created and made this documentation
(metadata) available via the National Geospacial Data Clearinghouse on the Internet. (lllustration 2 is
included in Appendix B of the ER.) The certification is due by the date shown under “Main Part” in Table
2.

(2) Paragraph 8 of the ER explains that, beginning in the FY97 Civil Works Program cycle, USACE
project engineers will include costs of complying with Executive Order 12906 in the mapping or other
appropriate programs for civil works, military construction, and reimbursable projects. These costs are
described in more detail in Chapters 3 through 9 of the EM and include making metadata files,
inventorying old/archived Geospacial data, and accessing the clearinghouse.

b. Coastal Barrier Laws. OMB's Circular A-11, entitled "Preparation and Submission of Budget
Estimates," Section 12.5(s) states that estimates must not include any new federal expenditures or
financial assistance prohibited by the Coastal Barrier Resources Act (CBRA, PL 97-348). In addition, the
Coastal Barrier Improvement Act of 1990, (PL 101-591), amending CBRA, requires that the Corps certify
annually to Congress and the Secretary of Interior that it was in compliance with the provisions of CBRA,
as amended, during the previous fiscal year. Therefore, each District Commander whose district includes
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areas covered by the Coastal Barrier Resources System will submit two certifications - one modeled
after each lllustration 3A and 3B certifying, respectively, that his program request is in compliance with
these laws and that no funds were obligated in the past fiscal year (PY-2) for purposes prohibited by
them. Note that PL 101-591 added new units to the Coastal Barrier Resources System. The
certifications are due by dates shown under “Main Part” in Table 2.

c. Management Control Law. Federal agencies are required by law to establish "management
controls" for the activities they manage, and to provide assessments of their effectiveness to the
President and Congress, annually. To this end, functional proponents identify requirements for
compliance with law, including safeguarding assets, ensuring adequate records, and promoting efficiency
and effectiveness of program accomplishment, and reflect them in checklists. Army's management
control effort, implemented by AR 11-2, specifically includes the Civil Works Program. The new
management control checklist for Civil Works Program Development is provided as lllustration 4. This is
for use by programs management organizations in MSCs and districts, as explained below:

(1) Use the checklist during development of your E¥99 program submission. District commands will
use it first; then MSCs, when reviewing and modifying district submissions.

(2) A "no" response to a checklist question suggests a potential management weakness. However, if
it is the result of a special case or specific exception, then probably there is no management weakness.
You are the judge. If you determine that a weakness exists, you must correct it as quickly as resources
and essential mission priorities permit. No upward reporting is required.

(3) If a management weakness requires the attention or awareness of the next higher level of
management, it is a "material weakness." This is a judgment call on the relative seriousness of the
problem. It is made at each progressive echelon, based on each manager's professional judgment.
Material weaknesses discovered by districts are reported to the MSCs, which determine whether to report
them to CECW-BD. The reports must specify corrective actions taken or planned. The highest echelon
receiving the report will evaluate the corrective actions, provide assistance, if needed, and track progress.
Consult AR 11-2 for help in determining whether a weakness is "material."

(4) Do not send checklists to HQUSACE.

Each MSC director of programs management will submit a certification, modeled after Illustration 5,
certifying that the checklist was used by the districts, as applicable, and MSC. The certification is due by
the date shown under “Main Part” in Table 2.

15. Coordination. The CECW staff will work closely with MSC office staffs throughout the program
development process to assure that the CECW recommended program, as well as alternative programs,
are thoroughly coordinated. Coordination will continue after receipt of OMB’s passback and during
development of Army’s proposed appeal. The 10-year program will be revised, as necessary, to reflect
resolution of the passback appeal and final President's Program.

FOR THE COMMANDER:

i R

9 Appendices THOMAS F. CAVER, JR., P.E.
APP A - General Investigations Chief, Programs Management Division
APP B - Construction, General Directorate of Civil Works
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APP C - Operation and Maintenance, General

APP D - Flood Control and Coastal Emergencies

APP E - General Expenses

APP F - Regulatory Program

APP G - Revolving Fund (Plant Replacement and Improvement Program (PRIP))
APP H - Automation Costs

APP | - Formerly Utilized Sites Remedial Action Program
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Table 1
FY01 PROGRAM
COST ESTIMATE UPDATING
RATES
COSTITEM 1/ CYIFY
99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20
ECONOMIC ASSUMPTIONS 2/
Class 1
Base
Pay
Regular 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000
Awards 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020
Total 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020
Burden 3/
CSRS
Retirement 0.085 0.085 0.085 0.075 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070
Health Insurance 4/ 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050
Medicare 5/ 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015
Life Insurance 6/ 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002
Total 0.152 0.152 0.152 0.142 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137
FERS
Retirement
Regular 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107
Thrift Savings Plan
Basic 0.010 0.010 0.010 0.010 0.010
Match 0.035 0.035 0.035 0.035 0.035
Total 0.045 0.045 0.045 0.045 0.045
Old Age Survivors Disability Insurance 0.062 0.062 0.062 0.062 0.062
Health Insurance 4/ 0.050 0.050 0.050 0.050 0.050
Medicare 5/ 0.015 0.015 0.015 0.015 0.015
Life Insurance 6/ 0.002 0.002 0.002 0.002 0.002
Total 0.281 0.281 0.281 0.281 0.281
Composite
Force 7/
Total 24,734 24,734 24,734 24,734 24,734
Temporary 3,092 3,092 3,092 3,092 3,092
Permanent 21,642 21,642 21,642 21,642 21,642
Attrition 8/ 0.070 0.070 0.070 0.070 0.070 0.070 0.070
CSRS
Turnover 9/ 0.042 0.011 0.009 0.007 1.000 1.000
Total 570 371 219 0 0
FERS
Anniversary 10/ 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
Total 10,263 11,135 12,139 13,091 13,992 14,841 15639 16,386 17,081 17,726 18,319 18,862 19,355 19,797 20,190 20,533 20,827 21,072 21,271 21,423 21,642 21,642
Allocation
CSRS 0.080 0.074 0.067 0.056 0.048 0.043 0.038 0.033 0.029 0.025 0.021 0.018 0.014 0.012 0.009 0.007 0.005 0.004 0.002 0.001 0.000 0.000
FERS 0.132 0.144 0.157 0.170 0.182 0.193 0.203 0.213 0.222 0.230 0.238 0.245 0.251 0.257 0.262 0.266 0.270 0.273 0.276 0.278 0.281 0.281
Total 0.213 0.218 0.224 0.226 0.230 0.236 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.269 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281
Total (composite burden) 0.213 0.218 0.224 0.226 0.230 0.236 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.269 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281
Total (burden) 0.213 0.218 0.224 0.226 0.230 0.236 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.269 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281
Total (total pay and burden) 1.233 1.238 1.244 1.246 1.250 1.256 1.261 1.266 1.270 1.275 1.279 1.282 1.286 1.289 1.291 1.293 1.295 1.297 1.298 1.299 1.301 1.301
Raise 11/
Applicable to Then-year Base
Gross 0.036 0.044 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039
Absorption 12/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net 0.036 0.044 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039
Applicable to PY-1 Base
Pay 0.036 0.044 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039
Burden 0.036 0.045 0.040 0.039 0.040 0.040 0.040 0.040 0.040 0.040 0.040 0.040 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039
Base 0.036 0.044 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039 0.039
Updating Factor 13/ 0.038 0.049 0.044 0.040 0.042 0.044 0.043 0.043 0.043 0.043 0.042 0.042 0.042 0.041 0.041 0.041 0.041 0.040 0.040 0.040 0.040 0.039
Class 2
Inflation 0.027 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033
Absorption 12/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Updating Factor 14/ 0.027 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033 0.033
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Table 1
FY01 PROGRAM
COST ESTIMATE UPDATING
RATES
COSTITEM 1/ CYIFY

99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20
SIMPLE 15/ COMPOUND 16/

Class 1 1.040 1.039 1.046 1.093 1.139 1.186 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Oct 1.034 1.042 1.038 1.097 1141 1.185 1.236 1.292 1.347 1.405 1.465 1.527 1.591 1.658 1.726 1.797 1.871 1.947 2.025 2.107 2191 2.277
Nov 1.034 1.042 1.038 1.097 1.141 1.185 1.236 1.292 1.347 1.405 1.465 1.527 1.591 1.658 1.726 1.797 1.871 1.947 2.025 2107 2191 2277
Dec 1.034 1.042 1.038 1.097 1141 1.185 1.236 1.292 1.347 1.405 1.465 1.527 1.591 1.658 1.726 1.797 1.871 1.947 2.025 2.107 2191 2.277
Jan 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2278
Feb 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Mar 17 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2278
Apr 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
May 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2278
Jun 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Jul 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2278
Aug 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2.278
Sep 1.042 1.038 1.049 1.092 1.138 1.187 1.238 1.291 1.347 1.405 1.465 1.527 1.591 1.657 1.726 1.797 1.870 1.946 2.025 2.106 2.190 2278

Class 2 1.027 1.033 1.033 1.067 1.102 1.139 1.176 1.215 1.255 1.297 1:389 1.384 1.429 1.476 1.525 1.575 1.627 1.681 1.737 1.794 1.853 1.914
Oct 1.003 1.003 1.036 1.070 1.105 1.142 1.179 1.218 1.259 1.300 1.343 1.387 1.433 1.480 1.529 1.580 1.632 1.686 1.741 1.799 1.858 1.920
Nov 1.006 1.073 1.108 1.145 1.183 1.222 1.262 1.304 1.347 1.391 1.437 1.485 1534 1.584 1.636 1.690 1.746 1.804 1.863 1.925
Dec : 1.076 1.441 1.695 1.751 1.809 1.868 1.930
Jan & 1.079 1.445 1.700 1.756 1814 1.874 1.935
Feb 1.082 1.704 1.761 1.819 1.879 1.941
Mar 17/ 1.085 1.709 1.765 1.824 1.884 1.946
Apr 1.088 1714 1.770 1.828 1.889 1.951
May 1.094° 1718 1.775 1.833 1.894 1.956
Jun 1.0% 1.723 1.780 1.838 1.899 1.962
Jul 1.8 1.727 1.784 1.843 1.904 1.967
Aug . 14 1.732 1.789 1.848 1.909 1.972
Sep 3 1.033 14 1. 1.737 1.794 1.853 1914 1.977

1 Class 1 or Class 2. Class 1 includes "permanent” hirg br items (including fl benef

2/ Class 1 "raise" rates are effective for calendar year; ‘ctive for fRERES

3/ Generally, fraction of total pay contributed by the govd on fractions er rate.

4] Not based on pay, however, expressed as fraction of T

5/ Based on "total" instead of "regular" pay; rates reflect adjustment for this.

6/ Only partially based on pay, however, expressed as fraction of “regular” pay.

71 Manpower in fulltime equivalent employment years (FTES).

8/ Fraction of permanent manpower lost, annually.

9/ Fraction of permanent manpower shifted (turned over) from CSRS to FERS coverage, annually.

10/ Number of FERS anniversary. (All federal permanent employees first hired after 1983 have been covered by FERS, created by Congress to bring federal workers under the Social Security System, beginning in 1984.)

11/ Applies to all permanent civilian workers, including SES, GM, GS, and Wage Board employees.

12/ Fraction of raise to be absorbed (not realized).

13/ Used in amounts of 1/4 for initial calendar year (CY) and 3/4 for final CY for any fiscal year (FY) of any period in calculating "Compound Rate" for final FY of the period. For example, in calculating the Class 1 compound rate for FY02, use rates for FYO
FYO1 as follows: (1 + (1/4)(CY99 rate) + (3/4)(CY0O0 rate))(1 + (1/4)(CY0O rate) + (3/4)(CYO1 rate)) = (1 + (1/4)(0.038) + (3/4)(0.049))(1 + (1/4)(0.049) + (3/4)(0.044)) = 1.093.

14/ Used for any FY of any period in calculating "Compound Rate" for final FY of the period. For example, in calculating the Class 2 compound rate for FY02, use rates for FY01 and 02 as follows: (1 + FYO1 rate)(1 + FY02 rate) = (1 + 0.033)(1 + 0.033) = 1.067

15/ Use FY00 annual rates to update estimates based on 1 Oct 98 prices to get estimates based on 1 Oct 99 prices. Use monthly rates in accordance with Footnote 17. (See first two points of Algorithm, and Example 1.)

16/ Use annual rates to update estimates based on 1 Oct 99 prices to get estimates based on 1 Oct prices for year of interest. Use monthly rates in accordance with Footnote 17. (See last two points of Algorithm, and Example 2 and 3.) Determine the rate for
years beyond FY20 by multiplying the FY20 rate by: (1 + (FY20 rate - FY19 rate)/(FY19 rate))'n"th power. For example, determine the Class 1 rate for FY24 by evaluating: (2.278)((1 + (2.278 - 2.190)/(2.2190))4th power) = 2.666. Determine the Class 2 rate
evaluating: (1.914)((1 + (1.914 - 1.853)/(1.853))4th power) = 2.180.

17/ Class 1 monthly rates are nonapplicable individually. They are included only to show month-wise parts of annual updating factors, reflecting annual start-of-calendar-year raises applicable for the full year. Do not use them to update estimates. On the
hand, Class 2 monthly rates are applicable individually. They reflect continually accruing inflation over the full year of interest. Use these to update estimates based on 1 Oct 98 prices to get estimates based on end-of-month prices for any month of in
For improved accuracy, interpolate proportionally between successive rates.

Algorithm:

o Update "work/workload.” For each program/project/activity (PPA), revise the work/workload, as necessary, to best reflect reality.

o Complete "base year cost estimates.” For each PPA, given revised work/workload, inflate the cost estimate based on 1 Oct 98 prices to get the cost estimate based on 1 Oct 99 prices, by use of simple rates.
o Update "execution schedules.” For each PPA, revise the execution schedule to best reflect reality, spreading the cost estimate based on 1 Oct 99 prices accordingly.

o Complete "full-inflation cost estimates." For each PPA, inflate the cost estimate based on 1 Oct 99 prices, as spread by the execution schedule, by use of compound rates.
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Table 1
FY01 PROGRAM
COST ESTIMATE UPDATING

RATES
Examples: (Methods shown provide minimum . R in these, theoretically providing greater accuracy, are permissible. Monthly rates of each class are provided to accommodate such refiement .)
1. Estimate "base year cost estimate” for a Class 1 item with a 1 Oct 98 cost of $1M by evaluating:

($1M in 1 Oct 98 prices)(FY0O rate) = ($1M)(1.039) = $1.039M.

2. Estimate the remaining "full-inflation cost estimate" for a Class 1 item with scheduled multi-year cost, in base year prices, of $100K, monthly, through 30 Jun 02 by evaluating:

($1.2M in 1 Oct 99 prices) + ($1.2M in 1 Oct 99 prices)(FYO01 rate) + ($0.6M in 1 Oct 99 prices)(FYO02 rate) = ($1.2M) + ($1.2M)(1.046) + ($0.6M)(1.093) = $3.111M.
3. Estimate the "full-inflation cost estimate" for a Class 2 item with scheduled multi-year costs, in base year prices, of $10M, from 23 Apr 09 through 26 Sep 11 by evaluating:
- contract period midpoint FY (FY in which midpoint of contract falls):
contract period = 23 Apr 09 through 26 Sep 11 = 2 years, 5 months, 3 days = 2.43 years;
period from start to midpoint of contract period = 2.43 years / 2 = 1.22 years;
date of midpoint of contract period = 23 Apr 09 + 1.22 years = 12 Jul 10;
midpoint FY = 10.

- “"full-inflation cost estimate" (reflecting inflation through midpoint FY):

($10M in 1 Oct 99 prices)(FY10 rate) = $10M(: E %
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Table 1
FY02 PROGRAM
COST ESTIMATE UPDATING
RATES
COST ITEM 1/ CYIFY
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
ECONOMIC ASSUMPTIONS 2/
Class 1
Base
Pay
Regular 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000
Awards 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020
Total 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020 1.020
Burden 3/
CSRS
Retirement 0.085 0.085 0.075 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070
Health Insurance 4/ 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050
Medicare 5/ 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015
Life Insurance 6/ 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002
Total 0.152 0.152 0.142 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137 0.137
FERS
Retirement
Regular 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107 0.107
Thrift Savings Plan
Basic 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010 0.010
Match 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035 0.035
Total 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045 0.045
Old Age Survivors Disability Insurance ~ 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062 0.062
Health Insurance 4/ 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050 0.050
Medicare 5/ 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015 0.015
Life Insurance 6/ 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002 0.002
Total 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281 0.281
Composite
Force 7/
Total 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725 24,725
Temporary 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091 3,091
Permanent 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21,634 21634 21,634 21634 21,634 21,634 21,634 21,634 21,634 21,634 21634 21,634 21,634 21,634
Attrition 8/ 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070 0.070
CSRS
Turnover 9/ 0.049 0.046 0.044 0.042 0.039 0.037 0.035 0.032 0.030 0.027 0.025 0.023 0.020 0.018 0.016 0.014 0.011 0.009 0.007 1.000 1.000 1.000
Total 10,512 9,508 8,556 7,655 6,805 6,007 5,261 4,565 3,920 3,326 2,783 2,291 1,848 1,455 1,112 817 571 373 220 0 0 0
FERS
Anniversary 10/ 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37
Total 11,122 12,126 13,078 13,979 14,829 15,627 16,373 17,069 17,714 18,308 18,851 19,343 19,786 20,179 20,522 20,817 21,063 21,261 21,414 21,634 21,634 21,634
Allocation
CSRS 0.074 0.067 0.056 0.048 0.043 0.038 0.033 0.029 0.025 0.021 0.018 0.014 0.012 0.009 0.007 0.005 0.004 0.002 0.001 0.000 0.000 0.000
FERS 0.144 0.157 0.170 0.181 0.192 0.203 0.213 0.222 0.230 0.238 0.245 0.251 0.257 0.262 0.266 0.270 0.273 0.276 0.278 0.281 0.281 0.281
Total 0.218 0.224 0.226 0.230 0.235 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.268 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281 0.281
Total (composite burden) 0.218 0.224 0.226 0.230 0.235 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.268 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281 0.281
Total (burden) 0.218 0.224 0.226 0.230 0.235 0.241 0.246 0.250 0.255 0.259 0.262 0.266 0.268 0.271 0.273 0.275 0.277 0.278 0.279 0.281 0.281 0.281
Total (pay and burden) 1.238 1.244 1.246 1.250 1.255 1.261 1.266 1.270 1.275 1.279 1.282 1.286 1.288 1.291 1.293 1.295 1.297 1.298 1.299 1.301 1.301 1.301
Raise 11/
Applicable to Then-year Base
Gross 0.048 0.037 0.037 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Absorption 12/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net 0.048 0.037 0.037 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Applicable to PY-1 Base
Pay 0.048 0.037 0.037 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Burden 0.049 0.038 0.037 0.033 0.033 0.033 0.033 0.033 0.033 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Base 0.048 0.037 0.037 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Updating Factor 13/ 0.053 0.042 0.038 0.035 0.037 0.036 0.036 0.036 0.035 0.035 0.035 0.035 0.034 0.034 0.034 0.034 0.033 0.033 0.033 0.033 0.032 0.032
Class 2
Inflation 0.027 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
Absorption 12/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Updating Factor 14/ 0.027 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032 0.032
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Table 1
FY02 PROGRAM
COST ESTIMATE UPDATING
RATES
COST ITEM 1/ CYIFY
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
SIMPLE 15/ COMPOUND 16/

Class 1 1.038 1.049 1.045 1.086 1125 1.166 1.208 1.252 1.297 1.343 1.391 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.002
Oct 1.042 1.037 1.053 1.089 1.128 1.165 1.209 1.252 1.297 1.343 1.391 1.439 1.489 1.541 1.593 1.647 1.703 1.760 1.818 1.878 1.939 2.004
Nov 1.042 1.037 1.053 1.089 1.128 1.165 1.209 1.252 1.297 1.343 1.391 1.439 1.489 1.541 1.593 1.647 1.703 1.760 1.818 1.878 1.939 2.004
Dec 1.042 1.037 1.053 1.089 1.128 1.165 1.209 1.252 1.297 1.343 1.391 1.439 1.489 1.541 1.593 1.647 1.703 1.760 1.818 1.878 1.939 2.004
Jan 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Feb 1.037 1.053 1.042 1.085 1124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Mar 17 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Apr 1.037 1.053 1.042 1.085 1124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
May 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Jun 1.037 1.053 1.042 1.085 1124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Jul 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Aug 1.037 1.053 1.042 1.085 1124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001
Sep 1.037 1.053 1.042 1.085 1.124 1.166 1.208 1.252 1.297 1.343 1.390 1.439 1.489 1.540 1.593 1.647 1.702 1.759 1.817 1.877 1.939 2.001

Class 2 1.027 1.032 1.032 1.065 1.099 1.134 1171 1.208 1.247 1.287 1.328 1.370 1.414 1.459 1.506 1.554 1.604 1.655 1.708 1.763 1.819 1.878
Oct 1.003 1.003 1.035 1.068 1.102 1.137 1174 1.211 1.250 1.290 1.331 1.374 1.418 1.463 1.510 1.558 1.608 1.660 1.713 1.768 1.824 1.883
Nov 1.005 1.005 1.038 1.071 1.105 1.140 1177 1214 1.253 1.293 1.335 1.378 1.422 1.467 1514 1.563 1.613 1.664 1.717 1.772 1.829 1.888
Dec 1.008 1.008 1.040 1.074 1.108 1.143 1.180 1.218 1.257 1.297 1.338 1.381 1.425 1.471 1.518 1.567 1.617 1.669 1.722 1.777 1.834 1.893
Jan 1.011 1.011 1.043 1.076 1111 1.146 1.183 1221 1.260 1.300 1.342 1.385 1.429 1.475 1.522 1571 1.621 1.673 1.726 1.782 1.839 1.898
Feb 1.013 1.013 1.046 1.079 1114 1.149 1.186 1.224 1.263 1.304 1.345 1.389 1.433 1.479 1.526 1575 1.625 1.677 1.731 1.786 1.844 1.903
Mar 17/ 1.016 1.016 1.049 1.082 1117 1.152 1.189 1.227 1.267 1.307 1.349 1.392 1.437 1.483 1.530 1579 1.630 1.682 1.736 1.791 1.848 1.908
Apr 1.019 1.019 1.051 1.085 1.120 1.155 1.192 1.231 1.270 1.311 1.353 1.396 1.440 1.487 1.534 1.583 1.634 1.686 1.740 1.796 1.853 1.913
May 1.021 1.021 1.054 1.088 1123 1.158 1.196 1.234 1.273 1314 1.356 1.399 1.444 1.490 1.538 1.587 1.638 1.691 1.745 1.801 1.858 1918
Jun 1.024 1.024 1.057 1.091 1.125 1.161 1.199 1.237 1.277 1.317 1.360 1.403 1.448 1.494 1.542 1.592 1.642 1.695 1.749 1.805 1.863 1.923
Jul 1.027 1.027 1.060 1.093 1.128 1.165 1.202 1.240 1.280 1321 1.363 1.407 1.452 1.498 1.546 1.596 1.647 1.699 1.754 1.810 1.868 1.928
Aug 1.029 1.029 1.062 1.096 1.131 1.168 1.205 1.243 1.283 1.324 1.367 1.410 1.456 1.502 1.550 1.600 1.651 1.704 1.758 1.815 1.873 1.933
Sep 1.032 1.032 1.065 1.099 1.134 1171 1.208 1.247 1.287 1.328 1.370 1.414 1.459 1.506 1.554 1.604 1.655 1.708 1.763 1.819 1.878 1.938

1 Class 1 or Class 2. Class 1 includes "permanent" hired labor items (including pay and benefits). Class 2 includes all other items, including "temporary" hired labor and nonfederal labor.

2/ Class 1 "raise" rates are effective for calendar year; Class 2 “inflation" rates are effective for fiscal year.

3/ Generally, fraction of total pay contributed by the government for benefits. Based on fractions of force participating in CSRS (Civil Service Retirement System) and FERS (Federal Employee R 1t System), and force turnover rate.

4] Not based on pay, however, expressed as fraction of "regular” pay.

5/ Based on "total" instead of "regular" pay; rates reflect adjustment for this.

6/ Only partially based on pay, however, expressed as fraction of "regular” pay.

71 Manpower in fulltime equivalent employment years (FTES).

8/ Fraction of permanent manpower lost, annually.

9/ Fraction of permanent manpower shifted (turned over) from CSRS to FERS coverage, annually.

10/ Number of FERS anniversary. (All federal permanent employees first hired after 1983 have been covered by FERS, created by Congress to bring federal workers under the Social Security System, beginning in 1984.)

11/ Applies to all permanent civilian workers, including SES, GM, GS, and Wage Board employees.

12/ Fraction of raise to be absorbed (not realized).

13/ Used in amounts of 1/4 for initial calendar year (CY) and 3/4 for final CY for any fiscal year (FY) of any period in calculating "Compound Rate" for final FY of the period. For example, in calculating the Class 1 compound rate for FY03, use rates for FY00, FY01, and FY02 as follows:

(1 + (1/4)(CY0O rate) + (3/4)(CYO1 rate))(1 + (1/4)(CYO1 rate) + (3/4)(CYO02 rate)) = (1 + (1/4)(0.053) + (3/4)(0.042))(1 + (1/4)(0.042) + (3/4)(0.038)) = 1.086.
14/  Used for any FY of any period in calculating "Compound Rate" for final FY of the period. For example, in calculating the Class 2 compound rate for FY03, use rates for FY02 and 03 as follows:
(1 + FY02 rate)(1 + FY03 rate) = (1 + 0.032)(1 + 0.032) = 1.065
15/ Use FYO1 annual rates to update estimates based on 1 Oct 99 prices to get estimates based on 1 Oct 00 prices. Use monthly rates in accordance with Footnote 17. (See first two points of Algorithm, and Example 1.)
16/ Use annual rates to update estimates based on 1 Oct 00 prices to get estimates based on 1 Oct prices for year of interest. Use monthly rates in accordance with Footnote 17. (See last two points of Algorithm, and Example 2 and 3.) Determine the rate for years beyond FY21 by
multiplying the FY21 rate by: (1 + (FY21 rate - FY20 rate)/(FY20 rate))"n"th power. For example, determine the Class 1 rate for FY25 by evaluating:
(2.002)(1 + (2.002 - 1.939)/(1.939))4th power) = 2.271.
Determine the Class 2 rate by evaluating:
(1.878)(1 + (1.878 - 1.819)/(1.819))4th power) = 2.130.
17/ Class 1 monthly rates are nonapplicable individually. They are included only to show month-wise parts of annual updating factors, reflecting annual start-of-calendar-year raises applicable for the full year. Do not use them to update estimates. On the hand, Class 2 monthly rates are

applicable individually. They reflect continually accruing inflation over the full year of interest. Use these to update estimates based on 1 Oct 99 prices to get estimates based on end-of-month prices for any month of interest. For improved accuracy, interpolate proportionally between
successive rates.
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31 Mar 00
Table 1

FY02 PROGRAM
COST ESTIMATE UPDATING

RATES

Algorithm:
o Update "work/workload." For each program/project/activity (PPA), revise the work/workload, as necessary, to best reflect reality.
o Complete "base year cost estimates.” For each PPA, given revised work/workload, inflate the cost estimate based on 1 Oct 99 prices to get the cost estimate based on 1 Oct 00 prices, by use of FY01 simple rates.
o Update "execution schedules." For each PPA, revise the execution schedule to best reflect reality, spreading the cost estimate based on 1 Oct 00 prices accordingly.
o Complete “full-inflation cost estimates.” For each PPA, inflate the cost estimate based on 1 Oct 00 prices, as spread by the execution schedule, by use of compound rates.
Examples: (Methods shown provide minimum acceptable accuracy. Refinements in these, theoretically providing greater accuracy, are permissible. Monthly rates of each class are provided to accommodate such refiement .)
1. Estimate "base year cost estimate" for a Class 1 item with a 1 Oct 99 cost of $1M by evaluating:

($1M in 1 Oct 99 prices)(FYO01 rate) = ($1M)(1.049) = $1.049M.
2. Estimate the remaining “full-inflation cost estimate" for a Class 1 item with scheduled multi-year cost, in base year prices, of $100K, monthly, through 30 Jun 03 by evaluating:

($1.2M in 1 Oct 00 prices) + ($1.2M in 1 Oct 00 prices)(FYO02 rate) + ($0.6M in 1 Oct 00 prices)(FYO03 rate) = ($1.2M) + ($1.2M)(1.045) + ($0.6M)(1.086) = $3.106M.
3. Estimate the “full-inflation cost estimate" for a Class 2 item with scheduled multi-year costs, in base year prices, of $10M, from 23 Apr 10 through 26 Sep 12 by evaluating:

- contract period midpoint FY (FY in which midpoint of contract falls):
contract period = 23 Apr 10 through 26 Sep 12 = 2 years, 5 months, 3 days = 2.43 years;
period from start to midpoint of contract period = 2.43 years / 2 = 1.22 years;
date of midpoint of contract period = 23 Apr 10 + 1.22 years = 12 Jul 11;
midpoint FY = 11.
- "full-inflation cost estimate” (reflecting inflation through midpoint FY):

($10M in 1 Oct 00 prices)(FY11 rate) = $10M(1.370) = $13.70M.
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APPROPRIATION ACCOUNT:

DIVISION:

* ILLUSTRATION 1
REQUEST FOR WAIVER
PY THROUGH PY+4 PROGRAM

PROJECT NAME

(collars-in-theusands $K)

PY PY+1 PY+2 PY+3 PY+4 REASONS FOR WANER

(GENERAL INVESTIGATIONS - PED program)

PROJECT B
Baseline Level
Requested Amount

Change

Fund as PY new construction start. PY-1 PED Congressional add advanced

250 180 100 schedule 1 year. Sponsor working on financing now. PY & PY+1 funding adjusted
325 215 0 to award 1st contract in 4th gtr of PY+1.
75 35 (100) 0 0

(CONSTRUCTION, GENERAL - ongoing program)

PROJECT A
Baseline Level
Requested Amount

Change

Fund at capability level per request of project sponsor. Will advance completion by

2,000 0 0 0 0 8 months. No impact on outyear amounts.
4,000 0 0 0 0
2,000 0 0 0 0

(CONSTRUCTION, GENERAL - new start program)

PROJECT C
Baseline Level
Requested Amount

Requested Amount

(TOTAL)*
Baseline Level
Requested Amount

Recommended PY-1 new construction start. Selection Criterion 4 (cost estimate)
N/A not met. Authorized (NED) plan is backed by sponsor; financing is firm, with State
858 2,200 2,900 3,500 5,100 support. Construction cost estimate is expected to be within 16% of authorized
-- estimate, after inflation adjustment. Benefits are urban. BCR is 1.3 (at 48
858 2,200 2,900 3,500 5,100 6 5/8%).

* For each account; for the CG account, show the ongoing and new starts programs, separately.

FOR ILLUSTRATION PURPOSES ONLY
(TO BE TYPED AS NECESSARY)
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ILLUSTRATION 2

DATE:

CERTIFICATION OF COMPLIANCE WITH SECTION 3(D) OF EXECUTIVE ORDER 12906

and SECTION 7.9(4) of ER 1110-1-8156

| hereby certify that the PY program for the (district, division, or

laboratory name) Civil Works Program does not include an implicit or explicit request for funds to collect,
produce, or acquire Geospacial data that is available through the National Geospacial Data
Clearinghouse and that all possible data collection partnerships identified through the Clearinghouse

were investigated. The (district, division, or laboratory name) has

also contributed metadata to the National Geospacial Data Clearinghouse in accordance with ER

1110-1-8156.

Colonel, Corps of Engineers

Commanding

FOR ILLUSTRATIVE PURPOSES ONLY

(TO BE TYPED AS NECESSARY)
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ILLUSTRATION 3 A

DATE:

CERTIFICATION OF COMPLIANCE WITH COASTAL BARRIER RESOURCES ACT

I hereby certify that the PY program for the (district name) District

Civil Works Program does not include a request for funds which would result in any new federal
expenditures or financial assistance prohibited by the Coastal Barrier Resources Act (PL 97-348), as

amended by the Coastal Barrier Improvement Act of 1990 (PL 101-591).

Colonel, Corps of Engineers

Commanding

FOR ILLUSTRATION PURPOSES ONLY

(TO BE TYPED AS NECESSARY)
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ILLUSTRATION 3 B

DATE:

CERTIFICATION OF COMPLIANCE WITH COASTAL BARRIER RESOURCES ACT

I hereby certify that no Civil Works Program funds were obligated in PY-2 by the

(district name) District for any new federal expenditures or financial

assistance prohibited by the Coastal Barrier Resources Act (PL 97-348), as amended by the Coastal

Barrier Improvement Act of 1990 (PL 101-591).

Colonel, Corps of Engineers

Commanding

FOR ILLUSTRATION PURPOSES ONLY

(TO BE TYPED AS NECESSARY)

23



EC 11-2-179
31 Mar 00

ILLUSTRATION 4
MANAGEMENT CONTROL EVALUATION CHECKLIST

FUNCTION. The function covered by this checklist is Civil Works Program Development.
PURPOSE. The purpose of this checklist is to assist programs management organizations in USACE
major subordinate commands (MSC) and districts in evaluating key management controls in development

of their annual program requests. It is not intended to cover all controls.

INSTRUCTIONS. Become thoroughly familiar with the contents of the Program EC and read paragraph
15 before completing the checklist.

TEST QUESTIONS:

1. Does the 10-year program provide for continuity in the workflow once the new start decisions are
made?

Response: YES NO NA
Remarks:

2. Are projections of work and funding requirements consistent with current approved project
management schedules?

Response: YES NO NA
Remarks:

3. Do study and PED schedules include all steps/milestones through the completion of construction?

Response: YES NO NA
Remarks:

4. Are funding schedules continuously reviewed and adjusted to reflect Congressional actions, the local
sponsors’ financial capability, and project progress?

Response: YES NO NA
Remarks:

5. Does development of the multi-year programs follow the guidance included in the applicable
appendices of the Program EC?

Response: YES NO NA
Remarks:

6. Are alternative multi-year program proposals fully documented?

Response: YES NO NA

Remarks:
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ILLUSTRATION 4 (Continued)
MANAGEMENT CONTROL EVALUATION CHECKLIST

7. Is the multi-year Capability program independent of the other programs, yet consistent with Army
policy and approved project cooperation agreements?

Response: YES NO NA
Remarks:

8. Have the "Class 1" rates of Table 1, “PY Program, Cost Estimate Updating,” been applied to the pay-
related costs for civilian employees?

Response: YES NO NA
Remarks:

9. Have the "Class 2" rates of Table 1, “PY Program, Cost Estimate Updating,” been used to update
costs for consultants and AEs used in the various preconstruction planning and construction stages of
work?

Response: YES NO NA
Remarks:

10. Have the "Class 1" and “Class 2" rates of Table 1, “PY Program, Cost Estimate Updating,” been used
for the period PY-1 through PY+19 for all activities?

Response: YES NO NA
Remarks:

11. Has the procedure in Footnote 8 of Table 1, “PY Program, Cost Estimate Updating,” been used to
determine rates for use in updating cost estimates beyond PY+19?

Response: YES NO NA
Remarks:

12. Are the appropriate discount rates being used to compute the benefit-cost ratios of projects?

Response: YES NO NA
Remarks:

13. Is the fiscal year of the approval date of the current economic analysis:

a. for new and continuing PED, not more than three years older than the fiscal year of the
submission date of the program request to HQUSACE?

Response: YES NO NA
Remarks:
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ILLUSTRATION 4 (Continued)
MANAGEMENT CONTROL EVALUATION CHECKLIST

b. for new construction starts, not more than three years older than the fiscal year of the assumed
program decision date by the Administration and Congress?

Response: YES NO NA
Remarks:

14. Were benefit-cost ratio computations based on benefits in the latest approved economic analyses
and current project costs deflated to the price levels of such benefits?

Response: YES NO NA
Remarks:

15. Are new start recommendations justified based on NED benefits, or responsive to restoration and
protection of environmental resources, including fish and wildlife habitat, i. e., inland and coastal
wetlands, other aquatic and riparian habitat, and upland habitat?

Response: YES NO NA
Remarks:

16. Do recommended new construction starts have firm M-CACES baseline cost estimates?

Response: YES NO NA
Remarks:

17. Have new start recommendations been screened according to the criteria established in the Program
EC?

Response: YES NO NA
Remarks:

18. Are the projects programmed for construction in PY through PY+9 based on the estimates and
schedules established for them in programmed studies and PED projects, as applicable?

Response: YES NO NA
Remarks:

19. Are data in the Construction, General, and General Investigations illustrations compatible, showing
that:

a. construction is programmed in the fiscal year following PED completion?

Response: YES NO NA
Remarks:
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ILLUSTRATION 4 (Continued)
MANAGEMENT CONTROL EVALUATION CHECKLIST
b. project cost estimates are identical?

Response: YES NO NA
Remarks:

[NOTE: Help make this a better tool for evaluating management controls. Submit suggestions for
improvement to HQUSACE (CECW-BD), Washington, D. C. 20314-1000.]
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ILLUSTRATION 5

DATE:

CERTIFICATION OF USE OF MANAGEMENT CONTROL EVALUATION CHECKLIST

| hereby certify that the PY (major subordinate command name)

Division Civil Works Program was developed making full use of the Management Control Evaluation

Checklist.

Director of Programs Management

FOR ILLUSTRATION PURPOSES ONLY

(TO BE TYPED AS NECESSARY)
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SUMMARY OF SUBMISSION REQUIREMENTS
FY 20012002 BUDGET
SUBMISSION
C
INPUT MEANS o
= P DUE
PART
ITEM REC"; /'ENT ¢ DATE
ADP E-MAIL/ HARD S 3
DATA FLORRY COPY
BASE BISCETP 2/
MAIN PART
. . 4/ CECW-B Area
MAIN lllustration 1, Request for Waiver Manager X 2 446/
Environmental Data intefor PRISM and
OMABS NA X NA | 30Jun
Balance-to-Complete Report (PRISM/PBS) NA X NA | 1531 Dec
lllustration 2, Certification of Compliance
with Section 3(D) of Executive Order 12906 CECW-BD X 1 15 Aug
lllustration 3A, Certification of Compliance
with Coastal Barrier Resources Act CECW-BD X 1 15 Aug
(Program Request)
lllustration 3B, Certification of Compliance
with Coastal Barrier Resources Act (Past CECW-BD X 1 15 Oct
Fiscal Year)
lllustration 5, Certification of Use of
Management Control Evaluation Checklist CECW-BD X 1 22 Jun
GENERAL INVESTIGATIONS
lllustration A-2.1, New-Stast
Reconnaissance Phase Study, Justification
Statement
Nel il 4/ 8 Jun
iti _BC/BE/BW 21 6/
A-2 Revised CECW. 4/ 1 Y
) Area Manager 6/
Congressional 5/
Continuing
Initial 4/ 6/
Revised 4/ 6/
Congressional 5/ 6/
lllustration A-2.2, Cost-shared Feasibility
Study —Centinding, Justification Statement
New
Initial 4/ 8Jun
Revised CECW-BG/BE/BW 4/ 1 6/
Congressional Area Manager 5/ 6/
Continuing
Initial 4/ 22 Jun
Revised 4/ 6/
Congressional 5/ 6/
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SUMMARY OF SUBMISSION REQUIREMENTS
FY 20012002 BUDGET
(Continued)
SUBMISSION
C
INPUT MEANS O
Be P DUE
PART
ITEM RECIIP /I ENT IIE DATE
ADP E-MAIL/ HARD S 8/
DATA FLORRY COPY
BASE DISCFTP 2/
GENERAL INVESTIGATIONS
(Continued)
lllustration A-2.3, Full Federal Expense
Feasibility Study—Centirding, Justification
Statement
New
Initial 4/ 8 Jun
Feused i 2 1| &
; Area Manager
Congressional 5/ 6/
Continuing
Initial 4/ 22 Jun
Revised 4/ 6/
Congressional 5/ 6/
lllustration A-2.4, Preconstruction
Engineering and Design, Justification
Statement
New
Initial CECW-BC/BE/BW 4/ 8 Jun
Revised CECW-BC/BE/BW 4/ 1 6/
Congressional Area Manager 5/ 1 6/
Continuing
Initial 4/ 22 Jun
Revised 4/ 6/
Congressional 5/ 6/
IIIustra_tlon A-2.5, Data Summary Table NA X NA 30 Jun
(Baseline Level)
IIIustratlo_n A-2.6, Data Summary Table NA X NA 30 Jun
(Information Level)
Extension of PED Funding CECW-BW 4/ X 31 1 Jul
A-3 lllustration A-3.1, District Breakdown CECW-BW 4/ X 41 8 Jul
lllustration A-3._2, Special Investigations - CECW-BW 4 X el 8 Jul
Work Accomplished
lllustration A-3.3, Planning Assistance to CECW-BW 4 X 41 | sl
States - Priority Listing
IIIust_ratlon A-3.4, International Water CECW-BW 4 X el 8 Jul
Studies
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SUMMARY OF SUBMISSION REQUIREMENTS
FY 20812002 BUDGET
(Continued)
SUBMISSION
C
INPUT MEANS o
Be P DUE
PART
ITEM RECIIP /I ENT IIE DATE
ADP E-MAIL/ HARD S 8/
DATA FLOPRRY COPY
BASE DISGFTP 2/
GENERAL INVESTIGATIONS
(Continued)
lllustration A-3.5, Floodplain Management
Services CECW-BW 4/ X 41 8 Jul
CONSTRUCTION, GENERAL
B-2 Baseline Level PB-2a NA X NA 30 Jun
Environmental Information intefor
Environmental Program Database NA X NA 30 Jun
lllustration B-2.1, Project Data Summary NA X NA 30 Jun
lllustration B-2.2A, Federal (Corps) Funding
Requirements Summary NA X NA 30 Jun
lllustration B-2.2B, Inland Waterways Trust
Fund Requirements Summary NA X NA 30 Jun
lllustration B-2.2C, Other Federal Agency
Funding Summary NA X NA 30Jun
lllustration B-2.2D, Non-federal Cash
Contributions and Other Costs Summary NA X NA 30 Jun
lllustration B-2.2E, Harbor Maintenance
FrustServices Fund Requirements NA X NA 30 Jun
Summary
lllustration B-2.3, Completions Summary -
Construction NA X NA 30 Jun
lllustration B-2.4, PY Justification
Statement
New
Initial 4/ 641 Jun
Revised CECW-BG/BE/BW 4/ 1 6/
Congressional Area Manager 5/ 6/
Continuing
Initial 4/ 6/
Revised 4/ 6/
Congressional 5/ 6/
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SUMMARY OF SUBMISSION REQUIREMENTS
FY 200612002 BUDGET
(Continued)
SUBMISSION
C
INPUT MEANS o
ee P DUE
PART
ITEM REC"; /I ENT IIE DATE
ADP E-MAIL/ HARD S 8/
DATA FLORRY COPY
BASE DISCFTP 2/
CONSTRUCTION, GENERAL
(Continued)
lllustration B-2.6, PY Proposed New Major
e ’ CECW-BG/BE/BW
Rehabilitation and Other New Work Area Manager 4/ X 31 1Jun
Summary
lllustration B-2.7, Construction Eligibility CECW-BC/BE/BW
Checklist Area Manager 4 X 18 1Jun
- CECW-BG/BE/BW
Feasibility Report, EDR, LRR or GRR Area Manager X 3 6/
Maps for New-Start Reqgular Construction,
Reimbursement, Resumption, Major
Rehabilitation, Dam Safety Assurance,
Deficiency Correction, Reconstruction,
Dredged Material Disposal Facilities, and
Unstarted Projects, and Unstarted
Separable Elements CECW-BC/BE/BW
New 5/ X 16
- Area Manager
Initial 1 Jun
Revised 6/
Congressional 6/
Continuing
Initial 6/
Revised 6/
Congressional 6/
Reconnaissance Report for New Deficiency
Correction, Reconstruction, Dam Safety CECW-BG/BE/BW X 3 13un
Assurance, and Dredged Material Disposal Area Manager
Facilities Projects
Evaluation Report for New Major CECW-OM-B X 3 15 Mar
Rehabilitation Projects
EDR or Reevaluation Report for .BC/BE/BW
Resumptions, Unstarted Projects, and CECW X 3 1Jun

Unstarted Separable Elements

Area Manager
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SUMMARY OF SUBMISSION REQUIREMENTS
FY 200612002 BUDGET
(Continued)
SUBMISSION
C
INPUT MEANS o
ee P DUE
PART
ITEM RECIIP /I ENT IIE DATE
ADP E-MAIL/ HARD S 8/
DATA FLORRY COPY
BASE BISCETP 2/
CONSTRUCTION, GENERAL
(Continued)
Approved M-CACES baseline cost estimate
(summary sheets) for New Start Regular
Construction, Reimbursement, .BC/BE/BW
Resumption, Major Rehabilitation, CECW: 4/ X 1 1 Jun
- . . Area Manager
Deficiency Correction, Reconstruction, and
Unstarted Projects, and Unstarted
Separable Elements
B-3 Continuing Authorities Program NA X 1 6/
B-4 lllustration B-4 CECW-BE X 1 15 Jun
OPERATION AND MAINTENANCE, GENERAL
c2 Worl_< P_ackage information into computer NA X NA 145 May
by district
Final MSC Rankings into computer NA X NA | 418 Jun
Environmental Information into computer NA X NA 30 Jun
Baseline Level PB-2a for O&M-Funded CECW-BCArea X X a1 30 Jun
Major Rehabilitation Projects Manager = = u
Evaluation Report for Major Rehabilitation CECW-BCArea X 3 15 Mar
Projects Manager
lllustration B-2.4, PY Justification Sheet for CECW-BCArea 5/ NA §/1 Jun
O&M-Funded Major Rehabilitation Projects Manager u
lllustration C-2.1, Supplemental CECW-BCArea
Justification - Major Maintenance Manager X x 31 8 Jun
lllustration C-2-2, Dredged Material CECW-BCArea X X 31 1 ul
Management Plans Manager = = u
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FY 200612002 BUDGET
(Continued)
SUBMISSION
C
EC INPUT MEANS (e}
PART P
DUE
ITEM RECI1P /I ENT IIE DATE
3/
ADP E-MAIL/ HARD S
DATA COoPY
BASE BISCETP 2/
OPERATION AND MAINTENANCE, GENERAL
(Continued)
lllustration C-2.5, Justification of Estimate CECW-B Area 5/ 1 6/
(Congressional Submission) Manager
lllustration C-3.1, National Emergency
c3 Preparedness - Recommended Program CECW-OE-P X x 31 15 Jun
lllustration C-3.2, National Emergency
Preparedness - Recommended Program CECW-OE-P X 1 15 Jun
Supporting Data
lllustration C-4.1, Supplemental Information
C4 Sheet for Recreation Facilities at CECW-ON X X X 21 15 Jun
Completed Projects
FLOOD CONTROL AND COASTAL EMERGENCIES
lllustration D-1, Program Request, Flood
D Control & Coastal Emergencies CECW-OE-M X 1 1 Jul
lllustration D-2, Supporting Data CECW-OE-M X 1 1 Jul
lllustration D-3, Emergency Management CECW-OE-M X 1 1.3ul
Program Data Sheet
GENERAL EXPENSES
lllustration E-2.1, Appropriation Summary
E-2 Justification CERM-B X X 1 68 Jun
lllustration E-2.2, Personnel Summary
Justification CERM-B X X 1 68 Jun
REGULATORY PROGRAM
F Regulatory Program CECW-BOR 8/ X 8/ 8/1 2015 Jun
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FY 200612002 BUDGET
(Continued)
SUBMISSION
C
INPUT MEANS o
ee P DUE
PART
ITEM RECIIP /I ENT IIE DATE
ADP E-MAIL/ HARD S 8/
DATA ELOPPY COPY
BASE BISGFTP 2/
REVOLVING FUND
PLANT REPLACEMENT AND IMPROVEMENT PROGRAM
G PRIP - Current Year Request CERM-B X X X 2 30 Jun
New Major Items CERM-B X X X 2 30 Apr
Update of Continuing Major ltems CERM-B X X X 2 30 Jun
Three-year PRIP
Oxiginatinitial CERM-B X X X 2 15 Oct
Midyear Review CERM-B X X X 2 15 Apr
Updates as-reeded CERM-B X X X 2 6/
ot ; 15 Apr
Current Year Obligation/Expenditure CERM-B X X 2 15 3ul
Schedule
15 Nov
CERM-B X X 2 15 Jan
GERM-B X X 2 15 Apr
Category Transfer Report CERM-B % % 2 15 Jul
CERM-B X X 2 15 Oct
AUTOMATION COSTS
Information Technology Investment
H-4 Portfolio System (ITIPS) NA X NA [ 31Jan
Three-year PRIP (erigiratinitial) CERM-B X X 1 15 Oct
FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM (FUSRAP)
| FUSRAP Data NA X NA | 15Jun
lllustration 1-1.1, Formerly Utilized Sites
Remedial Action Program, Justification
Statement
Initial CECW-BA 4/ * 1 15 Jun
Revised 4/ 6/
Congressional 5/ 6/
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FY 200612002 BUDGET
(Continued)
SUBMISSION
C
INPUT MEANS o
ee P DUE
PART
ITEM RECIIP /I ENT IIE DATE
ADP E-MAIL/ HARD S 8/
DATA FLORRY COPY
BASE DISCFTP 2/
FOOTNOTES:
1/ All fleppy-disc-and hardcopy submissions will be sent to the recipient shown, WASH, DC 20314-1000.
2/ Including original.
3/ If date shown falls on a weekend or holiday, the date of the next workday becomes the due date.
44 Submitto-therecipientby-the-due-datefortheitem.Microsoft files.
5/ Word-documents. Adobe Acrobat files.
&/
76/ As will be specified if and Wwhen jtem isrequested.
8/ See-instructions-in-Appendix =
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TABLE 3
CORPS OF ENGINEERS - CIVIL WORKS
ENVIRONMENTAL PROGRAM DATABASE DEFINITIONS

Definitions of Cateqgories

1. Mitigation. Measures authorized by Congress or approved by headquarters to compensate for ecological resources unavoidably affected by a
Corps project or activity. Includes stand-alone projects; work undertaken concurrently with project construction; and operation, maintenance and
management of completed mitigation measures.

2. Restoration. Measures undertaken to return a degraded ecosystem's functions and values, including its hydrology, plant and animal
communities, and/or portions thereof, to a less degraded ecological condition. The goal of restoration is to return the environmental study area to
as near a natural condition as is justified and technically feasible. Priority will be given to restoration where a Corps project contributed to the
degradation of the ecosystem and to modifications of existing Corps projects when such modifications are the most cost-effective means of
restoring the ecological resources. [Note: HTRW cleanup is now a separate category.]

3. Protection. Protection consists of measures undertaken to protect and preserve an ecosystem's functions and values against future
degradation as part of the operation, maintenance and management of a Corps project (e. g., natural resources management, and environmental
dredging studies). It may be appropriate to include protection measures as an integral part of an ecosystem restoration project. However, for
programming purposes, such measures are to be reported under the "restoration" category, as part of the overall restoration project.

4. Cleanup. Measures undertaken to achieve compliance with Federal or State laws or regulations to clean up hazardous, toxic and radioactive
wastes (HTRW) on lands associated with Corps projects in planning or under construction, or on lands managed by the Corps (e. g., site studies,
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) remedial actions, Resource Conservation and Recovery Act
(RCRA) corrective actions, and cleanups related to leaking underground storage tanks). Includes items reported under OMB Circular A-106.

5. Compliance. Measures undertaken to achieve or sustain compliance with Federal or State laws or regulations under Clean Water Act, Clean
Air Act, and other pollution control laws. Includes items reported under OMB Circular A-106. [Note: Measures to comply with the National
Environmental Policy Act and the Endangered Species Act should now be reported along with other planning and construction costs under
Mitigation or Restoration, as appropriate.]

6. Prevention. Measures undertaken to implement Executive Order 12856, Federal Compliance With Right to Know Laws and Pollution
Prevention Requirements.

Definitions of Activities Within Categories

1. Wetlands. Measures involving wetlands, as defined in the Corps of Engineers 1987 Manual for Identifying and Delineating Jurisdictional
Wetlands. [Mitigation, Restoration, and Protection Categories only.]

a. Restoration/Creation. [formerly Conservation and Creation subactivities] Non-regulatory measures to restore or create wetlands.
Includes programs for the purchase or donation of easements on wetlands. Includes construction and planning costs, as well as activities to
evaluate the initial success and continued management of these projects.

b. Watershed Planning. Technical assistance to States, Indian Tribes, local governments, or regional entities with wetland
management authorities for the purpose of assisting non-Federal entities programs to protect or manage wetlands. Includes Section 22 activities.

c. Mapping. Measures to systematically collect geographically referenced information about the distribution, abundance, or
characteristics of wetlands. Includes expenditures to produce and distribute aerial photographs, maps, or digital products.

d. Land Acquisition. Costs to acquire land for the purposes of mitigation, restoration, and protection of existing wetlands.

2. Other Ecological Resources. Activities other than those related to wetlands. [Mitigation, Restoration, Protection, Cleanup, Compliance
and Prevention Categories]
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A-1.1. Applicability. This appendix provides Program guidance and procedures for all activities in the
General Investigations (GI) appropriation title and comparable ones from the Flood Control, Mississippi
River and Tributaries (MR&T) appropriation title, where appropriate. A listing of all Gl activities follows.
MR&T activities are listed only when applicable. The list identifies the location of guidance within this
appendix for each Category/Class/Subclass and categorizes the responses that Divisions are required to

make by this EC.

Activity

Navigation Studies
Navigation - Reconnaissance
Navigation - Feasibility
Flood Damage Prevention Studies
Flood Damage Prevention - Reconnaissance
Flood Damage Prevention - Feasibility
Shoreline Protection Studies
Shoreline Protection - Reconnaissance
Shoreline Protection - Feasibility
Special Studies
Special - Reconnaissance
Special - Feasibility
Watershed/Ecosystem - Reconnaissance
Watershed/Ecosystem - Feasibility
Comprehensive Studies
Comprehensive - Reconnaissance
Comprehensive - Feasibility
Review of Authorized Projects
Review of Deferred - Reconnaissance
Review of Deferred - Feasibility
Review of Completed - Reconnaissance
Review of Completed - Feasibility
Review of Marginal O&M Projects
Review of Local Protection Projects
Drought Contingency Planning (See O&M)
Special Investigations
FERC Licensing Activities
Interagency Water Resources Development
Inventory of Dams
National Estuary Program
North American Waterfowl Management Program
National Marine Fisheries Program

Gl

Category/

Class/

Subclass

901-110

A-1-1

-111
-112
-120
-121
-122
-130
-131
-132
-140
-141
-142
-143
-144
-150
-151
-152
-160
-161
-162
-163
-164
-166
-167
-168
-171
-172
-173
-174
-175
-176
-177

MR&T

908-111

-112

-113
-114

-115
-116

-117
-118

Guidance
Provided in
Subappendix

Division
Response
(Yes or No)

Yes
Yes

Yes
Yes

Yes
Yes

Yes
Yes
Yes
Yes

Yes
Yes

Yes
Yes
Yes
Yes

No

No

No
Yes
Yes
Yes

No
Yes
Yes
Yes
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Category/ Guidance Division
Class/ Provided in Response
Activity Subclass Subappendix  (Yes or No)
Gl MR&T
Interagency and International Support 901-178 A-3 Yes
Coordination with Other Water Resources Agencies -181 A-3 Yes
Water Quality Management -184 NA No
Coastal Zone Management -185 NA No
Planning Assistance to States -186 A-3 Yes
National Wild & Scenic Rivers System -187 NA No
Technical and Engineering Assistance on Shore and -188  908-119 NA No
Streambank Erosion (Sec 55)
Legislative Phase | Studies (FDP) -194 -132 A-2 Yes
Collection and Study of Basic Data NA -120 NA No
Stream Gaging -210 NA No
Precipitation Studies -220 NA No
International Waters Studies -240 A-3 Yes
Flood Plain Management Services -250 A-3 Yes
Hydrologic Studies -260 A-3 Yes
Scientific and Technical Information Centers -270 NA No
Coastal Field Data Collection -280 NA No
Transportation Systems -291 NA No
Environmental Data Studies -292 NA No
Flood Damage Data -295 NA No
Automated Information Systems Support -294 NA No
Research and Development -300 NA No
-500 NA No
Preconstruction Engineering and Design
Projects not yet Authorized for Construction -400 -140 A-2 Yes
Watershed/Ecosystem Projects -410
Navigation Channels and Harbors -421 -141
Navigation Locks and Dams -422
Beach Erosion Control -440
Flood Control, Local Protection -451 -142
Flood Control Reservoirs -452
Multiple Purpose Power -460
Projects Authorized for Construction -600 -160 A-2 Yes
Watershed/ecosystem Projects -610
Navigation Channels and Harbors -621 -161
Navigation Locks and Dams -622
Beach Erosion Control -640
Flood Control, Local Protection -651 -162
Flood Control Reservoirs -652
Multiple Purpose Power -660

A-1-2



EC 11-2-179
31 Mar 00

A-1.2. Organization and Structure. Subappendix A-2 includes all specifically Programmed activities -
Surveys, Restudies/Reviews, Legislative Phase Is, and Preconstruction Planning and Design (PED). It
provides guidance on feasibility studies and PEDs, including new starts. Subappendix A-3 covers all other

activities funded by the General Investigations appropriation title and the Flood Control, Mississippi River
and Tributaries counterparts.

A-1-3
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SUBAPPENDIX A-2
SPECIFICALLY PROGRAMMED STUDIES AND PROJECTS - NEW AND CONTINUING

A-2.1. Ten-Year Programs.

a. Overview and Objectives. The major objective of the General Investigations program is to study
and design projects that provide solutions to water resources problems. Each division's ten-year program
should be developed and conducted in such a manner that an orderly flow of urgently needed, properly
designed, locally supported projects that are in accord with current policies and priorities are available for
inclusion in the Corps construction program. The reconnaissance phase must be programmed not to
exceed 12 months, unless written approval has been received from HQUSACE (CECW-P) to extend
beyond 12 months, and the feasibility study period should be 36 months or less. Preconstruction
engineering and design (PED) for most projects should be scheduled for accomplishment within two years
of completion of the feasibility report with engineering appendix. In such a manner a project can be made
available for construction about six years after initiating the reconnaissance phase.

b. Program Expenditure Ceilings. lllustration A-2.6 provides a listing of the Division Program
Expenditure Ceilings for, studies and projects, excluding CECW Programmed Items, for PY through PY+9.
The ceilings have been developed based on a review of actual expenditures for each Division from PY-5
through PY-3 as well as current and projected requirements and as such represent the recent trend in
capability that Division has exhibited in executing Gl studies and projects in conjunction with the Gl ceilings
provided the Corps by the Office of Management and Program (OMB).

c. Baseline Level. (PRISM LVL C) Each Division will submit a ten-year program of continuing
studies. Only studies and projects that adhere to existing legislation and current policy may be included
within the ten-year program. The ten-year program will include specifically authorized continuing studies
and projects.

d. Decrement Below Baseline Level. A decrement below baseline level is not required; however,
each study and project must be prioritized as discussed in paragraph A-2.2 in order that division priorities
may be respected, in so far as possible, in developing any nationwide decrement program that may
ultimately be required.

e. Capability Level. (PRISM LVL C) This is an additional level that will include the new additional
studies and projects that also adhere to existing legislation and current policy. Schedules of studies and
projects included in the baseline level may be advanced when that opportunity is available. A capability
program that exceeds the expenditure ceilings in excess of 25% of that reflected by lllustration A-2.6 must
be accompanied by a waiver addressing the MSCs ability to execute the capability program level. The
capability line will be utilized for developing the recommended program.

f. Completion of Studies and Projects to be Terminated under current Policy. Programming for
ongoing studies and projects which do not meet the current policy criteria should be limited-tofunds for
execution in compliance with the post PY-1 Appropriations video-teleconference.agreed upon fact sheets.

A-2.2. Prioritization.

a. Ranking. Each specifically Programmed activity will be assigned a relative priority. This ranking
should be developed after evaluation of the considerations outlined in the following paragraph.
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b. CECW Program. CECW will review the Gl portion of the Civil Works Program considering the
national criteria in effect mid-summer PY-2 and guidance from ASA(CW) and OMB. It may or may not be
possible to include all specifically Programmed studies that each Division recommends or that the Division
included in the baseline level program. CECW may increase or decrease the total for GI. In such a case
additional studies/projects may be accepted from your capability program. CECW will consider some or all
of the following in developing the final Program:

- accord with current policy

- urgency of implementation of problem solution

- chance of economic viability of recommended plan

- local support for continuation of activity

- chance of non-Federal participation in implementation of solution
- scheduled activity completion date

- impact on fish and wildlife and/or wetland resources

A-2.3. Program Description and Procedure.
a. Feasibility Studies.
(1) Description.

(@) Regular Studies. This encompasses all studies in Codes 901-110 through 153 and 908-111
through 118 and includes continuing studies, Federally funded and cost-shared, and new starts for
reconnaissance phase studies. Cost sharing is not applicable to single purpose inland navigation studies
on the nations inland waterways system in accordance with ER 1105-2-100, para 2-12.b.(4).

(b) Restudy of "Deferred" Projects/Review of Completed Projects. A reconnaissance and then a
feasibility phase at 50-50 cost sharing will be required for all studies unless the sole purpose of study is to
dispose of a Federal project or reduce Federal expenses (i.e., disposal or turn over to local interests lock
and dam projects with little or no commercial traffic). In this case the funding will be 100% Federal. For
studies utilizing the “Review of Completed Projects" (Section 216), authority there must be an initial
appraisal or reconnaissance report prepared using O&M funds under Inspection of Completed Works or
individual projects prior to recommending a new start (reconnaissance or feasibility depending on the depth
of study under O&M) under the General Investigations Program. The initial appraisal or reconnaissance
report prepared under the O&M program should be limited to an expenditure of $20,000. If more than
$20,000 is required, approval should be requested from CECW-OM, including sufficient information to
justify the additional expenditure. Review of an operating Corps project may provide an effective
mechanism for evaluating problems and opportunities in a watershed context. In such cases, the initial
appraisal would be the vehicle for determining whether the project meets current day needs as well as
identifying key stakeholders for participation in the subsequent feasibility process. The Restudy of
Deferred Projects is the term used to examine a project that has been authorized but unconstructed for a
number of years and local interests now wish to pursue implementation of a project. A reconnaissance
study would be done to determine if the authorized project remains justified and meets current day needs.

If so, the next step would be a PED resumption. If not, and if the reconnaissance determines that there is a
justified alternative, a cost shared feasibility study would be conducted. PEDs programmed without a
preceding feasibility study and PED resumptions must be reflected in PRISM database as an ‘E’ correlating
with the subparagraph of section A-2.3.b(1). The studies/projects programmed in accordance with this
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paragraph should utilize the appropriate Category/Class/Subclass (CCS) of paragraph A-1.1 that correlates
with the Business Program when initiating a new phase and discontinue the use of the 160 CCSs.

(2) Eligibility and Selection for Funding.

(@) New. Eligible new starts include all active authorized feasibility studies which have not received an
initial work allowance. The needs to be addressed should be of broad national scope and significance and
should include at least one of the following: commercial navigation; inland navigation; flood damage
reduction; hurricane and storm damage reduction; reallocation of existing storage or addition of storage to
an existing project that would increase vendible outputs where there is no construction cost to the Federal
government; and restoration of degraded ecosystem functions and values, including its hydrology, plant
and animal communities, and/or portions thereof, to a less degraded ecological condition. (Within the
restoration category of studies, priority will be accorded to cases where Corps projects contributed to the
degradation of the ecosystem or where modification of existing Corps projects is the most cost effective
means of restoring the ecological resources). Final selection for inclusion in the program will require
justification on the specifics and history of the need or problem. The justification should be able to
demonstrate the urgency for funding of the reconnaissance phase in the PY. In addition, based on recent
expression of community interest, the Division Commander should believe there is a potential sponsor for
the feasibility phase, one who understands the two-phase process and who would be willing to participate.
Funds to initiate a new reconnaissance study will be issued with initial FY work allowances; however, the
12-month reconnaissance phase will be measured from the date of initial obligation of funds. Proposals for
new Reviews of Completed projects must be accompanied by the completed initial appraisal or
reconnaissance report prepared with O&M funds.

(b) Continuing. All active authorized continuously funded studies or previously funded cost shared
studies that local interests fully support and that are judged likely to lead to implementation of a solution are
eligible for funding in the PY. In addition, the study must address at least one of the needs of commercial
navigation, flood damage reduction, hurricane and storm damage reduction, or restoration of fish and
wildlife resources.

(c) Resumption. A General Investigations resumption is a study which was stopped but can now be
resumed. Specifically a study that (1) was not included in the PY-1 Program or was not funded in the
conference report which accompanied the PY-1 appropriation act and (2) was not funded in the
conference report which accompanied the PY-2 appropriation act is a resumption. Where resumption of a
feasibility study, that has heretofore been fully Federally funded, is proposed, the PY request will be for an
update of the reconnaissance phase consistent with current policies at full Federal expense. Further work
on the feasibility phase will be cost shared 50-50. Resumptions will be considered New Starts for eligibility
and selection for funding purposes.

b. Preconstruction Engineering and Design (PED). PED will now be undertaken as an up-front
cost shared program with local sponsors. Sponsors must assure that they understand and are ready to
sign a PED cost sharing agreement and have funds available to finance the PED portion of the design of a
project. PED will ultimately be cost shared at the rate for the project to be constructed but will be initially
financed through the PED period at 25% non-Federal. Any adjustments that may be necessary to bring
the non-Federal contribution in line with the project cost sharing will be accomplished in the first year of
construction. There are five programs of PED.
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(1) Description.

(@) PED Under the Concepts of Two-phase and Cost-shared Planning. A PED that results from
cost shared studies conducted under the two phase procedures will be programmed and justified as a
continuing activity. Normally initial funding will be programmed in the fiscal year the feasibility report with
engineering appendix is completed. Normally funds will be allotted immediately after the Division Engineer's
Notice. These projects will not have to compete for new start status and will be included in the Program
request as continuing activities as long as the anticipated project to be recommended is in accord with
current priorities and a non-Federal sponsor is ready to contribute 25% of the PED cost during PED by
stating their readiness to sign a PED cost-sharing agreement. The PED estimate will include the cost of all
engineering efforts (including inflation through the PED period) that are necessary to ready the project for
construction, including in most cases the plans and specifications for the first significant contract. The
project data summary, lllustration A-2.5, includes a data element to distinguish PEDs in this group from the
other PED types.

(b) Traditional PED. This includes PED on projects that have resulted from feasibility studies that
were not accomplished under the two phase, cost-shared planning process. Normally, initial funding will be
programmed in the fiscal year the feasibility report is completed. Funds will be allotted immediately after
the Division Engineer's Notice if the funds have been Programmed and appropriated. These projects will
have to compete for new start status and will not be included in a Program request as a new start unless
specifically approved by the ASA(CW) and concurred in by the OMB and a non-Federal sponsor is ready
to contribute 25% of the PED cost during PED by stating their readiness to sign a PED cost-sharing
agreement. The PED estimate will include the cost of all engineering efforts (including inflation through the
PED period) that are necessary to ready the project for construction, including in most cases the plans and
specifications for the first significant contract.

(c) PED for these Projects Authorized for Planning and Engineering Only. PED for projects
authorized for planning and engineering by the Water Resources Development Act of 1986 are included in
this group. These projects will be Programmed for initiation of PED only after new start selection by
ASA(CW) and concurrence by OMB. By definition, the planning and engineering phase will include all
work required to submit a feasibility report with engineering appendix, and will be cost shared 50/50 with
local interests. In accordance with Section 301 of Water Resources Development Act of 1990, if the
sponsor provides 50 percent of the cost of the feasibility study the design phase will be treated as cost of
construction. The design phase will include all work after the feasibility phase, including the Design
Documentation Report (DDR) and plans and specifications for the first significant contract, and will be cost
shared according to project purpose. A non-Federal sponsor must be ready to contribute 25% of the PED
cost during PED by stating their readiness to sign a PED cost-sharing agreement. Normally, there will be
no reconnaissance phase for these projects unless specifically approved for inclusion in the program by
CECW-P. The PED estimate will include the cost of all engineering efforts (including inflation through the
PED period) that are necessary to ready the project for construction.

(d) PED for Inland Navigation Projects. PED for inland navigation projects will be programmed in
accordance with the instructions in paragraph b(1)(a) above, except that a non-Federal sponsor for
financing 25% of the PED phase is not necessary.

(e) Other PED. PED for projects which are not adequately described by the preceding
subparagraphs of section A-2.3.b.(1). Normally, initial funding will be programmed in the fiscal year the
supporting report is completed. These projects will have to compete for new start status and will not be
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included in a program request as a new start unless specifically approved by the ASA(CW) and concurred
in by the OMB and a non-Federal sponsor is ready to contribute 25% of the PED cost during PED by
stating their readiness to sign a PED cost-sharing agreement. The PED estimate will include the cost of all
engineering efforts (including inflation through the PED period) that are necessary to ready the project for
construction, including in most cases the plans and specifications for the first significant contract.

(2) Eligibility and Selection Criteria.

(@) New. Potential new starts described under A-2.3.b. (1) (b)(c) and (e) above include all active
projects/ studies which have not received an initial work allowance for PED (Codes 901-4xx or 6xx and
908-14x or 16x) or projects that were reclassified to "inactive" or "deferred" categories and (see paragraph
A-2.3 a. (1)(b) and (e)) subsequently reclassified to "active" which meet the following:

1. For fully Federally funded feasibility reports other than inland waterway projects a Division
Engineer notice recommending the project will be issued by June of the PY; or

2. The project was authorized for planning and engineering only by the Water Resources
Development Act of 1986; and

3. The project has net economic benefits at the current interest rate; and

4. The primary project outputs are commercial navigation, inland navigation; flood damage reduction;
hurricane and storm damage reduction;or restoration of degraded ecosystem functions and values,
including its hydrology, plant and animal communities, and/or portions thereof, to a less degraded
ecological condition. (Within the restoration category of studies, priority will be accorded to cases
where Corps projects contributed to the degradation of the ecosystem or where modification of
existing Corps projects is the most cost effective means of restoring the ecological resources.);
and

5. There is no major unresolvable controversy or issue; and

6. There is an identified and willing sponsor who understands and has the ability to finance PED at
the 25% rate and has the ability to finance the items of local cooperation for construction.

Note that projects previously funded but with no conference allowance in the prior three fiscal years will be
treated as new starts. Also, projects will be prioritized by impact on fish and wildlife and/or wetland
resources (see Table B-2.1).

(b) Continuing. Any active project for which PED funds were previously and continuously (see
paragraph A-2.3b.(2)(a)) appropriated or any project that has resulted from cost-shared studies conducted
under the two phase procedure may be included if the following are met:

- there is a strong probability of implementing a solution; and
- the activity meets criteria 3, 4, 5, and 6 under subparagraph (a) above.
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A-2.4. Program Considerations.

a. Program amounts should be based on the PY-1 program, when applicable. Assumed PY-1 work
allowances must be based on a proportional assignment of 15% savings and slippage applied against the
amount included for each study and project in the conference report which accompanies the PY-1
appropriations act, or the PY-1 program in the absence of Congressional action on the PY-1
appropriations. Studies and projects may show a reprogramming of funds to offset the assigned savings
and slippage amount, if necessary. In general, funds should be reprogrammed from negative
reconnaissance and feasibility studies to meet the full requirements of other ongoing studies and projects.
However, unless specific exception has been made by CECW-B, such reprogrammings must be offsetting
within each Division. Final savings and slippage reductions will be based on Congressional action on the
PY-1 appropriations.

b. Cost estimates and the schedules presented to Congress should be considered an upper limit and
where possible the studies should be concluded sooner and at less cost. Any proposed cost estimate
increase which results from an increase in study scope will require a commitment to study cost sharing of
the additional study effort by the local sponsor. If a waiver of this requirement is considered appropriate a
specific proposal must be made and justification provided.

c. As stated in paragraph A-2.1.a. PED should be programmed for an accomplishment goal of two
years of funding after completion of the feasibility report.

d. Study and PED cost estimates are to include an allowance for inflation in accordance with the
instructions of paragraph 6 of this EC. The construction project cost estimate displayed in the PED portion
of lllustration A-2.5 and the justification sheet will be based on 1 October of the PY-1 price level (DO NOT
include an allowance for inflation through the construction period).

e. Annual funding requests for new reconnaissance phase studies are to be only for the amount
required to carry out the anticipated activities during that FY.

f.  Submissions for funding of continuing studies and projects not included in the PY-1 program
request must be accompanied by a supplemental (page 2, see paragraph A-2.5.a.) justification describing
the changed conditions that now warrant inclusion of the study/project in the PY request.

A-2.5. Submission Requirements.

a. Justification Statements. Supporting data for each study or project in the Division's programs,
baseline and capability level, that has a funding requirement in the PY, both new and continuing, will consist
of a Justification Sheet, two part where necessary. The mandatory first page is the Congressional
Justification. See lllustrations A-2.1 through A-2.4 for format and content for new start reconnaissance
phase, feasibility phase (cost shared), continuing surveys (full Federal expense), and PED. The second
page, which is required when funds are being requested to continue a study or project which was not
included in the PY-1 program or appropriations, is to be used to provide any additional information or
expansion of data more appropriately classified as supporting data not appropriate for inclusion in the
congressional justification, but may be necessary for proper and complete con3|derat|on for mclusron in
the Presrdents Program 3
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- The appropriation title and division must be typed as the
first I|ne in the body of the first page of the survey and PED justification package. Do not underline any
headings. The District must be identified under the survey or PED name. Justifications for new starts and
continuing studies and projects are to be submitted electronically to HQUSACE, CECW-BC, E or W,
WASH, D. C. 20314-1000.

b. PED Completion. Division Commander approvals of PED funding are to be submitted to
HQUSACE, CECW-BC, E or W, WASH, D.C. 20314-1000, as appropriate. The views of the local sponsor
on the schedule also are to be included.

c. ADP. The standard study/project data summary table is shown in lllustration A-2.5, Baseline Level.
This lllustration combines reconnaissance, feasibility studies and PED projects on the same sheet. All
studies and projects, including new starts, will be coded into the system. Instructions have been furnished
by separate correspondence. A feasibility study will use the same PWI number as the reconnaissance
study when there is only one feasibility study as a result of the reconnaissance. In the situation where
more than one feasibility results from a reconnaissance, a new PWI number and study name will have to
be obtained from HQUSACE, CECW-BA for each additional feasibility study. In addition, a PED project
will use the same PWI number as the feasibility study when there is only one project coming out of the
parent study. In the situation where PED effort on one of a number of interims is to be displayed, a new
PWI number, to be obtained from HQUSACE, CECW-BA, will have to be assigned and the project name
modified appropriately. Any study or PED programmed for initiation in PY+1 or later should have a status
code of "Z".
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ILLUSTRATION A-2.1
NEW START RECONNAISSANCE PHASE STUDY
APPROPRIATION TITLE: General Investigations, Fiscal Year (PY) Division:
Total Allocation Tentative Additional
Estimated Prior to Allocation Allocation to Complete
Study Federal Cost FY (PY-1) FY (PY-1) FY (PY) After FY (PY)
$ $ $ $ $
SURVEYS - NEW ( Insert Type)
Study Name 100,000 0 0 100,000 0

EFG District

Furnish a brief description of the study area, water resource development problems, and principle purposes of the study. For example, for flood damage prevention studies any information
available on recent flood history. (dates, physical and dollar losses, etc), or for navigation studies include information on use (commercial vs. recreation) cargo types and quantities if
known. For environmental studies, include information in terms of criteria such as degraded habitat units, acres of wetlands, uniqueness of the resource. Also provide any pertinent
information concerning coordination with Federal and state resource agencies under the Fish and Wildlife Coordination Act (FWCA). Identify relationship to other project purposes if
appropriate. Do not include irrelevant data such as "mild summers or harsh winters"; do include all the data that would tell why this study should be selected out of the many
recommended. Also cite any matters known to be of concern to the Congress and identify the tentative local sponsor who has indicated intent to share equally in the feasibility phase cost
that may follow the reconnaissance study. (A separate sponsor for an environmental study purpose may be appropriate.) Describe briefly the general scope and key areas of concern that
are to be addressed in the reconnaissance study, probable solutions if this type of information is available, and the work to be performed in the program year. This paragraph should
present specific arguments and evidence that it is important to initiate the study in the program year and similar evidence that makes it clear that the study and its anticipated outputs are
in accord with Administration policy. The reconnaissance phase is scheduled to be completed in (Month 19XX), which is (12 or less) months after initiating the study.

Cite study authority. (In the event that sufficient study authority is not available to accomplish study purpose it should be so noted and a request for appropriate authority must be in
progress.)
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ILLUSTRATION A-2.2
COST-SHARED FEASIBILITY STUDY

APPROPRIATION TITLE: General Investigations, Fiscal Year (PY) Division:

Total Allocation Tentative Additional

Estimated Prior to Allocation Allocation to Complete

Study Federal Cost FY (PY-1) FY (PY-1) FY (PY) After FY (PY)
$ $ $ $ $

ABCD River & Tributaries, Nothing Wash 400,000 0 100,000 150,000 150,000
EFG District

Furnish a brief description of the study area, water resource development problems, and principle purposes of the study. For example, for flood damage prevention studies any information
available on recent flood history. (dates, physical and dollar losses, etc), or for navigation studies include information on use (commercial vs. recreation) cargo types and quantities if
known. Do not include irrelevant data such as "mild summers or harsh winters"; do include all the data that would tell why this study should be selected out of the many recommended.
Also cite any matters known to be of concern to the Congress. Describe briefly the general scope and key areas of concern that were or are being addressed in the reconnaissance study,
probable solutions, and the work to be performed in the Program year. This paragraph should present specific arguments and evidence that it is important to fund the study in the Program
year and similar evidence that makes it clear that the study and its anticipated outputs are in accord with Administration policy. Provide best available sponsor information. (Name of
potential or actual sponsor, dates of verbal or written commitments, scheduled or actual FCSA signing.)

Fiscal Year (PY-1) funds are being used to fully fund the reconnaissance phase at full Federal expense. If the reconnaissance report is certified to be in accord with policy, the funds
requested for Fiscal Year (PY) will be used to continue into the feasibility phase of the study. The preliminary estimated cost of the feasibility phase is $600,000, which is to be shared on
a 50-50 percent basis by Federal and non-Federal interests. Up to one half of the non-Federal share may be in-kind services. A summary of study cost sharing is as follows:

Total Estimated Study Cost $700,000
Reconnaissance Phase (Federal) 100,000
Feasibility Phase (Federal) 300,000
Feasibility Phase (Non-Federal) 300,000

The reconnaissance phase is scheduled for completion in September (Month and Year)(Date of signing of FCSA). The feasibility study is scheduled for completion in September (Month
and Year)(Date of Division Commander's public notice).
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ILLUSTRATION A-2.3
FULL FEDERAL EXPENSE FEASIBILITY STUDY

APPROPRIATION TITLE: General Investigations, Fiscal Year (PY)

Total Allocation
Estimated Prior to Allocation
Study Federal Cost FY (PY-1) FY (PY-1)
$ $ $
XYZ River Basin 750,000 200,000 225,000

EFG District

Division:

Tentative

Allocation

FY (PY)
$

150,000

Additional

to Complete

After FY (PY)
$

175,000

This paragraph should describe the study area, the water resources problems and potential solutions. Results of the study to date should be covered as well as information that conveys to

the reviewer ( Corps, Army, OMB, Congress) that the study and its anticipated outputs are in accord with Administration priorities.

This paragraph is to be used to describe the activities to be undertaken during the PY-1. The activities pertaining to each interim are to be clearly described.

This third paragraph is to be used to describe the activities to be undertaken in the PY.

This final paragraph will set forth the schedule for the study including completion dates ( month and year ) (date of Division Commander's public notice) for each interim and the overall

study.
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ILLUSTRATION A-2.4
PRECONSTRUCTION ENGINEERING AND DESIGN
APPROPRIATION TITLE: General Investigations, Fiscal Year (PY) Division:
Total Allocation Tentative Additional
Estimated Prior to Allocation Allocation to Complete
Study Federal Cost FY (PY-1) FY (PY-1) FY (PY) After FY (PY)
$ $ $ $ $
PRECONSTRUCTION ENGINEERING AND DESIGN ACTIVITIES (PED) - (Type)
XYZ Project 1,100,000 500,000 450,000 150,000 0

EFG District

XWV River drains an area of about 2,114 square miles in southwest State and empties into Something Harbor. The XYZ flood plain encompasses about 1,560 acres of mostly urban
development on the left bank of the XWV River. The maximum flood of record, that of December 1933, would have caused an estimated $13.4 million damages to XYZ River under October
(PY-1) prices and conditions of development. A feasibility report was completed in FY 1996. The recommended project, estimated to cost $xx.x million with an estimated Federal cost of
$xx.xx million and an estimated non-Federal cost of $xx.xx million, includes construction of a levee system to provide flood protection to 1,318 acres in XYZ. Pumping stations and gravity
outlets with tide gates would be included to accommodate interior drainage. The average annual benefits amount to $2.7 million, all for flood control. The benefit-cost ratio is 1.2 to 1
based upon the latest economic analysis dated (Month Year). Identify project sponsor and set forth latest evidence of support. (Sponsor's must assure that they understand and are ready
to sign a PED cost sharing agreement and have funds available to finance the PED portion of the design of a project.) PED will ultimately be cost shared at the rate for the project to be
constructed but will be financed through the PED period at 25% non-Federal. Any adjustments that may be necessary to bring the non-Federal contribution in line with the project cost
sharing will be accomplished in the first year of construction.

Total Estimated Preconstruction Total Estimated Preconstruction

Engineering and Design Costs $1,333,000 Engineering and Design Costs $1,333,000
Initial Federal Share 1,000,000 Ultimate Federal Share xxx,000
Initial Non-Federal Share 333,000 Ultimate Non-Federal Share xxx,000

The project is authorized for construction by (Cite the construction authorization and cost sharing requirements). Fiscal Year (PY-1) funds are being utilized to continue work on the
Feature Design Memorandum, including economic studies. Fiscal Year (PY) funds will be used for completion of PED in (Month and Year).
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MM/DD/YY HH..MM VERSION: XYZ ILLUSTRATION A-2.5 LAST REVISION: MM/DD/YY PY PAGE ####
STUDY DATA SUMMARY TABLE ($ IN THOUSANDS)
DIVISION/DISTRICT: ** (DIS) SELECT: CWASPWI:
PY: LVL: B SINCE: SORT:
SURVEY + PED
NAME: XYZ RIVER, ST |  NAME: XYZ RIVER, ST
APPN: __ CCS:___ CWIS: SS1:MA SS2:AM LPRJ: | APPN:___ CCS:___ CWASPWI: SS1:MA SS2:M | PRI:
+
|
STATUS: __ PY-RPRIORH¥% NONSTRUCTURAL FDR: _ MAJOR BENEFITS: | STATUS: __ PY-RPRIORH¥% NONSTRUCTURAL FDR: _ MAJOR BENEFITS: ____
STATE: __ 10¥RPRIORH-— | STATE: __ FO¥YRPRIORHY: PROGRAM CODE: ____
| TOTAL BENERITS/COSTB/C RATIO: __._
|
DATES + DATES
|
RECONNAISSANCE FEASIBILITY. | FY FUNDS FIRST ALLOCATED: YYYY
FY FUNDS FIRST ALLOCATED: YYYY YYYY | SCHEDULED COMPLETION DATES
SCHEDULED COMPLETION DATES: | LAST DD-MMM-YYYY
LAST DD-MMM-YYYY DD-MMM-YYYY | CURRENT DD-MMM-YYYY
CURRENT DD-MMM-YYYY DD-MMM-YYYY | CAPABILITY DD-MMM-YYYY
CAPABILITY DD-MMM-YYYY DD-MMM-YYYY | FY AVAILABLE FOR CONSTRUCTION: YYYY
|
COST ESTIMATES + COST ESTIMATES
|
RECONNAISSANCE __FEASIBILITY | __ PROJECT PED
FEDERAL: $$$ $$$ | FEDERAL: $$$ $$3
NON-FEDERAL: N/A $33 | NON-FEDERAL: N/A $3$
TOTAL: $5$ $$$ | TOTAL: $$$ $$$
GRAND TOTAL (RECONNAISSANCE + FEASIBILITY): $$3$ |
|
CURRENT YEAR - (PY-1) FUNDING + CURRENT YEAR - (PY-1) FUNDING
|
PROGRAM AMOUNT: $$$ |PROGRAM AMOUNT: $$$
CONFERENCE AMOUNT: $$3 |CONFERENCE AMOUNT: $$3
ASSUMED SAVINGS AND SLIPPAGE: $$$ |[ASSUMED SAVINGS AND SLIPPAGE: $$$
OTHER ADJUSTMENTS $$3 |OTHER ADJUSTMENTS $$3
GRH AMOUNT $$$ |GRH AMOUNT $$$
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ILLUSTRATION A-2.5 (Continued)
STUDY DATA SUMMARY TABLE ($ IN THOUSANDS)
PROGRAM BALANCE
FUNDING-------e-=- ALLOCATIONS------— REQUEST. PROGRAMMED AFTER
LEVEL THRU PY-2 PY-1 PY PY+1 PY+2 PY+3 PY+4 PY+5 PY+6 PY+7 PY+8 PY+9 PY+9
***SURVEY***

FEDERAL (CORPS):

BASELINE

CAPABILITY
NON-FEDERAL:

CASH
OTHER

* * % P E D * k%

FEDERAL(CORPS):

BASELINE

CAPABILITY

CASH

- SURVEY FUNDING IS NOT IN BALANCE: BASELINE NONFEDERAL DECREMENT CAPABILITY

- SURVEY FUNDING IS NOT IN BALANCE: CONF MINUS S&S MINUS OTHADJ DOES NOT EQUAL WK-ALLOW
- PED FUNDING IS NOT IN BALANCE: BASELINE NONFEDERAL DECREMENT CAPABILITY

- PED FUNDING IS NOT IN BALANCE: CONF MINUS S&S MINUS OTHADJ DOES NOT EQUAL WK-ALLOW

Optional remark lines follow here.
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ILLUSTRATION A-2.6
EXPENDITURE PROGRAM CEILINGS
($000)

MSC FY 02 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11

MVD 18,100 18,700 19,300 19,900 20,500 21,200 21,900 22,600 23,300 24,100
NAD 18,200 18,800 19,400 20,000 20,700 21,400 22,100 22,800 23,500 24,300
NWD 8,700 9,000 9,300 9,600 9,900 10,200 10,500 10,800 11,100 11,400
LRD 15,400 15,900 16,400 16,900 17,400 18,000 18,600 19,200 19,800 20,400
POD 3,800 3,900 4,000 4,100 4,200 4,300 4,400 4,500 4,600 4,700
SAD 8,100 8,300 8,500 8,700 9,000 9,300 9,600 9,900 10,200 10,500
SPD 23,100 23,900 24,700 25,500 26,300 27,200 28,100 29,000 30,000 31,000
SWD 10,400 10,700 11,000 11,300 11,600 12,000 12,400 12,800 13,200 13,600
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SUBAPPENDIX A-3
CECW PROGRAMMED ITEMS

A-3.1. Required Field Input. This subappendix provides necessary guidance on CECW
programmed General Investigations items. The following table identifies the items which require
District and Division response, hard copy only.
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A-3.2.

a.

programming documents for the fifteen activities requiring Division response.

b.

C.

Activity

Special Investigations

Gulf of Mexico Program

Pacific Northwest Forest Case Study
Chesapeake Bay Program

FERC Licensing Activities

Interagency Water Resources Development
National Estuary Program

North American Waterfowl Management
Interagency and International Support
Coordination with Other Water Resources Agencies
CalFed

Lake Tahoe Federal Interagency Partnership

. Planning Assistance to States
n. International Waters Studies

Flood Plain Management Services

. Hydrologic Studies

Program Procedure.

Cat/Class/
Subclass

(Code 901-171)
(Code 901-171)
(Code 901-171)
(Code 901-171)
(Code 901-172)
(Code 901-173)
(Code 901-175)
(Code 901-176)
(Code 901-1738)
(Code 901-181)
(Code 901-181)
(Code 901-181)
(Code 901-186)
(Code 901-240)
(Code 901-250)
(Code 901-260)

The activities covered by this subappendix are programmed by CECW. You should assume
your allowances will remain at or about the same level as PY-2 through PY+9 in preparing

If a division is experiencing conditions that would materially affect its requirements for the
activities covered, the Division Commander should submit a brief letter to HQUSACE, CECW-BW
outlining the changed conditions.

Note that there are three accounts that are similar, in that they provide the ability to respond
to other entities without being either agency or project/study specific, but that serve different
functions. They are Special Investigations, Interagency Water Resources Development, and
Coordination with Other Water Resources Agencies. Special Investigations is for limited scope
investigations, not for coordination. Interagency Water Resources Development is for coordination
with others on problems that may lead to specific studies such as cost sharing or applicability of
Corps programs to water resources problems. The Coordination with Other Water Resources
Agencies account is for coordination with Planning Commissions, other Federal Water Resources
Agencies or other entities which serve that function, on regional problems of a general nature not
related to a programmed study or specific potential study. Some requests for assistance will not fit
clearly into one of these three accounts, but you should be sure that, to the extent possible, such
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activities are programmed in the appropriate account and that activities in the three accounts are not
duplicative.

A-3.3. Submission Requirements. Provide a breakdown by District for each activity listed in
paragraph A-3.1, for PY-1 and PY in the format of lllustration A-3.1. The information should provide
a base to develop allowances for varying program levels.

A-3.4. Special Investigations.

a. Program Objective. This category is for investigations of limited scope, in replying to
requests from sources outside the Corps of Engineers, for information relating to unauthorized
projects and other activities which have no funds, and which are not accomplished with a view
toward determining whether a project can be developed. Also included is work specifically
authorized by the Chief of Engineers; the review of reports and Environmental Impact Statements
requested by other agencies, unless otherwise provided for; and attendance at meetings of local
interests and other agencies during the preliminary stages of project investigations.

(1) The program objective specifically includes The Gulf of Mexico Program, which is an
interagency effort for resolving complex environmental problems associated with man's use of the
Gulf of Mexico. This program is limited to divisions and subordinate districts bordering on the Gulf of
Mexico.

(2) The program objective specifically includes the Pacific Northwest Forest Case Study, which
is an interagency program initiated by the White House's Council on Environmental Quality for
ecosystem management of the public lands within the range of the Northern Spotted Owl.

(3) The program objective specifically includes the Chesapeake Bay program, which is an
interagency program initiated by the U.S. Environmental Protection Agency, for the protection and
restoration of the bay's natural resources. Work which requires Section 510 of the Water
Resources Development Act of 1996 authorization is subject to the cost sharing of that authorization.

b. Narrative Paragraph Submission. A narrative paragraph should be submitted which
describes specific investigations, studies, or tasks accomplished under this activity for the PY-3 and
PY-2 to date in the format of lllustration A-3.2.

A-3.5. FERC Licensing Activities.

a. Program Objective. The objective of the Federal Energy Regulatory Commission licensing
activities is to provide timely review of FERC license and permit applications consistent with regional
and national priorities. Review is accomplished on a first come-first served basis.

b. Eligibility. License or permit applications are eligible for consideration if they are for new
or existing non-Corps operated facilities. Review of license and permit applications which could have
an effect on ongoing projects under construction or being operated by the Corps should be
accomplished with available project funds.

A-3.6. Interagency Water Resources Development. The interagency water resources
development program is for Corps of Engineers districts activities, not otherwise funded, that require
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coordination effort with non-Federal interests. These activities include such things as meeting with
City, County and state officials to help them solve water resources problems when they have sought
advice or to determine whether or not Corps programs are available and should be used to address
the problems. The funds would also be used to cover costs of meeting with potential study sponsors
prior to programming for study to insure they fully understand study cost sharing and to obtain an
indication of their interest in participating in a future study.

A-3.7. National Estuary Program (NEP). The NEP is an interagency planning program to
develop management plans for nationally significant estuaries designated by EPA. To date, the
following 23 estuaries have been designated under the program:_Columbia River, WA & OR; Mobile
Bay, AL; Morro Bay, CA; Charlotte Harbor, FL; Maryland Coastal Bays, MD; New Hampshire
Estuaries, NH; Barnegat Bay, NJ; Puget Sound, WA, Delaware Bay, DE; Delaware Inland Bays,
DE; New York/New Jersey Harbor, NY-NJ; Sarasota Bay, FL; Santa Monica Bay, CA; San
Francisco Bay, CA; Galveston Bay, TX; Albemarle/Pamlico Sound, NC; Buzzards Bay, MA;
Narragansett Bay, RI; Long Island Sound, CT-NY; Peconic Bay, NY; Massachusetts Bay, MA,
Barataria/Terrebonne Bay, LA; and Indian River Lagoon, FL. Because of extensive Corps
involvement with Federal water resources projects in the nation's estuaries and other responsibilities
in waters of the U.S., the Corps has been asked to participate on the management and technical
advisory committees of those NEP estuaries being studied. The requested funds will be used to
cover costs of Corps field office meeting attendance, field reconnaissance, and data transfer.

A-3.8. North American Waterfowl Management Program (NAWMP). The NAWMP is an
international program designed to reverse downward trends in North America's waterfowl populations
by protecting and improving waterfowl habitats nationwide, particularly in 34 areas within the United
States identified as being critical to meeting NAWMP goals and objectives. Department of the Army
support to the NAWMP is set forth in an agreement signed with the Department of the Interior on
January 23, 1989. The Corps of Engineers has broad water resources development responsibilities
and authorities, and has stewardship responsibilities for over seven million acres of water and land.
Many Corps of Engineers projects contribute directly or indirectly to the habitat base for the nation's
waterfowl and other wetland species. The requested funds will be used to cover costs of Corps of
Engineers field office participation in field trips, interagency coordination meetings, and information
transfer in response to conditions set forth in the agreement between the Department of the Interior
and the Department of the Army.

A-3.9. Interagency and International Support.

a. Program Objective. Authorized by Section 234 of the Water Resources Development Act
of 1996, this program is for activities in support of other Federal agencies or international
organizations to address problems of national significance to the United States.

b. Submission Requirements. An illustration A-3.6 titled Interagency and International
Support is required. lllustration A-3.6 is an information display with supporting narrative in the
format of lllustration A-3.4. The narrative should identify the work that would be pursued with the
requested fund.

A-3.10. Coordination with Other Water Resources Agencies (including Department of
Agriculture, SeilNatural Resources Conservation Service; Department of Interior, Bureau of
Reclamation; and Regional Planning Commissions and Committees Programs).
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a. Program Objective. The objective of this program is to provide coordination with these
agencies on water resources issues and problem areas of mutual concern that are general in nature
and not part of a programmed project or study.

b. CalFed. The program objective specifically includes the CALFED Bay-Delta Program
solution process for the development of a long -term comprehensive plan that will restore ecological
health and improve water management for beneficial uses of the Bay-Delta system.

c. Lake Tahoe Federal Interagency Partnership. The program objective includes Corps
participation in the partnership with other Federal Agencies, in accordance with Executive Order
13057 “Federal Actions in the Lake Tahoe Region”, to insure cooperation, support and synergy.

A-3.11. Planning Assistance to States.

a. Program Objective. The Planning Assistance to States program is carried out in
accordance with the provisions of Sec. 22, PL 93-251. This public law authorizes the Chief of
Engineers to cooperate with States (Commonwealths, Territories, etc.) and Indian tribes in the
preparation of plans for the development, utilization, and conservation of water and related land
resources of drainage basins located within the boundaries of the state. Assistance is provided on
the basis of State or tribe requests. When a state or tribe is served by more than one division, the
Lead Division assigned in Table 2-5, ER 1105-2-100, has the responsibility for providing data on
work requested by that state or tribe. The Lead Division may further delegate that responsibility to a
Coordinating District, but that Coordinating District is responsible for coordinating not only with the
State or tribe, but also with the other Districts doing work for that State or tribe.

b. Submission Requirements. Planning assistance is coordinated and scheduled to ensure
the continuation and completion of ongoing work and the timely initiation of new work requested by
the States and tribes. Lead Division offices should provide a prioritized listing of all work for states
and tribes under their responsibility in the format of lllustration A-3.3.

A-3.12. International Waters Studies.

a. Program Objective. This program contributes to better control, utilization, and orderly
development of jointly - controlled water resources along the U.S. - Canadian boundary. It
encompasses four boards and one committee established by the International Joint Commission
(13C) and in response to other U.S./Canadian cooperative efforts. |JC boards fall into two broad
categories: boards of control, which are essentially permanent; and engineering or advisory boards,
which are usually dissolved after completing their investigation.

b. Eligibility. Activities within the scope of authority of an appropriate Board or committee are
eligible for funding.

c. Submission Requirements. An information display and supporting narrative as shown in
lllustration A-3.4 is required.
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A-3.13. Flood Plain Management Services (FPMS).

a. Program Objective. The Corps is authorized by Section 206 of the 1960 Flood Control
Act, as amended, to provide information, technical assistance, and guidance, in identifying the
magnitude of the flood hazard and for planning wise use of the flood plain. Direct response and
assistance are provided through the FPMS program to states, Indian tribes and local governments
without charge and to Federal agencies and private persons on a cost reimbursable basis.

b. Submission Requirements. An information table as shown in lllustration A-3.5 is required.
FPMS funding requirements are to be shown for (1) the Division FPMS Unit, (2) District FPMS Units,
(3) Quick Responses taking 10 minutes or less and provided without charge, (4) Technical Services,
and (5) Special studies. An estimated cumulative number of responses to requests will be shown for
Quick Responses and Technical Services. Submit two versions of lllustration A-3.5; one for the PY-
2 amount and another based on capability to meet demand from state, tribal and local governments.
The funding requirements for Quick Responses should not exceed two percent of the PY-2 work
allowance amount. Hurricane Evacuation Study (HES) funding will be retained by HQUSACE for
allotment at a later date. Full reimbursement should be required for assistance to Federal agencies
and private persons. Information provided for lllustration A-3.5 should exclude all requirements for
HES and for assistance to Federal agencies and private persons.

A-3.14. Hydrologic Studies.

a. Program Objectives. To collect and analyze basic data on hydrologic, climatologic, and
river morphology for general use in connection with the Corps planning design, construction, and
operation of water resource projects.

b. Submission Requirements. Provide a breakdown by District in the format of illustration A-
3.1. Note that all activities in this class ( 260 ) should be defined and reported as follows:

(1) 261, Storm Studies. Includes Part | and Il storm studies accomplished in coordination with
National Weather Service.

(2) 262, General Hydrologic Studies. Includes generalized hydrologic analyses of rainfall -
runoff relationship, flood frequency, snowmelt studies, hydrograph development and routing at
selected watersheds, model calibrations in urban areas, and analyses of past floods and other
studies of hydrologic nature.

(3) 263, Sedimentation Studies. Includes all non-project sedimentation investigation activities
at the Waterways Experiment Station.

(4) 264, Streamflow and Rainfall Data Collection. This is-a continuing program where funds
are-used provides for installation and operation of streamflow and rainfall gages for general studies.
It Aalso includes provides for flood investigation activities such as investigation of hurricane surgess;
high water mark setting, measurement, and recordings;; and rainfall bucket surveys.
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ILLUSTRATION A-3.1
DISTRICT BREAKDOWN
(Code 901-171,172,173,175,176,177,178,181,186,240,250,260)
($K)
Division:

Tentative Allowance
Total
DIST.-A
DIST.-B
DIST.-C
etc

PY-1
PY

SPECIAL INVESTIGATIONS

(AND)

GULF OF MEXICO PROGRAM

(AND)

PACIFIC NORTHWEST FOREST CASE STUDY
(AND)

CHESAPEAKE BAY PROGRAM

(AND)

FERC LICENSING

(AND)

INTERAGENCY WATER RESOURCES DEVELOPMENT
(AND)

NATIONAL ESTUARY

(AND)

NORTH AMERICAN WATERFOWL MANAGEMENT

FOR ILLUSTRATION PURPOSES ONLY
(To be typed as necessary)
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ILLUSTRATION A-3.1 (Continued)
DISTRICT BREAKDOWN
(Code 901-171,172,173,175,176,177,181,186,240,250,260)
($K)

Division:

Tentative Allowance
Total
DIST.-A
DIST.-B
DIST.-C
etc

PY-1
PY

(AND)
INTERAGENCY AND INTERNATIONAL SUPPORT
(AND)
COORDINATION WITH OTHER WATER RESOURCES AGENCIES
(AND)
CALFED
(AND)
LAKE TAHOE FEDERAL INTERAGENCY PARTNERSHIP
(AND)
PLANNING ASSISTANCE TO STATES
(AND)
INTERNATIONAL WATER STUDIES
(AND)
FLOOD PLAIN MANAGEMENT SERVICES
(AND)
HYDROLOGIC STUDIES
SUBCLASS
PY-1
PY

FOR ILLUSTRATION PURPOSES ONLY
(To be typed as necessary)
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Division:

ILLUSTRATION A-3.2
WORK ACCOMPLISHED
(Code 901-171)

SPECIAL INVESTIGATIONS

DISTRICT

A
A

B
B

etc.

NARRATIVE DESCRIPTION

PY-3:
PY-2:

PY-3:
PY-2:

FOR ILLUSTRATION PURPOSES ONLY
(To be typed as necessary)

A-3-8



Lead Division:

Work
Iltem
Name

1/

EC 11-2-179
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31 Mar 00
ILLUSTRATION A-3.3
PLANNING ASSISTANCE TO STATES
(Code 901-186)
Priority Listing
Fiscal Year
State Performing Amount
Priority Office ($000)

2/

1/ List work items in order of decreasing priority as established by the Lead Division.

2/ Priority as indicated by the State.

FOR ILLUSTRATION PURPOSE ONLY
(To be typed as necessary)
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ILLUSTRATION A-3.4
INTERNATIONAL WATERS STUDIES
(Code 901-240)
Division:

Justification: Furnish a brief description of the Division/Districts activities and potential accomplishments relating to the functions of each board or
committee. Include the associated Pprogram request for each board.

FOR ILLUSTRATION PURPOSE ONLY
(To be typed as necessary)
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ILLUSTRATION A-3.5
FLOOD PLAIN MANAGEMENT SERVICES
(Code 901-250)

Division:
Work ltem Amount
($000)
Division FPMS Unit N/A
District FPMS Units N/A
Quick Responses (5% Max.)

Technical Services

Special Studies

FOR ILLUSTRATION PURPOSES ONLY
(To be typed as necessary)
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Total #
Responses/Studies

(# of Rresponses)
(# of Rresponses)

(# of Sstudies)
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SUBAPPENDIX B-1
CONSTRUCTION, GENERAL AND
FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES
APPLICABILITY
(RCS CECW-B 13)

B-1.1. Appropriation Title. This appendix provides guidance for preparation of the program request for all
new and continuing activities under the appropriation titles Construction, General (CG), including the Inland
Waterways Trust Fund (IWTF) and Harbor Services Fund (HSF), as applicable, and Flood Control, Mississippi
River and Tributaries for a ten year period, PY through PY+9.

B-1.2. Activities Included. Category,
Class, Guidance Provided
Subclass, in Subappendix
Activity Code Number

Construction, General Appropriation
Navigation

Channels and Harbors

Projects Specifically Authorized 211 B-2
by Congress

Dredged Material Disposal Facilities Program 212 B-2
Projects Not Specifically 216 B-3

Authorized by Congress (Section 107,
1960 Act and Modifications)

Debris Removal 217 Program not active
Locks and Dams 220 B-2
Mitigation of Shore Damages Attributable

to Navigation Projects
(Section 111, 1968 Act)

Projects Specifically Authorized 231 B-2
by Congress
Projects Not Specifically 232 B-3

Authorized by Congress

Dam Safety Assurance 240 B-2
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Activity
Shore Protection

Projects Specifically Authorized
by Congress

Sacrificial Features Only

Structural and Sacrificial Features
Projects Not Specifically Authorized
by Congress (Section 103, 1962 Act and
Modifications)
Flood Control

Local Protection

Projects Specifically Authorized
by Congress

Projects Not Specifically Authorized

by Congress (Section 205, 1948 Act
and Modifications)

Emergency Streambank and Shoreline
Protection (Section 14, 1946 Act

and Modifications)

Snagging and Clearing (Section 208
1954 Act and Modifications)

Reservoirs
Urban Stormwater Management

Projects Specifically Authorized
by Congress

Projects Not Specifically Authorized
by Congress (Section 205, 1948 Act
and Modifications)

Dam Safety Assurance

B-1-2

Category,
Class,
Subclass,
Code

411
412

420

511

516

517

518

520

531

532

540

Guidance Provided
in Subappendix
Number

B-2

B-3

B-2

B-3

B-3

B-3

B-2

B-2

B-3

B-2
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Category,
Class, Guidance Provided
Subclass, in Subappendix
Activity Code Number
Riverine Ecosystem Restoration and Flood Hazard Mitigation 552 No field request
Multiple Purpose Power 600 B-2
Dam Safety Assurance 640 B-2
Miscellaneous
Recreation Facilities at Completed Projects
Sanitation Facilities, 711 Transferred to the
Non-Cost Sharing Operation and
Maintenance program
Five-Year Program Funds, 713 Transferred to the
Cost Sharing Operation and
Maintenance program
Recreation Modernization Program 715 B-4
Project Modifications for Improvement of the
Environment (Section 1135, 1986 Act)
Specifically Funded 721 B-2
Not Specifically Funded 722 B-3
Dam Safety Assurance and Seepage/Stability Correction 730 No field request
Projects Not Previously Programmed for Construction
Aquatic Ecosystem Restoration 732 B-3
Aquatic Plant Control 740 No field request
Employee Compensation Fund 750 No field request
(Payments to Department of Labor)
Wetlands Restoration and Enhancement
Demonstration Program (Section 307 (d), 1990 Act
Specifically Funded 761 Program not active
Not Specifically Funded 762 No field request
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Activity
Environmental Improvement Projects
Environmental Mitigation, Restoration, and Protection
Environmental Infrastructure

Shoreline Erosion Control Demonstration
(Section 54, 1974 Act)

Beneficial Uses of Dredged Material
(Section 204, 1992 Act)

Specifically Funded
Not Specifically Funded
Rehabilitation
Major Rehabilitation
Navigation
Channels and Harbors
Locks and Dams
Flood Control
Local Protection Projects

Specifically Authorized by
Congress

B-1-4

Category,
Class
Subclass,
Code
770
771
772

780

791

792

813

814

816

Guidance Provided
in Subappendix
Number

B-2

B-2

B-2

Authorization expired

B-2

B-3

B-2

B-2

B-2



Activity
Reservoirs
Multiple Purpose Power Projects
Minor Rehabilitation

New Construction Starts

New Major Rehabilitation

Flood Control, Mississippi River and Tributaries, Appropriation

Navigation

Dam Safety Assurance
Flood Control

Dam Safety Assurance

Streambank Erosion Control Evaluation
and Demonstration (Section 32, 1974 Act)

Major Rehabilitation
Navigation
Flood Control

New Construction Starts

New Major Rehabilitation

B-1-5

Category,
Class,
Subclass,
Code
817
818
820

As
applicable

As
Applicable

310
314
320
324

330

812
815

As
applicable

As
Applicable
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Guidance Provided
in Subappendix
Number

B-2

B-2

Program not active

B-2

B-2

B-2
B-2
B-2

Authorization
expired

B-2

B-2
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SUBAPPENDIX B-2
CONSTRUCTION - NEW AND CONTINUING

B-2.1. Objective. This subappendix applies to new and continuing construction projects, new and continuing
major rehabilitation projects, new and continuing dam safety assurance projects, new and continuing deficiency
correction projects, new and continuing reconstruction projects, new and continuing dredged material disposal
facility projects, new and continuing reimbursement projects, resumptions, unstarted projects previously funded for
construction, and unstarted separable elements of ongoing construction projects funded under the Construction,
General (CG) appropriation, including the Inland Waterways Trust Fund (IWTF) and Harbor Services Fund (HSF),
as applicable, and the Flood Control, Mississippi River and Tributaries (MR&T) appropriations. The overall goal
for the construction program is to develop a 10 year (PY through PY+9) construction program and complete
committed projects as economically and quickly as practicable within program constraints and consistent with
current national priorities. The major objective is to maintain, insofar as possible, a Baseline Level project
construction schedule. We will adhere to Army policy and the guidance provided in the main part of the EC.
Nevertheless, program requests should be submitted for all available new start projects and separable elements
which meet the preliminary selection criteria in Table B-2.1 and all continuing projects and programs including
environmental infrastructure programs. This will provide information for use in making program decisions on
projects and programs for which funds may be added by Congress in PY-1. We will undertake all projects and
programs included in the President's PY-1 program and continue to nourish shore protection projects for which
project cooperation agreements were executed prior to FY96 until the expiration date of the renourishment period
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B-2.2. Assumed PY-1 Work Allowances and Assumed PY-1 and PY Assigned Savings and
Slippage.

a. Assumed PY-1 work allowances must be based on a proportional assignment of savings and slippage
applied against the amount included for each project in the conference report which accompanies the PY-1
appropriations act, or the PY-1 program in the absence of Congressional action on the PY-1 appropriations,
except for projects directed to be undertaken with amounts specified in the PY-1 appropriations act which are not
subject to savings and slippage. Projects may show a reprogramming of funds to offset the assigned savings and
slippage amount, if necessary. However, such reprogrammings must be within HQUSACE CECW-B authority
and must be offsetting within each Division. Assumed PY-1 savings and slippage reductions are shown on Table
B-2.3. Final savings and slippage reductions will be based on Congressional action on the PY-1 appropriations.
Federal and non-Federal funding information (including allocations, contributions, obligations, undelivered orders,
and unobligated carryovers) shown on required supporting data for each project for which funds are requested in
the PY must be reconciled with the latest available financing and accounting records. After PY-1 work allowances
have been allotted, allocations for the PY-1 must also be reconciled with the latest available finance and
accounting records for affected projects.

B-2.3. New Start Construction Projects.

a. The first objective of the new start program is to bring together for consideration as new start construction
recommendations a list of high quality projects and separable elements, justified based on NED benefits or
responsive to mitigation, restoration, or protection of environmental resources, which are ready to be started in
the PY, have approved M-CACES baseline cost estimates, and are strongly supported by non-Federal sponsors.
Projects and separable elements which meet the basic and preliminary selection criteria listed in Table B-2.1
may be recommended as new construction starts. Note that a current economic analysis for each new start
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construction project or element must be approved not earlier than 3 fiscal years prior to the fiscal year of the
submission of the program request to HQUSACE CECW-B. This will ensure the analysis can be considered
current when the actual program decisions are made and help preclude the need for an additional update prior to
an implementation decision (i. e., executing a PCA). For example, a PY new start program request made in PY-2
must have an economic analysis contained in an official report approved in or later than PY-5. This analysis will
be included in an approved decision document such as a Chief of Engineers Report, Engineering Documentation
Report (EDR), General or Limited Reevaluation Report (GRR or LRR), Post Authorization Change Report (PAC),
or other special study report which must be approved by the MSC or HQUSACE CECW-EP or CECW-P, as
applicable. A Design Documentation Report (DDR) is a technical document approved by a District and should
not include information such as formulation of alternatives or economic analyses. A decision document that
includes technical design information together with formulation of alternatives or economic analyses should be
properly labeled as an LRR, GRR, EDR, or PAC, as applicable. After a decision has been made by the Director
of Civil Works and ASA(CW) to include a project, separable element, resumption, or unstarted project in the PY
program and construction funds have been appropriated for such work, no further update of the economic analysis
will be required during the approval process for the non-Federal sponsor's financing plan and execution of the
PCA provided the PCA is approved in the PY and no significant changes which may effect economic justification
have been made from the latest approved document. The same current economic analysis requirements for PCA
projects apply to non-PCA projects, such as inland navigation and major rehabilitation projects, for obtaining
approval to initiate construction. Program requests should be submitted for all available new start projects and
separable elements which meet the preliminary selection criteria in Table B-2.1. This will provide information for
use in making program decisions on projects for which funds may be added by Congress in PY-1.

b. Potential new starts candidates should be reviewed relative to the prioritization criteria shown in Table B-
2.1. There are 6 priority levels; each level differentiates the relative compliance (as shown by an X) with each of
the screening criteria: economic considerations, environmental considerations, and mitigation, restoration, or
protection of environmental resources. Recommended new starts must be in priority category 1 through 3.

c. The second objective of the new start program is to develop a 10 year construction program which will
provide for an orderly flow of urgently needed and locally supported projects that are in accord with current
policies and priorities. In accordance with this objective, Divisions will prepare an lllustration B-2.1, Project Data
Summary, for each project or separable element which they expect to recommend as a continuing project if initial
CG funding is derived from the CG Dam Safety and Seepage/Stability Correction Program or a hew construction
start during the period PY through PY+9. This includes new major rehabilitation projects (including seepage or
stability correction projects), new dam safety assurance projects, new deficiency correction projects, new
reconstruction projects, new dredged material disposal facility projects, new reimbursement projects,
resumptions, unstarted projects, and unstarted separable elements of ongoing projects. Divisions will also
prepare an lllustration B-2.1, Project Data Summary, for each unprogrammed separable element which has not
been reclassified to the inactive category. The fiscal year of new start construction for such separable elements
will be 2099. Non-Federal cash contributions and non-Federal other costs must not be programmed for any new
start project or separable element in advance of programmed Federal funds even though the non-Federal
sponsor may incur costs prior to the allocation of Federal funds. Such non-Federal costs will be reflected in the
lllustration B-2.1 and Detailed Project Schedule, PB-2a, only after Federal funds are allocated. Individual
lllustrations B-2.1 prepared for programmed and unprogrammed separable elements will be rolled up into their
parent projects by PRISM. The projects programmed for construction in PY through PY+9 must be based on the
estimates and schedules established for programmed studies and PED projects, as applicable. Furthermore,
Divisions must assure that the data shown in lllustration B-2.1 are compatible with data in Illlustration A-2.5,
General Investigations Data Summary Table, so that construction is programmed no earlier than the year
following PED completion and project cost estimates in both illustrations are identical. We intend to adhere to
programmed PED completion schedules to the maximum extent possible and select future new starts from
projects shown as available for construction in the PY+1 based on data which supports the President's program
for the preceding year.
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d. Each recommended new start construction project or separable element requires submission of a
decision document to serve as the basis for new start selection and executing the PCA required by the Water
Resources Development Act of 1986. This requirement can be satisfied by an approved EDR, as applicable, or
a MSC or HQUSACE CECW-P approved GRR, as applicable, or HQUSACE CECW-P approved feasibility
report with engineering appendix. In negotiating the terms of the PCA, no commitments relating to a construction
schedule or follow-on funding can be made to the non-Federal sponsor until after the economic analysis, if
applicable, and the EDR or feasibility report with engineering appendix has been approved by the MSC or
HQUSACE CECW-EP or CECW-P, as applicable, the planning and policy review process has been completed
by ASA(CW), the project or element has been included in the PY program, and the draft PCA has been approved
by ASA(CW). The PCA will be executed between the non-Federal sponsor and ASA(CW) after funds are
appropriated for construction and prior to advertisement of the initial construction contract for the project or
element.

B-2.4. Major Rehabilitation, Dam Safety Assurance, Deficiency Correction, Reconstruction, and
Dredged Material Disposal Facility Projects.

a. Recommended new starts for major rehabilitation, dam safety assurance, deficiency correction,
reconstruction, and dredged material disposal facility projects will undergo a critical review and selection process
in accordance with the criteria listed below. Reconnaissance or evaluation reports and subsequent planning,
engineering, and design for major rehabilitation (except seepage or stability correction projects), dam-safety
assuranee; deficiency correction, reconstruction, and dredged material disposal facility projects will be funded
from Operation and Maintenance, General (O&M) funds allocated for project operation and maintenance or
inspection of completed works, as applicable, until CG funds, IWTF, and HSF, as applicable, are appropriated
and allocated for such projects. Reconnaissance or evaluation reports for major rehabilitation seepage or
stability correction projects and dam safety assurance projects will be funded from O&M funds. Subsequent
planning, engineering, and design for these projects will be funded from the CG Dam Safety and
Seepage/Stability Correction Program until the next PY when they will be included in the PY request as continuing
projects. However, no post-evaluation planning, engineering, and design for major rehabilitation, dam safety
assurance, deficiency correction, reconstruction, and dredged material disposal facility projects shall be funded
from O&M or CG allocations until a reconnaissance or evaluation report has been approved by HQUSACE
CECW-AR, CECW-EP, CECW-P, or CECW-O, respectively. Preconstruction activities for PY-2 and PY-1
should be funded by reprogramming available O&M funds for applicable projects only after the reconnaissance
or evaluation report has been approved by HQUSACE CECW-AR, CECW-EP, CECW-P, or CECW-O, as
applicable. Initial CG funds, IWTF, and HSF, as applicable, will be programmed for major rehabilitation (except
seepage or stability correction projects), dam-safety-assurance; deficiency correction, reconstruction, and
dredged material disposal facility projects after applicable reconnaissance or evaluation reports have been
approved by HQUSACE CECW-AR, CECW-EP, CECW-P, CECW-O and ASA(CW), as applicable. For PY0O1
and later, initial preconstruction activities and initial construction work, if applicable in the first year of CG funding,
for dam safety assurance projects and major rehabilitation seepage or stability correction projects will be funded
under the CG #30-categony-and-class-{ Dam Safety Assurance and Seepage/Stability Correction Program
Project-Not-Rrevioushy-Programmed-for-Gonstruetion). In subsequent years, all activities for these projects will be

specifically funded in the PY reguest as continuing projects.

b. In negotiating the terms of a PCA, if required, no commitments relating to a construction schedule or
follow-on funding can be made to the non-Federal sponsor until after the economic analysis, if applicable, and the
reconnaissance or evaluation report has been approved by HQUSACE CECW-AR, CECW-EP, CECW-P, or
CECW-0, as applicable, the planning and policy review process has been completed by ASA(CW), the project or
element has been included in the PY program, and the draft PCA has been approved by ASA(CW). The PCA will
be executed between the non-Federal sponsor and ASA(CW) after funds are appropriated for construction and
prior to advertisement of the initial construction contract for the project.
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c. New Major Rehabilitation Projects.

(1) The FY 92 program moved major rehabilitation projects from the O&M appropriation to the CG
appropriation. All new major rehabilitation projects will be funded with CG funds; however, continuing major
rehabilitation projects started prior to FY 92 under O&M will be completed with O&M funds. One-half of the
funding for new major rehabilitation projects for inland and coastal waterways proposed for funding in the PY will
be derived from the IWTF.

(2) The major rehabilitation program consists of work included in one or both of two mutually exclusive
categories: reliability and efficiency improvement. The threshold amounts listed below for each category are
adjusted annually according to the Administration's economic assumptions.

(@) The reliability category encompasses major project feature restoration consisting of structural work on a
Corps operated and maintained facility such a lock, dam, hydropower plant. etc., intended to improve the
reliability of an existing structure, the result of which will be a deferral of capital expenditures to replace the
structure. Rehabilitation will be considered as an alternative when it can significantly extend the physical life of the
feature and can be economically justified by benefit-cost ratio analysis. The work will extend over at least two full
construction seasons and will require at least $5:6 $6.0 million in capital outlays. For inland waterways navigation
projects, the reliability threshold will be $9:0 $9.6 million.

(b) The efficiency improvement category encompasses work that will enhance operational efficiency of major
project components. Operational efficiency will increase outputs beyond the original project design. Efficiency
improvements will require at least $3-41 $1.18 million in capital outlays on a component which does not exhibit
reliability problems.

(3) The project must have an evaluation report at HQUSACE CECW-AR for review by 15 March of the PY-2
in accordance with chapter 3 of ER 1130-2-500 and chapter 3 of EP 1130-2-500 with HQUSACE CECW-AR and
ASA(CW) approval expected by 1 August of the PY-2.

(4) The proposed work must require no additional Congressional authorization.

(5) For PYO01 and later, initial preconstruction activities and initial construction work, if applicable in the first
year of CG funding, for major rehabilitation seepage or stability correction projects will be funded under the CG
Dam Safety and Seepage/Stability Correction Program. In subsequent years, all activities for these projects will
be specifically funded in the PY request as continuing projects.

d. New Dam Safety Assurance Projects.

) (1) The project must have an evaluation report, including a base safety standard analysis, approved by
HQUSACE CECW-EP and ASA(CW) or at HQUSACE CECW-EP for approval by 1 June of the PY-2 with
HQUSACE CECW-EP and ASA(CW) approval expected by 1 August of the PY-2 to be considered for inclusion
in the PY program as a continuing project.

3)(2) The proposed work must require no additional Congressional authorization.
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(3) For PYO01 and later, initial preconstruction activities and initial construction work, if applicable in the first
year of CG funding, for dam safety assurance projects will be funded under the CG Dam Safety and
Seepage/Stability Correction Program. In subsequent years, all activities for these projects will be specifically
funded in the PY request as continuing projects.

e. New Deficiency Correction Projects. The threshold for using CG funds at Corps of Engineers
operated and maintained projects recommended for new start deficiency corrections is $5 million. Deficiencies
with an estimated total cost of less than $5 million at Corps of Engineers operated and maintained projects will be
corrected using O&M funds.

(1) For non-Federally operated and maintained projects with an estimated total cost less than $5 million for
which the reconnaissance report recommends cost sharing in accordance with the concepts reflected in the
Water Resources Development Acts of 1986 and 1996, the project must have a reconnaissance report approved
by HQUSACE CECW-EP or at HQUSACE CECW-EP for approval by 1 June of the PY-2 with HQUSACE
CECW-EP approval expected by 1 August of the PY-2.

(2) For both Corps of Engineers and non-Federally operated and maintained projects with an estimated cost
equal to or greater than $5 million or for which the reconnaissance does not recommend cost sharing in
accordance with the concepts reflected in the Water Resources Development Acts of 1986 and 1996, the project
must have a reconnaissance report approved by HQUSACE CECW-EP and ASA(CW) or at HQUSACE CECW-
EP for approval by 1 June of the PY-2 with HQUSACE CECW-EP and ASA(CW) approval expected by 1 August
of the PY-2.

(3) The proposed work must require no additional Congressional authorization.
f.  New Reconstruction Projects.

(1) Older projects that are properly operated and maintained by non-Federal sponsors but are no longer
performing satisfactorily primarily due to their advanced age may be considered for reconstruction. The
proposed work will insure that the project continues to deliver the full benefits intended by Congress at the time of
authorization; will not expand or change the authorized scope, function, or purpose of the project; and is not
operation and maintenance typically associated with a project or corrective work required due to improper
maintenance on the part of the non-Federal sponsor.

(2) The project must have a reconnaissance report approved by HQUSACE CECW-P and ASA(CW) or at
HQUSACE CECW-P for approval by 1 June of the PY-2 with HQUSACE CECW-P and ASA(CW) approval
expected by 1 August of the PY-2.

(3) The proposed work must require no additional Congressional authorization.
g. New Dredged Material Disposal Facility Projects.

(1) Section 201 of the Water Resources Development Act of 1996 provides that the cost of constructing land
based and aquatic dredged material disposal facilities that are necessary for the disposal of dredged material for
the construction and operation and maintenance of Federal navigation projects for harbors and inland harbors will
be shared as a general navigation feature of the project in accordance with Section 101 (a) of the Water
Resources Development Act of 1986. Beginning with the FY 99 program, the Federal share of all dredged
material disposal facilities for existing navigation projects for which a construction contract for the dredged
material disposal facility was not awarded on or before 12 October 1996 will be funded with CG funds. However,
continuing dredged material disposal facility projects started prior to FY 99 will be completed with O&M funds. All
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Federal funding for dredged material disposal facilities for maintenance of existing Federal navigation projects for
harbors and inland harbors, whether funded from O&M or CG funds, is reimbursable from the HSF.

(2) Dredged material disposal facility needs will be identified through O&M funded dredged material
management planning activities. Guidance on development, review, approval, and implementation of dredged
material management plans is contained in EC 1165-2-200. An advance copy of the EC was distributed by
CECW-A/CECW-O/CECW-P memorandum, 19 August 1994, subject: Implementation of Guidance on Dredged
Material Management Plans (EC 1165-2-200, Advance Copy dated 21 July 1994). A feasibility level decision
document on the dredged material disposal facilities proposed for Corps construction will be submitted to
HQUSACE CECW-O for review and approval, including ASA(CW) approval. This report could be a completed
dredged material management plan or an interim report.

(3) The project must have an applicable report approved by HQUSACE CECW-O and ASA(CW) or at
HQUSACE CECW-O for approval by 1 June of the PY-2 with HQUSACE CECW-O and ASA(CW) approval
expected by 1 August of the PY-2.

B-2.5. Reimbursement Projects. Requests for PY funds for construction reimbursement payments to local
interests will be submitted as part of the continuing construction program only for reimbursement projects which
have previously received an allocation of construction funds for prior reimbursements. Requests for PY funds for
reimbursement projects which have not received a prior allocation of construction funds for reimbursement will be
submitted as new start construction projects in accordance with the guidance in this subappendix. PY requests
may be for all or part of the unfunded Federal share of construction costs on projects, or useful units thereof, which
have been completed or are scheduled to be completed as of 30 September of the PY-1, exclusive of previous
and anticipated payments for funded work scheduled for completion through the PY-1.

B-2.6. Separable Elements of Ongoing Construction Projects, Resumptions, and Unstarted
Projects Previously Funded for Construction.

a. A separable elementis a portion of a project which is physically separable from other portions of the
project, and which achieves hydrologic effects or produces physical or economic benefits which are separately
identifiable from those produced by other portions of the project. Each item which requires a PCA or
memorandum of agreement (MOA) or requires an amendment to such an existing document will be
treated as a separable element.

b. Unstarted separable elements that are not economically justified at the current discount rate, excluding
recreation benefits and costs, must not be programmed for planning, engineering and design or construction.
Planning, engineering and design and construction for separable elements that are economically justified at the
current discount rate excluding recreation benefits and costs may be programmed in the period PY through PY+9.

However, information required for PY new construction starts must be submitted for such
separable elements for the PY in which they are programmed to initiate construction. Unstarted
separable elements, both programmed and unprogrammed, as applicable, must reflect the cost sharing and
financing concepts in the Water Resources Development Acts of 1986 and 1996.

c. Although funds for separable elements of ongoing construction projects are not programmed on an
individual basis and are included as part of the program requests for their parent projects, each active
uncompleted separable element, whether programmed or unprogrammed, must be shown individually, similar to a
subproject in the Project Cost Estimate, PB-3, and Detailed Project Schedule, PB-2a, which are prepared for
each parent project. Each such separable element must include its applicable construction costs plus its
associated planning, engineering and design and construction management costs. Total Federal and non-
Federal costs for each separable element must also be shown on the PB-3 and PB-2a. Furthermore, the method
of financing for Federal and non-Federal funds for each separable element must also be shown on the PB-2a. In
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addition to the separable elements identified during previous program submissions, all other uncompleted
separable elements must be shown on PB-3s and PB-2as, even if funds are not requested for the separable
elements in the PY. Also, a separate lllustration B-2.1, Project Data Summary, must be prepared for each
separable element shown on the PB-3 and PB-2a. In addition, lllustration B-2.4, PY Justification Sheet must be
submitted for each unstarted separable element recommended for funding for construction in the PY. For this
purpose, unstarted separable elements are those that will not have construction work under contract by 30
September of the PY-1.

d. Resumptions are projects on which construction was stopped but can now be resumed. Unstarted
projects are projects that were previously funded for construction but not physically started. For this purpose,
resumptions and unstarted projects are those that will not have construction work under contract by 30 September
of the PY-1, were not included in the PY-1 program, or were not funded in the conference report which
accompanied the PY-1 appropriations act.

e. [Economic analyses supporting PY funding requests for the early stages of planning, engineering and
design for unstarted separable elements, resumptions, and unstarted projects should be presented as follows:
Costs should be updated to current price levels. Benefits should be those reported in the latest approved
evaluation, e.g., EDR or reevaluation report, and must not be price indexed in any case except for specific benefit
categories such as roads, bridges, and rail lines provided that these benefits do not constitute a major portion of
overall benefits. The total BCR at the applicable and current discount rates will be computed in the following
manner: deflate the updated project cost to the price level of the latest approved detailed economic evaluation
using adjustments for price level changes experienced in the interim period. The CWCCIS and ENR indices are
both acceptable for use in deflating project costs. Next, annualize the deflated project cost at each discount rate
and divide the costs into the benefits which also must be annualized at each discount rate. Economic analyses
supporting PY funding requests for construction of unstarted separable elements, resumptions, and unstarted
projects must be contained in an official report approved in or later than PY-5. In no case should the benefits be
price indexed except for specific benefit categories such as roads, bridges, and rail lines provided that these
benefits do not constitute a major portion of overall benefits. After a decision has been made by the Director of
Civil Works and ASA(CW) to include a separable element, resumption, or unstarted project in the PY program
and construction funds have been appropriated for such work, no further update of the economic analysis will be
required during the approval process for the non-Federal sponsor's financing plan and execution of the PCA
provided the PCA is approved in the PY and no significant changes which may effect economic justification have
been made from the latest approved document.

f.  Unstarted separable elements, resumptions, and unstarted projects being considered for construction
will undergo the same critical review and selection process as new start construction projects in accordance with
the criteria listed in Table B-2.1 and must be supported by an approved EDR, as applicable, or MSC or
HQUSACE CECW-P approved LRR or GRR, as applicable, which specifically addresses the work
recommended for construction.

B-2.7. Adjustments to PY-1 Programs. When Congress takes action on the PY-1 appropriations bill,
appropriate revisions to Division submissions will be requested.

B-2.8. Cost Estimates and Inflation Factors. Cost estimates for all construction projects and separable
elements will be based on a 1 October of the PY-1 price level with an allowance for inflation through the
construction period assuming an efficient rate of construction.

a. Project Cost Estimates, PB-3s, for projects which are recommended for funding in the PY should be
updated to a 1 October of the PY-1 price level in accordance with the instructions in ER 11-2-240. Separable
elements must be shown individually on the PB-3s. Federal and non-Federal cost sharing must reflect the
guidance in this subappendix. The cost estimates for new start construction projects, new major rehabilitation
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projects (except seepage or stability correction projects), rew-dam-safety-assurance-projects; new deficiency

correction projects, new reconstruction projects, new dredged material disposal facility projects, resumptions,
new reimbursement projects, unstarted projects, and unstarted separable elements must be complete and
reliable to assure credibility with the project sponsor, the Administration, and the Congress.

b. Inflation factors for the period PY through PY+9 which must be used for updating cost estimates to
include future inflation for the PY submission to CECW-B are shown on Table 1 of the EC. These factors must be
used to escalate future costs for consultants, A-E contractors, GM/GS employees, wage board employees,
construction, and operation and maintenance activities through the construction period for each project. The
PY+9 inflation factors, compounded as appropriate, must be used for that portion of the construction period
beyond PY+9 to project completion. Instructions for escalating estimates beyond PY+9 are provided at the
bottom of Table 1.

c. Effective 1 October 1985, funds obligated for continuation of planning and engineering studies (CP&E)
are considered project costs and must be included in project cost estimates. However, CP&E funds obligated
prior to 1 October 1985 remain excluded from project cost estimates. Funds allocated for CP&E, which are
obligated on or after 1 October 1985, and all advance engineering and design (AE&D) and preconstruction
engineering and design (PED) funds shall be made a part of the cost allocation to project purposes and the cost
apportionment between Federal and non-Federal shares.

d. Items which are indefinite or unprogrammed will be based on a 1 October of the PY-1 price level without
an allowance for future inflation and their costs will be included in the unprogrammed balance to complete for each
project. Indefinite or unprogrammed items include parts of projects that will very likely not be programmed due to
lack of local support or other non-funding reasons, unstarted separable elements which have a benefit-cost ratio
less than 1.0 at the current discount rate excluding recreation benefits and costs, and some physically unstarted
projects or separable elements which are not presently ready for initiation of construction and which require further
design. Many items in the unprogrammed balance to complete, although currently designated as active, may
eventually be deauthorized or reclassified to the deferred or inactive categories, and all items must reflect the cost
sharing and financing concepts in the Water Resources Development Acts of 1986 and 1996. Some indefinite or
unprogrammed items may proceed to construction at a future date, at which time they would be included in the
programmed portion of the applicable project.

e. Contracts for programmed work and other associated activities such as land acquisition, planning,
engineering and design, and construction management will be inflated through the construction period for each
project to project completion.

f.  Cost estimates and program requests will include future pay raises for GM/GS and wage board
employees through the construction period to project completion. Adjustments will be made by CECW-B to
reflect, if necessary, Administration assumptions regarding absorption of the raises.

g. To estimate the inflation allowance for construction projects to be included in the PY submission to
CECW-B, and for other projects where appropriate, use the methodology provided below and the schedule
developed for each project at the Baseline Level. The inflation allowance for each project will be computed only
once and will be used without recomputation for all funding level schedules. The Non-Federal costs for these
projects will be escalated to include an inflation allowance for future years in the same manner as Federal costs.

h. Instructions for escalating project cost estimates to include an allowance for future inflation are provided
below.

(1) Develop a Baseline Level schedule for each project at a 1 October of the PY-1 price level.
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(2) Do not further escalate contracts already awarded or to be awarded by 30 September of the PY-2.

(3) Escalate each contract to be awarded in the PY-1 and future years through its construction period in
accordance with the guidance in Table 1.

(4) Escalate land acquisition, in-house planning, engineering and design costs, in-house construction
management costs, and Non-Federal costs through the construction period also in accordance with the guidance
in Table 1.

B-2.9. Schedules, Completion Dates, Contingencies and Funding Levels.

a. A Detailed Project Schedule, PB-2a, will be prepared using PRISM for each project for the Baseline
Level based on the assumptions noted above in accordance with the PRISM Users Manual. However, the
automated PB-2a/PBS link will not be activated. Therefore, the Baseline Level funding amounts from the PB-2a
may be input into PBS by PRISM or may be manually input into PBS for lllustration B-2.1, Project Data Summary.

b. A completion date for each project will be developed for the Baseline Level. If the completion date for the
entire project is indefinite, then the completion date for the currently programmed construction work will be used. If
planning, engineering and design is the only programmed activity and all construction work is unprogrammed,
then the completion date will be shown as indefinite. For projects which include beach nourishment, show
separate completion dates for initial construction and periodic nourishment.

c. After the Baseline Level is developed using PRISM, Districts/Divisions will also develop a Capability
Level, defined below, for each project by inputing data directly into PBS for lllustration B-2.1, Project Data
Summary, prior to submission of all information to CECW-B. The Capability Level funding for each fiscal
year, including inflation allowances, should reflect the amounts that can realistically be expended
during the 10-year period, PY through PY+9, based on in-house technical capability and a realistic
financing capability on the part of the non-Federal project sponsors. Itis extremely important that
Districts and Divisions carefully consider Capability Level amounts, and not merely copy the
Baseline Level amounts into the Capability Level unless the Baseline Level amounts actually reflect
their Capability Level efforts. The ten year program recommendations to OMB and reallocations of
PY through PY+9 ceiling amounts will be derived from the Capability Level. Districts and Divisions
that merely copy the Baseline Level amounts into the Capability Level for convenience and ease of
entry will be shortchanged in the ceiling allocation process.

d. Savings and slippage reductions and assumed work allowances for the PY-1 construction program, as
discussed above, must be reflected in the PB-2as which are submitted to CECW-B using PRISM.

e. The cost estimate for each project, subproject, or separable element of a project must include a separate
item for contingencies as an allowance against some adverse or unanticipated condition not susceptible to exact
evaluation from available data. Contingencies will be displayed under a separate feature using feature code 59.
Separate line-items and descriptions may be used, if desired, under feature 59 to specifically display the
contingencies associated with the work shown under features 01 through 31. The contingency allowance should
be varied according to the stage of planning and design after considering the sufficiency of the data which form
the basis of each quantity estimate. ER 1110-2-1302, appendix D, shows reasonable percentage factors to be
used for contingency allowances in estimates of costs for construction and relocation features. For projects that
are not programmed to complete in the PY, the project cost estimate may include appropriate contingency
allowances. However, the PY request must not include an amount for contingencies and such allowances must be
distributed in the outyears in proportion to the work to which the contingencies apply. Contingencies may only be
included in the programmed or unprogrammed balance to complete in proportion to the work included therein.
For projects that are programmed to complete in the PY, the PY request may include an appropriate, reasonable
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amount for contingencies. As a project nears completion, the contingency allowance must be reduced
accordingly. In no case will contingencies for completed work be included in the programmed or
unprogrammed balance to complete subsequent to programmed project completion in the PY
through PY+9. Claim settlements and deficiency judgements in the PY through PY+9 will be handled in
accordance with normal reprogramming procedures. PY through PY+9 requests must not include amounts for
anticipated claim settlements or anticipated deficiency judgements.

f.  Optimum funding schedules for continuing projects and separable elements included in the President's
program far exceed the available ceilings for each fiscal year. This is true notwithstanding any proposed policy
changes. Therefore, optimum project schedules must be fundamentally revised to accommodate the allocated
ceilings. This will extend project completion dates far beyond their optimum schedules and may require
undesirable contract sequencing, such as scheduling contracts on a no-gap basis or even including periods
where no work is underway. We realize that delays due to constrained program ceilings will be a primary cause
of extended project completion dates. When project schedules are revised to accommodate the
allocated ceilings, individual contracts, including associated contingencies, must be continuous.
Contracts must not show lapses in earnings or show contingencies in the programmed or
unprogrammed balances to complete separately from other portions of the contract. If large
contracts cannot be accommodated within the allocated ceilings, they must be broken up into
discrete pieces. Furthermore, contracts must not be awarded in such a manner that they create
future funding requirements that cannot be accommodated within the allocated ceilings. Above all,
programmed projects and separable elements must be treated consistently, and specific projects
should not be singled out for accelerated funding nor should they be unduly delayed. Project
managers must be involved in developing the revised project schedules. They have a crucial role
to play in complying with the constrained funding ceilings and must be deeply involved in finding
the least damaging ways to reduce funding requirements.

g. Funding level definitions are provided below.
(1) Baseline Level.

(@) The Baseline Level includes funds to maintain, insofar as possible, the completion dates for all continuing
construction projects based on the Administration's PY-1 program. The Baseline Level should reflect the funding
decisions shown on the PY-1 Congressional Detailed Project Schedules (PB-2as); that is, earnings for new or
unawarded contracts should not be accelerated and earnings for ongoing contracts should reflect actual progress.
However, contracts for unprogrammed separable elements which were not programmed in the PY-1 program
may be programmed in the PY or outyears as otherwise appropriate. Also, new start construction projects, new
major rehabilitation projects (except seepage or stability correction projects), rew-dam-safety-projects; new
deficiency correction projects, new reconstruction projects, new dredged material disposal facility projects, new
reimbursement projects, resumptions, unstarted projects, unstarted separable elements, and periodic beach
nourishment projects will be included in this level.

0

(b) To assure consideration of the OMB funding ceilings for CG, including IWTF, HSF, and MR&T, and
minimize revision of field input after submission to CECW-B, Baseline Level ceiling amounts for PY through PY+9
for items covered by this subappendix have been assigned to Divisions as shown on Table B-2.3. These ceilings
reflect the OMB PY ceilings for CG, including IWTF, HSF, and MR&T appropriations. Each Division's total
Baseline Level amount for CG, IWTF, and HSF continuing projects must not exceed its assigned ceiling for the
PY through PY+9. Ceiling amounts may not be shifted to subsequent fiscal years to reflect schedule slippages.
CECW:-B may adjust assigned ceiling amounts subsequent to the initial program submission to reflect
Congressional action on the PY-1 appropriations or other special circumstances. Nevertheless, each Division's
initial program submission must not exceed its assigned PY through PY+9 ceilings for continuing projects. The
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CG, IWTF, and HSF ceiling amounts include all PY continuing items covered by subappendix B-2 which were
programmed in PY-1 (i. e. PY-1 continuing construction projects, major rehabilitation projects, dam safety
assurance projects, deficiency correction projects, reconstruction projects, dredged material disposal facility
projects, reimbursement projects, resumptions, unstarted projects, unstarted separable elements) and-periodic
beach-nourishment-projects-netincluded-inthe-P¥-1-program. The applicable ceiling amounts assigned to
designated high priority projects included in the President's PY-1 program must not be diverted to other
continuing projects. If the ceiling cannot be used on a designated high priority project, the excess amount must be
reported to CECW-BE so that it can be reallocated to meet Corps wide needs. The CG, and IWTF ceiling
amounts exclude continuing construction projects, or portions thereof, excluded from the President's PY-1
program by OMB, and all PY through PY+9 new starts, including new start construction projects, new major
rehabilitation projects, new dam safety assurance projects, new deficiency correction projects, new reconstruction
projects, new reimbursement projects, new dredged material disposal facility projects, resumptions, unstarted
projects, and unstarted separable elements, and periodic beach nourishment projects not included in the PY-1
program. Division CG total program amounts may exceed their CG and IWTF ceilings by the amount for new start
activities and continuing projects, or portions thereof, excluded from the President's PY-1 program by OMB. We
will adjust each Division's total CG and IWTF ceiling amount after selections are completed for new start and
continuing items to be included in the PY submission to OMB and Congress. For MR&T, the ceilings include both
new starts and PY continuing items.

(2) Decrement Level. A Decrement Level input will not be required with the initial program submission.

(3) Capability Level. In addition to the activities in the Baseline Level, the Capability Level includes funds
to advance the construction schedule of a project by advancing the completion of a useful increment of work to
provide earlier realization of benefits or by advancing completion of the entire project. The Capability Level
funding for each fiscal year, including inflation allowances, should reflect the amounts that can
realistically be expended during the 10-year period, PY through PY+9, based on in-house technical
capability and a realistic financing capability on the part of the non-Federal project sponsors. Itis
extremely important that Districts and Divisions carefully consider Capability Level amounts, and
not merely copy the Baseline Level amounts into the Capability Level unless the Baseline Level
amounts actually reflect their Capability Level efforts. The ten year program recommendations to
OMB and reallocations of PY through PY+9 ceiling amounts will be derived from the Capability
Level. Districts and Divisions that merely copy the Baseline Level amounts into the Capability
Level for convenience and ease of entry will be shortchanged in the ceiling allocation process.

B-2.10. Recreation Facilities. In accordance with the current policy on Federal funding of recreation facilities
at projects under construction, additional recreation facilities will not be programmed, except for minimum
facilities needed for health and safety as defined in ER 1165-2-400, unless local interests agree to provide 50
percent cost sharing and financing for their share of recreation costs and to bear 100 percent of the recreation
operation and maintenance costs in accordance with the cost sharing and financing concepts in the Water
Resources Development Act of 1986.

a. For projects where local interests have definitely declined to provide Non-Federal cost sharing, or where
there is not yet a cost sharing agreement for whatever reason, include minimum facilities for health and safety in
the project schedules, as appropriate, and include remaining recreation facilities in the unprogrammed balance to
complete beyond PY+9. However, recreation development previously approved by ASA(CW) at 100 percent
Federal cost may be completed.

b. For continuing construction projects with recreation facilities previously included in the unprogrammed

balance to complete for which non-Federal interests have expressed a desire to construct all or a portion of the
unprogrammed facilities, construction of such recreation facilities will be considered a PY new investment

B-2-11



EC 11-2-179
31 Mar 00

decision and will be included on lllustration B-2.6, PY Proposed New Major Rehabilitation and Other New Work
Summary. Furthermore, such work must be submitted to HQUSACE CECW-B as a hew start separable element
for PY construction funding even though the proposed recreation facilities may be included in an executed PCA or
section 221 agreement.

c. For continuing construction projects with recreation facilities which are not included in an executed PCA
or section 221 agreement, construction of such recreation facilities will be considered a PY new investment
decision and will be included on lllustration B-2.6, PY Proposed New Major Rehabilitation and Other New Work
Summary. Furthermore, such work must be submitted to HQUSACE CECW-B as a new start separable element
for PY construction funding.

d. For new start construction projects or unstarted separable elements, construction of recreation facilities
will be considered together with the primary portion of the project or separable element as a PY new investment
decision and will be included on lllustration B-2.7, New Start Construction Checklist.

B-2.11. Cost Sharing.

a. For navigation projects, section 101.(a).(1). of the Water Resources Development Act of 1986 and
section 201 of the Water Resources Development Act of 1996 specifies that the cost sharing and financing
provisions reflected in the Act shall apply to any project, or separable element thereof, on which a contract for
physical construction has not been awarded before the date of enactment of the Act, 17 November 1986.

b. Forflood control and other projects, section 103.(e).(1). of the Water Resources Development Act of
1986 specifies that the cost sharing and financing provisions of the act shall apply to any project, or separable
element thereof, on which physical construction is initiated after 30 April 1986, except for specific projects
exempted from this provision as noted in the Act. Section 202 (a) of the Water Resources Development Act of
1996 specifies that the non-Federal share of project costs assigned to flood shall be 35 percent for any project
authorized after the date of enactment of the Act, 12 October 1996.

c. For new deficiency correction projects at non-Federally operated and maintained projects, cost sharing
and financing will reflect the concepts of the Water Resources Development Acts of 1986 and 1996 unless an
exception is granted by ASA(CW) during the reconnaissance report review and approval process. However,
these projects will reflect the cost sharing and financing concepts in the Water Resources Development Acts of
1986 and 1996 until excepted from such cost sharing by ASA(CW). For new deficiency correction projects at
Corps of Engineers operated and maintained projects, there will be no cost sharing required unless a non-
Federal sponsor has contributed toward the initial construction of the project. Payment may be required of public
entities which have signed agreements with the Government, e.g. for water supply storage.

d. For dam safety assurance projects that have not been previously programmed for construction, cost
sharing and financing will reflect a non-Federal cash contribution allocated to project purposes in accordance with
Section 1203.(a) of the Water Resources Development Act of 1986.

e. For new reconstruction projects, cost sharing and financing will reflect the concepts of the Water
Resources Development Acts of 1986 and 1996.

f.  For resumptions, cost sharing and financing will depend on the circumstances under which construction
on the project was stopped. Generally, if it was at the request of, or due to action by local interests, cost sharing
and financing concepts reflected in the Water Resources Development Acts of 1986 and 1996 will apply.
However, if the project was stopped by other parties, such as in the case of a court injunction, then the originally
authorized cost sharing and financing requirements will be applicable.
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g. Projects and separable elements for which construction was ongoing with respect to applicable portions
of the Water Resources Development Act of 1986 are not affected by the cost sharing provisions of the Water
Resources Development Acts of 1986 and 1996.

h. New preconstruction engineering and design type activities funded under the CG account either by
inclusion in the PY program or by Congressional add will be subject to concurrent non-Federal financing of 25
percent of the cost of these efforts. Adjustments to reflect project cost allocations in the PCA for each project will
be made during the first year of construction to ensure that the overall cost sharing for each project is consistent
with applicable law.

i. New feasibility report or GRR type activities funded under the CG account either by inclusion in the PY
program or by Congressional add will be subject to concurrent non-Federal financing of 50 percent of the cost of
these efforts. Adjustments to reflect project cost allocations in the PCA for each project will be made during the
first year of construction to ensure that the overall cost sharing for each project is consistent with applicable law.

j-  Since Federal funds are limited, it is especially important that financial obligations for construction in
each fiscal year include the appropriate non-Federal cash share. For each project, non-Federal required cash
contributions and Federal funds should be obligated such that the sponsor's percentage cash share of financial
obligations for construction in each fiscal year is equal to the sponsor's overall percentage cash share of total
financial obligations for construction. The exception is in the first fiscal year of construction, when the sponsor's
required cash contributions should be higher than this proportion because it will include the non-Federal share of
sunk PED and engineering and design costs, other than non-Federal contributions already made, if any. Credit
for authorized and approved construction by the sponsor, if any, should be included in financial obligations for
construction and applied toward the sponsor's required cash contribution (other than the 5 percent cash share
required for structural flood control) in the year that the credit for the completed work is afforded. In all cases the
schedule for obligating and expending non-Federal funds is independent of the schedule for the provision or
crediting of LERRDs. Failure to obtain, obligate, and expend non-Federal cash contributions in the proper
proportion results in the improper, excessive obligation and expenditure of Federal funds and the unnecessary
delay of projects whose schedules are constrained by the availability of Federal funds.

B-2.12. Remaining Benefit-Remaining Cost Ratio (RBRCR). Use the following guidelines to compute the
RBRCR at the applicable interest rate and current interest rate for lllustration B-2.1, Project Data Summary.

a. Consider anticipated Federal and non-Federal allocations and other non-Federal costs through the PY-1
as sunk, and exclude them from the RBRCR computation. The amortization and interest portion of the annual
charges will be computed on the remaining first costs and the interest during construction for the remainder of the
construction period. Include total project operation and maintenance costs and benefits, unless the project is in a
category described below.

b. Where the project includes completed independent units or useful increments, the realized annual
benefits will also be excluded from the RBRCR computation, along with the sunk costs. In this case, sunk costs
include operation and maintenance costs as well as capital costs of the completed independent units or
increments. For beach erosion control projects where the initial fill has been completed and only periodic
nourishment remains to be accomplished, indicate the RBRCR is not applicable because initial construction has
been completed. For uncompleted reservoir projects that are not formally operational, i. ., a permanent pool has
not been impounded, flood control benefits from work in place may be treated as incidental benefits and included
in the RBRCR computation.

c. The RBRCR supporting PY funding requests for the early stages of planning, engineering and design for

unstarted separable elements, resumptions, and unstarted projects when a current evaluation contained in an
official report approved in or later than PY-5 is not available should be computed in the following manner: deflate
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the updated project cost to the price level of the latest approved detailed economic evaluation, deflate the
expended project costs to the price level of the latest approved evaluation, reduce the deflated project cost
estimate by the deflated expended costs, annualize the remaining project costs at the required discount rates,
and divide the remaining annualized costs into the benefits which also must be annualized at the required
discount rates. In no case should the benefits be price indexed except for specific benefit categories such as
roads, bridges, and rail lines provided that these benefits do not constitute a major portion of overall benefits. The
RBRCR should be reported with the price level and date of benefit evaluation noted (see sample explanation for
lllustration B-2.4 in Basis for Benefit-Cost Ratio paragraph).

d. The RBRCR supporting PY funding requests for construction of unstarted separable elements,
reimbursement projects, reconstruction projects, resumptions, and unstarted projects must be based on current
approved evaluations of benefits and costs contained in an official report approved in or later than PY-5.
Computation of the RBRCR should follow the instructions in paragraph B-2.12.c above. In no case should the
benefits be price indexed except for specific benefit categories such as roads, bridges, and rail lines provided
that these benefits do not constitute a major portion of overall benefits.

e. For projects that are complete for all practical purposes, or were authorized without a formal benefit-cost
analysis, indicate the RBRCR is not applicable because the project is nearing completion or because monetary
benefits have not been quantified, as appropriate.

B-2.13. Supporting Data. The following items must be prepared as indicated for each project for which funds
are requested in the PY.

a. Detailed Project Schedule, PB-2a, will be prepared using PRISM for the Baseline Level for each project
for which funds are requested in the PY. However, the automatic PB-2a to PBS copy feature will not be activated.
The Baseline Level PB-2a must reflect the funding decisions for continuing projects shown on the PY-1
Congressional PB-2a and must display all active uncompleted separable elements. Note that the current PB-2a
format shows a breakdown through PY+9. The PB-2a has also been modified to separately display Federal
funds, Inland Waterways Trust Funds, Harbor MaintenanceT+ust Services Funds, non-Federal cash contributions
and other costs, and Other Federal Agency funds in the method of financing tabulations. Contingencies will be
displayed under a separate feature using feature code 59. Separate line-items and descriptions may be used, if
desired, under feature 59 to specifically display the contingencies associated with the work shown under features
01 through 31.

b. [llustration B-2.1, Project Data Summary, will be prepared for each continuing project or separable
element, each project or separable element expected to be recommended as a new construction start during the
period PY through PY+9, and each programmed or unprogrammed separable element included in a Detailed
Project Schedule, PB-2a, for a parent project proposed for funding in the PY, in accordance with instructions in
the PRISM Users Manual. This includes new start construction projects, new major rehabilitation projects, new
dam safety projects, new deficiency correction projects, new reconstruction projects, new dredged material
disposal facility projects, new reimbursement projects, resumptions, unstarted projects, and unstarted separable
elements. Individual lllustrations B-2.1 prepared for programmed and unprogrammed separable elements will be
rolled up into their parent projects by PRISM. A separate data field has been established to show remaining PED
costs on each lllustration B-2.1 for PY+1 through PY+9 new construction start projects or separable elements so
that PED costs will not be included with construction costs in the 10 year construction program. The Baseline
Level funding amounts from the PB-2a may be input into PBS by PRISM or may be manually input into PBS since
the automatic PB-2a to PBS copy feature will not be activated,. The Capability Level funding amounts will be
directly entered into PBS by the field. lllustrations B-2.2A, B-2.2B, B-2.2C, B-2,2D, and B-2.3 provide summaries
of Federal (Corps) funding requirements, Inland Waterways Trust Fund requirements, Harbor MaintenanceTrust
Services Fund requirements, Other Federal Agency funding requirements, Non-Federal cash contributions and
other costs, and completions, respectively, from data developed for each lllustration B-2.1. The Capability
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Level funding for each fiscal year, including inflation allowances, should reflect the amounts that
can realistically be expended during the 10-year period, PY through PY+9, based on in-house
technical capability and a realistic financing capability on the part of the non-Federal project
sponsors.

c. lllustration B-2.4, PY Justification Sheet, will be prepared for the Baseline Level for each new start
construction project, new major rehabilitation project, rew-dam-safety-assurance; new deficiency correction
project, new reconstruction project, new dredged material disposal facility project, new reimbursement project,
resumption, and unstarted project which is recommended for funding in the PY. In addition, although funds for
separable elements of ongoing construction projects are not programmed on an individual basis and are included
as part of the program requests for their parent projects, lllustration B-2.4, PY Justification Sheet, will be prepared
for each unstarted separable element which is recommended for funding for construction in the PY. The
justification sheets must be typed on standard size paper, 8 1/2 inches by 11 inches, as left justified Word97 or
earlier version documents at 6 lines per inch (.167 inch line height) using a landscape 10 point font (12 characters
per inch); Courier or Rrestige-Elite Arial are the preferred typefaces. The typed material must be confined to 6
1/2 inches vertically and 10 inches horizontally, leaving 1/2 inch margins on the left and right sides, and 1 inch
margins on the top and bottom. The June submission must be submitted by email as a Word97 or earlier version
document. See paragraph 11.b.(2).(a). of the main EC for specific instructions concerning conversion of your
justification sheets to an Adobe Acrobat 4.0 file for transmission of the Congressional submission to HQ. The
appropriation title and project classification must be typed as the first line in the body and the Division, District,
and project name must be typed in the 1 mch bottom margln Do not underline any headlngs Allllustrations B-

- lllustrations

B 2.4 for continuing prOJects WI|| be requested ata Iater date for the PY subm|35|on to Congress

d. lllustration B-2.6, PY Proposed New Major Rehabilitation and Other New Work Summary, will be
prepared to identify each new major rehabilitation project, rew-dam-safety-assurance-project; new deficiency
correction project, new reconstruction project, new dredge material disposal facility project, resumption, unstarted
project, and unstarted separable element of an ongoing project recommended for construction funding in the PY in
either the baseline or capability levels. In addition, for continuing construction projects with recreation facilities
included in the unprogrammed balance to complete for which non-Federal interests have expressed a desire to
construct all or a portion of the unprogrammed facilities, construction of such recreation facilities will be
considered a PY new investment decision and will be included on lllustration B-2.6 even though the proposed
recreation facilities may be included in an executed PCA or section 221 agreement.

e. lllustration B-2.7, New Start Construction Checkilist, will be prepared to identify PY new start construction
projects that are recommended in either the baseline or capability levels in accordance with the criteria listed in
Table B-2.1.

f.  You should be prepared to submit three copies of the document confirming compliance with preliminary
selection criterion number 3 of Table B-2.1 for all recommended new start candidates. If the recommended plan
materially differs either in scope or costs (20 percent, adjusted) from the authorized plan, or from that included in
the report being processed for submission to Congress, three copies of the reevaluation report justifying such
deviation will be required. If copies of required reports have been sent for previous program submissions,
CECW-B will verify the availability of these reports before requesting additional copies.

g. A reproducible map will be provided for each new start construction project, new major rehabilitation

project, rew-dam-safety-assurance-project; new deficiency correction project, new reconstruction project, new
dredged material disposal facility project, new reimbursement project, resumption, unstarted project, and

unstarted separable element of an ongoing project recommended for fundlng for construction in the PY. Ihe—map
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marked-in-black-onhy-to-facilitatereproduction: Refer to paragraph 11.b.(2)(a) for specific preparation
instructions. For the June submission, a copy of a location or project map from a feasibility report, design
memorandum, or other document will be sufficient. The June submission map must be marked in black
reproducible pencil to clearly show the project and separable elements thereof, if applicable, in relation to nearby
geographical features. The purpose of the map is to aid in understanding the nature of the project or separable
element.

B-2.14. Coding Instructions.

a. Anautomated database will be developed for the construction program using the PBS module of PRISM.
Coding instructions have been provided in the PRISM Users Manual. A PB-2a will be prepared using PRISM for
the Baseline Level for each project recommended for funding in the PY. However, the automatic PB-2a to PBS
copy feature will not be activated. Therefore, the Baseline Level funding amounts from the PB-2a may be input
into PBS by PRISM or may be manually input into PBS for lllustration B-2.1, Project Data Summary. The
Capability Level funding amounts will be directly entered into PBS by the field for lllustration B-2.1.

b. lllustration B-2.1, Project Data Summary, lllustration B-2.2A, Federal (Corps) Funding Requirements
Summary, lllustration B-2.2B, Inland Waterways Trust Fund Requirements Summary, lllustration B-2.2C, Other
Federal Agency Funding Summary, lllustration B-2.2D, Non-Federal Cash Contributions and Other Costs
Summary, lllustration B-2.2E, Harbor MaintenranceTrust Services Fund Requirements Summary, and lllustration
B-2.3, Completions Summary, may be extracted from the PBS database.

B-2.15. Submission Requirements. Copies of the following items must be submitted to HQUSACE CECW-
BE, C, or W, as applicable, WASH DC 20314-1000, except as noted, by the date and in the amount indicated
below.

a. Baseline Level PB-2a prepared using PRISM for each project for which funds are requested in the PY,
database will close 30 June, ADP output, no hardcopy submission required.

b. lllustration B-2.1, Project Data Summary Table, for each continuing project or separable element, each
project or separable element expected to be recommended as a new construction start during the period PY
through PY+9, and each programmed or unprogrammed separable element included in a Detailed Project
Schedule, PB-2a, for a parent project proposed for funding in the PY. This includes new start construction
projects, new major rehabilitation projects, rew-dam-safety-assurance-projects; new deficiency correction
projects, new reconstruction projects, new dredged material disposal facility projects, new reimbursement
projects, resumptions, unstarted projects, and unstarted separable elements. For the Baseline Level, Individual
lllustrations B-2.1 prepared for programmed and unprogrammed separable elements will be rolled up into their
parent projects by PRISM. Database will close 30 June, ADP output, no hard copy submission required.

c. lllustration B-2.2A, Federal (Corps) Funding Requirements Summary, database will close 30 June, ADP
output, no hard copy submission required. This is a summary of all lllustrations B-2.1.

d. |lllustration B-2.2B, Inland Waterways Trust Fund Requirements Summary, database will close 30 June,
ADP output, no hard copy submission required. This is a summary of all lllustrations B-2.1

e. lllustration B-2.2C, Other Federal Agency Funding Summary, database will close 30 June, ADP output,
no hard copy submission required. This is summary of all lllustrations B-2.1.

f. lllustration B-2.2D, Non-Federal Cash Contributions and Other Costs Summary, database will close 30
June, ADP output, no hard copy submission required. This is a summary of all lllustrations B-2.1.
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g. lllustration B-2.2.E, Harbor MaintenanceJrust Services Fund Requirements Summary, database will
close 30 June, ADP output, no hard copy submission required. This is a summary of all lllustrations B-2.1

h. lllustration B-2.3, Completions Summary, database will close 30 June, ADP output, no hardcopy
submission required. This is a summary of all lllustrations B-2.1.

i. llustration B-2.4, PY Justification Sheet, for the Baseline Level for each new start construction project,
new major rehabilitation project, rew-dam-safety-assurance-project; new deficiency correction project, new
reconstruction project, new dredged material disposal facility project, new reimbursement project,
resumption, unstarted project, and unstarted separable element of an ongoing project recommended for
constructlon fundmg in the PY 1 June no hardcopy requwed AJHHHS&F&H@HS—B—Q—#nqust—be-eJeetFemeaHy

9 ystem. The June submission must be
submltted bv emall asa Word97 or earher version document See paragraph 11.b.(2).(a). of the main EC for
specific instructions concerning conversion of your justification sheets to an Adobe Acrobat 4.0 file for
transmission of the Congressional submission to HQ.

j- Hustration B-2.6, PY Proposed New Major Rehabilitation and Other New Work Summary. Each new
major rehabilitation project, rew-dam-safety-assurance-project; new deficiency correction project, new
reconstruction project, new dredged material disposal facility project, resumption, unstarted project, unstarted
separable element of an ongoing project, and additional recreation facility recommended for construction
funding in the PY must be listed, 1 June, 3 copies.

k. llustration B-2.7, New Start Construction Checklist, to identify PY new start construction projects that are
recommended in accordance with the criteria listed in Table B-2.2, 1 June, 10 copies.

I.  Feasibility Report with Engineering Appendix, EDR, and/or LRR or GRR for each new start construction
project recommended for construction funding in the PY, when requested, 3 copies.

m. A reproducible map on 8 1/2 inch by 11 inch paper for each new start construction project, new major
rehabilitation project, rew-dam-safety-assurance-project; new deficiency correction project, new reconstruction
project, new dredged material disposal facility project, new reimbursement project, resumption, unstarted project,
and unstarted separable element of an ongoing project recommended for construction funding in the PY, 1 June,
10 copies. Larger folded maps are no longer acceptable. See paragraph 11.b.(2).(a). of the main EC for
specific instructions concerning conversion of your maps to an Adobe Acrobat 4.0 file for transmission of the
Congressional submission to HQ.

n. Evaluation or reconnaissance report, as applicable, for each new major rehabilitation project rew-dam
safety-assurance-project; new deficiency correction project, and new dredged material disposal facility project
recommended for construction funding in the PY, including submission letter and subsequent forwarding and
approval endorsements; 15 March for new major rehabilitation projects, 3 copies to HQUSACE CECW-AR; 1

June for rew-dam-safety-assurance-projests; new deficiency correction projects, and new dredged material
disposal facility projects, 3 copies to HQUSACE CECW-AR, CECW-EP, and CECW-O, respectively.

0. EDR orreevaluation report for each unstarted separable element, resumption, or unstarted project
recommended for construction funding in the PY, including submission letter and subsequent forwarding and
approval endorsements, 1 June, 3 copies.

p. Approved M-CACES baseline cost estimate (summary sheets to the subfeature element level for each
feature and the appropriate narrative) for each new start construction project, new major rehabilitation project

(except seepage or stability correction projects), rew-dam-safety-assurance-project; new deficiency correction
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project, new reconstruction project, new dredged material disposal facility project, new reimbursement project,

resumption, unstarted project, and unstarted separable element recommended for construction funding in the PY,
1 June, 1 copy.
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TABLE B-2.1
NEW STARTS: CONSTRUCTION
(INCLUDING SEPARABLE ELEMENTS, RECONSTRUCTION PROJECTS,
REIMBURSEMENT PROJECTS, RESUMPTIONS, AND UNSTARTED PROJECTS)

BASIC, PRELIMINARY SELECTION AND PRIORITIZATION CRITERIA
BASIC CRITERIA
1. The projectis authorized for construction, or will complete PED prior to the PY.

2. The project has net NED benefits at the applicable discount rate or is responsive to mitigation, restoration, or
protection of environmental resources.

3. PED s fully funded by the end of the PY-1 and the PCA is on schedule to be executed and the Financing Plan
approved no later than the end of the PY.

4. The Project Manager has confirmed the sponsor's understanding of its contractual and financial commitments
and its ability to meet the funding requirements of the construction schedule, including payback of its share of
PED costs.

5. Ifthe project has an unapproved report involving a significant change in project scope or cost or for addition
of fish and wildlife mitigation measures, the required change(s) recommended in the report must be scheduled for
Washington level review and approval by ASA(CW) by 1 August of the PY-2.

PRELIMINARY SELECTION CRITERIA

1. Appropriate evaluation of project merits is contained in a Corps report and, in the case of a project the
justification of which is based on NED benefits, the project has net NED benefits, at the current discount rate,
based on firm benefits and an approved M-CACES baseline cost estimate.

2. The projectis in compliance with the applicable environmental statutes, appropriate to the current stage of
implementation.

3. The planning and policy review process for the recommended plan is scheduled for completion by ASA(CW)
by 1 August of PY-2. For those projects where there are no substantial changes to the project plan presented in
the feasibility report with an engineering appendix approved by ASA(CW), the feasibility report will serve as the
necessary document. For all other projects, an approved EDR, as applicable, or MSC or HQUSACE CECW-P
approved GRR, as applicable, will be required in accordance CECW-A Policy Memorandum No. 2, 6 April 1995,
subject: Civil Works Decision Document Review-Policy Compliance. If the economic analysis in the applicable
document was approved earlier than PY-5, a LRR on the project economics will be required in accordance with
paragraph 8 of the main part of the EC and paragraph B-2.3.a of this subappendix. The LRR may be approved
by the MSC.

4. A M-CACES baseline cost estimate has been prepared, in accordance with ER 5-1-11, with approval at the
appropriate level as the basis for the subsequent work and financial flow.
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TABLE B-2.1 (Continued)
NEW STARTS: CONSTRUCTION
(INCLUDING SEPARABLE ELEMENTS, RESUMPTIONS, AND UNSTARTED PROJECTS)
BASIC, PRELIMINARY SELECTION AND PRIORITIZATION CRITERIA

PRELIMINARY SELECTION CRITERIA (Continued)
5. A project management plan (PMP) has been prepared and approved.

6. If a postauthorization change is required, only routine issues are involved which will not require Congressional
authorization.

7. No known or reasonably anticipated conditions or unresolved issues exist which might prevent either: (1)
award of the first significant construction contract by the end of the PY; or (2) the start of real estate acquisition for
the first significant construction contract so that the scheduled construction contract can be awarded no later than
the end of the following fiscal year (PY+1) in the absence of the sponsor possessing title to the required lands and
easements. Planning, engineering and design work should be far enough along in the PY so that the orderly and
continuous progression of construction is assured with the scheduled award of the first construction contract.

8. An Environmental Assessment/Finding of No Significant Impact signed, or final EIS has been filed, or final
EIS supplement is scheduled for filing with EPA by 1 August of the PY-2.
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TABLE B-2.1 (Continued)
NEW STARTS: CONSTRUCTION
(INCLUDING SEPARABLE ELEMENTS, RESUMPTIONS, AND UNSTARTED PROJECTS)
BASIC, PRELIMINARY SELECTION AND PRIORITIZATION CRITERIA
PRIORITIZATION CRITERIA
Projects Justified Based on NED Benefits

Project Priority
Criteria to be Met 1 2 3 4 5 6

Economic Considerations

BCR > 1.0 at current discount rate with separable X X X
recreation benefits and costs excluded.

All other projects. X X X
Environmental Considerations 1/
With no adverse impact on environmental resources X X

With justified mitigation fully offsetting losses X X
to environmental resources.

With justified mitigation not fully offsetting X X
losses to environmental resources.

Projects to Mitigate, Restore, or Protect Environmental Resources
Resource Category 2/
Wetlands X

Other ecological resources X

Footnotes
1/ Caninclude activities for restoration or protection as added increments of work.

2/ Priority within each category will be based upon relative productivity using such measures as cost per unit of
output, taking into consideration relative significance of output.
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TABLE B-2.2
APPLICABLE DISCOUNT RATES IN EFFECT
WHEN INITIAL CONSTRUCTION FUNDS WERE APPROPRIATE
Discount Rate 1/
Show on Show on
Fiscal Year Justification Sheet lllustration B-2.1
1958 21/2 2.500
1959 21/2 2.500
1960 21/2 2.500
1961 21/2 2.500
1962 25/8 2.625
1963 25/8 2.625
1964 27/8 2.875
1965 3 3.000
1966 31/8 3.125
1967 31/8 3.125
1968 31/8 3.125
1969 31/4 3.250
1970 31/4 3.250
1971 47/8 4.875
1972 51/8 5.125
1973 53/8 5.375
1974 51/2 5.500
1975 55/8 5.625
1976 57/8 5.875
1977 61/8 6.125
1978 6 3/8 6.375
1979 6 5/8 6.625
1980 67/8 6.875
1981 71/8 7.125
1982 7 3/8 7.375
1983 75/8 7.625
1984 77/8 7.875
1985 81/8 8.125
1986 8 3/8 8.375
1987 85/8 8.625
1988 87/8 8.875
1989 85/8 8.625

1/ Unless the project qualifies for the 3 1/4 percent rate under the "grandfather" clause in Section 80 of the 1974
Water Resources Development Act.
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TABLE B-2.2 (Continued)
APPLICABLE DISCOUNT RATES IN EFFECT
WHEN INITIAL CONSTRUCTION FUNDS WERE APPROPRIATE
Discount Rate 1/
Show on Show on
Fiscal Year Justification Sheet lllustration B-2.1
1990 85/8 8.625
1991 87/8 8.875
1992 87/8 8.875
1993 8 3/4 8.750
1994 81/2 8.500
1995 81/4 8.250
1996 8 8.000
1997 7 3/4 7.750
1998 7 5/8 7.625
1999 7 3/8 7.375
2000 7 1/8 7.125
2001 67/8 6.875
2002 65/8 6.625

1/ Unless the project qualifies for the 3 1/4 percent rate under the "grandfather" clause in Section 80 of the 1974
Water Resources Development Act.
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TABLE B-2.3
FY01 SAVINGS AND SEIPPAGE AND BASELINE LEVEL FYog THROUGH FYll PROGRAM CIi_ING AMOUNTS
CONSTRUCTION, GENERAL, INLAND WATERWAYS TRUST FUND, HARBOR SERVICES FUND,
AND FI;OOD CONTROI;, MISSISSIPPI RIVER AND TRIBUTARIES PROJECTS
$000
FY01 FYO1l
FYO1l EST EST
DIV BUD S&S ALLOC FY02 FY03 FY04 FY05 FY06 EYO7 FY08 FY09 FY10 FY11l
CONSTRUCTION, GENERALI INLAND WATERWAYS TRUST FUND, AND HARBOR SERVICES FUND
LR 206,916 -22,763| 184,153 202,526 274,585 322,277| 302,088 430,875 419,623| 392,690 324,530 207,839 207,839
MV 221,056 -24,317 196,739 176,711 162,490 171,944 156,035 212,927 223,032 233,480 247,001 191,431 191,431
NA 190,977 -21,007| 169,970| 217,625| 218,980 237,306 248,590 90,015| 105,132| 117,679 128,728 138,329 138,329
NW 177,198 -19,492 157,706 170,038 160,680 154,771 151,300 166,917 143,104 111,422 108,318 54,302 54,302
PO 16,437 -1,808 14,629 5,983 5,883 7,324 5,203 2,000 1,528 1,264 967 538 538
SA 304,825 -33,531 271,294 308,0452 255,781 235,145 333,775 394,452 437,233 460,879 506,751 135,121 135,121
SP 112,447 -12,369| 100,078 113,816| 127,412 111,123 84,339 94,328 79,519 77,922 77,850 64,605 64,605
SW 131,967 -14,515 117,452 86,504 82,081 68,972 57,734 67,607 73,058 89,245 86,390 73,040 73,040
HQ 149,430 -15451| 133,979 214,758 227,689 244,906 244,940 166,880 186,770| 227,416 276,463| 315,084 315,084
TOTAL | 1,511,253 -165,235| 1,346,000 1,496,006 1,515,581| 1,553,768 1,584,004| 1,626,001| 1,668,999| 1,711,997| 1,756,996 1,180,289 1,180,289
_LOOD CONTROE, MISSISSIPPI RIVER AND TRIBUTARI§§
MV 176,732 -12,347| 164,385/ 168,000 168,000 168,000 170,000 173,000 168,000 168,000 162,000 166,000 166,000
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TABLE B-2.3
FYO01 SAVINGS AND SLIPPAGE AND BASELINE LEVEL FY02 THROUGH FY11 CONTINUING PROGRAM CEILING AMOUNTS
CONSTRUCTION, GENERAL, INLAND WATERWAYS TRUST FUND, HARBOR SERVICES FUND,
AND FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES PROJECTS
$000

Each Division's total Baseline Level amount for CG, IWTF, and HSF continuing projects must not exceed its assigned ceiling for the PY through PY+4 and
these ceiling amounts may not be shifted to subsequent fiscal years to reflect schedule slippages. Ceiling amounts for PY+5 through PY+9 may be exceeded
to the extent required to compensate for PY-1 savings and slippage reductions and increases in project costs from PY-1. CECW-B may adjust assigned
ceiling amounts subsequent to the initial program submission to reflect Congressional action on the PY-1 appropriations or other special circumstances.
Nevertheless, each Division’s initial program submission must not exceed its assigned PY through PY+4 ceilings for continuing projects.

The CG, IWTF, and HSF ceiling amounts include all PY continuing items covered by subappendix B-2 which were included in the President's PY-1 program,
i.e. PY-1 continuing construction projects, major rehabilitation projects, dam safety assurance projects, deficiency correction projects, reconstruction projects,
dredged material disposal facility projects, reimbursement projects, resumptions, unstarted projects, and unstarted separable elements. The applicable
ceiling amounts assigned to designated high priority projects included in the President's PY-1 program must not be diverted to other continuing projects. If
the ceiling cannot be used on a designated high priority project, the excess amount must be reported to CECW-BE so that it can be reallocated to meet
Corps wide needs.

The CG and IWTF ceiling amounts exclude continuing construction projects, or portions thereof, excluded from the President's PY-1 program by OMB, all PY
through PY+9 new starts, including new start construction projects, new major rehabilitation projects, new dam safety assurance projects, new deficiency
correction projects, new reconstruction projects, new dredged material disposal facility projects new reimbursement projects, resumptions, unstarted projects,
and unstarted separable elements, and periodic beach nourishment projects not included in the President's PY-1 program.

Division CG and IWTF total program amounts may exceed their CG and IWTF ceilings by the amount for new start activities and continuing projects, or
portions thereof, excluded from the President's PY-1 program by OMB, and for and periodic beach nourishment projects not included in the President's PY-1
program. We will adjust each Division's total CG and IWTF ceiling amount after selections are completed for new start and continuing items to be included in
the PY submission to OMB.

For MR&T, the ceilings include both new starts and PY-1 continuing items.
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Dl VI SI ON/ DI STRI CT
EROC APPROPRI ATI ON
STATUS: STATE

APPL DI SCOUNT RATE
RBRCR AT APPL RATE
RBRCR AT CURR RATE

FY AVAI LABLE CONSTR
FY NEW CONSTR START

| LLUSTRATION B-2.1
PROQJECT DATA SUMVARY

$000
PROQJECT NAME
CAT/ CLASS/ SUBCLASS PW NO SS1
GROUP GROUP2 FLOODPLAI N CAT

------- BENEFI T/ COST RATI O DATA- = =< =< - o mmmmmmm oo

TOTAL AVERAGE ANNUAL BENEFI TS AT TI ME OF NEW START
TOTAL AVERAGE ANNUAL COST AT TI ME OF NEW START
TOTAL AVERAGE ANNUAL REMAI NI NG BENEFI TS

TOTAL AVERAGE ANNUAL REMAI NI NG COST

PROGRAMVED COMPLETI ON DATE

LAST
CURRENT

----- CURRENT YEAR FUNDI NG- - - - -

PY-1 PROGRAM

PY-1 CONFERENCE
PY-1 ASSUMED S&S
PY-1 GRH REDUCTI ON
PY-1 OTHER ADJUST
PY-1 PED ALLOCATI ON

PROQJECT
COST EST
FUNDI NG LEVEL W | NFL

BASELI NE LEVEL

FEDERAL ( CORPS)

ALLOCATI ONS RMNG FUNDI NG REQUI REMENTS
THRU FOR PED PY PY PY PY PY PY PY PY PY
PY- 2 PY-1 BAL PY +1 +2 +3 +4 +5 +6 +7 +8 +9

FOR | LLUSTRATI ON PURPOSES ONLY

| NLAND WATERWAYS TRUST FUND (| WIF) (ADP out put)
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| LLUSTRATI ON B- 2.1 ( CONTI NUED)
PRQIJECT DATA SUMVARY ($000)

NON- FEDERAL
REQ CONTR
OTHER

TOTAL NON- FEDERAL

OTHER FEDERAL AGENCY ( OFA)

TOTAL FEDERAL (CORPS), |WF, NON-FEDERAL, AND OFA

DECREMENT LEVEL (A Decrenent Level subnmission is not be required with the initial programrequest.)

FEDERAL ( CORPS)

CAPABI LI TY LEVEL
FOR | LLUSTRATI ON PURPOSES ONLY

FEDERAL ( CORPS) (ADP out put)
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| LLUSTRATI ON B- 2. 2A
FEDERAL (CORPS) FUNDI NG REQUI REMENTS SUMVARY - CONSTRUCTI ON
$000
DI VI SI ON/ DI STRI CT APPROPRI ATI ON FUNDI NG LEVEL
TOTAL ALLOC PY-1 PY-1 PY-1 PY-1 RMNG FUNDI NG REQUI REMENTS
APPN THRU CONF PY-1 GRH OTHR WORK PED PY PY PY PY PY PY PY PY PY BAL TO COWP

ACTI V REQT PY-2 AMT S&S RED ADJST ALLOW PY BAL +1 +2 +3 +4 +5 +6 +7 +8 +9 PROG UNPROG

NAVI GATI ON
CHANNELS AND HARBORS
LOCKS AND DAMS

BEACH EROSI ON CONTROL

FLOOD CONTROL
LOCAL PROTECTI ON
RESERVO RS

MULTI PLE PURPOSE POWER

MAJOR REHABI LI TATI ON
CHANNELS AND HARBORS
LOCKS AND DAMS
LOCAL PROTECTI ON
RESERVOI RS
MULTI PLE PURPOSE POWER

DAM SAFETY ASSURANCE

NAVI GATI ON

FLOOD CONTROL

MULTI PLE PURPOSE POVWER FOR | LLUSTRATI ON PURPOSES ONLY
TOTAL (ADP out put sunmary)
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Dl VI SI ON/ DI STRI CT

TOTAL
APPN
ACTI V REQT

NAVI GATI ON
LOCKS AND DAMS

I LLUSTRATI ON B-2. 2B
I NLAND WATERWAYS TRUST FUND REQUI REMENTS SUMMARY - CONSTRUCTI ON

$000
APPROPRI ATI ON FUNDI NG LEVEL
ALLCC PY-1 PY-1 PY-1 FUNDI NG REQUI REMENTS
THRU CONF PY-1 OTHR  WORK PY PY PY PY PY PY PY PY PY

PY- 2 AMT S&S ADJST ALLOW PY +1 +2 +3 +4 +5 +6 +7 +8 +9

MAJOR REHABI LI TATI ON

LOCKS AND DAMS

TOTAL

FOR | LLUSTRATI ON PURPOSES ONLY
(ADP out put sunmary)
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Dl VI SI ON/ DI STRI CT
TOTAL
APPN
ACTI V REQT
NAVI GATI ON

FLOOD CONTROL

I LLUSTRATI ON B- 2. 2C
OTHER FEDERAL AGENCY FUNDI NG SUMVARY - CONSTRUCTI ON

$000
APPROPRI ATI ON FUNDI NG LEVEL
ALLCC PY-1 PY-1 PY-1 FUNDI NG REQUI REMENTS
THRU CONF PY-1 OTHR WORK PY PY PY PY PY PY PY PY PY

PY- 2 AMT S&S ADJST ALLOW PY +1 +2 +3 +4 +5 +6 +7 +8 +9

MULTI PLE PURPOSE POWER

TOTAL

FOR | LLUSTRATI ON PURPOSES ONLY
(ADP out put sunmary)

B-2-32

BAL TO COWP

PROG

UNPROG



EC 11-2-179

31 Mar 00
| LLUSTRATI ON B-2. 2D
NON- FEDERAL CASH CONTRI BUTI ONS AND OTHER COSTS SUMVARY - CONSTRUCTI ON
$000
DI VI SI ON/ DI STRI CT APPROPRI ATI ON FUNDI NG LEVEL
ALLOC RMNG CONTRI BUTI ON REQUI REMENTS

TOTAL PY-1 PED PY PY PY PY PY PY PY PY PY BAL TO COwWP

ACTI V REQT ALLOC BAL PY +1 +2 +3 +4 +5 +6 +7 +8 +9 PROG UNPROG

NAVI GATI ON
CHANNELS AND HARBORS
LOCKS AND DAMS

BEACH EROSI ON CONTROL

FLOOD CONTROL
LOCAL PROTECTI ON
RESERVO RS

MULTI PLE PURPOSE POWER

MAJOR REHABI LI TATI ON
CHANNELS AND HARBORS
LOCKS AND DAMS
LOCAL PROTECTI ON
RESERVOI RS
MULTI PLE PURPOSE POWER

DAM SAFETY ASSURANCE
NAVI GATI ON FLOOD CONTROL
MULTI PLE PURPOSE POWER
TOTAL

FOR | LLUSTRATI ON PURPOSES ONLY
(ADP out put sunmary)
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| LLUSTRATI ON B- 2. 2E
HARBOR SERVI CES FUND REQUI REMENTS SUMVARY - CONSTRUCTI ON
$000

DI VI SI ON/ DI STRI CT APPROPRI ATI ON FUNDI NG LEVEL

TOTAL ALLOC PY-1 PY-1 PY-1 FUNDI NG REQUI REMENTS

APPN THRU CONF PY-1 OTHR WORK PY PY PY PY PY PY PY PY PY BAL TO COwWP
ACTI V REQT PY- 2 AMT S&S ADJST ALLOW PY +1 +2 +3 +4 +5 +6 +7 +8 +9 PROG UNPROG
NAVI GATI ON

CHANNELS AND HARBORS

MAJOR REHABI LI TATI ON
CHANNELS AND HARBORS

TOTAL

FOR | LLUSTRATI ON PURPOSES ONLY
(ADP out put sunmary)

B-2-34



Dl VI SI ON/ DI STRI CT

ACTI V

NAVI GATI ON
CHANNELS AND HARBORS
LOCKS AND DAMS

BEACH EROSI ON CONTROL

FLOOD CONTROL
LOCAL PROTECTI ON
RESERVOI RS

MULTI PLE PURPOSE POWER

MAJOR REHABI LI TATI ON
CHANNELS AND HARBORS
LOCKS AND DAMS
LOCAL PROTECTI ON
RESERVOI RS
MULTI PLE PURPOSE POWER

DAM SAFETY ASSURANCE
NAVI GATI ON
FLOOD CONTROL
MULTI PLE PURPOSE POWER

TOTAL

COVPLETI ONS SUMVARY -

APPROPRI ATI ON

PY+2

| LLUSTRATI ON B-2.3

FOR | LLUSTRATI ON PURPOSES ONLY
(ADP out put sunmary)

B-2-35

CONSTRUCTI ON

FUNDI NG LEVEL

BAL TO COWP

PY+3 PY+4 PY+5 PY+6 PY+7 PY+8 PY+9 PROG UNPROG

EC 11-2-179
31 Mar 00



EC 11-2-179
31 Mar 00

| LLUSTRATI ON B-2. 4, PY JUSTI FI CATI ON SHEET
(NOTE: DO NOT TYPE | LLUSTRATI ON HEADI NG ON JUSTI FI CATI ON SHEET)

APPROPRI ATI ON TI TLE: Construction, General - Enter the project classification and type.
PRQIECT: Enter the project nanme, state and whether it is new or continuing.

LOCATION: Enter a brief description of the project location, clearly identifying major |andmarks, counties,
and nunicipalities in the project vicinity.

DESCRI PTION: Enter a brief description of the plan of inprovenent clearly identifying major project
features and differentiating between programmed and unprogramed work. Indicate if project is part of a
system For reservoir projects, include breakdown of storage by function. Differentiate between programed
and unprogrammed wor k.

AUTHORI ZATI ON:  Enter the act authorizing the project, such as: Water Resources Devel opment Act of 19xx.

REMAI NI NG BENEFI T- REMAI NIl NG COST RATIO:  Enter the RBRCR for the project at the applicable discount rate,

such as: 2.6 to 1 at 5 1/8 percent. Use the applicable rate discount from Table B-2.2. |If the project is
substantially conplete and the RBRCR is no | onger neaningful, enter: Not applicable because project
construction is substantially conplete. For beach erosion control projects where the initial fill has been

conpl eted and only periodic nourishment remains to be acconplished, enter: Not applicable because initial
constructi on has been conpl et ed.

TOTAL BENEFI T- COST RATIO:  Enter the total benefit-cost ratio for the project at the applicable discount
rate, such as: 1.8 to 1 at 5 1/8 percent. Use the applicable discount rate from Table B-2.2

I NI TI AL BENEFI T- COST RATIO. Enter the benefit-cost ratio at the applicable discount rate and the fiscal

year for which Congress appropriated initial construction funds such as: 1.11 to 1 at 5 1/8 percent
(FY 19xx). Onmt this itemfor PY new construction starts. Use the applicable discount rate from Table -2.2
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| LLUSTRATI ON B-2.4 (Conti nued)

BASI S OF BENEFI T- COST RATI O I ndicate the basis of the benefit-cost ratios, such as: Benefits are fromthe
| atest avail abl e eval uati on approved in (nmonth) 19xx at 19xx price |levels.

ACCUM PHYSI CAL
PCT OF EST STATUS PCT COVPLETI ON
SUVMMARI ZED FI NANCI AL DATA FED COST (1 Jan 19xx) CMPL SCHEDULE
(For projects with an unprogramed bal ance El ement A XX May 19xx
to conplete, but no future non-Federal El emrent B 0 I ndefinite
rei mbursenent.) (For shore protection projects)
Initial Construction xx Sep 19xx
Esti mat ed Federal Cost XX, XXX, XXX Peri odi ¢ Nourishment xx Jun 19xx
Programmed Construction XX, XXX, XXX
Unpr ogrammed Construction XX, XXX, XXX Entire Project xx Jun 19xx 2/
Esti mat ed Non- Federal Cost XX, XXX, XXX PHYSI CAL DATA
Programmed Construction XX, XXX, XXX
Cash Contri butions XX, XXX, XXX Under appropri ate subheadi ngs,
Ot her Costs XX, XXX, XXX enter the significant physica
data on the mmjor project
Esti mat ed Non- Federal Cost facilities, indicating the
Unpr ogr ammed Construction XX, XXX, XXX proj ect scope.
Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX
Total Estimated Programmed Construction Cost XX, XXX, XXX
Total Estimated Unprogramred Construction Cost XX, XXX, XXX
Total Estimated Project Cost XX, XXX, XXX
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| LLUSTRATI ON B-2.4 (Conti nued)
ACCUM PHYSI CAL
PCT OF EST STATUS PCT COMPLETI ON
SUMVARI ZED FI NANCI AL DATA ( Conti nued) FED COST (1 Jan 19xx) CVPL SCHEDUL E
Al |l ocations to 30 Septenber PY-2 XX, XXX, XXX
Conf erence All owance for PY-1 XX, XXX, XXX
Al l ocation for PY-1 XX, XXX, XXX 1/
Al |l ocations through PY-1 XX, XXX, XXX XX
Al |l ocation Requested for PY XX, XXX, XXX XX
Programmed Bal ance to Conplete after PY XX, XXX, XXX
Unpr ogrammed Bal ance to Conplete after PY XX, XXX, XXX

1/ Reflects $xxx reduction assigned as savings and slippage, $xxx sequestered in accordance with the G amm
Rudman- Hol | i ngs Act, and $xxx reprogrammed to (from the project. (Use exanple as applicable).

2/  For programred work only; remaining work is unprogramed pending a decision to construct these features.

JUSTI FI CATION: Enter an explicit and factually objective presentation of the nmerits of the project, i. e.,
an answer to the question: "Why now?" In narrative form present your best case. The follow ng

i nformati on, when related to recent events or the current state of the econony, is nore convincing than a
sinple recitation of facts.)

For flood control projects, state the present value and type of property subject to fl ood damage; the
average annual damages, with and without the project; the flood frequency agai nst which protection is to be
provi ded; the maxi mum fl ood of record; the danmage sustained at that tinme and what it would be now, the
frequency and duration of flooding; recent flood experience; and any other data which indicate the magnitude
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| LLUSTRATI ON B-2.4 (Conti nued)
and severity of the flood problem and the need for protection. |If nore than 20 percent of urban fl ood
damage prevention benefits are future benefits, explain the basis for such future benefits. |In particular

estimated benefits for prevention of damages to household contents nmust be in accordance with the nost
recent CECW P gui dance. Does project directly or indirectly support future flood plain devel opnent in areas
ot her than those near al ready urbani zed areas or where flood plain values have been largely lost? Does it
avoid, to the extent possible, the long and short term adverse i npacts associated with the destruction or
nodi fication of wetlands and/or other environmental attributes?

For commercial navigation projects, discuss major commpdities inported and exported; average commerce
tonnage over the nost recent 10-year period; savings per ton for selected commodities; availability of
dredged material disposal sites; and size of ships expected to call at the port in the future

For water supply or hydroelectric power generation projects, specify the storage provided, and the potentia
sponsor (s) who has agreed to fully finance the applicable costs.

Simlar specific data should be provided for other types of projects and purposes.

Identify those counties, districts, Indian reservations, or other areas which qualify as areas of
"substantial and persistent" unenploynent using the procedures in the Principles and Guidelines. The
construction activities nust be physically located in such areas in order for the benefits from enpl oynent
of previously unenpl oyed | abor resources to be included in the project's justification

Di scuss the extent to which project beneficiaries have made i nvestnents other than the required itens of
| ocal cooperation whose return is contingent upon conpletion of the Federal project.
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| LLUSTRATI ON B-2.4 (Conti nued)

I nclude a tabular listing of annual benefits as the final itemof the justification paragraph if there is
nore than one applicable benefit category, such as: Average annual benefits are as foll ows:

Annual Benefits Anpunt
Benefit 1 X, XXX, XXX
Benefit 2 X, XXX, XXX
Benefit 3 X, XXX, XXX
Tot al XX, XXX, XXX

FI SCAL YEAR PY: Enter a tabular explanation of how the PY funds will be used, such as: The requested
anount will be applied as follows:

Initiate ............... $X, XXX, XXX
Initiate and conplete ............... X, XXX, XXX
Continue ............... X, XXX, XXX
Complete ............... X, XXX, XXX
Pl anni ng, Engi neering, and Design for parent project X, XXX, XXX
Pl anni ng, Engi neering, and Design for Elenment A X, XXX, XXX
Pl anni ng, Engi neering, and Design for Elenent B X, XXX, XXX
Constructi on Managenent X, XXX, XXX
Tot al BXX, XXX, XXX

NON- FEDERAL COST: Enter a separate tabular explanation of the requirenments of |ocal cooperation included in
each project cooperation agreenent applicable to the project together with the associ ated paynents during
construction, reinbursenents, and annual operation, maintenance, repair, rehabilitation, and replacenent
costs, such as: In accordance with the cost sharing and financing concepts reflected in the Water Resources
Devel opment Act of 1986, the non-Federal sponsor nust conply with the requirenents |listed bel ow
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Payment s
Duri ng
Construction
and

Requi renments of Local Cooperation Rei nbur senent s

Separ abl e El enent A (Repeat as applicable for each separable el enent).

Provi de | ands, easenents, rights of way, and borrow and excavated or X, XXX, XXX

dredged material disposal areas (as applicable), (add if appropriate)

whi ch nmay be reduced for credit allowed based on prior work (Section

104 of the Water Resources Devel opnent Act of 1986 or Section 215 of

the Fl ood Control Act of 1968) after reductions for such credit have

been made in the required cash paynents.

Modi fy or relocate utilities, roads, bridges (except railroad X, XXX, XXX

bridges), and other facilities, where necessary for the construction

of the project.

Pay all costs allocated to hydropower and bear all costs of X, XXX, XXX

operation, maintenance, repair, rehabilitation and replacenent of
hydr opower facilities.

B-2-41
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Annua

Oper ati on,

Mai nt enance,
Repai r,

Rehabi litation,
and

Repl acenment
Cost s

X, XXX
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Payment s
Duri ng
Construction
and
Requi renments of Local Cooperation (Continued) Rei nbur senent s
Pay all costs allocated to nmunicipal and industrial water supply and X, XXX, XXX
bear all costs of operation, maintenance, repair, rehabilitation and
replacenment of municipal and industrial water supply facilities.
Pay one-half of the separable costs allocated to recreation (except X, XXX, XXX
recreational navigation) and bear all costs of operation
mai nt enance, repair, rehabilitation and replacenent of recreation
facilities.
Pay one-half of the separable and joint costs allocated to X, XXX, XXX
recreational navigation and bear all costs of operation, nmaintenance,
repair, rehabilitation, and replacenent of recreational navigation
facilities.
Pay xx percent of the costs allocated to flood control to bring the X, XXX, XXX

total non-Federal share of flood control costs to (include one of the
follow ng) 25 percent, 35 percent, or xx percent, as determ ned under
Section 103 (m of the Water Resources Devel opnent Act of 1986 (add
if appropriate) to reflect the
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Annua
Oper ati on,
Mai nt enance,
Paynent s Repai r,
Duri ng Rehabilitation
Construction and
and Repl acenment
Requi renments of Local Cooperation (Continued) Rei nbur senent s Costs
non- Federal sponsor's ability to pay as reduced for credit all owed
based on prior work (Section 104 of the Water Resources Devel opnent
Act of 1986 or Section 215 of the Flood Control Act of 1968), or pay
5 percent of the costs allocated to flood control (if the non-Federa
share of flood control costs is 25 percent or 35 percent (as
applicable) or greater), and bear all costs of operation,
maei nt enance, repair, rehabilitation and replacenent of flood contro
facilities.
X, XXX, XXX X, XXX
Pay xx percent of the costs allocated to fish and wildlife
enhancenent, and pay xx percent of the costs of operation
maei nt enance, repair, rehabilitation, and replacenent of fish and
wildlife facilities.
X, XXX, XXX X, XXX

Pay 35 percent of the costs allocated to hurricane and storm danmage
reduction, and bear all costs of operation, mmintenance, repair
rehabilitation, and replacenent of hurricane and storm danmage
reduction facilities.
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Requi renments of Local Cooperation (Continued)

Pay (include one of the follow ng) 35 percent or xx percent, as
determ ned under Section 103 (m of the Water Resources Devel opnent
Act of 1986 to reflect the non-Federal sponsor's ability to pay, of
the costs allocated to agricultural water supply, and bear all costs
of operation, maintenance, repair, rehabilitation, and replacenent of
agricultural water supply facilities.

Pay xx percent of the costs allocated to general navigation
facilities during construction and pay 50 percent of the costs of
i ncremental mai ntenance bel ow 45 feet bel ow nean | ow water

Rei nburse an additional 10 percent of the costs of general navigation
features allocated to comrercial navigation within a period of 30
years followi ng conpletion of construction, as partially (entirely)
reduced by a credit allowed for the value of |ands, easenents, rights
of way, relocations , and dredged or excavated material disposa

areas as applicable) provided for comercial navigation

Tot al Non- Federal Costs
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X, XXX, XXX

X, XXX, XXX
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The non- Federal sponsor has also agreed to make all required paynments concurrently with project construction
and reinburse its share of construction costs within a period of 30 years follow ng conpletion of
construction (Use exanple as applicable).

Note: After approval by the ASA(CW, local credit based on ability to pay (Section 103 (m of the Water
Resources Devel opnment Act of 1986) or general credit for prior work (Section 104 of the Water Resources
Devel opnment Act of 1986 or Section 215 of the Flood Control Act of 1968) nust be reflected in the

requi renments of |ocal cooperation as an offset to required cash contributions or, if necessary, LERRD
contributions. However, any credit provided under Section 104 of the Water Resources Devel opnent Act of
1986 or Section 215 of the Flood Control Act of 1968 may not be used to offset the required 5 percent cash
contri bution.

STATUS OF LOCAL COOPERATION: Identify the non-Federal sponsor, the current status of assurances, the
current status of the PCA, actions being taken by the non-Federal sponsor toward conpliance with the

requi renments of |ocal cooperation, contributions made, bond issues passed, or other specific items. |If
known, state the nmethod by which the non-Federal sponsor intends to provide its share of the project first
costs (cash and other itens of |ocal cooperation) and annual O&M costs. List all potential sources of funds
(together with dollar amounts, if known) to neet |ocal cooperation requirenents, including any anticipated
Federal funds for which the Federal granting agency has indicated in witing that the use of such funds for
items of | ocal cooperation is authorized. List and describe any local work or investnents that have al ready
been made or are underway which would serve to fulfill all or part of the local cooperation requirenents

(i ncluding work acconplished pursuant to Section 215 of the 1968 Flood Control Act or creditable under
Section 104 of the 1986 Water Resources Devel opnent Act.)

In the event a PCA has not been executed by the ASA(CW, provide the schedul ed nonth and year when the PCA
is schedul ed to be executed

For projects with future non-Federal reinbursenent, indicate the specific conditions which govern the

initiation of non-Federal reinbursenent paynents and the schedul ed date such rei nbursenent paynents are
schedul ed to begin.
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For each project with an executed PCA, conpare the approved non-Federal cost estimate in the PCA with the
current non-Federal cost estimate and provide an assessnent of the non-Federal sponsor's financia

capability to contribute toward any increased costs and an indication of the sponsor's willingness to share
in any increased costs, such as: The current non-Federal cost estinmate of $8, 000,000, which includes a cash
contribution of $3,000,000, is an increase of $1,000,000 fromthe non-Federal cost estimte of $7,000, 000
noted in the Project Cooperation Agreenent, which included a cash contribution of $2,500,000. In a letter
dated 3 March 19xx, the non-Federal sponsor indicated that it is financially capable and willing to
contribute the increased non-Federal share. Qur analysis of the non-Federal sponsor's financial capability
to participate in the project affirns that the sponsor has a reasonable and i npl enentable plan for neeting
its financial comitnent.

COVPARI SON OF FEDERAL COST ESTI MATES: Enter a tabular explanation of the changes in the Federal (Corps)
cost estimate fromthe | ast estimte presented to Congress to the current estimate, such as: The current
Federal cost estimate of $xxx, xxx,xxx is an increase (decrease) of $xx,xxx,xxx fromthe |atest estimte
($xxx, xxx, xxx) presented to Congress (FY 19xx). This change includes the follow ng itens.

ltem Anount

Price Escal ati on on Constructi on Features $X, XXX, XXX
Desi gn Changes X, XXX, XXX
Addi ti onal Functions Added under General Authority X, XXX, XXX
Aut hori zed Modi fications X, XXX, XXX
Post Contract Award and Ot her Estimating Adjustnents X, XXX, XXX

(i ncluding contingency adjustnents)

Schedul e Changes X, XXX, XXX
Price Escal ati on on Real Estate X, XXX, XXX
Tot al BX, XXX, XXX
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STATUS OF ENVI RONMENTAL | MPACT STATEMENT: Indicate the status of the environnmental inpact statenment, such
as: The final EIS was filed with EPA on 28 Septenber 19xx.

OTHER | NFORMATI ON: I ndi cate when funds were appropriated to initiate preconstruction engi neering and design
and construction, respectively, such as: Funds to initiate preconstructi on engi neering and design were
appropriated in FY 19xx and funds to initiate construction were appropriated in FY 19xx. |f the schedul ed
conpl etion date for programed work has changed fromthe date | ast presented to Congress, explain the
changes, such as: The schedul ed conpletion date of June 19xx for programmed work is a (slippage or
acceleration) fromthe | atest conpletion date of March 19xx presented to Congress. This change is due to
............ Al so, note any problens that should be considered by the Cormittees which might affect the
progress schedul e shown in your programrequest, as well as your expectations for and timng of a resolution
of the problens. Fish and Wldlife Mtigation costs should also be separately identified and reflected in

t hi s paragraph

Separabl e El enent A (Repeat as necessary for each progranmmed separabl e el enent.)

SUMMARI ZED FI NANCI AL DATA: For ongoing projects with programed separable el enents, provide a breakdown of
the summari zed financial data for each programred separable elenment in the sane fornmat as displayed for the
parent project, except that the allocations and conference allowance information is not required

REMAI NI NG BENEFI T- REMAI NI NG COST RATIG:  Enter the RBRCR for each programmed separable el ement at the
applicabl e discount rate, such as: 2.6 to 1 at 5 1/8 percent. Use the applicable rate discount from Tabl e
B-2.2. |If the elenent is substantially conplete and the RBRCR is no | onger neaningful, enter: Not

appli cabl e because construction is substantially conplete.

TOTAL BENEFI T- COST RATIO  Enter the total benefit-cost ratio for each progranmed separable el enent at the

applicable discount rate, such as: 1.8 to 1 at 5 1/8 percent. Use the applicable discount rate from Table
B-2.2
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Note: The justification sheets nust be typed on standard size paper, 8 1/2 inches by 11 inches, as |eft
justified Wrd97 or earlier version docunents at 6 lines per inch (.167 inch line height) using a | andscape
10 point font (12 characters per inch); Courier or Prestige—EHte Arial are the preferred typefaces. The
typed material must be confined to 6 1/2 inches vertically and 10 i nches horizontally, leaving 1/2 inch
margins on the left and right sides, and 1 inch margins on the top and bottom The appropriation title and
project classification nust be typed as the first line in the body and the Division, District, and project
name nust be typed in the 1 inch bottommargin. Do not underline any headings. The June subni ssion nust be
subm tted by emnil as a Wrd97 or earlier version docunent. See paragraph 11.b.(2).(a). of the main EC for
specific instructions concerning conversion of your justification sheets to an Adobe Acrobat 4.0 file for
transm ssion of the Congressional subnission to HQ
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Addi ti ona

For projects with no unprogramed bal ance to conpl et e,

Esti mat ed Federal Cost

Esti mat ed Non- Feder a
Cash Contri butions
Ot her Costs

XX, XXX, XXX
Cost XX, XXX, XXX
XX, XXX, XXX
XX, XXX, XXX
Tot al Cost

Esti mat ed Proj ect XX, XXX, XXX

For projects with both an unprogranmmed bal ance to

Esti mat ed Total Appropriation Requirenent
Progranmmed Construction XX, XXX, XXX
Unpr ogr ammed Construction XX, XXX, XXX

Fut ur e Non- Federal Rei nmbursenment
Programmed Construction
Unpr ogrammed Construction

XX, XXX, XXX
XX, XXX, XXX

Esti mat ed Federal Cost (U tinmate)
Programmed Construction
Unpr ogrammed Construction

XX, XXX, XXX
XX, XXX, XXX

Exanpl es of Summari zed Fi nanci al

Dat a

and no future non-Federa

conpl ete and future non-Federa

XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX
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For projects with both an unprogramed bal ance to conplete and future non-Federal reinmbursenment (continued).

Esti mat ed Non- Feder al Cost XX, XXX, XXX
Progranmmed Construction XX, XXX, XXX
Cash Contri butions XXX, XXX
O her Costs XXX, XXX
Rei nmbur senent s XXX, XXX
Pur pose 1 XXX, XXX
Pur pose 2 XXX, XXX

Unpr ogrammed Construction XX, XXX, XXX
Cash Contri butions XXX, XXX
O her Costs XXX, XXX
Rei nmbur senent s XXX, XXX

Pur pose 1 XXX, XXX
Pur pose 2 XXX, XXX

Total Estimated Programmed Construction Cost XX, XXX, XXX
Total Estimated Unprogramred Construction Cost XX, XXX, XXX
Total Estimated Project Cost XX, XXX, XXX

For projects with no unprogramed bal ance to conplete, but with future non-Federal reinbursenent.

Esti mat ed Total Appropriation Requirenent XX, XXX, XXX
Fut ur e Non- Federal Rei nmbursenment XX, XXX, XXX
Esti mat ed Federal Cost (U tinmate) XX, XXX, XXX
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For projects with no unprogramed bal ance to conpl et e,

(continued).

Esti mat ed Non- Feder al Cost

Cash Contri butions

Ot her Costs
Rei mbur sement s
Pur pose 1 XX, XXX, XXX
Pur pose 2 XX, XXX, XXX
Total Estimated Project Cost

For projects with an unprogramed bal ance to conpl et e,
agency is invol ved.

addi ti onal Federa

Esti mat ed Appropriation Requirenent

Programmed Construction
Unpr ogr ammed Construction

Esti mat ed Appropriation Requirenent

Programmed Construction
Unpr ogr ammed Construction

Esti mated Tot al
Programmed Construction
Unpr ogr ammed Construction

| LLUSTRATI ON B-2.4 (Conti nued)

XX, XXX, XXX
XX, XXX, XXX
XX, XXX, XXX

( CoE)
XX, XXX, XXX
XX, XXX, XXX

(OFA)
XX, XXX, XXX
XX, XXX, XXX

Appropriation Requirenent

XX, XXX, XXX
XX, XXX, XXX

but with future non-Federa

XX, XXX, XXX

XX, XXX, XXX

future non-Federal

XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX
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For projects with an unprogramed bal ance to conplete, future non-Federal reinbursenent,

addi ti onal Federal agency is involved (continued).

Fut ur e Non- Federal Rei nmbursenment
Progranmmed Construction
Unpr ogrammed Construction

Esti mat ed Federal Cost (U timate)
Programmed Construction
Unpr ogrammed Construction

Esti mat ed Non- Federal Cost
Progranmmed Constructions

Cash Contri butions XX, XXX,
O her Costs XX, XXX,
Rei nmbur senent s XX, XXX,

Pur pose 1 XX, XXX, XXX
Pur pose 2 XX, XXX, XXX

Unpr ogr ammed Construction

Cash Contri butions XX, XXX,
O her Costs XX, XXX,
Rei nmbur senent s XX, XXX,

Pur pose 1 XX, XXX, XXX
Pur pose 2 XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

( CoE)
XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX
XXX
XXX
XXX

XX, XXX, XXX
XXX
XXX
XXX

Total Estimated Programmed Construction Cost
Total Estimated Unprogramred Construction Cost

Total Estimated Project Cost

XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX
XX, XXX, XXX
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For projects with no unprogramed bal ance to conplete, but with future non-Federal reinbursenment and where
an additional Federal agency is involved.

Esti mat ed Appropriati on Requirenment (CoE) XX, XXX, XXX
Esti mat ed Appropriation Requirenment (OFA) XX, XXX, XXX
Esti mat ed Total Appropriation Requirenent XX, XXX, XXX
Fut ure Non- Feder al Rei nmbursenent XX, XXX, XXX
Esti mat ed Federal Cost (U tinmate) XX, XXX, XXX
Esti mat ed Non- Federal Cost XX, XXX, XXX

Cash Contri butions XX, XXX, XXX

O her Costs XX, XXX, XXX

Rei nbur senent s XX, XXX, XXX

Pur pose 1 XX, XXX, XXX
Pur pose 2 XX, XXX, XXX

Total Estimated Project Cost XX, XXX, XXX
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The funding status for projects authorized to use funds appropriated fromthe Inland Waterways Trust Fund
will be displayed as shown bel ow.

| NLAND ACCUM

GENERAL WATERWAYS PCT. OF EST.
APPNS. TRUST FUNDS FED. COST

Al |l ocations to 30 Septenber PY-2 XX, XXX, XXX XX, XXX, XXX

Conf erence All owance for PY-1 XX, XXX, XXX XX, XXX, XXX

Al l ocation for PY-1 XX, XXX, XXX 1/ XX, XXX, XXX 1/

Al | ocations through PY-1 XX, XXX, XXX XX, XXX, XXX XX

Al | ocation Requested for PY XX, XXX, XXX XX, XXX, XXX XX

Programmed Bal ance to Conplete after PY XX, XXX, XXX XX, XXX, XXX

Unpr ogrammed Bal ance to Conplete after PY XX, XXX, XXX XX, XXX, XXX

1/ Reflects $xxx reduction assigned as savings and slippage, $xxx sequestered in accordance with the G amm
Rudman- Hol | i ngs Act, and $xxx reprogrammed to (from the project. (Use exanple as applicable).
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The funding status for projects authorized to use funds appropriated fromthe Harbor Mirtenrance—Trust

Services Fund will be displayed as shown bel ow.
HARBOR

GENERAL MAI NTENANCE

APPNS. TRUST FUNDS
Al |l ocations to 30 Septenber PY-2 XX, XXX, XXX XX, XXX, XXX
Conf erence All owance for PY-1 XX, XXX, XXX XX, XXX, XXX
Al l ocation for PY-1 XX, XXX, XXX 1/ XX, XXX, XXX
Al | ocations through PY-1 XX, XXX, XXX XX, XXX, XXX
Al |l ocation Requested for PY XX, XXX, XXX XX, XXX, XXX
Programmed Bal ance to Conplete after PY XX, XXX, XXX XX, XXX, XXX
Unpr ogrammed Bal ance to Conplete after PY XX, XXX, XXX XX, XXX, XXX

1/ Reflects $xxx reduction assigned as savings and slippage, $xxx sequestered in
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For deficiency correction projects and nodifications to existing projects with no unprogramed bal ance to
conpl ete and no future non-Federal reinmbursenment.

Original Project

Act ual Federal Cost XX, XXX, XXX
Act ual Non-Federal Cost XX, XXX, XXX
Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX
Total Original Project Cost XX, XXX, XXX

Renmedi al Work or Project Mdification

Esti mat ed Federal Cost XX, XXX, XXX
Esti mat ed Non- Feder al Cost XX, XXX, XXX
Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX
Total Estimted Renedi al or Modification Cost XX, XXX, XXX
Total Estimated Project Cost XX, XXX, XXX
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For deficiency correction projects and nodifications to existing projects with no unprogramed bal ance to
conplete but with future non-Federal reinbursenent.

Original Project

Act ual Federal Cost XX, XXX, XXX
Act ual Non-Federal Cost XX, XXX, XXX
Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX
Total Original Project Cost XX, XXX, XXX

Renmedi al Work or Project Mdification

Esti mat ed Total Appropriation Requirenent XX, XXX, XXX
Fut ure Non- Federal Rei nmbursenent XX, XXX, XXX
Esti mat ed Federal Cost (U tinmate) XX, XXX, XXX
Esti mat ed Non- Federal Cost XX, XXX, XXX
Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX
Rei nbur senent s XX, XXX, XXX
Pur pose 1 XX, XXX, XXX
Pur pose 2 XX, XXX, XXX
Total Estimated Project Cost XX, XXX, XXX
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For projects with an unprogramed bal ance to conpl et e,
agency is invol ved.

addi ti onal Federa

Esti mat ed Federal Cost (CoE)
Progranmmed Construction
Unpr ogrammed Construction

Esti mat ed Federal Cost (OFA)
Programmed Construction
Unpr ogrammed Construction

Esti mat ed Non- Feder al Cost
Progranmmed Construction
Cash Contri butions
Ot her Costs

Unpr ogr ammed Construction
Cash Contributions

| LLUSTRATI ON B-2.4 (Conti nued)

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX

O her Costs XX, XXX, XXX
Total Estimated Progranmed Construction Cost
Total Estimated Unprogrammed Construction Cost
Total Estimated Project Cost

no future non-Feder al

XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX
XX, XXX, XXX
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For projects which include beach nourishment with no unprogramred bal ance to conplete,

| LLUSTRATI ON B-2.4 (Conti nued)

rei nmbursenent, and where no additional Federa

Esti mat ed Federal Cost
Initial Construction
Peri odi ¢ Nouri shnent

Esti mat ed Non- Feder al Cost
Initial Construction

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX

Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX

Peri odi ¢ Nouri shnent

XX, XXX, XXX

Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX

Total Estimated Project Cost
Initial Construction
Peri odi ¢ Nouri shnent

XX, XXX, XXX
XX, XXX, XXX

agency is not

XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX
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For projects which include beach nourishnment with an unprogranmed bal ance to conplete, no future non-Federa
rei nbursenent, and where no additional Federal agency is involved

Esti mat ed Federal Cost XX, XXX, XXX
Progranmmed Construction XX, XXX, XXX
Initial Construction XX, XXX, XXX
Peri odi ¢ Nouri shnent XX, XXX, XXX

Unpr ogrammed Construction XX, XXX, XXX
Initial Construction XX, XXX, XXX
Peri odi ¢ Nouri shnent XX, XXX, XXX

Esti mat ed Non- Feder al Cost XX, XXX, XXX
Programmed Construction XX, XXX, XXX
Initial Construction XX, XXX, XXX
Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX

Peri odi ¢ Nouri shnent XX, XXX, XXX

Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX
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For projects which include beach nourishment with an unprogramred bal ance to conplete,

rei mbursenent, agency is involved (continued)

Esti mat ed Non- Feder al Cost

Unpr ogr ammed Construction

Tot a

Tot a

Tot a

Initial Construction
Cash Contri butions
Ot her Costs

Peri odi ¢ Nouri shnent
Cash Contri butions
Ot her Costs

and where no additiona

| LLUSTRATI ON B-2.4 (Conti nued)

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

Feder a

XX, XXX, XXX

XX, XXX, XXX

Esti mat ed Programmed Construction Cost

Initial Construction
Peri odi ¢ Nouri shnent

Esti mat ed Unprogrammed Construction Cost

Initial Construction
Peri odi ¢ Nouri shnent

Esti mat ed Project Cost
Initial Construction
Peri odi ¢ Nouri shnent

XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX
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For projects which include beach nourishnment with an unprogranmed bal ance to conplete, no future non-Federa
rei mbursenent, and where an additional Federal agency is involved

Esti mat ed Federal Cost (CoE) XX, XXX, XXX
Progranmmed Construction XX, XXX, XXX
Initial Construction XX, XXX, XXX
Peri odi ¢ Nouri shnent XX, XXX, XXX
Unpr ogrammed Construction XX, XXX, XXX
Initial Construction XX, XXX, XXX
Peri odi ¢ Nouri shnent XX, XXX, XXX
Esti mat ed Federal Cost (OFA) XX, XXX, XXX
Programmed Construction XX, XXX, XXX
Initial Construction XX, XXX, XXX
Peri odi ¢ Nouri shnent XX, XXX, XXX
Unpr ogrammed Construction XX, XXX, XXX
Initial Construction XX, XXX, XXX
Peri odi ¢ Nouri shnent XX, XXX, XXX
Esti mat ed Non- Feder al Cost XX, XXX, XXX
Programmed Construction XX, XXX, XXX
Initial Construction XX, XXX, XXX
Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX
Peri odi ¢ Nouri shnent XX, XXX, XXX
Cash Contri butions XX, XXX, XXX
O her Costs XX, XXX, XXX
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For projects which include beach nourishment with an unprogramred bal ance to conplete,

rei mbursenent, Federal agency is involved

Esti mat ed Non- Feder al Cost

Unpr ogr ammed Construction

Tot a

Tot a

Tot a

Initial Construction
Cash Contri butions
Ot her Costs

Peri odi ¢ Nouri shnent
Cash Contri butions
Ot her Costs

and where an additiona

| LLUSTRATI ON B-2.4 (Conti nued)

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX

Esti mat ed Programmed Construction Cost

Initial Construction
Peri odi ¢ Nouri shnent

XX, XXX, XXX
XX, XXX, XXX

Esti mat ed Unprogrammed Construction Cost

Initial Construction
Peri odi ¢ Nouri shnent

Esti mat ed Project Cost
Initial Construction
Peri odi ¢ Nouri shnent

XX, XXX, XXX
XX, XXX, XXX

XX, XXX, XXX
XX, XXX, XXX

B-2-63
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XX, XXX, XXX

XX, XXX, XXX

XX, XXX, XXX
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| LLUSTRATI ON B-2. 6
PY PROPOSED NEW MAJOR REHABI LI TATI ON AND OTHER NEW WORK SUMVARY
Di vi si on:
Tot al Tot al Tot al Tot al AddlI Sched First
Cat egory Pr oj Fed | WIT'F HSF Tot al RBRCR Type Cong PCA Const PY
and Proj El em Appn Appn Appn Non- Fed at Type of Aut h Exec ct Awd Di vn
or Elem Cost Rgmt Rqmt Rgmt Cost Appl Rpt and Reqd Dat e Dat e Rcmd
Nanes $000 $000 $000 $000 $000 Rate 1/ Status 2/ Y/'N 3/ Mo/ Yr 4/ Mo/ Yr 4/ $000

New maj or rehabilitation projects

New Dam-Safety-AssuranceProjects

New Defi ci ency Correction Projects

New Reconstruction Projects

New Dredged Material Disposal Facility Projects
Resunpti ons

Unstarted Projects

Unst art ed Separabl e El enments

Addi tional Recreation Facilities

1/ Show the RBRCR at the applicable rate. Not applicable to deficiency correction projects.

2/ Indicate the type of report (Recon, EDR, Reeval) on which the Division request is based and show the

| atest subm ssion, revision, or approval action and date (nonth and year) with respect to HQUSACE CECW EP
CECW P, or CECW AR, as applicable, review and approval, e.g., S Jan XX for a report that has been submtted
to HQUSACE CECW EP, CECW P, or CECW AR, as applicable, but not yet reviewed/ approved, R Feb XX for a report
that has been returned to the field for revision and A Apr XX for a report that has been revi ewed/ approved
by HQUSACE CECW EP, CECW P, or CECW AR, as applicable.

FOR | LLUSTRATI ON PURPOSES ONLY
(To be typed as necessary)
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| LLUSTRATI ON B-2. 6 (Conti nued)
PY PROPOSED NEW MAJOR REHABI LI TATI ON AND OTHER NEW WORK SUMVARY
Di vi si on:

3/ Indicate whether (Y) or not (N) the project/elenment requires additional Congressional authorization for
t he proposed constructi on work.

4/ Show the schedul ed nonth and year for PCA execution, e.g. Apr XX

5/ Show the nonth and year of the first construction contract award for the proposed work, e.g. Jun XX

FOR | LLUSTRATI ON PURPOSES ONLY
(To be typed as necessary)
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| LLUSTRATI ON B-2.7
NEW START CONSTRUCTI ON CHECKLI ST
Sched
Remai ni ng PCA Prelim nary

Preconstruction Benefit/ Basi c Exec Sel ection
Proj ect Aut hori zation Engi neering and Cost Criteria Met Dat e Criteria Met
Name Status 1/ Design Status 2/ Ratio 3/ (Yes/ No) 4/ Mo/ Yr 5/ (Yes/ No)

(List all new start construction projects which are recomended for construction in the PY.)

1/ Cite Authorizing Act, date of resolution for Section 201, or conpletion date of the Chief of Engineers
report included in the feasibility report or EDR

2/ The project should not be recommended if PED will not be sufficiently conplete to allow award of the
first construction contract during the fourth quarter of the PY, or by the end of the PY+l if the sponsor
nmust acquire needed real estate, or if the M CACES baseline cost estimate or the PMP has not been approved
Pl anni ng, engi neering and design should be far enough along in the PY so that the orderly and conti nuous
progression of construction is assured with the programmed award of the first construction contract.

3/ Based on applicable rate (cite discount rate and approval date of |ast approved econom c analysis in
parent heses after BCR). Footnote projects where authorization is not based on formal benefit/cost
eval uati on.

4/ Projects having an unapproved Reeval uati on Report involving a significant change in project scope or
cost or for addition of fish and wildlife mitigation nmeasures will not neet the basic criteria unless the
requi red change(s) recomended in the Reeval uati on Report are schedul ed for approval by ASA(CW by 1 August
of the PY-2.

5/ Show the schedul ed nonth and year for PCA execution, e.g. Apr XX

FOR | LLUSTRATI ON PURPOSES ONLY
(To be typed as necessary)
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APPENDIX B-3
CONSTRUCTION, GENERAL - CONTINUING AUTHORITIES PROGRAM,
PROJECT MODIFICATIONS FOR IMPROVEMENT OF THE ENVIRONMENT,
WETLAND AND OTHER AQUATIC HABITAT CREATION,
AQUATIC ECOSYSTEM RESTORATION, AND
RIVERINE ECOSYSTEM RESTORATION AND FLOOD HAZARD MITIGATION

B-3.1. General. The programs consist of the following continuing authorities:
a. Section 107, 1960 RHA, as amended, for navigation projects, Code 902-216

b. Section 111, 1968 RHA, as amended, for mitigation of shore damages attributable to Federal navigation
projects, Code 902-232

c. Section 103, 1962 RHA, as amended, for beach erosion control projects, Code 902-420
d. Section 205, 1948 FCA, as amended, for flood control projects, Code 902-516

e. Section 14, 1946 FCA, as amended, for emergency streambank and shoreline protection of public and
non-profit facilities and services, Code 902-517

f.  Section 208, 1954 FCA, as amended, for snagging and clearing projects for flood control, Code 902-
518

g. Section 1135, 1986 WRDA, as amended, for modifications to structures and operations of constructed
Corps projects to improve the quality of the environment, Code 902-722.

h. Section 204, 1992 WRDA for beneficial uses of dredged material for the protection, restoration, and
creation of aquatic and ecologically related habitats, including wetlands, Code 902-790.

i. Section 206, 1996 WRDA for aquatic ecosystem restoration to improve the quality of the environment,
Code 902-732.

. Section 212, 1999 WRDA for riverine ecosystem restoration and flood hazard mitigation, Code 902-552.

B-3.2. Submission Requirements.

a. ER 1105-2-100, subject: Guidance for Conducting Civil Works Planning Studies requires twice-yearly
funding status updates of the Continuing Authorities Program National Database Management System be
accomplished. The database includes funding schedules for Section 204, Section 206, and Section 1135
projects. These data updates are sufficient to develop the PY program. No separate submission for the
Continuing Authorities Program is required. Also, no separate submission is required for Section 204, Section
206, and Section 1135 projects except for those which are specifically programmed. For these projects, follow

the instructions in Appendix B-2 for other specifically programmed projects.

b. No separate submission is required for riverine ecosystem restoration and flood hazard mitigation
projects. Specific guidance for these projects is being developed and will be provided shortly.

B-3-1
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APPENDIX B-4
CONSTRUCTION, GENERAL — RECREATION MODERNIZATION

B-4.1. General. A new initiative in fiscal year 2001, modernization of recreation facilities with state of the art
materials and designs can reduce the cost of future maintenance, as well as eliminate much of the costly
maintenance backlog.

B-4.2 Definitions. Recreation modernization is defined as the renovation and updating of Corps managed
recreation areas to meet the needs of present users, underserved populations, and future generations.

B-4.3 Appropriation Account. Funding for the modernization program will be through the Construction,
General (CG) appropriation except for initial preparation of the proposals and subsequent engineering and
design work, which should be accomplished with Operation and Maintenance (O&M) funds. Funds will be
appropriated annually in a lump sum. HQUSACE will allocate appropriated funds to approved and prioritized
modernization proposals. The funding of recreation modernization proposals will be based on merit.

B-4.4. Geographic Scope. Each year, the Major Subordinate Commands will be assigned a target number of
proposals, as part of the program EC, that they may submit for the modernization of Corps managed recreation
areas. The proposals will be submitted annually to CECW-ON no later than 15 June. Proposals must be
prioritized by MSC. Consistent with criteria established for the fiscal year 2001 program recommendation MSC
recommendations will be evaluated and prioritized within the CG target allocated for this effort. Following the
receipt of all MSC proposals, HQUSACE (CECW-ON) will convene a meeting of MSC representatives to
prioritize the MSC proposals from a national perspective. MSC representatives will be expected to explain the
MSC ranking and why their proposals were ranked the way they were. Both day use and camping must be given
equal consideration in spite of the fact that day use recreation areas generate less recreation revenues.
Following the annual receipt of the Construction, General appropriation, funds will be allotted based on this
national prioritization.

B-4.5. Submission Requirements. General instructions for submissions are contained in paragraph 11 of the
main text of this EC. Each proposal must include a narrative portion no longer than four pages (a standard format
for the narrative portion of the proposal is attached), a map of the lake orienting the location of the recreation
area, and captioned, illustrative digital photos that show the existing condition of the recreation
facilities/infrastructure and/or management problems that will be corrected by the modernization of the recreation
area. In addition to meeting the common sense test, as a minimum, the narrative must address:

a. The name of the District, the water resources project and the recreation area.

b. The PWI number of the project.

c. The State name in which the recreation area is located.

d. The Congressional District(s) in which the recreation area is located.

e. The annual visitation to this recreation area for the last five years (visitors/year)

f. The projected annual visitation following modernization of the area (visitors/year).

g. Clear evidence of public involvement and support of modernization of the area.

h. The ability to execute modernization of the recreation area in the budget year.

i. The impact of the modernization of the recreation area on the local and regional economy.

B-4-1



EC 11-2-179
31 Mar 00

j- The current condition of the recreation area. Include both facility and management problems that may
be occurring and historic utilization levels of the area.

k. The annual recreation revenues from this recreation area for the last five years (both camping and day
use).

I. The projected annual recreation revenue following modernization of the area (both camping and day
use).

m. The modernization actions proposed for the recreation area (please list major actions).
n. The projected cost of the modernization by major action (include E&D).
0. Any projected O&M savings that will result from the modernization of this recreation area ($ per year).

p. Certification at the bottom of the proposal by the respective District Chief of Operations and DDEPM
that the proposal is complete and accurate.

B-4.6. Evaluation Criteria. The proposals will be evaluated using the following criteria:
a. Meets local and regional needs based on public involvement input.
b. The impact on recreation revenues.
c. The impact on long-term O&M (O&M cost savings, consolidation, etc.)
d. The reduction/elimination of environmental degradation.
e. Accessibility for persons with disabilities.
f. Cures safety and public health problems.

g. Facilities within the recreation area will meet minimum Corps facility standards following
modernization.

B-4.7. Funding for Planning and Engineering. Engineering and design and plans and specifications should
accomplished with O&M funds until CG funds are allocated.

B-4-2



ILLUSTRATION B-4
Standard Narrative Format for Recreation Modernization Proposals

MSC.

Modernization Proposal - Priority Number (MSC priority).
District

Water Resource Project Name and State

PWI Number.

Recreation Area Name.

1. Current condition of the recreation area:

EC 11-2-179

31 Mar 00

2. Congressional District(s) in which the recreation area is located: (District number and name of Congressman)

Visitation (visitors/year) and Revenue
($) (PY is the program year modernization will take place)

PY-6 | PY-5 | PY-4 | PY-3 | PY-2 | PY-1 | PY | PY+1

PY-2

PY+3

Visitation

Revenue
(Total)

Day Use
Revenue

Camping
Revenue

3. Evidence of public involvement and support of modernization of the area:
4. Impact on the local and regional economy:

5. The proposed modernization and cost:

(This form will be refined to reflect a narrative description of work to be done and a cost summary.

Proposed Action Projected Cost
$
Cost Estimate $

Xx% Contingency$

Total Cost $

6. Projected O&M savings that will result from the modernization of this recreation area ($ per year):

| certify that this proposal is complete and accurate and that the modernization of this recreation area can be

accomplished in the program year.

/sl /sl
District Chief of Operations DDEPM

B-4-3
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C-1.1. Appropriation Title. This appendix provides guidance for preparation of the program-and-program
request for all Operation and Maintenance activities under the appropriation titles: Operation and Maintenance,
General (O&M) and Flood Control, Mississippi River and Tributaries, Maintenance (MR&T) for the Program

Fiscal Year.

C-1.2. Activities Included.

Activities

Navigation
Channels & Harbors
Locks and Dams
Flood Control
____Reservairs

Channel Improvements, Inspections And
Miscellaneous Maintenance

Multiple Purpose Power
Protection of Navigation
National Emergency Preparedness Program

Recreation Facilities at Completed Projects

C-11

Category/Class/
Subclass Code

0&M
(903)
100
110
120
200
210

220

300
400
500

710

MR&T
(908)

410

420

Guidance Provided in
Subappendix
Number

C-2

C-2

C-2
C-2
C-3

c-4
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SUBAPPENDIX C-2
OPERATION & MAINTENANCE, GENERAL - PROJECT OPERATION AND MAINTENANCE

C-2.1. Purpose and Scope. This subappendix provides policy and general procedural guidance for
developing programs for the Project Operation and Maintenance (O&M), and National Emergency
Preparedness programs. To provide a general framework and uniform approach for program development and
justification, four incremental funding levels have been defined. The various work items have been grouped by
Work Category Code (WCC) for purposes of defining the appropriate funding levels. Guidance for the
electronic transmission of automated data for submittal of pregram-and-program recommendations is
contained in the Civil Works Operation and Maintenance Windows Automated Program System (WINABS)
Manual, available on the Civil Works Home Page (http://www.cecer.army.mil/pl/abs) Procedures for preparing
input, for generating reports, and for updating data are also included in that manual.

C-2.2. Program Development Principles.

a. General Philosophy. The O&M program should be developed in recognition of the need to preserve
the existing infrastructure and provide justified levels of service at least cost, in accordance with established
criteria. In order to do so, the operations portion of the program should be constrained to the greatest degree
possible so as to maximize the proportion of available resources that can be devoted to maintenance
requirements. In effect, this means that additional management efficiencies must be employed at every
opportunity to generate savings that can be applied toward reducing the inventory of unfunded maintenance.

(1) Established Criteria is defined as the standard with specific guidelines which are formulated by the
administration which clarify and describe "justified levels of service."

(2) Justified Level of Service is defined as the delivery of a supportable and defendable amount or
degree of project benefits consistent with authorization, use, and administration policies.

(3) Least Cost is defined as the lowest amount of expense that a prudent manager would select,
balancing between short and long term economics and considering overall availability of resources.

b. Relationship to Program Execution. Good program execution is an essential ingredient in
securing the pregramanrresources needed to ensure a viable O&M program and thereby continue to provide
the Nation with the benefits for which water resources projects were constructed. Development of the program
is directly related to program execution. Therefore, it is imperative to develop a sound and realistic program
that can be executed as scheduled in accordance with commitments to customers. The baseline programming
process described in this subappendix has been designed to facilitate both program development as well as
execution. If the procedures outlined in this subappendix are implemented in a consistent manner throughout
the Corps, the result should be: (1) a credible program that can be defended within the Administration and
Congress, (2) a sufficient allowance of O&M funds and (3) a high degree of fiscal performance.

c. Operations (Work Category Codes 601-606). All operations features should be closely examined
to reduce costs wherever possible. While there may be some cost fluctuation among individual projects, the
goal is to reduce, or at least constrain, the aggregate total growth of operations costs in the MSC to no more

than inflation. -Accordingh-operationsco n-the 000 program-have been-adiusted-for inflation-and-ca

d. Maintenance (Work Category Codes 611-616). Prudent stewardship of available resources is
essential to preserve the existing infrastructure. The growing and aging inventory of projects dictates that
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resources be concentrated on the maintenance features of the program to the maximum extent possible._Just
as with operations, the maintenance features should be reviewed and efficiency measures employed to reduce
costs.

e. Priorities. The MSC and district commanders must ensure that the program request provides
balanced and equitable treatment to all business functions (navigation, flood damage reduction, ravigation;
hydropower, environmental stewardship, and recreation).

f.  O&M Cost Savings ilnitiative. This initiative is a methodology that has been developed to reduce
the cost of operating and maintaining the Nation s water resources infrastructure, while still providing justified
levels of project services. This cost reduction initiative - along with other locally generated cost saving
measures - should be used to seek more efficient operation and maintenance of projects and to help reduce
costs. The savings generated by these initiatives would be applied toward reducing the inventory of unfunded
maintenance. All business functions should be continually reviewed to achieve cost savings under these
initiatives.

C-2.3. Program Development and Review Process.

a. Work Category Codes (WCC). The Civil Works O&M program development process reflects the
Corps compliance with the requirements of the Government Performance and Results Act of 1993. Therefore,
the program will be submitted in a form that reflects the five business processes/functions established for the
O&M mission. These business functions are Navigation, Flood Damage Reduction, Hydropower,
Environmental Stewardship and Recreation. In addition, each pregram-work package will be tied to a
business performance measure and goal for the program year. There are twelve (12) Work Category Codes
(WCC) -- six for operations and six for maintenance. The first five of these Work Category Codes are named in
accordance with the five business functions (or lines of business) within the operations or maintenance areas.
There is also one special WCC in each group for the work items-packages that cannot be assigned to one
specific business function at a project with multiple authorized purposes (Cat/Class 300, Multiple Purpose with
Power projects). These two WCCs are to be used only for the joint activities that are incurred at
Category/Class 300 multi-purpose projects with power, i.e., those Corps-operated hydropower projects that
have more than one authorized purpose and where joint costs are assessed to some user according to a
statutory cost allocation. The goals of this program development process are to simplify reporting
requirements, reduce the number of program work packages, and te create a performance-based program
along the lines of the five O&M business functions. The following tables are provided to aid in developing work
packages aligned with appropriate business functions, WCCs and subWCCs.

(1) Table C-2.1 lists WCC's and sub-WCCs in numerical order.
(2) Table C-2.22 lists WCC'S and sub-WCCs in alphabetical order.

(3) Table C-2.3ais a matrix that displays the operation WCCs for each business function.
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() PO Table C-2.3b is a matrix that displays the maintenance WCCs for each business function.
(5) Table C-2.3c describes and defines each WCC for operations activities.
(6) Table C-2.3d describes and defines each WCC for maintenance activities.

b. Performance-Based Programming. Each project must enter the Program Year (PY) performance
goals into the Outputs subform of the Project Edit Screen in WINABS for those performance measures which
are relevant to the project. For example, PY performance goals would be required for the navigation
performance measures for a lock project. At the same project, depending on the activities taking place,
performance goals may also be required for the recreation and/or environmental performance measures. The
number of performance measures for which performance goals are required, and which must be used to justify

prOJect work packages is based on the actlvmes at the prOJect %eet—pemennel—hawng—qeesﬂens—as—te—wh{eh

BFaneh—The PY T|er Il performance measures and goals are shown in Table C-2.5 of this subappend|x

For those critical work packages that the district must have funded in the fiscal year, the districts are
encouraged to list in their funding argument/justification a quantified description of how funding that work item
package will contribute to accomplishing the Tier Il performance goal for the PY. This information is mandatory
for work packages falling within the bottom 10 percent of the target funding level and work packages falling
within the first 10 percent beyond the target funding level. The funding argument may also list how funding this
work item-package will contribute to accomplishing the Tier 11l or IV performance goals for the district or project,
where applicable. Although a given project will have a single goal (e.g., 95 percent availability) for a given
performance measure, districts may cite different performance levels in the funding arguments for different work
packages. For example, funding of the highest priority nondeferrable package may be required to attain 80
percent availability; funding of the next highest priority nondeferrable package may enable the project to meet
its goal of 95 percent availability.

c. Use of New Work Category Codes to Program for Business Functions. The Work Category
Codes are listed as follows:

601XX Operation for Navigation Function

602XX Operation for Flood Damage Reduction Function
603XX Operation for Hydropower Function

604XX Operation for Environmental Stewardship Function
605XX Operation for Recreation Function

606XX Joint Activities for Operations

611XX Maintenance for Navigation Function

612XX Maintenance for Flood Damage Reduction Function
613XX Maintenance for Hydropower Function

614XX Maintenance for Environmental Stewardship Function
615XX Maintenance for Recreation Function

616XX Joint Activities for Maintenance

The programming and costing process will allow the total costs for a business function to be identified. For
example:

(1) A single purpose Cat/Class 100 Navigation project would have all its work packages programmed
under the 601XX and 611XX WCCs. These two WCCs would identify the total costs for the Navigation
business function at this project.
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(2) A Cat/Class 200 flood damage reduction project with recreation and water supply as authorized
project purposes might have a water supply agreement where the water customer is responsible for paying all
costs but recreation. In this case, all work packages that are non-specific (joint costs) would be shown in
WCCs 602XX and 612XX Flood Damage Reduction. All recreation-specific eests-work packages would be
shown in eharged-te-605XX and 615XX, as appropriate, and these costs would not be used in calculation of the
water customer's assessment.

Joint Costs used for repayment purposes should not be confused with the term "Joint Activities" as used for
programming purposes under the WCC process. (See below.)

(3) A Cat/Class 300 Multiple Purpose Project with Power will have its specific hydropower work packages
shown under WCCs 603XX and 613XX. The work packages for joint activities will be shown under WCCs
606XX and 616XX. This allows the Corps to identify the specific costs for hydropower O&M, plus that portion
of the costs for joint activities which are-is allocated to hydropower. During the programming process, a roof
repair work package for an administration building at a multipurpose project, for example, would have a portion
of the cost of that work package identified with the hydropower business function in accordance with its
statutory cost allocation formula. The WINABS program adds hydropower portions of each of these joint activity
work packages (WCCs 606XX and 616XX) together with the hydropower-specific work packages (WCCs
603XX and 613XX) to give the representative cost of performing the hydropower business function. Work
packages representing specific activities for Recreation or Environmental Stewardship will be costed under the
WCC:s for those specific business functions; WINABS will add them to their allocated portion of the cost of joint
activity packages, apportioned according to the power cost repayment allocation for that project. The O&M
Program will then show the amount programmed for each (e.g., Hydropower and Recreation) business
functions.

Power cost repayment will be accomplished as is currently done; that is, for each project, the individual
WCCs will be given the “purpose code” for “joint costs” or “specific costs” as required by the power repayment
cost allocation report. Power cost repayment accounting is a separate activity from the programming and
execution WCC procedure described herein.

d. O&M Power Costs in the Pacific Northwest. Pursuant to the 5 December 1997 Memorandum of
Agreement between the Department of Energy, acting by and through the Bonneville Power Administration
(BPA), and the Department of the Army, entitled “Direct Funding of Power Operations and Maintenance Costs
at Corps Projects”, BPA will direct fund O&M Power Costs for Corps projects with hydroelectric power
generation facilities for which BPA is the designated Federal power marketing agency. O&M Power Costs
include hydropower-specific O&M costs, the power portion of joint O&M activities, and power capital items.
The Corps will prepare an Annual Power Program that specifies O&M Power Costs for each applicable project.
Annual Power Programs for five consecutive fiscal years will be combined into a Five Year Power Program for
purposes of inclusion in the BPA rate base and to fund the Corps O&M power costs.

O&M Power Costs in the Pacific Northwest will be entered into WINABS under a separate appropriation
(Bonneville Power Appropriation), and submitted concurrently with the O&M, General program submittal to
HQUSACE, in the appropriate funding levels. In addition, work packages for joint activities will be split into two
work packages to reflect the appropriate allocation of joint activity costs between the O&M, General and O&M
Power Cost appropriations._Work packages for the power portion of joint activity costs require specific
dispensation from ASA(CW) to be funded within the O&M, General appropriation. Such packages will be
identified as special interest items (see Paragraph C-2.4).
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e. Work Packages - Primary and Supporting Costs. In developing a work package, all costs
required to accomplish the work should be included. This includes the cost of the primary activity as well as all
supporting activities that are required to accomplish the work. For example, a dredging work package should
contain the cost of the actual dredging process plus the costs for before and after surveys, engineering and
design, real estate requirements, contract supervision, water quality monitoring, etc. In this way, a complete
and stand-alone decision package is developed, thereby avoiding situations where the primary work is funded
without the necessary supporting activities, or vice versa. This process applies to all WCC-based work
packages.

In the past, district organization codes could only be assigned at the work package level in the O&M
automated program system. Many districts separated supporting cost work packages from primary cost work
packages so that they could run reports showing organizational element cost breakouts. To help districts
consolidate supporting activity tasks into primary activity work packages, WINABS is designed to give districts
the ability to create task records related to each work package. These task records can be associated with
specific district organizational elements so that district offices can run reports showing each organization's
program request.

f.  Operationalvs—Nen-Operational and Maintenance_Work Packages. A continuing effort is
required to standardize designations of work packages as either operationalvs—ren-operational or
maintenance-related. To provide uniform guidance for the appropriate placement of such work itemspackages
within operations or maintenance Work Category Codes, detailed definitions of the operation and maintenance
elements of each WCC are provided in Table C-2.3. In addition to these definitions, the following general
Qrmmgles the—fguemng-deﬂmtten-et—gpetat@nat-Mamtenaneeishould be applled ‘to-determine those
; . Operation al
mamtenaneework packaqes may mclude malntenance that is t-S—Of a recumng nature that—tsrand and is integral to
continued project operation. Fhis-ineludes-Examples include things such as custodial services, removing ice
and snow, debris, trash, cleaning; relamping lighting fixtures, routine testing of lubricating and hydraulic oils;
replacing packing in valves and glands; replacing electrical brushes, placing signs and markers, painting of
guardrails, wall striping, and touch-up painting, etc. This work is the-tyype-performed on an annual basis,
typically by hired labor ardor small contract (service contract, purchase order, etc.). All other maintenance
work, tems;-specifically, non-recurring and non-routine maintenance, should be placed under maintenance
Work Category Codes. lItis the nature of the work itself which dictates where it should be placed. Thatis,
annual recurring costs for annual recurring work, such as custodial services, belongs under operations Work
Category Codes, while annual recurring costs for non-recurring work items, (e.g., minor roof repairs one year,
repainting comfort stations the next, etc.), belong under maintenance Work Category Codes, either within
baseline or other funding levels as appropriate.

g. Appropriate Levels of Work Package Justification. In a performance-based program, every
work package must relate to the accomplishment of an approved performance objective. A work package must
be justified based on its contribution to attainment of one or more performance goals for the performance
measure(s) of its related performance objective(s). The work package justification is presented as part of the
funding argument. The amount of justification required depends on the nature of the work package-objective-
measure-goal linkage. These linkages and the necessity of the work package to performance goal attainment
must be made clear to all levels of reviewers, both internal and external (e.g., OMB or Congress) to the Corps.
The impacts of the work package on specific areas of customer service, project performance, infrastructure
investment, personnel or public safety, the local community, statutory requirements, or other considerations
should be included in the funding argument, especially for packages in the Non-Deferrable and Deferrable
levels. Baseline level work package funding arguments should generally remain constant from year to year;
however, the funding arguments for other funding level packages are likely to need updating annually as specific
work items-items and corresponding justifications change._All work packages in all levels should have a
description and funding argument.
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h. Well-Written Descriptions and Funding Arguments. Care should be taken to write all
descriptions and funding arguments clearly and concisely so that the reader can understand and appreciated
the work for which funds are being requested. Well--written pregram-justifications are essential to convince
reviewers who are not familiar with the work to fund your needs.

1
C-2.4. Funding Levels. These funding levels are as follows:

OPERATION AND MAINTENANCE, GENERAL
FUNDING LEVELS

FUNDING LEVEL TITLE
Baseline

1

Annual O&M Annual O&M

Dredging Non-Dredging
2 Non-Deferrable in the Program Year
3 Deferrable in the Program Year
4 Maintenance and Repair Beyond
Ability (MRBA)

The criteria for placing work aetivitiespackages in each Work Category Code are included in Table C-2.3.
Four levels of funding have been developed for all categories of work based on varying degrees of operation
and care of the Nation's capital investment in completed projects. Each work package should consist of work
items from a single funding level; similar or related work items which belong in different funding levels should be
submitted as separate work packages. The following are general descriptions of the four funding levels:

be eligible for this level of funding:

(1) Only the relatively fixed, non-discretionary costs of operating and maintaining Corps projects should be
placed in this level.

(2) The work must be required to provide a justified level of service at least cost.

(3) Best business practices should be employed to achieve the best value at lowest cost.

(4) The work is necessary to attain the established Tier Il performance goal in the Program Year.

(5) A work item must have been performed on an annual basis for at least five consecutive years to be
eligible for baseline level funding. This does not mean that a work item must be placed in the baseline
just because it has been performed five years in a row. Meeting the five-year eligibility criterion alone
is not sufficient for a work item to be included in the baseline level. Each of the other criteria must be
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satisfied first. Even if the five-year criterion (as well as the other criteria) has been met, there may be
circumstances where the district chooses not to include certain work items in the baseline. In
summary, doing something five years in a row is not a “free pass” into the baseline.

(#a)Dredging. Includes only costs of annual dredging at Corps projects. A work itempackage for
dredging is eligible for a baseline submission if dredging at the specific project is required and has been and
will be performed on a regular and recurring basis. The dredging must provide a justified level of service at
least cost and meet all of the other eligibility criteria described above. The costs may be either stable or vary
significantly from year to year.

(2b)Non-Dredging. Includes all other baseline work items_that meet the above eligibility requirements.
Baseline items include hired (in-house) and contract labor associated with the annual operation of the project

and annual non- dlscrenonary maintenance at a specmc site, (eenseang-ef—a—s#ue&we-and-ﬂs-asseemed

Work itemspackages for new projects coming on line or new requirements, e.g., incremental dredging for a
deepened channel or operation and maintenance of a new navigation lock, can be added to the baseline by
programming in the non-deferrable in the program year level and performing the activity for five consecutive
fiscal years, at which time that work is-eligiblemay be reviewed for inclusion in the baseline. When
programming for the sixth consecutive year of performance, the work package should be reassessed to
determine if it will continue to be required annually to meet all of the eligibility criteria prescribed above. If so,
the work itempackage may be moved to the baseline level, and included as a separate work package or
combined with an existing work package, as appropriate. The justification for the package must identify that it
is a new baseline package (or which portion of the work package represents a new baseline requirement) and
why it qualifies as a baseline item. Performance in six consecutwe years by |tself does not quallfy a package
for the baseline; the package must A v v

¥ear—meet aII of the eI|Q|b|I|tv cr|ter|a prescrlbed above i.e., no “free passes.”

b. Non-Deferrable In Program Year. This level includes work items-packages of a non-annual nature,
both one-time and cyclical, such as major maintenance, equipment replacement, dredging, special studies,
e.g., major rehabilitation evaluation reports, dam safety reconnaissance reports, and others. This level
includes cyclical maintenance items, e.g., periodic maintenance, and maintenance of floating plant. Hired (in-
house) and contract labor required to perform non-deferrable work packages should be included as part of
these packages. Non-deferrable work packages are for werk-items-requirements which must be performed in
the program year in order to provide for continued project operation at a justified level of service at least cost,
and which, if not performed, result in an unacceptable risk of failure to attain the established Tier Il performance
goal in the Program Year. These work -temspackages, if deferred, would result in a high probability of
unsuccessful performance of the project, facility, or function, i.e., contribute to a high risk of failure to attain the
established Tier Il performance goal in the Program Year. Condition Indices (Cl) should be used to help
determine this probability, where feasibleavailable; for example, the repair of a lock filling valve with a low "CI"
would indicate a Non-Deferrable in the Program Year status. This funding level includes those Non-Deferrable
In Program Year -werk-items-requirements for all Work Category Codes (both operations and maintenance)
which are required by Engineer Regulation, Executive Order and/or Federal law, and are performed on a non-
annual basis. This includes both cyclical werk-itemsrequirements, e.g., periodic inspections, lock de-
waterings, tunnel inspections, O&M manual updates, Reservoir Regulation Manual updates, Master Plan
updates, etc.; and one-time -itemsrequirements, e.g., fish screen repairs, underground storage tank removal,
etc. Consideration should also be given to the relative importance of the project, facility or function. Five-year
dDe-watering of a critical navigation lock, for example, could be determined to be Non-Deferrable In Program
Year. Program limitations dictate taking a certain degree of risk in the non-deferrable level. However, the
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submissions in this level must contain all items-requirements necessary for required-te-allew-projects to provide

contlnued serV|ce and—hrghest—pﬁemy—werleﬁems-m accordance Wlth the Tier Il performance goals for the PY.

c. Deferrable in Program Year. This level includes those O&M work items-packages of a non-annual
nature, both one-time and cyclical, such as major maintenance, equipment replacement, dredging, special
studies, and others. These work items-packages should be performed in the program year, and are
reasonable and prudent investments, which are economically and technically justified, to preserve the integrity
of the structures and ensure the future operability of the project for the justified level of service at the least cost.
Delays in funding these work items-packages may not necessarily have an adverse impact on the operation of
the project in the Program Year but may result in deterioration of project features and, consequently, increased
repair costs at the time the work is performed at some future date. Delay of these work items-packages is not
expected to impact the accomplishment of the PY Tier Il performance goals. This level also may include those
work items-packages which will result in increased efficiencies and lowered project operating and/or
maintenance costs and FTE. It also may include work items-packages which will result in an addition to the
project's capabilities or features, thereby increasing the level of service to the public, provided it is within the
scope of the project's authorized purposes and justified by the increased usage and benefits of the project.
This funding level includes those Deferrable in Program Year werk-tems-requirements for all Work Category
Codes (both operations and maintenance) which are required by Engineer Regulation, Executive Order and/or
Federal law, and are performed on a non-annual basis. This includes both cyclical werk-tems;-reguirements
such as periodic inspections, lock de-waterings, tunnel inspections, O&M manual updates, Reservoir
Regulation Manual updates, Master Plan updates, etc.; and one-time itemsrequirements, such as fish screen
repairs, underground storage tank removal, etc.

d. MRBA-—(Maintenance and Repair Beyond the Ability of the District) (MRBA).. This funding level
includes those maintenance and repair work packages having a minimum cost of $100,000, that should be
performed to provide the justified level of service at least cost which-are-notreseurce-constrained, but arewould
be physically impossible for the district to accomplish during the Program Year, regardless of funding
availability. MRBA also includes additions-and-efficiency-improvementsperformance goal attainment work
packages that are beyond the ability of the district. Fhese-additions-and-efficiency-improvementsThese
performance goal attainment work packages will also be identified by the special greupinterest item codes
described in theparagraph C-2.5 WANABS-data-entry-screenforeach-workitem: Levels 1 through 3 represent
work that the District can accomplish in the PY if funded. Level 4 is for those work itemspackages that could not
be performed even if additional resources were made available.

e. Funding Targets. The MSC funding targets displayed in Table C-2.4 are the starting point for the
development of the final program submittal that is presented to OMB and to Congress. Several adjustments
are made to your program-during-thisfinalphase-of-preparation after it has been submitted to HQUSACE.
These adjustments depend upon what is included in your program submittal - both within and outside of your
target. MSC's should insure that every legitimate O&M need is included and properly prioritized within their
program submittal so that their final program is based on the complete needs of the MSC.

C-2.5. Special Interest Items. In order to highlight specific packages, the following special interest items
have been defined. HQUSACE may add to or delete special interest items as needed in each Program Year.
Special interest items are not additional funding levels and any given work package may fall into all, none, or
any number of special interest item categories. The program reviewer may call for a WINABS report for all
work itemspackages in a special interest item category. When entering data into the-WINABS, system-you will
be prompted to indicate if a work package falls into one or more of the following categories:
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Special Interest Iltems

Performance Goal Attainment

Endangered Species Act Activities
Continuing Contract from PY-1
Major Maintenance
Dredged Material Management Plan Studies
New Recreation Facilities
Power Portion of Joint Activities in the Pacific
Northwest

A description of each of these special interest items follows:

__a. Performance Goal Attainment. This group includes operations or maintenance work packages for
activities beyond the baseline level which would provide a project, having performance that is historically and
significantly lower than the established Tier Il performance goal for a specific business function, with incremental
additional funding to repair, replace, or resolve the O&M problem inhibiting goal attainment. A work package of
this type is to be placed in the Non-Deferrable level and should represent only the incremental additional funding
requested for increased effort towards goal attainment. (Do not double-count the cost; this package should not
be the sum of the differential cost and the current baseline funding requested for this work itempackage). In
some cases, the extra work required to attain a performance goal may take several years to result in goal
attainment; it is expected that many “Performance Goal Attainment” packages will be for incremental
improvements over several consecutive program years. Fiscal resources are not generally available to support
10%-20% gains in performance (e.g., availability) in a single year at any project. For example:

A multi-chamber lock has been operating at a historical availability of 83 percent for the last decade due to
recurring gate arm motor system failures. In order to attain an availability goal of 95 percent, it has been
determined that an additional 520 man-hours of focused preventive maintenance is required annually. A new
non-deferrable WCC 60110 work package for this extra-eperationalenhanced preventive maintenance would
be flagged as a “Performance Goal Attainment” special interest item (i.e., an activity required to raise
performance by 12 percent over one or more years). It would be typical to ask for 20 percent of the total extra
resources (e.g., 20 percent of the 540 man-hours) in the PY, 40 percent of the total extra resources (e.g., 40
percent of the 540 man-hours) in PY+1, 60 percent in PY+2, etc. If the package is funded for five consecutive
years, and is at that time assessed as a continuing requirement, and it meets all the baseline funding level
criteria, then it may be moved to the baseline level and incorporated into the existing baseline WCC 60110
work package, which currently represents funding at the 83 percent performance level.

___Thedistricts and MSCs have the first-line responsibility to review and approve proposed “Performance
Goal Attainment” work packages, based on their knowledge of the sources of lowered performance at a
specific project. All internal efforts to resolve low performance through changes in organization, policy,
management, personnel, or business processes should be investigated and tested, with verification at the
district level, prior to inclusion of a “Performance Goal Attainment” work package by a project. These packages
are designed to assist projects which have attempted, through acceptable business practices, all other means
to attain their goal(s).

b. Endangered Species Act Activities. Any work functions that are to be performed in order to comply
with the Endangered Species Act will be given this special greupinterest item indicator code.

c. Continuing Contract from PY-1. Work packages representing contracts that will be continued from
PY-1 into the PY will be given this special group-interest item indicator code.
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d. Major Maintenance.

(1) Definition. Major maintenance is defined as a non-repetitive item of work or aggregate items of
related work infor which the total estimated cost exceeds $3 million, and which does not qualify as Major
Rehabilitation. This designation is not applicable to dredging, but it is applicable to dredged material disposal
facilities. The related items of work should include all items required to make the work effective for its desired
purpose. Optional or casually-related work which is not essential to the major maintenance item should be
programmed, prioritized, and justified as ary-ethera separate work functionpackage, or part of another work
package, as appropriate.

(2) Program Submission. Supplemental justification will be included in the narrative description for
each package. See paragraph 11 of the Main Text for the requirements.

e. Dredged Material Management Plan (DMMP) Studies.

(1) General Requirements. Dredged Material Management Plans (DMMPs) are developed to identify
measures necessary to manage the volume of material estimated to be dredged over a twenty-year planning
horizon. Study activities required to develop DMMPs for existing Federal navigation projects maintained by the
Corps of Engineers, both inland and coastal, will be funded in the O&M account. All navigation projects for
which maintenance dredging is expected to be required within the next ten years are eligible for the expenditure
of funds for DMMP studies, subject to the following:

(@ BY Priorities. DMMPs will be prepared for all eligible projects on a priority basis, commensurate
with the urgency and significance of impediments to continued maintenance. Requests for funding to initiate
DMMP studies in the PY will be considered on a national priority basis, upon HQUSACE (CECW-O) review of
submission documents. MSC'’s will ensure that highest priority is given to projects for which presently used
disposal sites do not have sufficient capacity to accommodate disposal requirements through 200910.

DMMPs generally are not required when existing disposal sites, including confined disposal sites, have
sufficient capacity to contain all material estimated to be dredged over the next twenty years, provided that there
are no foreseeable impediments to use of these sites.

(b) Non-inland-waterway Projects. DMMPs for all projects, exclusive of those which are part of the
fuel-taxed inland waterways system, will be developed in accordance with Policy Guidance Letter (PGL) No. 40,
Dredged Material Management Study Cost Sharing.

(2) Categorization. All costs associated with DMMP studies should be included in Work Category
Code 60123. The studies should be clearly identified as "Dredged Material Management Plans" in the work
package description, including the code "DMMP" as an indicator code. A Supplemental Justification Sheet in
the format shown on page-L-eflllustration C-2.2 shall be submitted for all projects requiring DMMPs, with a total

cost (Whether smgle or multl year) of $-L90—999$500 OOO or more. -A-SupplementaHinformation-Sheet-inthe

Supplememal-éesnﬂeaneh—Shee&s—'FheseThls sheets should be forwarded to reach HQUSACE (CECW-BC)
by 1 July 29992000 .

f. _£—New Recreation Facilities. Work packages related to the construction of new recreation facilities
will be given this special interest item indicator code. See also Subappendix C-4 for information
requirements associated with these work packages.

g. Power Portion of Joint Cost Activities in the Pacific Northwest. Work packages for joint cost
activities in the Pacific Northwest will be assigned this special interest item indicator code if the
Bonneville Power Administration is not going to provide funding for the power portion in accordance
with the terms of the 22 December 1997 direct funding MOA.
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C-2.6. YnaccomplishedOperation and Maintenance and-RepairBacklog (JMAR) Reporting
Requirements. District and MSC offices are encouraged to develop uracecomplishedcomplete operation and
maintenance programs so that they might better anticipate future program management requirements. It is
important that all justified mairtenance requirements funded or unfunded, be identified, even-though-it-may-be
unlikelyso that in the event that sufficientadditional resources willHbeare made available tefor infrastructure
preservation, appropriate funding prioritization decisions can be made about work packages which may
originally have appeared to be below the funding level. finance-the-werk. Identification of albunfunded
reguirementsbacklog is critical in order to understand and quantify the condition of the water resources
infrastructure, and the quality of associated services. It is equally important that the unfunded

reguirementsidentified backlog be a realistic assessment of maintenance+epair-and-replacementitems-that
are-truly-neededrequirements, and not a "wish list" of nice-to-have enhancements.

a. Unfundednfrastructure Maintenance-and-Repair—UnfundedBacklog. ilnfrastructure

mainteranceBacklog is defined as those operation and unfunded maintenance+epair-and-replacement work
items which are required and should have been funded by the PY in order to provide reasonable assurance that

project performance goals can continue to be met. Backlog may occur in any line of business and is not limited
to infrastructure-related work packages. Deferred maintenance of a project feature or deferred update of a

prolect exhlblt for instance, may both be valld examples of backloq te—mamtwn—@er:ps-@MJ—Wems

and—Maiei—RehabHﬂaaen—weHepaekages—m-admnen- Total backloq is the sum of backloq from aII WCCs and at
all program funding levels. tThe following items, however, are excluded from urfunded-infrastructure

mainterancebacklog:

(1) Additions;

(2) Efficiency improvements;

(3) Maintenance or repair ahead of schedule or prior to demonstrated need or deficiency;

(4) WCCs 61X51 and 61X52 (real estate management activities);

(6)(5) Maintenance of non-Corps facilities (however, maintenance of dredged material disposal sites on
non-Corps property should be included);

packaqes WhICh are included in the program at the nondeferrable level but are not funded are deS|qnated as

critical backlog. Critical backlog is also a component of total backlog.

C-2.7. Cost Estimates.
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a. Projections—Nen-DredgingProjects. Field offices will compute costs based on PY-1 cost
projections. All cost estimates will be projected to levels based on inflation factors and assumptions provided
in the main part of this EC.
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db. Rounding. All cost estimates shall be rounded to the nearest one thousand dollars ($1000).
Because of serious complications in aggregating functional, regional and national summaries, it is imperative
that everyone at all levels strictly adhere to this requirement without exception.

C-2.8. Rank Assignments.

a. Work Groupings. The smallest increment of work for O&M programming purposes is a work item or
task. Examples of tasks are trash pickup at a recreation area, mowing a levee, or painting a lock gate. Inthe
program system, these tasks may be grouped into work packages by Work Category Codes to represent
general areas of work such as maintenance of 15 of 30 recreation sites during May through September or
painting lock gates at locks 1-4. Work packages also represent the criticality and relative importance of the
work. For example, the relatively fixed, non-discretionary costs of operating and maintaining a major
commercial navigation lock would be included in the baseline level work package, while non-annual or one-time
maintenance would be placed in lower (non-deferrable or deferrable) level work packages. Funding levels are
grouped by Work Category Code, as shown in Table C-2. The final grouping of the hierarchy is the project
level. All work must be authorized in specific projects.

b. Rankings. Tasks at projects will be developed to describe the funding requirement for each project
and will not be aggregated at a higher level than that provided by the funding level descriptions. Tasks should
be organized into the various funding levels in accordance with the level descriptions for various categories of
work outlined in Table C-2.3. For simplicity, only individual tasks or a collection of related equivalent-priority
tasks within a category at a level that can be considered one discrete element are defined as a work package.
A work package can be a single task or group of related and equivalent-priority tasks, encompassing both
primary and supporting costs, by definition. In order to minimize data entry, districts are enceuragedrequested
to consolidate equivalent baseline level tasks that are performed on a routine basis each year. Priorities will
be assigned to each work package. Ranking of individual work packages will be assigned by the district and
MSC within each level. No ranking across levels is allowed; e.g., all baseline work packages will be ranked
higher than the highest-ranked non-deferrable in the program year package. To better ensure appropriate
rank, work packages will contain a code indicating the funding level where the activity belongs. For example, a
dredging activity that meets the definition for the non-deferrable in the program year level should be given the
funding level code "2".

c. Preliminary Rankings. An automatic rank assignment program is a feature of WINABS that can be
used as a preliminary step to initiate the MSC ranking process. However, MSC's are cautioned not to use this
feature for final rank assignments. This feature is entirely optional and its use is at the discretion of the
individual field office. It is not intended to supplant the decision-making process of the organization.

d. Final Rankings. Development of final rankings should be an iterative process that employs all the
knowledge and support tools available to the decision maker. In developing the national program, HQUSACE
will generally rely on the final rankings assigned by the MSC, provided they meet the funding level definitions
and overall policy. Itis therefore important that rank assignments be made in accordance with the relative
importance of the work so as to ensure that the highest priority activities can be accomplished within available
resource limits. Ranking of work items within the non-deferrable in the program year and deferrable levels will
follow the priorities for operation and maintenance work items as discussed in Paragraph C-2.2. To preserve
the integrity of the program process, it is essential that districts and MSCs adhere strictly to the funding level
definitions presented in Paragraph. C-2.4. Atrtificial assignment of funding levels to individual work packages
(e.g., using the program target as the automatic line of demarcation between the non-deferrable and deferrable
levels) is not acceptable; each work package should be assigned to the appropriate funding level based on
consistent and objective application of the funding level definitions.
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C-2.9. Condition Indices (CI's).

a. ClI's are an important management tool that, coupled with other decision-making criteria, can help to
optimize the effective use of limited resources. Cl's are numerical indicators of the condition of equipment and
structures that provide a quantitative and consistent means of describing their condition. -They will enhance our
ability to establish priorities and to justify maintenance requirements. Further information on Cl's, and their
relationship to maintenance management systems in general, can be found in various publications issued in
connection with the Repair Evaluation, Maintenance and Rehabilitation (REMR) Research Program.

b. Technical notes are available from the Waterways Experiment Station (WES) that explain the
procedures for determining Cl's on structures for which a Cl methodology have been developed. Copies of
these publications may be obtained from GEWS-SC-A(WES).

c. Cl procedures are-beinghave been developed at the individual component level, (e.g., a miter lock
gate, steel sheet pile structure, etc.). This generally lends itself to the work packages used to describe
maintenance requirements in the Windows - Automated Program System (WINABS). Therefore, a Cl
sheuldmay be entered for each work package record for which a Cl procedure has been developed-inthe
following-Work-Categery-Geodes.: This is not mandatory, but it will help to strengthen the justification for funding
if the Cl is identified in the funding argument.

C-2.110. FewurFive-year Program. To assist districts in preparing their unaccomplished-maintenance
program; future work program and reducing backlog, a methodology has been developed that establishes a

fourfive-year horizon for planning purposes. This methodology is optional and is presented here as a tool that
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can be used at the discretion of the district. The district has the latitude to use this methodology, variations of it,
or other methods to aid in the goal to reduce the backlog. FeudrFive-year programs for the PY and threefour
years following the program year (PY+1, PY+2, ard-PY+3 and PY+4) should be developed so as to have a
realistic mid-range plan for the accomplishment of large backlog YUMAR-work packages as illustrated in the
diagram on the following page. After estimating the amount of anticipated funding available, specific PY
UMARbacklog work packages are scheduled in the out-years. Districts can overprogram by three percent of
anticipated total funding in order to plan for the accomplishment of additional work packages should funding
become available, however, each subsequent year's schedule is prepared under the assumption that only the
funded portion would actually be accomplished in any year. In this way the benefits of planning for what could be
accomplished in the event of additional funding can be derived without distorting the latter years of the foufive-
year program. The objective is to systematically reduce UMARbacklog in an efficient manner by extending the
detailed planning horizon for accomplishing large YUMARbacklog work packages beyond the PY program in
accordance with the guidance presented below.

a. FewurFive-year Funding Estimation. Funding estimates (in PY dollars) can be prepared for each of
the categories presented below using the worksheet shown in lllustration C-2.3:

(1) Total Funded Amount. This represents the total O&M funding anticipated for the PY and each of the
threefour out-years. Total funding will be estimated by applying the following factors to the total funded amount
in the MSC program submittal for the PY:

YEAR FACTOR
PY+1 0.98
PY+2 0.96
PY+3 0.94
PY+4 0.92

(2) Baseline. This includes the baseline funding requirements for the PY adjusted for specific reductions
or new baseline requirements that are anticipated to occur each year through PY+34.

(3) Cyclic. This includes the specific cyclic work scheduled each year through PY+34, including periodic
inspections, periodic maintenance, etc.

Items (4) and (5) may be estimated using district and MSC discretion, however, a five-year moving average is
recommended as an initial estimating methodology.

(4) Continuing Contracts. This amount represents the amount of continuing contracts funded each
year through PY+34.

(5) New Requirements. This category simply represents the portion of each year's funded program
through PY+34 for work packages that were not included in the previous year's program submittal. A
comparison of the PY submittal to the PY-1 submittal should be performed in order to identify the amount of new
requirements in the PY submittal. This includes work items which were first identified since the previous year's
program submittal was prepared (e.g., as the result of an inspection) and that are of high-enough priority to be
included in the subsequent year's funded program. (This does not include emergency requirements which are
funded via reprogramming as they occur). This category also includes maintenance-orrepair work items for
which the demonstrated need or deficiency was not adequate to be a justified work package in the previous
year's submittal, but which have deteriorated, or increased in program priority, during the course of the year
since the previous PY submittal to the point that they merit funding in the subsequent PY submittal.
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(6) Funded UMARBacklog. This represents the amount of discretionary funding anticipated to be
available to fund PY UMAR-backlog work packages each year through PY+34. This amount is calculated by
subtracting ltems (2) through (5) from Item (1) above. (A negative number may result, indicating that no funds
are available to fund PY UMARBacklog items in this out-year).

(7) Overprogrammed UMARBacklog (Three Percent of Total Funding or $1 Million). Districts
and MSCs will be allowed to overprogram by an amount equal to three percent of the estimated funded
program (from Item 1 above), or $1 million, whichever is greater, in each year through PY+34.

(8) Total Scheduled UMARBacklog. The total amount available for scheduling UMARbacklog work
packages equals the funded amount calculated for Item 6 plus the overprogrammed amount calculated in Item
(7) above.

b. FeurFive-year UMARBacklog Program Preparation. The feurfive-year program can be prepared
by districts and MSC'’s using the schedule format displayed in lllustration C-2.4. A separate schedule should be
prepared for each year through PY+34. Each schedule should be completed in accordance with the following
guidance.

(1) The totals for ltems (1) through (5) for PY+1 from the Worksheet for FeurFive-year Program (shown in
lllustration C-2.3 and described in C.2.11.a above) will be entered in Lines 1 through 5 of the FeutFive-year
UMARBacklog Program for PY+1. A subtotal for Lines 2 through 5 is then calculated.

(2) UMARBacklog work packages from the PY submittal will be scheduled in Line 6 in order of priority until
no additional UMARbacklog work packages can be funded within the PY+1 "Funded UMARBacklog" total
(calculated in Line 6 of the funding estimation worksheet). Individual funded YMARbacklog work packages of
$100,000 or greater will be entered as separate line items in order of priority starting with Line 6a. Individual
funded UMARbacklog work packages that are less than $100,000 will be totaled and entered as a single
"Funded UMARBacklog Packages less than $100,000" line item. The sum of all funded UMARbacklog work
packages will be entered as the "Total Funded UMARBacklog Packages" for Line 6. (This represents the
amount by which the PY UMARbacklog can be reduced if the district/MSC receives the total O&M funding
anticipated for PY+1). The sum of Lines 2 through 6 should be equal to, or slightly less than, the "FUNDED
TOTAL" shown in Line 1.

(3) Overprogrammed UMARbacklog work packages from the PY submittal will be scheduled in Line 7 in
order of priority, starting with the first UMARbacklog package following Step (2) above, until no additional
UMARbacklog work packages can be funded within the PY+1 "Overprogrammed UMARBacklog" total
(calculated in Line 7 of the funding estimation worksheet). Again, individual funded UMARbacklog work
packages of $100,000 or greater will be entered as separate line items in order of priority starting with Line 7a.

Individual funded UMARbacklog work packages that are less than $100,000 will be totaled and entered as a
single "Overprogrammed UMARBacklog Packages less than $100,000" line item. (This represents the amount
by which the PY UMARBacklog could be further reduced if the district/MSC were to receive an additional three
percent in total funding). The sum of all overprogrammed YMARbacklog work packages will be entered as the
"Total Overprogrammed UMARBacklog Packages" for Line 7. The total (funded and overprogrammed)
scheduled UMARbacklog in PY+1 will be entered as the "Total Scheduled UMARBacklog" in Line 8, and should
be equal to, or slightly less than, the "Total Scheduled UJMARBacklog" amount calculated in Line 8 of the
funding estimation worksheet for PY+1.

(4) Steps (1) through (3) above will be repeated to complete the PY+2 and PY+3 FeurFive-year Program
Schedules, with the following exception. In preparing the Funded YMARBacklog portion of the schedule for
PY+2, for example, the first overprogrammed package from Line 7 of the PY+1 Schedule becomes the first
package scheduled in Line 6 of the PY+2 Schedule.
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C-2.121. Navigation Projects. Beginning in FY 1987, all shallow-draft harbors previously financed as a
part of a through-waterway in the inland river systems were, and will continue to be, programmed as separate
projects. These projects include all activities on each spur or side channel of the old project and exclude only
those activities on the main through channel. For the PY when additional projects are identified, districts should
call HQUSACE (CECW-O) for a PWID number, if needed.

C-2.132. Marginal Projects. For projects, or segments of projects, that have marginal benefits, special
care should be taken to ensure that all resource requests are economically justified. If sufficient study detail is
not yet available to develop appropriate funding recommendations, program requests should be held to levels
at or, preferably, below historic amounts. Major repairs not essential to structural integrity in the PY should be
postponed. Operation activities should be constrained to the lowest level possible but should avoid extreme,
adverse impacts on project users.

C-2.143. Evaluation Reports. Evaluation Reports for Major Rehabilitation and Dam Safety Assurance
are to be funded under the O&M account. See Sub-appendix B-2-for additional guidance regarding the Major
Rehabilitation and Dam Safety Assurance Programs. Guidance for resourcing pre-construction E&D is as
follows:

a. Major Rehabilitation Program. After the Evaluation Report has been approved, pre-construction
E&D may be included in the Construction, General (CG) program request at the earliest opportunity. Until such
program request can be made and funds appropriated under CG, field offices may program O&M funds to
perform E&D.

b. Dam Safety Assurance Program. See Appendix B for information on resourcing.

C-2.154. Cultural Resources. Funding requirements for activities to ensure compliance with the Native
American Graves Protection and Repatriation Act (NAGPRA) (PL 101-601) should not be included in program
submittal. Specific guidance will be provided at a later date on how and when to make requests for funding of
activities to ensure compliance with the NAGPRA. This is a result of the creation of the Mandatory Center of
Expertise (MCX) to handle NAGPRA compliance and curation of cultural resources. All of the requirements will
be aggregated by HQUSACE (CECW-O) into the program as a separate line item. All curation costs, other
than NAGPRA, should be included in the appropriate wWork eCategory eCode,

C-2.165. Special Recreation Use Fees (SRUF) Eunds-genemted—imm-eeﬂeeﬂng—these—fees-ean—be

recreation use fees are returned in O&M General appropnatlons for operation, maintenance and improvement
of recreation sites and facilities. The construction of new recreation facilities or renovation and/or improvement
of existing facilities may be accomplished with these funds if the goal of providing quality public recreation
experiences with the most cost efficient management of water resource development projects can be met.
Overall budgetary limitations should be carefully considered in determining what activities will be financed with
these funds. Routine operation and maintenance of existing sites and facilities should not be compromised to
finance new construction or facility improvements. SRUF funded work previously programmed in WCC 60512
and 61512 should now be programmed in WCC 60511 and 61511.

C-2.1%6. Challenge Partnerships (Challenge Cost Share). Challenge partnerships are opportunities
for public and non-Federal groups and individuals to contribute to and participate in the operation and/or
maintenance of recreation facilities and natural resources at Corps projects. These opportunities may consist of
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identification, protection, improvement, rehabilitation, preservation, management, or interpretation of natural
resources, environmental features, recreation areas and facilities, or cultural resources. Challenge Partnering
with others provides a way to leverage the Corps program by sharing the cost of operation and/or managing
recreation facilities and natural resources. Policy guidance for the Challenge Partnership program is contained
in ER 1130-2-500.

C-2.187. On-Board Review. HQUSACE (CECW-BC) may conduct an on-board review in early July.
MSC'’s will be selected at random. Any selected MSC's will be asked to explain the overall priorities used in
developing the program request, along with an in-depth examination of work packages on selected projects.
Any selected MSC will be naotified in June.

C-2.198. Narrative and Supporting Data.
a. Justification of Estimates.

Congressional Submission. Each MSC shall prepare and submit Justification of Estimate sheets
based on amounts provided by CECW-OM for the project, using the format in lllustration C-2.5, in final form. To
avoid illogical precision, no amounts should be rounded to less than $1,000, using the 5/4 rule. This is a widely
read document. To preclude misinterpretations by Congressional and other reviewers, do not use vague,
stereotyped, descriptions in the Reason for Change and Maintenance Item column. Standard phraseology is
acceptable, if used judiciously, such that the descriptions are clear and understandable to the reader. Be as
specific as possible using a condensed version of what the testifying officer would answer if asked by the Sub-
Committee the reason for changes from prior year. The tone of statements must reflect a full support of the
President's Program request with no hints that amounts may not be adequate. Accordingly, a remark
explaining higher amounts is preferable. The typed material in the body will be confined to 6 1/2 inches
vertically and 10 inches horizontally, leaving 1/2 inch margins on the left and right sides and 0.607 inch margins
at the top and bottom of an 11 X 8-1/2 inch page size. Justification sheets must be submitted as Microsoft
Word WerdRerfect-documents over the Corps Mail Network or by computer diskettes. ASCII format is not
acceptable because it deletes WerdRerfect control codes for formatting. In addition, Project status maps are

To avoid allocation problems associated with roll-ups, projects spanning more than one district should be
entered separately with titles showing. the district name, for example:

OHIO RIVER LOCKS AND DAMS, PA (Pittsburgh Dist.)
OHIO RIVER LOCKS AND DAMS, WV (Huntington Dist.)
OHIO RIVER LOCKS AND DAMS, KY, IL, IN, OH, & WV (Louisville Dist.)

(Other projects include Ohio River Open Channel Work, McClellan Kerr, Missouri River and the Upper
Mississippi River or district-wide activities such as Inspection of Completed Works or Scheduling Reservoir
Activities) If a state is included in more than one district, only the primary district should show that state in the
title.
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Single State Designation for Inspection of Completed Works (ICW), Project Condition Surveys
(PCS), Scheduling Reservoir Operations (SRO) and Surveillance of Northern Boundary Waters
(SNBW). Each of these programs shall be represented by a single work package per district. In those cases
where these programs are performed in more than one state, the district shall designate a primary state and
include all costs under that single primary state.

C-2.2019. Additional Information

a. Database System. The CEAP WPC21 processor in Portland, OR will be used to submit data to the
automated O&M program system.

b. Correction of Program Submittals. Asin past years, districts and MSCs will be asked to make
any necessary corrections through automated program systems after HQUSACE review. If a district or MSC is
asked to make corrections, the data base will be reopened to allow access for updating.

c. Points of Contact.

Question(s) Referring To Office Telephone
Policies, procedures, or format of the CECW-BC 202-761-0799
Project O&M activity. fax 202-761-0184
ADP input for the same activity CECW-BC 202-761-0282

fax 202-761-1779
Programs Management staff coordination CECW-BC 202-761-07992
of Congressional submission of the O&M fax 202-761-0184
program. (e-mail preferred)
Curation\Native American Graves
Protection Act (NAGPRA) CECW-ON 202-761-1791
Condition Indices guidance. CEWS-SC-A 601-634-2585
Technical notes. fax 601-634-2873

C-2.2320. Submission Requirements. Submission time schedules for automated data and hard copies
are listed in Paragraph 11 of the main text.
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TABLE C-2.1
WORK CATEGORY CODES - NUMERICALLY ORDERED
(See footnotes at end of Table)
WORK CATEGORY
CODE DESCRIPTION
601-- ¥ Operation for Navigation Functions
60110 ** Operation of Locks, Dams, Reservoirs, Service Facilities, Permanent
Operating Equipment, Etc. for Navigation
60120 ¥ Studies and Surveys for Navigation
60121* Studies and Surveys
60122 Major Rehabilitation Evaluation Reports
60123 Environmental Studies and Monitoring for Dredging Purposes
60130 ¥ Dam Safety for Navigation
60131** Instrumentation, Data Collection and Analysis
60132* Formal Periodic Inspections and Reports
60133 Dam Safety Assurance Studies
60140 ¥ Water Management (Control and Quality) Activities for Navigation
60141 Water Management (Control and Quality) Activities - Analysis and Studies
for Navigation
60142 Water Management (Control and Quality) Activities - Operation of Water
Control Data Systems for Navigation
60150* Real Estate Management for Navigation
60160 Environmental Compliance Management for Navigation
602-- ¥/ Operation for Flood Damage Reduction Functions
60210** Operation of Locks, Dams, Reservoirs, Service Facilities, Permanent
Operating Equipment, Etc. for Flood Damage Reduction
60220 ¥ Studies and Surveys for Flood Damage Reduction
60221 Studies and Surveys
60222 Major Rehabilitation Evaluation Reports
60223* Inspections of Completed Works - Local Protection Projects
60230 ¥ Dam Safety for Flood Damage Reduction
60231** Instrumentation, Data Collection and Analysis
60232* Formal Periodic Inspections and Reports
60233 Dam Safety Assurance Studies
60240 ¥ Water Management (Control and Quality) Activities for Flood Damage
Reduction
60241 Water Management (Control and Quality) Activities - Analysis and Studies
for Flood Damage Reduction
60242 Water Management (Control and Quality) Activities - Operation of Water
Control Data Systems for Flood Damage Reduction
60250* Real Estate Management for Flood Damage Reduction
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TABLE C-2.1
WORK CATEGORY CODES - NUMERICALLY ORDERED
(See footnotes at end of Table)
WORK CATEGORY
CODE DESCRIPTION

60260 Environmental Compliance Management for Flood Damage Reduction

603-- ¥/ Operation for Hydropower Functions

60310 ¥ Operation of Dams, Power Plants, Reservoirs, Service Facilities,
Permanent Operating Equipment, Etc. for Hydropower

60311** Operations - Supervision and Engineering

60312** Hydraulic Expenses

60313** Electric Expenses

60314** Miscellaneous Hydraulic Power Generation Expenses

60320 ¥ Studies and Surveys for Hydropower

60321 Studies and Surveys - Supervision and Engineering

60322 Studies and Surveys - Hydraulic Expenses

60323 Studies and Surveys - Electric Expenses

60324 Studies and Surveys - Miscellaneous Hydraulic Power Generation
Expenses

60325 Major Rehabilitation Evaluation Reports

60330 ¥ Dam Safety for Hydropower

60331** Instrumentation, Data Collection and Analysis

60332* Formal Periodic Inspections and Reports

60333 Dam Safety Assurance Studies

60340 ¥ Water Management (Control and Quality) Activities for Hydropower

60341 Water Management (Control and Quality) Activities - Analysis and Studies
for Hydropower

60342 Water Management (Control and Quality) Activities - Operation of Water
Control Data Systems for Hydropower

60350* Real Estate Management for Hydropower

60360 Environmental Compliance Management for Hydropower

604-- ¥/ Operation for Environmental Stewardship Functions

60410 ¥ Operation for Environmental Stewardship

60411 Management of Natural Resources

60412 Management and Curation of Archeological and Cultural Resources

60413 Management of Wildlife Mitigation Features

60414 Fisheries Management - Operation of Fish Hatcheries

60415 Fisheries Management - Fish Hauling Activities and Fish Passage
Structures
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TABLE C-2.1
WORK CATEGORY CODES - NUMERICALLY ORDERED
(See footnotes at end of Table)
WORK CATEGORY
CODE DESCRIPTION

60416 Comprehensive Master Plans

60420 Studies and Surveys for Environmental Stewardship

60430 Reserved

60440 ¥ Water Management (Control and Quality) Activities for Environmental
Stewardship

60441 Water Management (Control and Quality) Activities - Analysis and Studies
for Environmental Stewardship

60442 Water Management (Control and Quality) Activities - Operation of Water
Control Data Systems for Environmental Stewardship

60450* Real Estate Management for Environmental Stewardship

60460 Environmental Compliance Management for Environmental Stewardship

605-- &/ Operation for Recreation Functions

60510 ¥ Operation for Recreation

60511** Operation/management of Recreation Areas/facilities, Visitor Centers,
Reservoirs, Service Facilities and Equipment, Etc. for Recreation

60513 Law Enforcement - Costs and Supervision of Law Enforcement
Agreements

60520 Studies and Surveys for Recreation

60530 Reserved

60540 ¥ Water Management (Control and Quality) Activities for Recreation

60541 Water Management (Control and Quality) Activities - Analysis and Studies
for Recreation

60542 Water Management (Control and Quality) Activities - Operation of Water
Control Data Systems for Recreation

60550* Real Estate Management for Recreation

60560 Environmental Compliance Management for Recreation

606-- %/ Joint Activities for Operations

60610** Joint Costs for Operations Activities

60620 ¥ Joint Costs for Studies and Surveys

60621* Joint Costs for Studies and Surveys

60622 Joint Costs for Major Rehabilitation Evaluation Reports

60630 ¥ Joint Costs for Dam Safety Activities

60631** Joint Costs for Instrumentation, Data Collection and Analysis

60632* Joint Costs for Formal Periodic Inspections and Reports

60633 Joint Costs for Dam Safety Assurance Studies

60640 ¥ Joint Costs for Water Management (Control and Quality) Activities
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WORK CATEGORY CODES - NUMERICALLY ORDERED
(See footnotes at end of Table)
WORK CATEGORY
CODE DESCRIPTION

60641 Joint Costs for Water Management (Control and Quality) Activities —
Analysis and Studies

60642 Joint Costs for Water Management (Control and Quality) Activities —
Operation of Water Control Data Systems

60650* Joint Costs for Real Estate Management Activities

60660 Joint Costs for Environmental Compliance Management Activities

60710 ¥ National Emergency Preparedness Program (NEPP)

60711 NEPP Managementand-OperationsContinuity of Operations

60712 NEPP Reguirements-Analysis-and-StudiesNational Preparedness Planning

60713 NEPP Support of Emergency Ops Ctrs

60714 NEPP Emergency Water Program

60715 NEPP Continuity of Government

60716 NEPP Training and Exercises

611-- Y Maintenance for Navigation Functions

61110 Maintenance of Locks, Dams, Reservoirs, Levees, Other Structures,
Service Facilities, Permanent Operating Equipment, Etc. for Navigation

61120 ¥ Dredging for Navigation

61121 Dredging Activities for Navigation

61122 Construction and Maintenance of Dredged Material Disposal Facilities for
Navigation

61130 Reserved

61140 Purchase/maintenance of Water Management (Control and Quality)
Equipment for Navigation

61150 ¥ Real Estate for Navigation

61151 Land Acquisition and Disposal Management Activities, Settlement of
Claims, and Audits for Navigation

61152 Resolution of Real Estate Encroachments for Navigation

61153 Boundary Monumentation and Rectification for Navigation

61160 Environmental Compliance (Remedial Actions) for Navigation

61170 Remaining O&M Funded Major Rehabilitation (Comprehensive
Replacement) Projects for Navigation

612--Y Maintenance for Flood Damage Reduction Functions

61210 ¥ Maintenance for Flood Damage Reduction

61211 Maintenance of Dams, Reservoirs, Other Structures, Service Facilities,
permanent Operating Equipment, Etc. for Flood Damage Reduction

61212 Maintenance of Dikes, Revetments, Breakwaters and Similar Structures for
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WORK CATEGORY CODES - NUMERICALLY ORDERED

(See footnotes at end of Table)

WORK CATEGORY
CODE DESCRIPTION

the Mississippi River and Tributaries (MR&T)

61220 ¥ Dredging for Flood Damage Reduction

61221 Dredging Activities for Flood Damage Reduction

61222 Construction and Maintenance of Dredged Material Disposal Facilities for
Flood Damage Reduction

61230 Reserved

61240 Purchase/maintenance of Water Management (Control and Quality)
Equipment for Flood Damage Reduction

17

61250 Real Estate for Flood Damage Reduction

61251 _— . o
Land Acquisition and Disposal Management Activities, Settlement of
Claims, and Audits for Flood Damage Reduction

61252 Resolution of Real Estate Encroachments for Flood Damage Reduction

61253 Boundary Monumentation and Rectification for Flood Damage Reduction

61260 Environmental Compliance (Remedial Actions) for Flood Damage
Reduction

613-- Y Maintenance for Hydropower Functions

61310 Baseline Maintenance of Power Plants, Dams, Reservoirs, Service
Facilities, Permanent Operating Equipment, Etc. for Hydropower

61311 Baseline Maintenance Supervision for Hydropower

61312 Baseline Maintenance of Hydraulic Structures for Hydropower

61313 Baseline Maintenance of Electric Plant for Hydropower

61314 Baseline Maintenance of Miscellaneous Hydraulic Plant for Hydropower

613n0 ¥ Non-baseline Maintenance of Power Plants, Dams, Reservoirs, Service
Facilities, Permanent Operating Equipment, Etc. for Hydropower

613nl Non-baseline Maintenance Supervision for Hydropower

613n2 Non-baseline Maintenance of Hydraulic Structures for Hydropower

613n3 Non-baseline Maintenance of Electric Plant for Hydropower

613n4 Non-baseline Maintenance of Miscellaneous Hydraulic Plant for
Hydropower

61320 Dredging Activities for Hydropower

61330 Reserved

61340 Purchase/maintenance of Water Management (Control and Quality)
Equipment for Hydropower

61350 ¥ Real Estate for Hydropower
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WORK CATEGORY
CODE DESCRIPTION

61351 Land Acquisition and Disposal Management Activities, Settlement of
Claims, and Audits for Hydropower

61352 Resolution of Real Estate Encroachments for Hydropower

61353 Boundary Monumentation and Rectification for Hydropower

61360 Environmental Compliance (Remedial Actions) for Hydropower

61370 ¥ Remaining O&M Funded Major Rehabilitation (Comprehensive
Replacement) Projects for Hydropower

61371 Comprehensive Replacement Supervision

61372 Comprehensive Replacement of Structures

61373 Comprehensive Replacement of Electric Plant

61374 Comprehensive Replacement of Miscellaneous Hydraulic Plant

614-- Y Maintenance for Environmental Stewardship Functions

61410 ¥ Maintenance for Environmental Stewardship

61411 Maintenance of Natural Resources Facilities

61412 Mitigation of Archeological and Cultural Resources

61413 Maintenance of Wildlife Mitigation Features

61414 Maintenance of Fisheries, Fish Haulage Activities and Fish Passage
Structures

61420 ¥ Dredging for Environmental Stewardship

61421 Dredging Activities for Environmental Stewardship

61422 Construction and Maintenance of Dredged Material Disposal Facilities for
Environmental Stewardship

61430 Reserved

61440 Purchase/maintenance of Water Management Equipment (Control and
Quality) for Environmental Stewardship

61450 Real Estate for Environmental Stewardship

61451 Land Acquisition and Disposal Management Activities, Settlement of
Claims, and Audits for Environmental Stewardship

61452 Resolution of Real Estate Encroachments for Environmental Stewardship

61453 Boundary Monumentation and Rectification for Environmental Stewardship

61460 Environmental Compliance (Remedial Actions) for Environmental
Stewardship Features

615-- Y Maintenance for Recreation Functions

61510 Y Maintenance for Recreation

61511 Maintenance of Recreation Facilities, Visitor Centers, Other Operating
Equipment, Etc.
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WORK CATEGORY CODES - NUMERICALLY ORDERED

(See footnotes at end of Table)

WORK CATEGORY
CODE DESCRIPTION

61513 Cost Shared Recreation Developments

61520 Dredging Activities for Recreation

61530 Reserved

61540 Purchase/maintenance of Water Management Equipment (Control and
Quality) for Recreation

61550 Y Real Estate for Recreation

61551 Land Acquisition and Disposal Management Activities, Settlement of
Claims, and Audits for Recreation

61552 Resolution of Real Estate Encroachments for Recreation

61553 Boundary Monumentation and Rectification for Recreation

61560 Environmental Compliance (Remedial Actions) for Recreation

616-- Y Joint Activities for Maintenance

61610 Joint Costs for Maintenance Activities Excluding Dredging

61620 ¥ Joint Costs for Dredging

61621 Joint Costs for Dredging Activities

61622 Joint Costs for Construction and Maintenance of Dredged Material
Disposal Facilities

61630 Reserved

61640 Joint Costs for Water Management Equipment Activities
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61650 * Joint Costs for Real Estate Activities
61651 Joint Costs for Land Acquisition and Disposal Management Activities,
Settlement of Claims, and Audits
61652 Joint Costs for Resolution of Real Estate Encroachments
61653 Joint Costs for Boundary Monumentation and Rectification
61660 Joint Costs for Environmental Compliance (Remedial Actions) Activities

1/ SUMMARY COST ACCOUNT/WORK CATEGORY - COSTS MAY NOT BE CHARGED DIRECTLY TO

THESE ACCOUNTS.

*Feature Cost Codes marked with an asterisk require added data in project work description, justification
statement, or output measures. See Table C-2.5.

*Although Feature Cost Codes marked with double asterisk require no description or funding argument,
requested resources will be in consonance with funding level definition and prior year experience.
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DESCRIPTION WORK CATEGORY

CODE
Baseline Maintenance Supervision for Hydropower 61311
Baseline Maintenance of Miscellaneous Hydraulic Plant for Hydropower 61314
Baseline Maintenance of Electric Plant for Hydropower 61313
Baseline Maintenance of Hydraulic Structures for Hydropower 61312
Baseline Maintenance of Power Plants, Dams, Reservoirs, Service Facilities, 61310 Y
Permanent Operating Equipment, Etc. for Hydropower
Boundary Monumentation and Rectification for Hydropower 61353
Boundary Monumentation and Rectification for Navigation 61153
Boundary Monumentation and Rectification for Environmental Stewardship 61453
Boundary Monumentation and Rectification for Flood Damage Reduction 61253
Boundary Monumentation and Rectification for Recreation 61553
Comprehensive Replacement of Miscellaneous Hydraulic Plant 61374
Comprehensive Replacement Supervision 61371
Comprehensive Replacement of Electric Plant 61373
Comprehensive Replacement of Structures 61372
Comprehensive Master Plans 60416
Construction and Maintenance of Dredged Material Disposal Facilities for Flood 61222
Damage Reduction
Construction and Maintenance of Dredged Material Disposal Facilities for 61422
Environmental Stewardship
Construction and Maintenance of Dredged Material Disposal Facilities for 61122
Navigation
Cost Shared Recreation Developments 61513
Dam Safety for Hydropower 60330 Y
Dam Safety Assurance Studies 60333
Dam Safety for Flood Damage Reduction 60230 Y
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DESCRIPTION WORK CATEGORY

CODE
Dam Safety for Navigation 60130 Y
Dam Safety Assurance Studies 60133
Dam Safety Assurance Studies 60233
Dredging Activities for Flood Damage Reduction 61221
Dredging Activities for Environmental Stewardship 61421
Dredging Activities for Recreation 61520
Dredging for Flood Damage Reduction 61220
Dredging Activities for Navigation 61121
Dredging for Environmental Stewardship 61420
Dredging Activities for Hydropower 61320
Dredging for Navigation 61120
Electric Expenses 60313**
Environmental Compliance Management for Flood Damage Reduction 60260
Environmental Compliance (Remedial Actions) for Recreation 61560
Environmental Compliance (Remedial Actions) for Navigation 61160
Environmental Compliance Management for Navigation 60160
Environmental Compliance (Remedial Actions) for Flood Damage Reduction 61260
Environmental Compliance (Remedial Actions) for Hydropower 61360
Environmental Studies and Monitoring for Dredging Purposes 60123
Environmental Compliance Management for Recreation 60560
Environmental Compliance Management for Hydropower 60360
Environmental Compliance Management for Environmental Stewardship 60460
Environmental Compliance (Remedial Actions) for Environmental Stewardship 61460
Features
Fisheries Management - Operation of Fish Hatcheries 60414
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DESCRIPTION WORK CATEGORY

CODE
Fisheries Management - Fish Hauling Activities and Fish Passage Structures 60415
Formal Periodic Inspections and Reports 60232*
Formal Periodic Inspections and Reports 60332*
Formal Periodic Inspections and Reports 60132*
Hydraulic Expenses 60312**
Inspections of Completed Works - Local Protection Projects 60223*
Instrumentation, Data Collection and Analysis 60131**
Instrumentation, Data Collection and Analysis 60231**
Instrumentation, Data Collection and Analysis 60331**
Joint Costs for Dredging 61620 Y
Joint Costs for Dredging Activities 61621
Joint Costs for Construction and Maintenance of Dredged Material Disposal 61622
Facilities
Joint Activities for Maintenance 616--
Joint Costs for Maintenance Activities Excluding Dredging 61610
Joint Costs for Water Management Equipment Activities 61640
Joint Costs for Studies and Surveys 60621*
Joint Costs for Environmental Compliance (Remedial Actions) Activities 61660
Joint Costs for Boundary Monumentation and Rectification 61653
Joint Costs for Environmental Compliance Management Activities 60660
Joint Costs for Real Estate Management Activities 60650*
Joint Costs for Real Estate Activities 61650
Joint Costs for Studies and Surveys 60620 Y
Joint Costs for Water Management (Control and Quality) Activities - Operation of 60642

Water Control Data Systems
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DESCRIPTION WORK CATEGORY
CODE

Joint Costs for Land Acquisition and Disposal Management Activities, Settlement 61651
of Claims, and Audits

Joint Costs for Water Management (Control and Quality) Activities - Analysis and 60641
Studies

Joint Costs for Water Management (Control and Quality) Activities 60640 ¥
Joint Costs for Dam Safety Assurance Studies 60633
Joint Costs for Formal Periodic Inspections and Reports 60632*
Joint Costs for Instrumentation, Data Collection and Analysis 60631**
Joint Costs for Resolution of Real Estate Encroachments 61652
Joint Costs for Dam Safety Activities 60630 Y
Joint Costs for Major Rehabilitation Evaluation Reports 60622
Joint Activities for Operations 606-- ¥
Joint Costs for Operations Activities 60610**
Land Acquisition and Disposal Management Activities, Settlement of Claims, and 61251
Audits for Flood Damage Reduction

Land Acquisition and Disposal Management Activities, Settlement of Claims, and 61451
Audits for Environmental Stewardship

Land Acquisition and Disposal Management Activities, Settlement of Claims, and 61151
Audits for Navigation

Land Acquisition and Disposal Management Activities, Settlement of Claims, and 61551
Audits for Recreation

Land Acquisition and Disposal Management Activities, Settlement of Claims, and 61351
Audits for Hydropower

Law Enforcement - Costs and Supervision of Law Enforcement Agreements 60513
Maintenance of Natural Resources Facilities 61411
Maintenance for Environmental Stewardship 61410
Maintenance for Environmental Stewardship Functions 614--¥
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WORK CATEGORY CODES - ALPHABETICALLY ORDERED
DESCRIPTION WORK CATEGORY

CODE
Maintenance for Hydropower Functions 613--Y
Maintenance for Recreation Functions 615-- Y
Maintenance of Wildlife Mitigation Features 61413
Maintenance of Dams, Reservoirs, Other Structures, Service Facilities, Permanent 61211
Operating Equipment, Etc. for Flood Damage Reduction
Maintenance for Flood Damage Reduction Functions 612--Y
Maintenance of Dikes, Revetments, Breakwaters and Similar Structures for the 61212
Mississippi River and Tributaries (MR&T)
Maintenance for Navigation Functions 611--Y
Maintenance of Locks, Dams, Reservoirs, Levees, Other Structures, Service 61110
Facilities, Permanent Operating Equipment, Etc. for Navigation
Maintenance for Recreation 61510 ¥
Maintenance of Fisheries, Fish Haulage Activities and Fish Passage Structures 61414
Maintenance for Flood Damage Reduction 61210 Y
Maintenance of Recreation Facilities, Visitor Centers, Other Operating Equipment, 61511
Etc.
Major Rehabilitation Evaluation Reports 60122
Major Rehabilitation Evaluation Reports 60325
Major Rehabilitation Evaluation Reports 60222
Management of Wildlife Mitigation Features 60413
Management of Natural Resources 60411
Management and Curation of Archeological and Cultural Resources 60412
Miscellaneous Hydraulic Power Generation Expenses 60314**
Mitigation of Archeological and Cultural Resources 61412
National Emergency Preparedness Program (NEPP) 60710 Y
NEPP Requirements Analysis and Studies 60712
NEPP Management and Operations 60711

C-2-33




EC 33-2-37711-2-179

31 Mar 9200
TABLE C-2.2
WORK CATEGORY CODES - ALPHABETICALLY ORDERED
DESCRIPTION WORK CATEGORY

CODE
NEPP Support of Emergency Ops Citr 60713
NEPP Training and Exercises 60716
Non-baseline Maintenance Supervision for Hydropower 613n1
Non-baseline Maintenance of Power Plants, Dams, Reservoirs, Service Facilities, 613n0 Y
Permanent Operating Equipment, Etc. for Hydropower
Non-baseline Maintenance of Hydraulic Structures for Hydropower 613n2
Non-baseline Maintenance of Miscellaneous Hydraulic Plant for Hydropower 613n4
Non-baseline Maintenance of Electric Plant for Hydropower 613n3
Operation for Recreation 60510 Y
Operation/management of Recreation Areas/facilities, Visitor Centers, Reservoirs, 60511**
Service Facilities and Equipment, Etc. for Recreation
Operation for Recreation Functions 605-- ¥
Operation for Environmental Stewardship 60410 Y
Operation for Environmental Stewardship Functions 604--¥
Operation of Dams, Power Plants, Reservoirs, Service Facilities, Permanent 60310 Y
Operating Equipment, Etc. for Hydropower
Operation for Hydropower Functions 603--¥
Operation of Locks, Dams, Reservoirs, Service Facilities, Permanent Operating 60210**
Equipment, Etc. for Flood Damage Reduction
Operation for Flood Damage Reduction Functions 602--¥
Operation of Locks, Dams, Reservoirs, Service Facilities, Permanent Operating 60110 **
Equipment, Etc. for Navigation
Operation for Navigation Functions 601--¥
Operations - Supervision and Engineering 60311**
Purchase/maintenance of Water Management (Control and Quality) Equipment for 61140
Navigation
Purchase/maintenance of Water Management (Control and Quality) Equipment for 61240
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DESCRIPTION WORK CATEGORY

CODE
Flood Damage Reduction
Purchase/maintenance of Water Management Equipment (Control and Quality) for 61440
Environmental Stewardship
Purchase/maintenance of Water Management Equipment (Control and Quality) for 61540
Recreation
Purchase/maintenance of Water Management (Control and Quality) Equipment for 61340
Hydropower
Real Estate for Hydropower 61350 Y
Real Estate for Flood Damage Reduction 61250 Y
Real Estate Management for Hydropower 60350*
Real Estate for Environmental Stewardship 61450 Y
Real Estate for Navigation 61150 Y
Real Estate Management for Flood Damage Reduction 60250*
Real Estate for Recreation 61550 ¥
Real Estate Management for Environmental Stewardship 60450*
Real Estate Management for Recreation 60550*
Real Estate Management for Navigation 60150*
Remaining O&M Funded Major Rehabilitation (Comprehensive Replacement) 61370 Y
Projects for Hydropower
Remaining O&M Funded Major Rehabilitation (Comprehensive Replacement) 61170
Projects for Navigation
Reserved 60530
Reserved 61630
Reserved 61130
Reserved 61230
Reserved 61330
Reserved 61530
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DESCRIPTION WORK CATEGORY

CODE
Reserved 60430
Reserved 61430
Resolution of Real Estate Encroachments for Hydropower 61352
Resolution of Real Estate Encroachments for Navigation 61152
Resolution of Real Estate Encroachments for Flood Damage Reduction 61252
Resolution of Real Estate Encroachments for Environmental Stewardship 61452
Resolution of Real Estate Encroachments for Recreation 61552
Studies and Surveys for Environmental Stewardship 60420
Studies and Surveys for Navigation 60120 Y
Studies and Surveys 60121*
Studies and Surveys - Miscellaneous Hydraulic Power Generation Expenses 60324
Studies and Surveys - Electric Expenses 60323
Studies and Surveys - Hydraulic Expenses 60322
Studies and Surveys - Supervision and Engineering 60321
Studies and Surveys for Flood Damage Reduction 60220 Y
Studies and Surveys 60221
Studies and Surveys for Recreation 60520
Studies and Surveys for Hydropower 60320 Y
Water Management (Control and Quality) Activities — Operation of Water Control 60342
Data Systems for Hydropower
Water Management (Control and Quality) Activities - Operation of Water Control 60442
Data Systems for Environmental Stewardship
Water Management (Control and Quality) Activities for Recreation 60540 ¥
Water Management (Control and Quality) Activities - Operation of Water Control 60242
Data Systems for Flood Damage Reduction
Water Management (Control and Quality) Activities - Analysis and Studies for 60241
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DESCRIPTION WORK CATEGORY
CODE

Flood Damage Reduction
Water Management (Control and Quality) Activities for Flood Damage Reduction 60240 Y
Water Management (Control and Quality) Activities - Analysis and Studies for 60441
Environmental Stewardship
Water Management (Control and Quality) Activities for Environmental Stewardship 60440 ¥
Water Management (Control and Quality) Activities - Analysis and Studies for 60541
Recreation

. . . 60542
Water Management (Control and Quality) Activities - Operation of Water Control
Data Systems for Recreation
Water Management (Control and Quality) Activities - Operation of Water Control 60142
Data Systems for Navigation
Water Management (Control and Quality) Activities - Analysis and Studies for 60141
Navigation
Water Management (Control and Quality) Activities for Navigation 60140 Y
Water Management (Control and Quality) Activities for Hydropower 60340 Y
Water Management (Control and Quality) Activities - Analysis and Studies for 60341

Hydropower

1/ SUMMARY COST ACCOUNT/WORK CATEGORY - COSTS MAY NOT BE CHARGED DIRECTLY TO

THESE ACCOUNTS.

*Feature Cost Codes marked with an asterisk require added data in project work description, justification

statement, or output measures. See Table C-2.5.

**Although Feature Cost Codes marked with double asterisk require no description or funding argument,
requested resources will be in consonance with funding level definition and prior year experience.
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TABLE C-2.3
BY¥-1999-0&M WORK CATEGORY CODE
MATRIXES AND DEFINITIONS

Tables 2.3a and 2.3b are-Operation and Maintenance Work Category Code Matrix sheets. Table 2.3c
includes the definitions of the Operation WCCSs. Table 2.3d includes the definitions of the Maintenance
WCCs.

The major O&M functions are broken down into Work Category Codes, together with a description of work
to be performed the pages following the spreadsheet. --JHB
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Operation Work Category Code Matrix (by Business Function)
FLOOD DAMAGE ENVIRONMENTAL JOINT
wcCC NAVIGATION REDUCTION HYDROPOWER STEWARDSHIP RECREATION ACTIVITIES
601XX 602XX 603XX 604XX 605XX 606XX
60X10 OPERATIONS OPERATIONS OPERATIONS OPERATIONS OPERATIONS OPERATIONS
60X20 STUDIES & STUDIES & STUDIES & STUDIES & STUDIES & STUDIES &
SURVEYS SURVEYS SURVEYS SURVEYS SURVEYS SURVEYS
60X30 DAM SAFETY DAM SAFETY DAM SAFETY DAM SAFETY DAM SAFETY DAM SAFETY
60X40 WATER WATER WATER WATER WATER WATER
MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT
60X50 REAL ESTATE REAL ESTATE REAL ESTATE REAL ESTATE REAL ESTATE REAL ESTATE
MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT
60X60 ENVIRONMENTAL | ENVIRONMENTAL | ENVIRONMENTAL | ENVIRONMENTAL | ENVIRONMENTAL | ENVIRONMENTAL
COMPLIANCE COMPLIANCE COMPLIANCE COMPLIANCE COMPLIANCE COMPLIANCE
60X70 RESERVED RESERVED RESERVED RESERVED RESERVED RESERVED
60X80 RESERVED RESERVED RESERVED RESERVED RESERVED RESERVED
60X90 RESERVED RESERVED RESERVED RESERVED RESERVED RESERVED
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Maintenance Work Category Code Matrix (by Business Function)
WCC NAVIGATION FLOOD DAMAGE HYDROPOWER | ENVIRONMENTAL RECREATION JOINT
611XX REDUCTION 613XX STEWARDSHIP 615XX ACTIVITIES
612XX 614XX 616XX
61X10 MAINTENANCE MAINTENANCE MAINTENANCE MAINTENANCE MAINTENANCE MAINTENANCE
EXCLUDE EXCLUDE EXCLUDE EXCLUDE EXCLUDE EXCLUDE
DREDGING DREDGING DREDGING DREDGING DREDGING DREDGING
61X20 DREDGING DREDGING DREDGING DREDGING DREDGING DREDGING
61X30 RESERVED RESERVED RESERVED RESERVED RESERVED RESERVED
61X40 WATER WATER WATER WATER WATER WATER
MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT MANAGEMENT
EQUIPMENT EQUIPMENT EQUIPMENT EQUIPMENT EQUIPMENT EQUIPMENT
61X50 REAL ESTATE REAL ESTATE REAL ESTATE REAL ESTATE REAL ESTATE REAL ESTATE
61X60 ENVIRONMENTAL | ENVIRONMENTAL | ENVIRONMENTAL | ENVIRONMENTAL | ENVIRONMENTAL | ENVIRONMENTAL
COMPLIANCE COMPLIANCE COMPLIANCE COMPLIANCE COMPLIANCE COMPLIANCE
61X70 REMAINING O&M RESERVED REMAINING O&M RESERVED RESERVED RESERVED
MAJOR REHAB. MAJOR REHAB.
61X80 RESERVED RESERVED RESERVED RESERVED RESERVED RESERVED
61X90 RESERVED RESERVED RESERVED RESERVED RESERVED RESERVED

C-2-40




EC 11-2-17711-2-179
31 Mar 9200
Table C-2.3c

Work Category Codes and Definitions
O&M Operations Accounts

O&M Operations Accounts By Business Function:

Navigation (601--)

Flood Damage Reduction (602--)
Hydropower (603--)

Environmental Stewardship (604--)
Recreation (605--)

Joint Activities (606--)

A Breakdown of Work Category Codes (WCC's) and descriptions under these functions is on the following
pages:

WORK CATEGORY CODE: 60110 - Operations for Navigation {reludes-elementsfornavigation

WORK CATEGORY DESCRIPTION: Operations of Locks, Dams, Reservoirs, Service Facilities (Buildings,
Grounds, Utilities, and Roads, Railroads and Bridges), Permanent Operating Equipment, etc. for navigation
features.

Includes all costs for the operation;; and-eperational-maintenance; necessary materials, supplies, equipment
and transportation costs associated with operations; associated hired labor and contract support; routine
materials and supplies; and other costs:

of lock gates and/or associated equipment; maintaining lock records; removing debris, ice and
snow, cleanup of lock facilities; routine adjusting of meters, relays, instruments, radios and regular
equipment; lubrication of equipment;
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Work Category Codes and Definitions

O&M Operations Accounts

of dam structures and appurtenant equipment such as spillway gates, intake and outlet
works, and sluiceways for reservoir regulation; removing and disposing of ice, snow, trash, and
debris on or in the vicinity of the dam or dam structures; cleanup of dam structures and facilities;
routine testing and adjustment of gauges, meters, instruments, and relays in dam structures;
disposal and control of weeds, brush, trees, and aquatic growth in the vicinity of dam structures; and
grass cutting on earth-fill dams. Includes all costs for dam safety/failure training of project personnel,
preparation of flood emergency plans, dam contingency plans, dam surveillance plans, and
provision for technical assistance to local interests concerning dam failure. When this account
includes municipal or industrial water delivery activities, a separate sub-element should be
established in CEFMS to record appropriate costs for each such facility for cost allocation
purposes;

to perform reservoir inspections and patrols, removal and control of trash and debris (major
periodic or one--time removal of growth and debris from the reservoir should be recorded in Work
Category Code 61110); minor bank erosion control; minor cleaning of reservoir area for weeds,
brush, trees, and aquatic growth; boundary surveillance and eperational-routine, recurring
maintenance of boundary monumentation at projects without natural resource activities;; insect
control and elimination of health and safety hazards;

of project--owned permanent facilities such as administration and shop buildings, storage and
garage buildings and areas, community buildings, local streets and sidewalks, landscaping, utility
facilities such as electric, gas, water, and sewage, all security and protective measures, and
permanent roads, including the road across the top of the dam, and parking areas near the dam,
railroads, and bridges required for access and other purposes in connection with the operation of a
project. It also includes bridges provided as a project feature for the passage of highway and
railway traffic over improved channels. Direct costs included are snow and ice removal from project
roads, parking areas and walkways; sanding and salting project roads, parking areas and
walkways; minor patching, signs, ditch cleaning, culvert cleaning and similar duties; bridge
operation; cleanup of project roads, railroads, and bridges. Buildings which house operating
machinery and serve other purposes as well are included in this activity, but the costs to operate the
machinery are charged to the appropriate Work Categories. Buildings which house specific
operating machinery, spare parts, equipment, etc., will be charged to the appropriate Work
Categories. This activity includes costs of buildings, grounds and utilities related to the operation of
the Los Angeles-Long Beach and San Francisco Bay hydraulic models located in South Pacific
Division and it does not include costs associated with recreation facilities and areas which will be
included in Work Category Code 60511;

of all tools and equipment, including laboratory, shop, warehousing, communications, surveys,
and transportation equipment, office furniture and equipment. Project--owned sedimentation and
degradation measuring facilities, rainfall and stream-gauging devices, fixed sand bypassing
systems, and like equipment are also included. Includes direct costs of automotive and other
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Work Category Codes and Definitions

O&M Operations Accounts
equipment. Vehicle accounts will be maintained by group classifications as provided for Revolving
Fund vehicles;

for prevention of obstructive and injurious deposits at NAD projects as authorized by the
aAct approved 29 June 1888, as amended, including all costs for surveillance at harbors, channels,
waterfront construction sites, and at overboard ocean dumping sites, costs to administer
outstanding enforcement actions on prior noted violations of Federal statutes, and any costs
required for ground or aerial surveillance.

WORK CATEGORY CODE: 60121 - Studies and Surveys for the Navigation Function {eludes
: S . f old | )

WORK CATEGORY DESCRIPTION: Studies and Surveys including project condition surveys, dredging
studies, etc. for navigation features.

Includes all costs to perform surveys for the purpose of determining elevation, grade and sedimentation
conditions in navigation projects, investigation of sunken vessels, and to prepare dredging studies. For
program management purposes, all projects with funding requirements (dredging or otherwise) under the
Baseline or Non-deferrable levels should have any needed surveys programmed under the project name. All
other surveys should be programmed in aggregation under PWID 14600: Project Condition Surveys.
Funding for PWID 14600: Project Condition Surveys, will be adjusted after overall dredging program levels
are determined.

\WORK CATEGORY CODE: 60122 - Studies and Surveys for Navigation - Major Rehabilitation

Evaluation Reports {ncludes-elementsfor-navigation-activities-of-old
Feature Cost Code 60770)

WORK CATEGORY DESCRIPTION: Major Rehabilitation Evaluation Reports for navigation features.

Includes all costs to initiate new, or continue ongoing, major rehabilitation evaluation reports. Operation and
Maintenance (O&M) funds are to be used only until Construction, General (CG) funds are allocated to the
project.
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WORK CATEGORY CODE:

60123 - Studies and Surveys for Navigation - Environmental Studies and

Monitoring for Dredging Purposes {ncludes-old-Feature-Cost-Code
60712)

WORK CATEGORY DESCRIPTION: Environmental Studies and Monitoring for Dredging Purposes.

Includes all costs for environmental studies and monitoring for dredging purposes including all costs of study
and analysis activities associated with long range environmental activities related to waterways. These
activities are needed to ensure that appropriate information and requirements are fulfilled so that E&D for
dredging can be completed on a timely basis. Dredged Material Management Plans (DMMPs) are included
in this Work Category. Environmental requirements to perform maintenance dredging of Federal channels
(e.g. water quality certification, bio-assays, water quality testing, Environmental Impact Statements, and
environmental assessments) should also be included in this Work Category.

WORK CATEGORY CODE: 60131 - Instrumentation, Data Collection and Analysis for Dam Safety

related to the Navigation Function {reludes-elementsfornavigation
L f old I

WORK CATEGORY DESCRIPTION: Instrumentation for Engineering Analysis and Continuing Evaluation
Data Gathering Inspections, and Data Analysis for Dam Safety related to navigation features.

Includes all costs for the operationing-and-operatiorabHmainterance; of instruments in existing dam

structures for safety evaluation and all costs of obtaining, analyzing and reporting instrumentation data for
purposes consistent with an approved plan. This includes instrumentation for measuring horizontal and
vertical movement, stresses and strains, pore pressure, phreatic surfaces, seismic effects, and seepage
clarity and quality.
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WORK CATEGORY CODE: 60132 - Formal Periodic Inspections and Reports for Dam Safety related

to the Navigation Function {ncludes-elementsfornavigation-activities-of
old-Feature Cost Code 60723)

WORK CATEGORY DESCRIPTION: Formal Periodic Inspections and Reports for Dam Safety related to
navigation features.

Includes all costs related to the scheduled periodic inspections and reporting of projects and bridges needed
to meet inspection frequency requirements of ER 1110-2-100 as follows:

(a) Dams, locks and dams, initial and second inspections if funded under O&M General, and high
hazard structures.

(b) Public Bridges.

(c) Structures whose failure would be a major loss to the national infrastructure or cause severe
economic distress.

(d) Other projects where known conditions warrant inspections at a frequency more often than
normal including revetments, dikes, groins, breakwaters, jetties, seawalls, piers and other similar
structures provided in seas, lakes, rivers, canals, exposed tidal waters and harbors.

WORK CATEGORY CODE: 60133 - Dam Safety Assurance Studies related to the Navigation

Function {rcludes-elements-fornavigation-activities-of old-Feature- Cost
Code 60741)

WORK CATEGORY DESCRIPTION: Dam Safety Assurance Studies for Dam Safety related to navigation
features.

Includes all costs of reconnaissance studies and special engineering investigations for known or suspected
dam safety deficiencies, e.g. seismic evaluations, seepage studies, erosion studies, etc.
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WORK CATEGORY CODE: 60141 - Water Management (Control and Quality) Activities for

Navigation - Analysis and Studies {neludes-elements-fornavigation
activities-of old Feature Cost Codes-60920-and-60930)

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Analysis, Studies
and Regulation Instructions for navigation features.

Includes all costs for personnel and space to manage the hydrologic, hydraulic and meteorological data
required for water control and quality activities in accordance with the current water control/quality plan; all
costs to prepare routine regulation instructions and runoff forecasts, coordinate with other agencies and
entities, prepare water control manuals, disseminate water control information, training, travel and other
associated costs required to make sound water control management decisions; all costs for reservoir and
river analyses to improve the quality of water within and downstream from the reservoirs; and all costs related
to studies of the means to mitigate water quality problems and studies to determine present and future water
guality needs. Also includes all costs for water management studies to improve efficiency or mitigate
constraints on approved plans of regulation, annual updating of notification lists, and funds transferred to
other agencies and any similar items needed to accomplish this activity. This includes development of the
water quality component of water control manuals and daily decisions on multi-level releases and pro-rata
share of office and computer facilities and other related costs associated with water management. Costs for
data collection are included in Work Category Code 60142.

WORK CATEGORY CODE:

60142 - Water Management (Control and Quality) Activities for
Navigation - Operat|on of Water Control Data Systems (Ineleeles

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Operation of
Water Control Data Systems including Data Collection for navigation features.

Includes all costs for the operation of equipment, personnel and space to collect the hydrologic, hydraulic and
meteorological data required for water control and quality activities in accordance with the current plan, data
collection, and pro-rata share of office and computer facilities and other related costs associated with
operations of water management data systems. Includes all costs to coordinate with other agencies and
entities, training, travel, funds transferred to other agencies ,-and other associated costs required for

operatlon of Water management data systems Ase—meludes—a#—eests—tepepenattenaLmamtenanee-et—data

aetwrty—exeledmg—costs for purchase and maintenance of new water control data systems equment are
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included in Work Category Code 61140.
WORK CATEGORY CODE: 60150 - Real Estate Management for the Navigation Function {neludes

elements fornavigation-activities-of old Feature Cost Code 61100)

WORK CATEGORY DESCRIPTION: Real Estate Management including Compliance, and Utilization
Inspections for navigation features.

Includes all costs, including contractual services, incident to granting to others the use of and performing
inspections of property for purposes such as commercial concessions, industrial uses, public park and
recreation, quasi-public and group camp use, fish and wildlife habitat management, selected agricultural and
grazing uses and reconveyance clauses (restrictions) in deeds. Also includes granting use of and
performing inspections of property granted and reserved to others for purposes such as road, street,
waterline, powerline, and communication rights-of-way, as well as requests to drill for oil or gas on
Government owned property where no oil or gas lease is required, and other uses covered by easements,
licenses, and permits. Includes report preparation, determination of compliance after vacation of property
subsequent to expiration or revocation of grant, and corrective measures where non-compliance is noted.
Also includes appraisals, surveys, mapping, negotiations, preparation and execution of outgrants, renewal,
extension, cancellation/termination documents, responses to request for use of real or related personal
property, Executive Order surveys and public land withdrawals (applies to the 11 western states). Includes
costs of utilization inspections of real property under the control of or subject to a service agreement with the
Corps or the Government, and- -Rreal property accountability, including real property inventory updates and
preparation of annual civil--owned property reports (GSA 1166).

WORK CATEGORY CODE: 60160 - Environmental Compliance Management for the Navigation

Function {lhcludes-elementsfornavigation-activities-of old-Feature Cost
Code-60800)

WORK CATEGORY DESCRIPTION: Environmental Compliance Management for navigation features.
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Includes all operational costs to comply with applicable Federal laws and regulations, including the Safe
Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean Air Act, Hazardous Materials
Transportation Act, Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA),
and applicable state and local regulations. Federal, DOD and Corps of Engineers requirements are
described in the ERGO/TEAM environmental assessment manuals. Includes all costs associated with
management and oversight of environmental compliance for operations activities. Costs include salaries,
training, materials, supplies, regulatory fees, drinking water and waste analysis, inspection of waste
collection and disposal facilities, and internal and external environmental compliance assessments. Costs
associated with medical surveillance and other employee health and safety requirements are not included.
Environmental compliance program requests must include the mandatory data elements of the FEDPLAN
Report authorized by Executive Order 12088.

WORK CATEGORY CODE: 60170

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60180

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60190
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WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60210 - Operations for Flood Damage Reduction

WORK CATEGORY DESCRIPTION: Operations of Dams, Reservoirs, Levees, Hurricane Barrier Gates,
and Other Flood Damage Reduction Non-Dam Structures, Pumping Plants, Service Facilities (Buildings,
Grounds, Utilities, and Roads, Railroads and Bridges), Permanent Operating Equipment, etc. for flood
damage reduction features.

Includes all costs for the operation;; and-operationalmaintenance; necessary materials, supplies, equipment
and transportation costs associated with operations; associated hired labor and contract support; routine

materials and supplies; and other costs:

of dam structures and appurtenant equipment such as spillway gates, intake and outlet
works, and sluiceways for reservoir regulation; removing and disposing of ice, snow, trash, and
debris on or in the vicinity of the dam or dam structures; cleanup of dam structures and facilities;
routine testing and adjustment of gauges, meters, instruments, and relays in dam structures;
disposal and control of weeds, brush, trees, and aquatic growth in the vicinity of dam structures; and
grass cutting on earth-fill dams. Includes all costs for dam safety/failure training of project personnel,
preparation of flood emergency plans, dam contingency plans, dam surveillance plans, and
provision for technical assistance to local interests concerning dam failure. When this account
includes municipal or industrial water delivery activities, a separate sub-element should be
established in CEFMS to record appropriate costs for each such facility for cost allocation
purposes;

to perform reservoir inspections and patrols, removal and control of trash and debris (major
periodic or one--time removal of growth and debris from the reservoir should be recorded under
Work Category Code 61210); minor bank erosion control; minor cleaning of reservoir area for
weeds, brush, trees, and aquatic growth; boundary surveillance and eperatienalroutine, recurring
maintenance of boundary monumentation at projects without natural resource activities, insect
control and elimination of health and safety hazards;
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of levees, hurricane barrier gates, and other gated non-dam flood damage reduction
structures; vegetation control on flood damage reduction structures; removal of snow and ice from
structures;

of pumping plants, pumps and associated equipment; collecting and maintaining operational
records; routine replacement, purification and testing of insulating, lubricating and hydraulic oils;
lubricants and lubricating equipment; eperatieralminor maintenance of electrical equipment,
cleaning, testing, and adjustment of motor starters, relays, meters, and similar equipment;
eperationralminor maintenance and repair of pumps, motors, engines, trash raking equipment, gate
hoists, gates, fire fighting, and other equipment required for operation; eperationalminor
maintenance of buildings, roads, and grounds; removal of debris, ice, and snow;

of project--owned permanent facilities such as administration and shop buildings, storage and
garage buildings and areas, community buildings, local streets and sidewalks, landscaping, utility
facilities such as electric, gas, water, and sewage, all security and protective measures, and
permanent roads, including the road across the top of the dam, and parking areas near the dam,
railroads, and bridges required for access and other purposes in connection with the operation of a
project. It also includes bridges provided as a project feature for the passage of highway and
railway traffic over improved channels. Direct costs included are snow and ice removal from project
roads, parking areas and walkways; sanding and salting project roads, parking areas and
walkways; minor patching, signs, ditch cleaning, culvert cleaning and similar duties; bridge
operation; cleanup of project roads, railroads, and bridges. Buildings which house operating
machinery and serve other purposes as well are included in this activity, but the costs to operate the
machinery are charged to the appropriate Work Categories. Buildings which house specific
operating machinery, spare parts, equipment, etc., will be charged to the appropriate Work
Categories. This activity does not include costs associated with recreation facilities and areas
which will be included in Work Category Code 60511,

of all tools and equipment, including laboratory, shop, warehousing, communications, surveys,
and transportation equipment, office furniture and equipment. Project--owned sedimentation and
degradation measuring facilities, rainfall and stream-gauging devices, fixed sand bypassing
systems, and like equipment are also included. Includes direct costs of automotive and other
equipment. Vehicle accounts will be maintained by group classifications as provided for Revolving
Fund vehicles.

WORK CATEGORY CODE: 60221 - Studies and Surveys for the Flood Damage Reduction Function
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WORK CATEGORY DESCRIPTION: Non-Navigation Project Condition Studies, including Dredging
Studies, for flood damage reduction features.

Includes all costs to prepare reconnaissance reports or studies related to the maintenance and rehabilitation
of Civil Works projects such as foundation reports, embankment criteria, O&M manuals, sediment surveys at
flood damage reduction projects, surveillance of northern boundary waters, and hydraulic model analyses
prior to the engineering and design phase.

WORK CATEGORY CODE: 60222 - Studies and Surveys for Flood Damage Reduction - Major
Rehabilitation Evaluation Reports {recludes-elementsforflood-damage
et I : )

WORK CATEGORY DESCRIPTION: Major Rehabilitation Evaluation Reports for flood damage reduction
features.

Includes all costs to initiate new, or continue ongoing, major rehabilitation evaluation reports. Operation and
Maintenance (O&M) funds are to be used only until Construction, General (CG) funds are allocated to the
project.

WORK CATEGORY CODE: 60223 — Studies, Surveys and Inspections of Completed Works - Local
Protection Projects {ncludes-old-Feature-CostCode-61011)

WORK CATEGORY DESCRIPTION: Studies, Surveys and Inspections of Local Protection Projects for flood
damage reduction features.

Includes all costs related to the inspection of Federally constructed, locally operated and maintained projects
to ensure compliance with local cooperative agreements. This Work Category does not include costs for
projects covered by PL 84-99. Includes all costs for technical review and approval of sponsor-proposed
alterations, improvements, excavation or construction within the limits of the project right-of-way; advice given
to sponsors related to the effects of such activities on the function/operation of the project and information on
acceptable construction methods; all costs to update O&M Manuals; initial funding of reconnaissance or
evaluation reports; and PED for major rehabilitation, dam safety assurance, deficiency correction and
reconstruction as applicable until Construction, General (CG) funds are allocated.
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WORK CATEGORY CODE: 60231 - Instrumentation, Data Collection and Analysis for Dam Safety

WORK CATEGORY DESCRIPTION: Instrumentation for Engineering Analysis and Continuing Evaluation
Data Gathering Inspections, and Data Analysis for Dam Safety related to flood damage reduction features.

Includes all costs for the operatingon-and-eperationabmaintenance-of instruments in existing dam structures
for safety evaluation and all costs of obtaining, analyzing and reporting instrumentation data for purposes

consistent with an approved plan. This includes instrumentation for measuring horizontal and vertical
movement, stresses and strains, pore pressure, phreatic surfaces, seismic effects, and seepage clarity and

quality.

WORK CATEGORY CODE: 60232 - Formal Periodic Inspections and Reports for Dam Safety related

to the Flood Damage Reduction Function {neludes-elementsforflood
I et o f old

WORK CATEGORY DESCRIPTION: Formal Periodic Inspections and Reports for Dam Safety related to
flood damage reduction features.

Includes all costs related to the scheduled periodic inspections and reporting of projects and bridges needed
to meet inspection frequency requirements of ER 1110-2-100 as follows:

(a) Dams, locks and dams, initial and second inspections if funded under O&M General, and high
hazard structures.

(b) Public Bridges.
(c) Structures whose failure would be a major loss to the national infrastructure or cause severe

economic distress.
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(d) Other projects where known conditions warrant inspections at a frequency more often than

normal.
WORK CATEGORY CODE: 60233 - Dam Safety Assurance Studies related to the Flood Damage
Reduction Function {neludes-elementsforflood-damage-reduction
I : | |

WORK CATEGORY DESCRIPTION: Dam Safety Assurance Studies for Dam Safety related to flood
damage reduction features.

Includes all costs of reconnaissance studies and special engineering investigations for known or suspected
dam safety deficiencies, e.g. seismic evaluations, seepage studies, erosion studies, etc.

WORK CATEGORY CODE: 60241 - Water Management (Control and Quality) Activities for Flood
Damage Reduction - Analysis and Studies {neludes-elementsforflood
damagered lon-activities of old Feature 020 and

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Analysis, Studies
and Regulation Instructions for flood damage reduction features.

Includes all costs for personnel and space to manage the hydrologic, hydraulic and meteorological data
required for water control and quality activities in accordance with the current water control/quality plan; all
costs to prepare routine regulation instructions and runoff forecasts, coordinate with other agencies and
entities, prepare water control manuals, disseminate water control information, training, travel and other
associated costs required to make sound water control management decisions; all costs for reservoir and
river analyses to improve the quality of water within and downstream from the reservoirs; and all costs related
to studies of the means to mitigate water quality problems and studies to determine present and future water
quality needs. Also includes all costs for water management studies to improve efficiency or mitigate
constraints on approved plans of regulation, annual updating of notification lists, and funds transferred to
other agencies and any similar items needed to accomplish this activity. This includes development of the
water quality component of water control manuals and daily decisions on multi-level releases and pro-rata
share of office and computer facilities and other related costs associated with water management. Costs for
data collection are included in Work Category Code 60242.
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WORK CATEGORY CODE: 60242 - Water Management (Control and Quality) Activities for Flood

Damage Reduction - Operation of Water Control Data Systems {Includes

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Operation of
Water Control Data Systems including Data Collection for flood damage reduction features.

Includes all costs for the operation of equipment, personnel and space to collect the hydrologic, hydraulic and
meteorological data required for water control and quality activities in accordance with the current plan, data
collection, and pro-rata share of office and computer facilities and other related costs associated with
operations of water management data systems. Includes all costs to coordinate with other agencies and
entltles training, travel, funds transferred to other aqenmes and other assomated costs requwed for

aenwy-exela@ng-Costs for purchase and mamtenance of new water control data systems equment are

included in Work Category Code 61240.

C-2-54



EC 33-2-37711-2-179

31 Mar 9200
Table C-2.3c
Work Category Codes and Definitions
O&M Operations Accounts

WORK CATEGORY CODE: 60250 - Real Estate Management for the Flood Damage Reductlon
Function ,

WORK CATEGORY DESCRIPTION: Real Estate Management including Compliance, and Utilization
Inspections for flood damage reduction features.

Includes all costs, including contractual services, incident to granting to others the use of and performing
inspections of property for purposes such as commercial concessions, industrial uses, public park and
recreation, quasi-public and group camp use, fish and wildlife habitat management, selected agricultural and
grazing uses and reconveyance clauses (restrictions) in deeds. Also includes granting use of, and
performing inspections of property granted and reserved to others for purposes such as road, street,
waterline, powerline, and communication rights-of-way, as well as requests to drill for oil or gas on
Government owned property where no oil or gas lease is required, and other uses covered by easements,
licenses, and permits. Includes report preparation, determination of compliance after vacation of property
subsequent to expiration or revocation of grant, and corrective measures where non-compliance is noted.
Also includes appraisals, surveys, mapping, negotiations, preparation and execution of outgrants, renewal,
extension, cancellation/termination documents, responses to request for use of real or related personal
property, Executive Order surveys and public land withdrawals (applies to the 11 western states). Includes
costs of utilization inspections of real property under the control of or subject to a service agreement with the
Corps or the Government. Includes reconciliation of financial records with flood damage reduction land and
mineral lease receipts, and—Rreal property accountability, including real property inventory updates and
preparation of annual civil--owned property reports (GSA 1166).

WORK CATEGORY CODE: 60260 - Environmental Compliance Management for the Flood Damage

Reduction Function {necludes-elements-forflood-damage-reduction
activities-of old Feature Cost Code-60800)

WORK CATEGORY DESCRIPTION: Environmental Compliance Management for flood damage reduction
features.

C-2-55



EC 1-2-17711-2-179
31 Mar 9200
Table C-2.3c
Work Category Codes and Definitions

O&M Operations Accounts

Includes all operational costs to comply with applicable Federal laws and regulations, including the Safe
Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean Air Act, Hazardous Materials
Transportation Act, Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA),
and applicable state and local regulations. Federal, DOD and Corps of Engineers requirements are
described in the ERGO/TEAM environmental assessment manuals. Includes all costs associated with
management and oversight of environmental compliance for operations activities. Costs include salaries,
training, materials, supplies, regulatory fees, drinking water and waste analysis, inspection of waste
collection and disposal facilities, and internal and external environmental compliance assessments. Costs
associated with medical surveillance and other employee health and safety requirements are not included.
Environmental compliance program requests must include the mandatory data elements of the FEDPLAN
Report authorized by Executive Order 12088. This Work Category also includes all costs for the
management and curation of Orphan Collections and archeological materials collected from early local
protection projects and subsequently turned over to local sponsors for operation and maintenance. All other
costs for management and curation of archeological resources are included in Work Category Code 60412.

WORK CATEGORY CODE: 60270

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60280

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60290

WORK CATEGORY DESCRIPTION: Reserved.
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WORK CATEGORY CODE: 60310 (60311 60314) Hydropower Operatlons {Includes-elementsfor

for this function will be sub-divided as foIIows

60311 - Hydropower Operations - Supervision and Engineering, FERC #535. Costs for labor,
materials and other expenses incurred in the general supervision of the operation of hydraulic
generating stations. Direct supervision of specific activities will be charged to the appropriate
accounts;

60312 - Hydropower Operations - Hydraulic Expenses, FERC #537. Costs for labor, materials and
other expenses incurred in operating power intake works whether or not the powerhouse is an
integral part of the intake dam;

60313 - Hydropower Operations - Electric Expenses, FERC #538. Costs for labor, materials and
other expenses incurred in operating turbines, generators, auxiliary apparatus, switchgear and other
electric equipment to the point where electricity leaves for transmission by the marketing agency or
other project. Keeping plant logs and records, and preparing reports of operation are included
herein;

60314 - Hydropower Operations - Miscellaneous Hydraulic Power Generation Expenses, FERC
#539. Costs for labor, materials and other expenses not specifically provided for in other power
plant operation accounts. Includes costs for custodial and other administrative services.

WORK CATEGORY DESCRIPTION Operatlons of Power PIants—Dams—Resewems—l:evees—and—cheF
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Includes specific costs for the general supervision and engineering associated with the operation;; and
operational-maintenance; routine materials, supplles equment and transportanon costs; assomated hired
labor and contract support; and other costs;

Wlu—be—meladed—m—w#eﬂeea{egepy—ee(ale-é%é&;

of power plants including hydraulic generating stations, and their associated power intake
structures, turbines, generators, auxiliary apparatus, switchgear, and other electrical or electronic
equipment to the point where electricity leaves for transmission by the marketing agency or project.
Includes miscellaneous costs such as custodial, administrative services and training power plant
trainees including labor;. Costs not specific to hydropower will be included in Work Category Code
60610.

C-2-58



EC 31-2-17711-2-179
31 Mar 9200
Table C-2.3c
Work Category Codes and Definitions

O&M Operations Accounts

WORK CATEGORY CODE: 60320 (60321-60324) - Studies and Surveys for the Hydropower

Function {rcludes-elements-forhydropower activities-of-old-Feature Cost
GCode-60753)—Costs for this function will be sub-divided as follows:

60321 - Studies and Surveys - Supervision and Engineering, FERC #535. Costs for labor,
materials and other expenses incurred in the general supervision of the operation of hydraulic
generating stations. Direct supervision of specific activities will be charged to the appropriate
accounts;

60322 - Studies and Surveys - Hydraulic Expenses, FERC #537. Costs for labor, materials and
other expenses incurred in operating power intake works whether or not the powerhouse is an
integral part of the intake dam;
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60323 - Studies and Surveys - Electric Expenses, FERC #538. Costs for labor, materials and other
expenses incurred in operating turbines, generators, auxiliary apparatus, switchgear and other
electric equipment to the point where electricity leaves for transmission by the marketing agency or
other project;

60324 - Studies and Surveys - Miscellaneous Hydraulic Power Generation Expenses, FERC #539.
Costs for labor, materials and other expenses not specifically provided for in other power plant
operation accounts.

WORK CATEGORY DESCRIPTION: Studies and Surveys for hydropower features.

Includes all costs to prepare reconnaissance reports or studies related to the maintenance and rehabilitation
of hydropower projects such as foundation reports, embankment criteria, O&M manuals, sediment surveys
and hydraulic model analyses prior to the engineering and design phase.

WORK CATEGORY CODE: 60325 - Studies and Surveys for Hydropower - Major Rehabilitation

Evaluation Reports {ncludes-elementsfor-hydropower-activities-of-old
Feature Cost Code 60770)

WORK CATEGORY DESCRIPTION: Major Rehabilitation Evaluation Reports for hydropower features.

Includes all costs for specific hydropower purposes to initiate new, or continue ongoing, major rehabilitation
evaluation reports. Operation and Maintenance (O&M) funds are to be used only until Construction, General
(CG) funds are allocated to the project.

WORK CATEGORY CODE: 60331 - Instrumentation, Data Collection and Analysis for Dam Safety
related to the Hydropower Function, FERC #537 {ncludes-elementsfor

WORK CATEGORY DESCRIPTION: Instrumentation for Engineering Analysis and Continuing Evaluation
Data Gathering Inspections, and Data Analysis for Dam Safety related to hydropower features.

Includes all specific costs for the operationng-and-eperatioralmaintenance; of instruments in existing dam
structures for safety evaluation and all costs of obtaining, analyzing and reporting instrumentation data for

purposes consistent with an approved plan. This includes instrumentation for measuring horizontal and
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vertical movement, stresses and strains, pore pressure, phreatic surfaces, seismic effects, and seepage
clarity and quality.

WORK CATEGORY CODE: 60332 - Formal Periodic Inspections and Reports for Dam Safety related

to Hydropower Activities, FERC #537 {(necludes-elementsfor-hydropower
O : | ;

WORK CATEGORY DESCRIPTION: Formal Periodic Inspections and Reports for Dam Safety related to
hydropower features.

Includes all specific costs related to the scheduled periodic inspections and reporting of projects and
bridges needed to meet inspection frequency requirements of ER 1110-2-100 as follows:

(a) Dams, locks and dams, initial and second inspections if funded under O&M General, and high
hazard structures.

(b) Public Bridges.

(c) Structures whose failure would be a major loss to the national infrastructure or cause severe
economic distress.

(d) Other projects where known conditions warrant inspections at a frequency more often than

normal.
WORK CATEGORY CODE: 60333 - Dam Safety Assurance Studies related to the Hydropower
Function, FERC #537 {ncludes-elementsfor-hydropower-activities-of-old
Feature Cost Code 60741)

WORK CATEGORY DESCRIPTION: Dam Safety Assurance Studies for Dam Safety activities related to
hydropower features.
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Includes all specific costs of reconnaissance studies and special engineering investigations for known or
suspected dam safety deficiencies, e.g. seismic evaluations, seepage studies, erosion studies, etc.

WORK CATEGORY CODE: 60341 - Water Management (Control and Quality) Activities for
Hydropower - Analysis and Studies, FERC #537 {neludes-elementsfor

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Analysis, Studies
and Regulation Instructions for hydropower features.

Includes all costs for personnel and space to manage the hydrologic, hydraulic and meteorological data
required for water control and quality activities in accordance with the current water control/quality plan; all
costs to prepare routine regulation instructions and runoff forecasts, coordinate with other agencies and
entities, prepare water control manuals, disseminate water control information, training, travel and other
associated costs required to make sound water control management decisions; all costs for reservoir and
river analyses to improve the quality of water within and downstream from the reservoirs; and all costs related
to studies of the means to mitigate water quality problems and studies to determine present and future water
guality needs. Also includes all costs for water management studies to improve efficiency or mitigate
constraints on approved plans of regulation, annual updating of notification lists, and funds transferred to
other agencies and any similar items needed to accomplish this activity. This includes development of the
water quality component of water control manuals and daily decisions on multi-level releases and pro-rata
share of office and computer facilities and other related costs associated with water management. Costs for
data collection are included in Work Category Code 60342.

WORK CATEGORY CODE: 60342 - Water Management (Control and Quality) Activities for

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Operation of
Water Control Data Systems including Data Collection for hydropower features.

Includes all costs for the operation of equipment, personnel and space to collect the hydrologic, hydraulic and
meteorological data required for water control and quality activities in accordance with the current plan, data
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collection, and pro-rata share of office and computer facilities and other related costs associated with
operations of water management data systems. Includes all costs to coordinate with other agencies and
entltles training, travel, funds transferred to other aqenmes and other assomated costs requwed for

aeaw&y-exela@ng—Costs for purchase and maintenance of new water control data systems equment are

included in Work Category Code 61340.

WORK CATEGORY CODE: 60350 - Real Estate Management for the Hydropower Function, FERC

#537 {ncludes-elementsfor-hydropoweractivitiesof old-Feature Cost
Code-61100)

WORK CATEGORY DESCRIPTION: Real Estate Management including Compliance, and Utilization
Inspections for hydropower features.

Includes all costs, including contractual services, incident to granting to others the use of and performing
inspections of property for purposes such as commercial concessions, industrial uses, public park and
recreation, quasi-public and group camp use, fish and wildlife habitat management, selected agricultural and
grazing uses and reconveyance clauses (restrictions) in deeds. Also includes granting use of and
performing inspections of property granted and reserved to others for purposes such as road, street,
waterline, powerline, and communication rights-of-way, as well as requests to drill for oil or gas on
Government owned property where no oil or gas lease is required, and other uses covered by easements,
licenses, and permits. Includes report preparation, determination of compliance after vacation of property
subsequent to expiration or revocation of grant, and corrective measures where non-compliance is noted.
Also includes appraisals, surveys, mapping, negotiations, preparation and execution of outgrants, renewal,
extension, cancellation/termination documents, responses to request for use of real or related personal
property, Executive Order surveys and public land withdrawals (applies to the 11 western states). Includes
costs of utilization inspections of real property under the control of or subject to a service agreement with the
Corps or the Government., and Rreal property accountability, including real property inventory updates and
preparation of annual civil--owned property reports (GSA 1166).

WORK CATEGORY CODE: 60360 - Environmental Compliance Management for the Hydropower

Function, FERC #539 {ncludes-elements-for-hydropower-activities-of-old
Feature Cost Code 60800)

WORK CATEGORY DESCRIPTION: Environmental Compliance Management for hydropower features.

C-2-63



EC 11-2-17711-2-179
31 Mar 9200
Table C-2.3c

Work Category Codes and Definitions

O&M Operations Accounts

Includes all operational costs to comply with applicable Federal laws and regulations, including the Safe
Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean Air Act, Hazardous Materials
Transportation Act, Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA),
and applicable state and local regulations. Federal, DOD and Corps of Engineers requirements are
described in the ERGO/TEAM environmental assessment manuals. Includes all costs associated with
management and oversight of environmental compliance for operations activities. Costs include salaries,
training, materials, supplies, regulatory fees, drinking water and waste analysis, inspection of waste
collection and disposal facilities, and internal and external environmental compliance assessments. Costs
associated with medical surveillance and other employee health and safety requirements are not included.
Environmental compliance program requests must include the mandatory data elements of the FEDPLAN
Report authorized by Executive Order 12088.

WORK CATEGORY CODE: 60370

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60380

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60390

WORK CATEGORY DESCRIPTION: Reserved.
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WORK CATEGORY CODE: 60411 - Management of Natural Resources {eludes-old-Feature-Cost

Code 60510)

WORK CATEGORY DESCRIPTION: Management of Natural Resources and Operational Management
Plans.

Includes all costs for the management and operations;; including-eperational-maintenance:

of natural resources including the conservation and protection of soil, water, wetland, forest,
vegetation, Federally listed endangered and threatened species, waterfowl, fish and wildlife,
grasslands and range, and other resources essential to the total management of specific projects;;
and-operationamaintenance; salaries, equipment, supplies, managing permits issued under
authority of Title 36 Code of Federal Regulations, compliance with the Endangered Species Act;
managing areas under license or outlease, spawning beds, fish shelters, fish and waterfowl
impoundments; conducting reforestation activities, timber salvage, timber trespass surveillance,
timber cruising, stand improvement, and haul road maintenance; pest and predator control; conduct
vegetation plantings, prescribed burning, fertilization, noxious weed control, maintain riparian
vegetation, establishing wildlife food plots, manipulating vegetation; conducting wildlife habitat
preservation management or improvement activities; forestry and range management; establishing
firelanes and conducting fire prevention; managing trails and off-road vehicles; erosion control;
conducting citation authority programs outside developed recreation areas; conducting interpretive
programs; and boundary surveillance and eperatienalroutine, recurring maintenance of boundary
monumentation. This Work Category excludes costs associated with fish hatcheries and fish
passage. Also, natural resources activities conducted for the enhancement of recreation areas will
be charged to Work Category Code 60511,

of Operational Management Plans, including all costs for salaries, supplies and materials, and
equipment related to the preparation and updating of Operational Management Plans and
supplements. Charges may include field units that perform data collection and analysis.

WORK CATEGORY CODE: 60412 - Management and Curation of Archeological and Cultural
Resources (ncludes-old-Feature Cost Code 60540)
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WORK CATEGORY DESCRIPTION: Management and Curation of Archeological and Cultural Resources.

Includes all costs for the management and operations-ncluding-operatioralmaintenance; of archeological

and cultural resources including identification, surveillance, studies, literature searches, reconnaissance
surveys, inventory, subsurface testing, development and update of management plans for historical,
archaeological and cultural resources, outreach, educational and Native people programs, operations
activities associated with identified historical, archaeological and cultural resources, and enforcement of
Title 36 Code of Federal Regulations, the National Historic Preservation Act of 1966, the Archeological
Resources Protection Act of 1979 and other applicable laws and regulations. Costs for Orphan Collections
are included in Work Category Code 60260.

WORK CATEGORY CODE: 60413 - Management of Wildlife Mitigation Features {neludes-old
Feature Cost Code 60550)

WORK CATEGORY DESCRIPTION: Management of Wildlife Mitigation Features.

Includes all costs for the management and operations-ncluding-operationabmaintenance; of wildlife

mitigation activities including costs to comply with Federal laws and mitigation requirements to offset losses
caused by existing and new project activities. This Work Category does not include acquisition costs.
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WORK CATEGORY CODE: 60414 - Fisheries Management - Operation of Fish Hatcheries {neludes

old-Feature CostCode-60520)

WORK CATEGORY DESCRIPTION: Fisheries Management -— Operation of Fish Hatcheries.

Includes all costs for salaries, equipment, supplies and all costs associated with the operation, and
operational-maintenance; of fish hatcheries, egg collecting stations and related facilities for provision of fish
propagation. It excludes fisheries development activities included in Work Category Code 60411.

WORK CATEGORY CODE: 60415 - Fisheries Management - Fish Hauling Activities and Fish
Passage Structures {hreludes-old-Feature-CostCode-60530)

WORK CATEGORY DESCRIPTION: Fisheries Management - Fish Hauling Activities and Fish Passage
Structures.

Includes all costs associated with operation and-operational-maintenance-of facilities and equipment for
collecting, trapping, transportation and passage of fish at dams and navigation facilities. Facilities include
ladders, nets, elevators and locks. It excludes fisheries development activities included in Work Category
Code 60411.

WORK CATEGORY CODE: 60416 - Comprehensive Master Plans {neludes-old-Feature-Cost-Code
60640)

WORK CATEGORY DESCRIPTION: Preparation and Updating of Comprehensive Master Plans and
Master Plan Supplementals.

Includes all costs to initiate new, or continue ongoing, comprehensive Master Plans, including all costs for
salaries, supplies and materials, and equipment related to the preparation and updating of Master Plans and
Master Plan Supplements. Charges may include field units that perform data collection and analysis.

WORK CATEGORY CODE: 60420 — Studies and Surveys for the Environmental Stewardship

Function {hcludes-old-Feature Cost Code 60754-and-elements-ofold
Feature Cost Codes 60510,60540)

WORK CATEGORY DESCRIPTION: Natural Resources Studies and Surveys for environmental
stewardship features, including Fisheries and Wildlife Development Activities.
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Includes all costs of fish and wildlife studies, including fish hauling and passage analyses to meet mitigation
requirements to support long--range development and maodification of existing structures, applicable to a
specific project and pro rata share of basin-wide fish and wildlife studies; inventorying the natural resources
base; conducting surveys of fish and wildlife; performing population dynamics and other studies; and of
archeological and cultural resources including identification, surveillance, studies, literature searches,
reconnaissance surveys, indexing, inventory, testing, development and update of management plans for
historical, archaeological and cultural resources, including costs of operations activities associated with
identified historical, archaeological and cultural resources.

WORK CATEGORY CODE: 60430

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60441 - Water Management (Control and Quality) Activities for
Environmental Stewardship - Analysis and Studies

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Analysis, Studies
and Regulation Instructions for environmental stewardship features.

Includes all costs for personnel and space to manage the hydrologic, hydraulic and meteorological data
required for water control and quality activities in accordance with the current water control/quality plan; all
costs to prepare routine regulation instructions and runoff forecasts, coordinate with other agencies and
entities, prepare water control manuals, disseminate water control information, training, travel and other
associated costs required to make sound water control management decisions; all costs for reservoir and
river analyses to improve the quality of water within and downstream from the reservoirs; and all costs related
to studies of the means to mitigate water quality problems and studies to determine present and future water
guality needs. Also includes all costs for water management studies to improve efficiency or mitigate
constraints on approved plans of regulation, annual updating of notification lists, and funds transferred to
other agencies and any similar items needed to accomplish this activity. This includes development of the
water quality component of water control manuals and daily decisions on multi-level releases and pro-rata
share of office and computer facilities and other related costs associated with water management. Costs for
data collection are included in Work Category Code 60442.
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WORK CATEGORY CODE: 60442 - Water Management (Control and Quality) Activities for
Environmental Stewardship - Operation of Water Control Data Systems

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Operation of
Water Control Data Systems including Data Collection for environmental stewardship features.

Includes all costs for the operation of equipment, personnel and space to collect the hydrologic, hydraulic and
meteorological data required for water control and quality activities in accordance with the current plan, data
collection, and pro-rata share of office and computer facilities and other related costs associated with
operations of water management data systems. Includes all costs to coordinate with other agencies and
entities, training, travel, funds transferred to other agencies and other associated costs required for

operatlon of water management data systems -Nse—meludesalLeests-ﬁer—epe#attenaLmamtenanee—ef—data

aettwts,t—exetadmg—costs for purchase and mamtenance of new water control data systems equipment are

included in Work Category Code 61440.

WORK CATEGORY CODE: 60450 - Real Estate Management for the Environmental Stewardship

Function {hcludes-elementsforenvironmental-stewardship-activities-of
old Feature Cost Code 61100}

WORK CATEGORY DESCRIPTION: Real Estate Management including Compliance, and Utilization
Inspections for environmental stewardship features.
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Includes all costs, including contractual services, incident to granting to others the use of and performing
inspections of property for purposes such as commercial concessions, industrial uses, public park and
recreation, quasi-public and group camp use, fish and wildlife habitat management, selected agricultural and
grazing uses and reconveyance clauses (restrictions) in deeds. Also includes granting use of and
performing inspections of property granted and reserved to others for purposes such as road, street,
waterline, powerline, and communication rights-of-way, as well as requests to drill for oil or gas on
Government owned property where no oil or gas lease is required, and other uses covered by easements,
licenses, and permits. Includes report preparation, determination of compliance after vacation of property
subsequent to expiration or revocation of grant, and corrective measures where non-compliance is noted.
Also includes appraisals, surveys, mapping, negotiations, preparation and execution of outgrants, renewal,
extension, cancellation/termination documents, responses to request for use of real or related personal
property, Executive Order surveys and public land withdrawals (applies to the 11 western states). Includes
costs of utilization inspections of real property under the control of or subject to a service agreement with the
Corps or the Government.,and Rreal property accountability, including real property inventory updates and
preparation of annual civil--owned property reports (GSA 1166).

WORK CATEGORY CODE: 60460 - Environmental Compliance Management for the Environmental
Stewardship Function dneludes-elementsfor-environmental-stewardship
- ol )

WORK CATEGORY DESCRIPTION: Environmental Compliance Management for environmental
stewardship features.

Includes all operational costs to comply with applicable Federal laws and regulations, including the Safe
Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean Air Act, Hazardous Materials
Transportation Act, Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA),
and applicable state and local regulations. Federal, DOD and Corps of Engineers requirements are
described in the ERGO/TEAM environmental assessment manuals. Includes all costs associated with
management and oversight of environmental compliance for operations activities. Costs include salaries,
training, materials, supplies, regulatory fees, drinking water and waste analysis, inspection of waste
collection and disposal facilities, and internal and external environmental compliance assessments. Costs
associated with medical surveillance and other employee health and safety requirements are not included.
Environmental compliance program requests must include the mandatory data elements of the FEDPLAN
Report authorized by Executive Order 12088.

WORK CATEGORY CODE: 60470
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WORK CATEGORY DESCRIPTION: Reserved.
WORK CATEGORY CODE: 60480

WORK CATEGORY DESCRIPTION: Reserved.
WORK CATEGORY CODE: 60490

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60511 - Operations for the Recreation Function {necludes-old-Feature
d60

WORK CATEGORY DESCRIPTION: Operations and Management of Recreation Areas and Facilities,
Visitor Centers, Service Facilities (Buildings, Grounds, Utilities, and Roads, Railroads and Bridges),
Permanent Operating Equipment, etc. for recreation features.
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Includes all costs for the management and operation;; and-operational-maintenance; necessary materials,
supplies, equipment, transportation and rental costs associated with operations; associated hired labor and
contract support; routine materials and supplies; and other costs:

of recreation areas and facilities including all costs for salaries, per diem, travel, signs and
uniforms, collecting and administering users fees, brochures, maps, participation in public and
special events and exhibitions, costs of trash removal, cleanup, mowing, and gate or park
attendants. Also includes eperational-maintenance-operations costs for buildings, grounds,
landscaping, removal of hazardous trees, control of vegetation, roads, bridges, parking areas, grills,
tables, trails, playgrounds and permanent operating equipment utilized for recreation purposes;

of visitor centers including all costs associated with visitor center operations, such as all
personnel costs, custodial duties, supporting costs of cooperating associations, eperational
mainterance-snow, ice and debris removal, lawn and shrubbery maintenance, landscaping, utilities,
exhibits, grounds, heating and cooling systems, audio visual programs, building material, and
equipment costs;

to perform reservoir inspections and patrols for recreation purposes;

of project--owned permanent facilities for recreation purposes;

of all tools and permanent operating equipment including direct costs of automotive and other
equipment assigned to the recreation function. Vehicle accounts will be maintained by group
classifications as provided for Revolving Fund vehicles.

WORK CATEGORY CODE: 60512 - Operations and Management for the Recreation Function using

Special Recreation Users Fee (SRUF) Funds {necludes-old-Feature-Cost
Code60630)

Costs previously included here should be included in WCC 60511.
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WORK CATEGORY CODE: 60513 - Operations for the Recreation Function - Law Enforcement
Agreements {Includes-old-Feature-Cost Code-61600)

WORK CATEGORY DESCRIPTION: Operations for recreation features - Costs and Supervision of Law
Enforcement Agreements.

Includes all costs for cooperative agreements for law enforcement with states and their political subdivisions
under PL 94-587, and all costs for technical and administrative charges, including project and district costs
for administration of law enforcement agreements and activities.

WORK CATEGORY CODE: 60520 - Studies and Surveys for the Recreation Function {neludes
: . - f old

WORK CATEGORY DESCRIPTION: Studies and Surveys for recreation features.

Includes all costs to prepare visitor surveys, reports or studies related to the operation, maintenance and
rehabilitation of recreation facilities.

WORK CATEGORY CODE: 60530

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60541 - Water Management (Control and Quality) Activities for

Recreation - Analysis and Studies {reludes-elements-forrecreation
o , |

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Analysis, Studies
and Regulation Instructions for recreation features.
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Includes all costs for personnel and space to manage the hydrologic, hydraulic and meteorological data
required for water control and quality activities in accordance with the current water control/quality plan; all
costs to prepare routine regulation instructions and runoff forecasts, coordinate with other agencies and
entities, prepare water control manuals, disseminate water control information, training, travel and other
associated costs required to make sound water control management decisions; all costs for reservoir and
river analyses to improve the quality of water within and downstream from the reservoirs; and all costs related
to studies of the means to mitigate water quality problems and studies to determine present and future water
quality needs. Also includes all costs for water management studies to improve efficiency or mitigate
constraints on approved plans of regulation, annual updating of notification lists, and funds transferred to
other agencies and any similar items needed to accomplish this activity. This includes development of the
water quality component of water control manuals and daily decisions on multi-level releases and pro-rata
share of office and computer facilities and other related costs associated with water management. Costs for
data collection are included in Work Category Code 60542.

WORK CATEGORY CODE: 60542 - Water Management (Control and Quality) Activities for
Recreation - Operatlon of Water Control Data Systems {ncludes

WORK CATEGORY DESCRIPTION: Water Management (Control and Quality) Activities - Operation of
Water Control Data Systems including Data Collection for recreation features.

Includes all costs for the operation of equipment, personnel and space to collect the hydrologic, hydraulic and
meteorological data required for water control and quality activities in accordance with the current plan, data
collection, and pro-rata share of office and computer facilities and other related costs associated with
operations of water management data systems. Includes all costs to coordinate with other agencies and
entities, training, travel, funds transferred to other agencies -and other associated costs required for

operatlon of Water management data systems Ase—tneludesa#eests—tepepenanenaLmamtenanee-ef—data

aeawty—exeledmg-Costs for purchase and maintenance of new water control data systems equment are
included in Work Category Code 61540.

WORK CATEGORY CODE: 60550 - Real Estate Management for the Recreation Function ¢reludes
: . L f old

WORK CATEGORY DESCRIPTION: Real Estate Management including Compliance, and Utilization
Inspections for recreation features.
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Includes all costs, including contractual services, incident to granting to others the use of and performing
inspections of property for purposes such as commercial concessions, industrial uses, public park and
recreation, quasi-public and group camp use, fish and wildlife habitat management, selected agricultural and
grazing uses and reconveyance clauses (restrictions) in deeds. Also includes granting use of and
performing inspections of property granted and reserved to others for purposes such as road, street,
waterline, powerline, and communication rights-of-way, as well as requests to drill for oil or gas on
Government owned property where no oil or gas lease is required, and other uses covered by easements,
licenses, and permits. Includes report preparation, determination of compliance after vacation of property
subsequent to expiration or revocation of grant, and corrective measures where non-compliance is noted.
Also includes appraisals, surveys, mapping, negotiations, preparation and execution of outgrants, renewal,
extension, cancellation/termination documents, responses to request for use of real or related personal
property, Executive Order surveys and public land withdrawals (applies to the 11 western states). Includes
costs of utilization inspections of real property under the control of or subject to a service agreement with the
Corps or the Government.and Rreal property accountability, including real property inventory updates and
preparation of annual civil--owned property reports (GSA 1166).

WORK CATEGORY CODE: 60560 - Environmental Compliance Management for the Recreation

Function {lhcludes-elements forrecreation-activities-of old-Feature Cost
Code-60800)

WORK CATEGORY DESCRIPTION: Environmental Compliance Management for recreation features.

Includes all operational costs to comply with applicable Federal laws and regulations, including the Safe
Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean Air Act, Hazardous Materials
Transportation Act, Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA),
and applicable state and local regulations. Federal, DOD and Corps of Engineers requirements are
described in the ERGO/TEAM environmental assessment manuals. Includes all costs associated with
management and oversight of environmental compliance for operations activities. Costs include salaries,
training, materials, supplies, regulatory fees, drinking water and waste analysis, inspection of waste
collection and disposal facilities, and internal and external environmental compliance assessments. Costs
associated with medical surveillance and other employee health and safety requirements are not included.
Environmental compliance program requests must include the mandatory data elements of the FEDPLAN
Report authorized by Executive Order 12088.

C-2-75



EC 11-2-17711-2-179
31 Mar 9200
Table C-2.3c

Work Category Codes and Definitions

O&M Operations Accounts

WORK CATEGORY CODE: 60570

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60580

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60590

WORK CATEGORY DESCRIPTION: Reserved.

60610 - Joint Activities for Operations, FERC #535, #537, #538 and

WORK CATEGORY CODE:
#539 {ncludes-elementsforjointuse-activities-of-old-Feature- Cost Codes

WORK CATEGORY DESCRIPTION: Joint costs for Operations activities NOT specific to Navigation, Flood
Damage Reduction, Hydropower, Environmental Stewardship, and Recreation. These activities may include
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the operation of Dams, Reservoirs, Levees, Other Non-Dam Multi-purpose Structures, Pumping Plants,
Service Facilities (Buildings, Grounds, Utilities, and Roads, Railroads and Bridges), Permanent Operating
Equipment, etc.

Includes all joint costs for the operation; and-eperationabmaintenance-routine materials, supplies, equipment
and transportation costs; hired labor and contract support associated with operations; and other costs:

of dam structures and appurtenant equipment such as spillway gates, intake and outlet
works, and sluiceways for reservoir regulation; removing and disposing of ice, snow, trash, and
debris on or in the vicinity of the dam or dam structures; cleanup of dam structures and facilities;
routine testing and adjustment of gauges, meters, instruments, and relays in dam structures;
disposal and control of weeds, brush, trees, and aquatic growth in the vicinity of dam structures; and
grass cutting on earth-fill dams. Includes costs for dam safety/failure training of project personnel,
preparation of flood emergency plans, dam contingency plans, dam surveillance plans, and
provision for technical assistance to local interests concerning dam failure. When this account
includes municipal or industrial water delivery activities, a separate sub-element should be
established in CEFMS to record appropriate costs for each such facility for cost allocation
purposes;

to perform reservoir inspections and patrols, removal and control of trash and debris
(excluding major periodic or one--time removal of growth and debris from the reservoir which should
be included in maintenance accounts); minor bank erosion control; minor cleaning of reservoir area
for weeds, brush, trees, and aquatic growth; boundary surveillance and eperatioral-routine, recurring
maintenance of boundary monumentation at projects without natural resource activities, insect
control and elimination of health and safety hazards;

of levees and other non-dam multi-purpose structures; vegetation control, removal of snow
and ice from multi-purpose structures;

of pumping plants, pumps and associated equipment; collecting and maintaining operational
records; routine replacement, purification and testing of insulating, lubricating and hydraulic oils;
lubricants and lubricating equipment; eperatieralminor maintenance of electrical equipment,
cleaning, testing, and adjustment of motor starters, relays, meters, and similar equipment;
eperatioralminor maintenance of pumps, motors, engines, trash raking equipment, gate hoists,
gates, fire fighting, and other equipment required for operation; eperatieralminor maintenance of
buildings, roads, and grounds; removal of debris, ice, and snow;
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of project--owned permanent facilities such as administration and shop buildings, storage and
garage buildings and areas, community buildings, local streets and sidewalks, landscaping, utility
facilities such as electric, gas, water, and sewage, all security and protective measures, and
permanent roads, including the road across the top of the dam, and parking areas near the dam,
railroads, and bridges required for access and other purposes in connection with the operation of a
project. It also includes bridges provided as a project feature for the passage of highway and
railway traffic over improved channels. Direct costs included are snow and ice removal from project
roads, parking areas and walkways; sanding and salting project roads, parking areas and
walkways; minor patching, signs, ditch cleaning, culvert cleaning and similar duties; bridge
operation; cleanup of project roads, railroads, and bridges. Where space in other basic structures,
such as a dam or powerhouse, is used in lieu of any above mentioned facilities, such allocated
space is not separated from the basic structure. Buildings which house operating machinery and
serve other purposes as well are included in this activity, but the costs to operate the machinery is
charged to the appropriate Work Categories. Buildings which house specific operating machinery,
spare parts, equipment, etc., will be charged to the appropriate Work Categories;

of all tools and equipment, including laboratory, shop, warehousing, communications, surveys,
and transportation equipment, office furniture and equipment. Project owned sedimentation and
degradation measuring facilities, rainfall and stream-gauging devices, fixed sand bypassing
systems, and like equipment are also included. Includes direct costs of automotive and other
equipment not assigned to specific features. Vehicle accounts will be maintained by group
classifications as provided for Revolving Fund vehicles. Operating costs of permanent equipment
assigned to specific functions will be charged to those functions.

WORK CATEGORY CODE: 60621 - Joint Activities for Studies and Surveys, FERC #535, #537,

#538 and #539 {ncludes-elementsforjoint-activities-of old-Feature-Cost
Code60711)

WORK CATEGORY DESCRIPTION: Joint costs for Studies and Surveys including project condition
surveys, dredging studies, etc. NOT specific to Navigation, Flood Damage Reduction, Hydropower,
Environmental Stewardship, and Recreation.

Includes all joint costs to perform studies or surveys for multi-purpose projects including sedimentation
conditions and dredging studies.

WORK CATEGORY CODE: 60622 - Joint Activities for Studies and Surveys - Major Rehabilitation

Evaluation Reports, FERC #537 {ncludes-elementsforjointactivities-of
old-Feature Cost Code-60770)

WORK CATEGORY DESCRIPTION: Joint costs for Studies and Surveys - Major Rehabilitation Evaluation
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Reports NOT specific to Navigation, Flood Damage Reduction, Hydropower, Environmental Stewardship,
and Recreation.

Includes all joint costs for major rehabilitation evaluation reports. Operation and Maintenance (O&M) funds
are to be used only until Construction, General (CG) funds are allocated to the project.

WORK CATEGORY CODE: 60631 - Joint Activities for Instrumentation, Data Collection and Analysis
for Dam Safety, FERC #537 {ncludes-elementsforjoint-activities-of-old
Feature Cost Codes-60721-and-60722)

WORK CATEGORY DESCRIPTION: Joint costs of Instrumentation for Engineering Analysis and Continuing
Evaluation Data Gathering Inspections, and Data Analysis for Dam Safety NOT specific to Navigation, Flood
Damage Reduction, Hydropower, Environmental Stewardship, and Recreation.

Includes all joint costs for the operatingon-and-eperational-maintenance; of instruments in existing dam
structures for safety evaluation and all costs of obtaining, analyzing and reporting instrumentation data for

purposes consistent with an approved plan. This includes instrumentation for measuring horizontal and
vertical movement, stresses and strains, pore pressure, phreatic surfaces, seismic effects, and seepage
clarity and quality.

WORK CATEGORY CODE: 60632 - Joint Activities for Formal Periodic Inspections and Reports for
Dam Safety, FERC #537 {ncludes-elementsforjoint-activities-of-old
Feature Cost Code 60723)

WORK CATEGORY DESCRIPTION: Joint costs for Formal Periodic Inspections and Reports for Dam
Safety NOT specific to Navigation, Flood Damage Reduction, Hydropower, Environmental Stewardship, and
Recreation.
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O&M Operations Accounts

Includes all joint costs related to the scheduled periodic inspections and reporting of projects and bridges
needed to meet inspection frequency requirements of ER 1110-2-100 as follows:

(a) Dams, locks and dams, initial and second inspections if funded under O&M General, and high
hazard structures.

(b) Public Bridges.

(c) Structures whose failure would be a major loss to the national infrastructure or cause severe
economic distress.

(d) Other projects where known conditions warrant inspections at a frequency more often than
normal.

WORK CATEGORY CODE: 60633 - Joint Activities for Dam Safety Assurance Studies, FERC #537
; tor ioi I ‘ old | |

WORK CATEGORY DESCRIPTION: Joint costs for Dam Safety Assurance Studies NOT specific to
Navigation, Flood Damage Reduction, Hydropower, Environmental Stewardship, and Recreation.

Includes all joint costs of reconnaissance studies and special engineering investigations for known or
suspected dam safety deficiencies, e.g. seismic evaluations, seepage studies, erosion studies, etc.

WORK CATEGORY CODE: 60641 - Joint Activities for Water Management (Control and Quality) -

Analysis and Studies, FERC #537 {neludes-elementsforjoint-use
7 : | )

WORK CATEGORY DESCRIPTION: Joint costs for Water Management (Control and Quality) Activities -
Analysis, Studies and Regulation Instructions NOT specific to Navigation, Flood Damage Reduction,
Hydropower, Environmental Stewardship, and Recreation.

Includes all joint costs for personnel and space to manage the hydrologic, hydraulic and meteorological data
required for water control and quality activities in accordance with the current water control/quality plan; costs
to prepare routine regulation instructions and runoff forecasts, coordinate with other agencies and entities,
prepare water control manuals, disseminate water control information, training, travel and other associated
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costs required to make sound water control management decisions; costs for reservoir and river analyses to
improve the quality of water within and downstream from the reservoirs; and costs related to studies of the
means to mitigate water quality problems and studies to determine present and future water quality needs.
Also includes costs for water management studies to improve efficiency or mitigate constraints on approved
plans of regulation, annual updating of natification lists, and funds transferred to other agencies and any
similar items needed to accomplish this activity. This includes development of the water quality component
of water control manuals and daily decisions on multi-level releases and pro-rata share of office and
computer facilities and other related costs associated with water management. Joint costs for data
collection are included in Work Category Code 60642.

WORK CATEGORY CODE: 60642 - Joint Activities for Water Management (Control and Quality) -
Operation of Water Control Data Systems FERC #537 Gneledes

WORK CATEGORY DESCRIPTION: Joint costs for Water Management (Control and Quality) Activities -
Operation of Water Control Data Systems NOT specific to Navigation, Flood Damage Reduction,
Hydropower, Environmental Stewardship, and Recreation.

Includes all joint costs for the operation of equipment, personnel and space to collect the hydrologic,
hydraulic and meteorological data required for water control and quality activities in accordance with the
current plan, data collection, and pro-rata share of office and computer facilities and other related costs
associated with operations of water management data systems. Includes costs to coordinate with other
agencies and entities, training, travel, funds transferred to other agencies -and other associated costs

reqwred for operatlon of Water management data systems -Nse—rneledes—a#—eests—fer—eperatrenat

te—aeeempl+sh—thrs—aetr¥rty—exeled+ng—Costs for purchase and maintenance of new water control data systems
equipment are included in Work Category Code 61640.

WORK CATEGORY CODE: 60650 - Joint Activities for Real Estate Management, FERC #539

61100)

WORK CATEGORY DESCRIPTION: Joint costs for Real Estate Management including Compliance, and
Utilization Inspections NOT specific to Navigation, Flood Damage Reduction, Hydropower, Environmental
Stewardship, and Recreation.
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O&M Operations Accounts

Includes all joint costs, including contractual services, incident to granting to others the use of and performing
inspections of property for purposes such as commercial concessions, industrial uses, public park and
recreation, quasi-public and group camp use, fish and wildlife habitat management, selected agricultural and
grazing uses and reconveyance clauses (restrictions) in deeds. Also includes granting use of and
performing inspections of property granted and reserved to others for purposes such as road, street,
waterline, powerline, and communication rights-of-way, as well as requests to drill for oil or gas on
Government owned property where no oil or gas lease is required, and other uses covered by easements,
licenses, and permits. Includes report preparation, determination of compliance after vacation of property
subsequent to expiration or revocation of grant, and corrective measures where non-compliance is noted.
Also includes appraisals, surveys, mapping, negotiations, preparation and execution of outgrants, renewal,
extension, cancellation/termination documents, responses to request for use of real or related personal
property, Executive Order surveys and public land withdrawals (applies to the 11 western states). Includes
costs of utilization inspections of real property under the control of or subject to a service agreement with the
Corps or the Government. Includes reconciliation of financial records with flood damage reduction land and
mineral lease receiptsand Rreal property accountability, including real property inventory updates and
preparation of annual civil--owned property reports (GSA 1166).

WORK CATEGORY CODE: 60660 - Joint Activities for Environmental Compliance Management,

FERC #539 (Includes-elementsforjoint use-activities-of old-Feature Cost
Code-60800)

WORK CATEGORY DESCRIPTION: Joint costs for Environmental Compliance Management activities NOT
specific to Navigation, Flood Damage Reduction, Hydropower, Environmental Stewardship, and Recreation.

Includes all joint operational costs to comply with applicable Federal laws and regulations, including the Safe
Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean Air Act, Hazardous Materials
Transportation Act, Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA),
and applicable state and local regulations. Federal, DOD and Corps of Engineers requirements are
described in the ERGO/TEAM environmental assessment manuals. Includes all costs associated with
management and oversight of environmental compliance for operations activities. Costs include salaries,
training, materials, supplies, regulatory fees, drinking water and waste analysis, inspection of waste
collection and disposal facilities, and internal and external environmental compliance assessments. Costs
associated with medical surveillance and other employee health and safety requirements are not included.
Environmental compliance program requests must include the mandatory data elements of the FEDPLAN
Report authorized by Executive Order 12088.
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WORK CATEGORY CODE: 60670

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60680

WORK CATEGORY DESCRIPTION: Reserved.
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WORK CATEGORY CODE: 60690

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 60711 - National Emergency Preparedness Program (NEPP) - Continuity
of Operations

WORK CATEGORY DESCRIPTION: National Emergency Preparedness Program (NEPP) - Continuity of
Operations activities.

Includes all costs required to develop, maintain and exercise Continuity of Operations Plans (COOP).
Includes personnel and contracting costs for development of plans and Standard Operating Procedures
(SOPs), training, participation in exercises and program management associated with USACE relocation
and reconstitution missions as a result of either a natural or manmade (caused) disaster or emergency.

WORK CATEGORY CODE: 60712 - National Emergency Preparedness Program (NEPP) - National
Preparedness Planning

WORK CATEGORY DESCRIPTION: National Emergency Preparedness Program (NEPP) - National
Preparedness Planning activities.

Includes all costs associated with, or in support of, deliberate planning for assigned catastrophic disaster
response plans which ensure that Corps MSCs and districts can support the Nation during national
emergency events. Includes personnel and contracting costs for deliberate planning, development of
Standard Operating Procedures (SOPs), training, exercises, program management and coordination with
related Federal, State, and local entities. Also includes costs associated with preparedness planning for
Port Readiness and Military Assistance to Civil Disturbances.
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WORK CATEGORY CODE: 60713 - National Emergency Preparedness Program (NEPP) - Support

of Emergency Operations Centers (EOCs)

WORK CATEGORY DESCRIPTION: National Emergency Preparedness Program (NEPP) - Support of
Emergency Operations Centers (EOCs)

WORK CATEGORY CODE: 60714 - National Emergency Preparedness Program (NEPP) -
Emergency Water Program

WORK CATEGORY DESCRIPTION: National Emergency Preparedness Program (NEPP) - Emergency
Water Program.

Includes all personnel and contracting costs for those activities required to execute E.O. 12656 related to the
Emergency Water Program. (For HQUSACE use only.)

WORK CATEGORY CODE: 60715 - National Emergency Preparedness Program (NEPP) - Continuity
of Government

WORK CATEGORY DESCRIPTION: National Emergency Preparedness Program (NEPP) - Continuity of
Government.

Includes all personnel and contracting costs for those activities associated with Continuity of Government,
including plans to support the Federal Emergency Management Agency (FEMA) and other Federal, State
and local agencies in their efforts to reestablish civil authority lost as a result of natural or manmade (caused)
disaster or an attack on the United States. (For HQUSACE use only as directed.)

WORK CATEGORY CODE: 60716 - National Emergency Preparedness Program (NEPP) - Training
and Exercises

WORK CATEGORY DESCRIPTION: National Emergency Preparedness Program (NEPP) - Training and
Exercises.

Includes all costs for the development of and the participation in catastrophic disaster training and exercises
in the inter- and intra-agency arena.
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O&M Maintenance Accounts By Business Function
Navigation (611--)

Flood Damage Reduction (612--)

Hydropower (613--)

Environmental Stewardship (614--)

Recreation (615--)

Joint Activities (616--)
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WORK CATEGORY CODE: 61110 - Maintenance for the Navigation Function {reludes-elementsfor

WORK CATEGORY DESCRIPTION: Maintenance of Locks, Dams, Reservoirs, Dikes, Revetments,
Breakwaters, Jetties, Seawalls, Piers, Levees and Similar Structures, Service Facilities, Permanent
Operating Equipment, etc. excluding dredging activities for navigation features.

Includes all direct costs for the maintenance and repair, exeluding-eperatioralmaintenance-replacement,

additions and efficiency improvements to, or retirement of; related costs for spare parts, replacements,
additions, special tools, miscellaneous supplies and materials; government plant and hired labor for project
maintenance and contract support, transportation costs and other costs required to perform this maintenance
function; purchase of permanent operating equipment for non-Water Management activities:

of lock and salt water control structures and facilities for passage of waterborne traffic,
including gates, valve operating machinery, lock walls, and guide and guard-walls including dolphins
within the lock approaches for tie up, guard, or guide purposes;

of facilities and equipment for dams, spillways, outlet works and auxiliary dams;

of reservoirs and facilities including floating trash booms, trash racks, erosion control, drainage,
major periodic or one time removal of debris or aquatic growth to ensure proper functioning of the
reservoir (minor and routine removal of growth and debris in the vicinity of dam structures and from
reservoirs should be charged to Work Category Code 60110); rim grouting or mine sealing, etc., to
prevent leakage;

of revetments, dikes, groins, breakwaters, jetties, seawalls, piers, levees and similar
structures provided in seas, lakes, rivers, canals, exposed tidal waters, and harbors;
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of non-dredging navigation channel maintenance including snagging, clearing, aquatic plant
removal, removal of sunken vessels, drift removal, rock and other debris removal;

of buildings, grounds, utilities, and roads, railroads and bridges, such as administration and
shop buildings, storage and garage buildings and areas, other non-leased or rented project
buildings, local streets and sidewalks, project access roads, including the road across dams,
parking areas, bridges, railroads, and walkways. Also includes direct costs for project utilities
including electrical, gas, water, and sewer systems;

of permanent operating equipment;
of buildings, grounds and utilities that are part of the hydraulic models in South Pacific Division;

and for instrumentation on lock facilities and dam structures including all costs for the
installation and maintenance of instruments in existing structures for safety evaluation purposes
consistent with an approved plan. This includes instrumentation for measuring horizontal and vertical
movement, stresses and strains, pore pressure, phreatic surfaces, seismic effects, and seepage
clarity and quality.

WORK CATEGORY CODE: 61121 - Dredging Activities for the Navigation Function {neludes-old

WORK CATEGORY DESCRIPTION: Dredging of Channels and Canals for navigation activities including all
disposal activities. Disposal activities include, but are not limited to, confined, open water, beach, wetland
creation, aquatic habitat creation, etc.

Includes all costs for maintenance dredging and disposal activities of navigation channels and canals, except
project condition sediment survey costs which are included in Work Category Code 60121. Includes costs for
before, during and after dredging surveys, required real estate activities, E&D, S&A, etc. Also included are
costs to obtain environmental clearances to perform the associated dredging. Costs for long-range
environmental requirements are included in Work Category Code 60123. This Work Category also includes
all costs associated with the disposal of dredged materials in confined disposal facilities; open water; sand
on beaches; creation or restoration of wetlands or other aquatic habitat using dredged material; creation of
land using dredged material. Also includes related costs for spare parts, special tools, miscellaneous
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O&M Maintenance Accounts
materials and supplies, transportation, disposal, and equipment.

NOTE: Line item submissions for Corps-owned hopper dredges should be separate from line item
submissions for any other dredges.

WORK CATEGORY CODE: 61122 - Dredging - Construction and Maintenance of Dredged Material

Disposal Facilities for the Navigation Function {reludes-elementsfor
S _— F I )

WORK CATEGORY DESCRIPTION: Construction and Maintenance of Disposal Facilities for Dredged
Materials for navigation features.

Includes all costs for the construction and the maintenance of dredged material disposal facilities including
confined disposal facilities, and costs for required real estate activities. Also includes related costs for spare
parts, replacements, special tools, miscellaneous materials and supplies, transportation, and equipment
usage.

WORK CATEGORY CODE: 61130

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61140 - Water Management (Control and Quality) Equipment for the

Navigation Function {reludes-elementsfornavigation-activities-of-old
Feature Cost Code 63010)

WORK CATEGORY DESCRIPTION: Purchase and Maintenance of Water Management (Control and
Quality) Equipment for navigation features.

Includes all costs for the purchase of new or replacement equipment (upgrades or expansion) and the
maintenance of existing equipment used to acquire, process, display, and distribute data associated with
project water management and regulation (water control and quality). This includes only those costs related to
equipment justified in approved Division water management Master plans. Purchase of multi-project
equipment will be included in the Revolving Fund (PRIP).
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WORK CATEGORY CODE: 61151 - Real Estate - Land Acquisition and Disposal Management

Activities, Settlement of Claims, and Audits for the Navigation Function

{ncludes-elements fornavigation-activities-of old-Feature Cost Code
62000)

WORK CATEGORY DESCRIPTIONS: Real Estate - Land Acquisition and Disposal Management Activities,
Settlement of Claims, and Audits for navigation features.

Includes all costs for planning, appraisal, negotiation, condemnation, relocation assistance, mapping,
surveying, title evidence, inspections, closings, audits and temporary permits necessary to acquire or dispose
of lands and interests. Also includes real estate payments for acquisition of real property and interests
therein. Costs to take necessary actions to settle claims, including damage payments arising from claims
over the use and occupancy of land, real property and timber in which fee, easements, or lesser interests
were not acquired. Includes all administrative costs incurred in connection with timber disposal in support of
forest management activities, such as contract administration, and inspection, but excludes the staff
supervision of timber management, which is included in Work Category Code 60411.

WORK CATEGORY CODE: 61152 - Real Estate - Resolution of Real Estate Encroachments for the

Navigation Function {neludes-elements-fornavigation-activities-of-old
Feature Cost Code 62060)

WORK CATEGORY DESCRIPTIONS: Real Estate - Resolution of Real Estate Encroachments for navigation
features.

Includes all costs for the resolution of all encroachments on project lands, and degradation of public lands and
encroachments adversely affecting the intended uses of potentially high use areas; including investigation,
acquisition, disposal, and out-granting. The costs for boundary line surveys and remarking are included in
Work Category Code 61153.
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WORK CATEGORY CODE: 61153 - Real Estate - Boundary Monumentation and Rectification for the

Navigation Function {recludes-elementsfor-navigation-activities-of-old
Feature Cost Code 62080)

WORK CATEGORY DESCRIPTIONS: Real Estate - Boundary Monumentation and Rectification for
navigation features.

Includes all costs to survey and mark boundary lines in support of acquisition; to resurvey or remark boundary
lines and place monuments in support of Executive Order actions and disposal actions, and costs to survey

and mark boundary Imes where not prewously completed. -Excludes-operationalmaintenance-of boundary

—Under normal circumstances there will be

no work |tems in the Baseline fundlng IeveI for thIS Work Category.

WORK CATEGORY CODE: 61160 - Environmental Compliance (Remedial Actions) for the Navigation
Function {rcludes-elements-fornavigation-activities-of old-Feature- Cost

WORK CATEGORY DESCRIPTION: Environmental Compliance (remedial actions) for Locks, Dams,
Reservoirs, Breakwaters, Jetties, Seawalls, Piers, Levees, Other Control Structures, Pumping Plants, Other
Facilities, Channels and Canals for navigation features.

Includes all maintenance, repair and remediation costs to comply with applicable Federal laws and
regulations, including the Safe Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean
Air Act, Hazardous Materials Transportation Act, the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), and applicable state and local regulations for locks, dams,
reservoirs, breakwaters, jetties, seawalls, piers, levees, other control structures, pumping plants, other
facilities, channels and canals. Federal, DOD and Corps of Engineers requirements are described in the
ERGO/TEAM environmental compliance assessment manuals. Costs include salaries, contaminant
detection, waste analysis, site investigations, site remediation, treatment system installation, repair,
renovation, modification, and other costs associated with compliance. Costs associated with medical
surveillance and other employee health and safety requirements are not included. Environmental compliance
program requests must also include the mandatory data elements of the FEDPLAN Report authorized by
Executive Order 12088.

WORK CATEGORY CODE: 61170 - O&M Major Rehabllltatlon PrOJects for the NaV|gat|on Function
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WORK CATEGORY DESCRIPTION: Remaining O&M Funded Major Rehabilitation projects for navigation
features.

Includes all major rehabilitation costs such as repair, replacement, additions and efficiency improvements to
lock structures and facilities for passage of waterborne traffic, and all costs for facilities and equipment for
dams, spillways, outlet works and auxiliary dams including gates, valve operating machinery, lock walls, and
guide and guard-walls including dolphins within the lock approaches for tie up, guard, or guide purposes.

NOTE: Major rehabilitation, deficiency correction, and reconstruction projects are programmed for initial
Construction, General (CG) appropriation and Inland Waterways Trust Fund moneys, as appropriate, only
after applicable reconnaissance and/or evaluation reports have been approved. Work items for Major
Rehabilitation Evaluation Reports are included in Work Category Code 60122. This Work Category will be
used only until O&M funded Major Rehabilitation projects are completed.

WORK CATEGORY CODE: 61180

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61190

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61211 - Maintenance for the Flood Damage Reduction Function {reludes

WORK CATEGORY DESCRIPTION: Maintenance of Dams, Reservoirs, Levees, Floodwalls, Hurricane
Barriers, and Other Flood Damage Reduction Structures; Snagging, Clearing, Aquatic Plant Removal, Rock
and Other Debris Removal, and Other Non-Dredging Flood Damage Reduction Channel Maintenance;
Pumping Plants, Other Service Facilities (Buildings, Grounds, Utilities, and Roads, Railroads and Bridges),
Maintenance and Purchase of Permanent Operating Equipment for Non-Water Control Management
Activities; etc. excluding dredging for flood damage reduction features.

Includes all direct costs for the maintenance and repair, exeluding-eperatioralmaintenance-replacement,

additions and efficiency improvements to, or retirement of; related costs for spare parts, replacements,
additions, special tools, miscellaneous supplies and materials; government plant and hired labor for project
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maintenance and contract support, transportation costs and other costs required to perform this maintenance
function; purchase of permanent operating equipment for non-Water Management activities:

of facilities and equipment for dams, spillways, outlet works and auxiliary dams;

of reservoirs and facilities including floating trash booms, trash racks, erosion control, drainage,
major periodic or one--time removal of debris or aquatic growth to ensure proper functioning of the
reservoir (minor and routine removal of growth and debris in the vicinity of dam structures and from
reservoirs should be charged to Work Category Code 60210); and rim grouting or mine sealing, etc.,
to prevent leakage;

of levees, floodwalls, hurricane barriers, embankments, walls, in-channel structures, and
other flood damage reduction structures to protect areas from inundation; and
snagging, clearing, debris removal, and non-dredging flood damage reduction channel
maintenance. This includes direct costs for removal of trees, brush, accumulated snags, drifts, and
debris from canals and waterways for flood damage reduction and major drainage purposes; and
channel improvement structures and revetments, linings, dikes, jetties, bulkheads, and buildings
(when provided for flood damage reduction);

of pumping plants including such items as buildings, pumps, and prime movers including power
supplies, controls, piping, and all other associated facilities;

of buildings, grounds, utilities, and roads, railroads and bridges, such as administration and
shop buildings, storage and garage buildings and areas, other non-leased or rented project
buildings, local streets and sidewalks, project access roads, including the road across dams,
parking areas, bridges, railroads, and walkways. Also includes direct costs for project utilities
including electrical, gas, water, and sewer systems;

of permanent operating equipment;
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and for instrumentation on dam structures and levees, floodwalls, hurricane barriers,
and other flood damage reduction structures including all costs for the installation and
maintenance of instruments in existing structures for safety evaluation purposes consistent with an
approved plan. This includes instrumentation for measuring horizontal and vertical movement,
stresses and strains, pore pressure, phreatic surfaces, seismic effects, and seepage clarity and

quality.
WORK CATEGORY CODE: 61212 - Maintenance of Dikes, Revetments, Breakwaters and Similar
Structures for Mississippi River and Tributaries (MR&T) Flood Damage
Reduction } jvitie

WORK CATEGORY DESCRIPTION: Maintenance of Dikes, Revetments, Groins, Breakwaters, Jetties,
Seawalls and Similar Structures for MR&T flood damage reduction purposes.

Includes all costs for the maintenance and repair, excluding-operational-maintenance,-and-repair;

replacement, additions and efficiency improvements to, or retirement of revetments, dikes, groins,
breakwaters, seawalls, piers, linings, training dikes, bulkheads and similar structures. Also includes related
costs for spare parts, replacements, additions, special tools, miscellaneous materials and supplies,
transportation costs, equipment usage, associated government plant and hired labor for project maintenance,
contract support, and other costs.

WORK CATEGORY CODE: 61221 - Dredging Activities for the Flood Damage Reduction Function

WORK CATEGORY DESCRIPTION: Dredging of Channels and Canals for flood damage reduction activities
including all disposal activities. Disposal activities include, but are not limited to, confined, open water,
beach, wetland creation, aquatic habitat creation, etc.

Includes all costs for dredging, excavation and disposal activities for the maintenance and efficiency
improvements of channels and canals for flood damage reduction purposes, except project condition
sediment survey costs which are included in Work Category Code 60221. Includes the costs for before,
during and after dredging surveys, required real estate activities, E&D, S&A, etc. Also included are costs to
obtain environmental clearances to perform the associated dredging. This Work Category also includes all
costs associated with the disposal of dredged materials in confined disposal facilities; open water; sand on
beaches; creation or restoration of wetlands or other aquatic habitat using dredged material; and creation of
land using dredged material. Also includes related costs for spare parts, special tools, miscellaneous
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materials and supplies, transportation, disposal, and equipment.
WORK CATEGORY CODE: 61222 - Dredging - Construction and Maintenance of Disposal Facilities

for the Flood Damage Reduction Function ¢neludes-elementsforflood

WORK CATEGORY DESCRIPTION: Construction and Maintenance of Disposal Facilities for Dredged
Materials for flood damage reduction features.

Includes all costs for the construction and the maintenance of dredged material disposal facilities including
confined disposal facilities, and required real estate activities. Also includes related costs for spare parts,
replacements, special tools, miscellaneous materials and supplies, transportation and equipment usage.

WORK CATEGORY CODE: 61230

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61240 - Water Management (Control and Quality) Equipment for the Flood

Damage Reduction Function {neludes-elementsforflood-damage
et o : )

WORK CATEGORY DESCRIPTION: Purchase and Maintenance of Water Management (Control and
Quality) Equipment for flood damage reduction features.

Includes all costs for the purchase of new or replacement equipment (upgrades or expansion) and the
maintenance of existing equipment used to acquire, process, display, and distribute data associated with
project water management and regulation (water control and quality). This includes only those costs related to
equipment justified in approved Division water management Master plans. Purchase of multi-project
equipment will be included in the Revolving Fund (PRIP).
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WORK CATEGORY CODE: 61251 - Real Estate - Land Acquisition and Disposal Management

Activities, Settlement of Claims, and Audits for the Flood Damage

Reduction Function {necludes-elements-forflood-damage-reduction
activities-of old Feature Cost Code-62000)

WORK CATEGORY DESCRIPTIONS: Real Estate - Land Acquisition and Disposal Management Activities,
Settlement of Claims, and Audits for flood damage reduction features.

Includes all costs for planning, appraisal, negotiation, condemnation, relocation assistance, mapping,
surveying, title evidence, inspections, closings, audits and temporary permits necessary to acquire or dispose
of lands and interests. Also includes real estate payments for acquisition of real property and interests
therein. Costs to take necessary actions to settle claims, including damage payments arising from claims
over the use and occupancy of land, real property and timber in which fee, easements, or lesser interests
were not acquired. Includes all administrative costs incurred in connection with timber disposal in support of
forest management activities, such as contract administration, and inspection, but excludes the staff
supervision of timber management, which is included in Work Category Code 60411.

WORK CATEGORY CODE: 61252 - Real Estate - Resolution of Real Estate Encroachments for the

Flood Damage Reduction Function {reludes-elementsforflood-damage
et . ﬁ

WORK CATEGORY DESCRIPTIONS: Real Estate - Resolution of Real Estate Encroachments for flood
damage reduction features.

Includes all costs for the resolution of all encroachments on project lands, and degradation of public lands and
encroachments adversely affecting the intended uses of potentially high use areas; including investigation,
acquisition, disposal, and out-granting. Costs for boundary line surveys and remarking are included in Work
Category Code 61253.

WORK CATEGORY CODE: 61253 - Real Estate - Boundary Monumentation and Rectification for the

Flood Damage Reduction Function {reludes-elementsforflood-damage
et . ﬁ

WORK CATEGORY DESCRIPTIONS: Real Estate - Boundary Monumentation and Rectification for flood
damage reduction features.

Includes all costs to survey and mark boundary lines in support of acquisition; to resurvey or remark boundary
lines and place monuments in support of Executive Order actions and disposal actions, and costs to survey

and mark boundary Imes where not prewously completed -Excludes-operationalmaintenance-of boundary

—Under normal circumstances there will be
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no work items in the Baseline funding level for this Work Category.
WORK CATEGORY CODE: 61260 - Environmental Compliance (Remedial Actions) for the Flood

Damage Reduction Function {neludes-elementsforflood-damage

62840,63270,and-63340)

WORK CATEGORY DESCRIPTION: Environmental Compliance (remedial actions) for Dams, Breakwaters,
Jetties, Seawalls, Levees, Floodwalls, Hurricane Barriers, Other Flood Damage Reduction Structures,
Pumping Plants, Other Facilities, Channels and Canals for flood damage reduction features.

Includes all maintenance, repair and remediation costs to comply with applicable Federal laws and
regulations, including the Safe Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean
Air Act, Hazardous Materials Transportation Act, the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), and applicable state and local regulations for dams,
breakwaters, jetties, seawalls, levees, floodwalls, hurricane barriers, other flood damage reduction structures,
pumping plants, other facilities, channels and canals. Federal, DOD and Corps of Engineers requirements
are described in the ERGO/TEAM environmental compliance assessment manuals. Costs include salaries,
contaminant detection, waste analysis, site investigations, site remediation, treatment system installation,
repair, renovation, modification, and other costs associated with compliance. Costs associated with medical
surveillance and other employee health and safety requirements are not included. Environmental compliance
program requests must also include the mandatory data elements of the FEDPLAN Report authorized by
Executive Order 12088.

WORK CATEGORY CODE: 61270

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61280

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61290

WORK CATEGORY DESCRIPTION: Reserved.
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WORK CATEGORY CODE: 61310 (61311-61314) - Baseline Maintenance for the Hydropower

W—@&?—L@—@%@Q—B—Costs for thls function WI|| be sub-

divided as follows:

61311 - Baseline Maintenance Supervision, FERC #541. Costs for labor, materials and expenses
incurred in the general supervision of maintenance of hydraulic power generating stations. Direct
supervision of specific jobs is charged to the appropriate maintenance feature;

61312 - Baseline Maintenance of Hydraulic Structures, FERC #542. Costs for labor, materials and
expenses incurred in the maintenance, repair, replacement, additions and efficiency improvements
to, and retirement of the powerhouse, and power intake works whether or not the powerhouse is an
integral part of the intake dam;

61313 - Baseline Maintenance of Electric Plant, FERC #544. Costs for labor, materials and
expenses incurred in the maintenance, repair, replacement, additions and efficiency improvements
to, and retirement of the power plant generating and accessory electrical and mechanical equipment,
and switchyard electrical and mechanical equipment;

61314 - Baseline Maintenance of Miscellaneous Hydraulic Plant, FERC #545. Costs for labor,
materials and expenses incurred in the maintenance, repair, replacement, additions and efficiency
improvements to, and retirement of the power plant and switchyard hydraulic plant.

WORK CATEGORY DESCRIPTION Basellne Malntenance of Power Plants —and—FeJa%ed-Fetemﬂes-(eg-

Includes all Baseline costs for power plant maintenance and repair, replacements, additions and efficiency
improvements to, and retirement of all power plant structures; of facilities and equipment required for
production, transmission, and distribution of electrical power, including but not limited to the power plant,
spillway, low flow bypass systems, storage facilities, turbines, motors, pumps, generators, and governors; of
all accessory electrical or electronic equipment and control systems; of all water, air, and oil systems; of all
intake structures with electrical and mechanical equipment; of the tailrace, switchyard, transformer yard,
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elevators, trash racks; and of lighting and interior power distribution systems, cable tunnels and conduit runs;
and installation of instrumentation. Includes spare parts, special and regular tools, supplies and equipment,
scaffolding, and rental of specialized equipment. Includes labor and materials, and incidental expenses
incurred to maintain maintenance records; expenses incurred by the power plant management and support
staff in the general supervision of the maintenance of the hydraulic generating station; and transportation and
per diem costs required to perform power plant maintenance functions. Fhis-account-excludes-operational
maintepance—Dredging is included in Work Category Code 61320. See Work Category Code 613N0O
(613N1-613N4) for Non-Baseline accounts.

WORK CATEGORY CODE: 613N0 (613N1-613N4) - Non-Baseline Maintenance for the Hydropower
Function élnelades—eld—Fea&#e%;sLGede—@%%@-é@Q@Q—l—@Z@%)—and

W—@&?—L@—@%@Q—B—Costs for thls function WI|| be sub-

divided as follows:

613N1 - Non-Baseline Maintenance Supervision, FERC #541. Costs for labor, materials and
expenses incurred in the general supervision of maintenance of hydraulic power generating stations.
Direct supervision of specific jobs is charged to the appropriate maintenance feature;

613N2 - Non-Baseline Maintenance of Hydraulic Structures, FERC #542. Costs for labor, materials
and expenses incurred in the maintenance, repair, replacement, additions and efficiency
improvements to, and retirement of the powerhouse, and power intake works whether or not the
powerhouse is an integral part of the intake dam;

613N3 - Non-Baseline Maintenance of Electric Plant, FERC #544. Costs for labor, materials and
expenses incurred in the maintenance, repair, replacement, additions and efficiency improvements
to, and retirement of the power plant generating and accessory electrical and mechanical equipment,
and switchyard electrical and mechanical equipment;
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613N4 - Non-Baseline Maintenance of Miscellaneous Hydraulic Plant, FERC #545. Costs for labor,
materials and expenses incurred in the maintenance, repair, replacement, additions and efficiency
improvements to, and retirement of the power plant and switchyard hydraulic plant.

WORK CATEGORY DESCRIPTION Non Baselme Mamtenance of Power Plants and—pela&ed-lzaemgs-ée-g-

Nm—d;edgng—@hannel—Malmaqanee—excludmg dredglng for hydropower features

Includes all Non-Baseline costs for power plant maintenance and repair, replacements, additions and
efficiency improvements to, and retirement of all power plant structures; of facilities and equipment required
for production, transmission, and distribution of electrical power, including but not limited to the power plant,
spillway, low flow bypass systems, storage facilities, turbines, motors, pumps, generators, and governors; of
all accessory electrical or electronic equipment and control systems; of all water, air, and oil systems; of all
intake structures with electrical and mechanical equipment; of the tailrace, switchyard, transformer yard,
elevators, trash racks; of lighting and interior power distribution systems, cable tunnels and conduit runs; and
installation of instrumentation. Includes spare parts, special and regular tools, supplies and equipment,
scaffolding, and rental of specialized equipment. Includes labor and materials, and incidental expenses
incurred to maintain maintenance records; expenses incurred by the power plant management and support
staff in the general supervision of the maintenance of the hydraulic generating station; and transportation and
per diem costs required to perform power plant maintenance functions. Fhis-acceuntexcludes-operational
maintenanece—Dredging is included in Work Category Code 61320. See Work Category Code 61310
(61311-61314) for Baseline accounts.

WORK CATEGORY CODE: 61320 - Dredging Activities for the Hydropower Function, FERC #543

WORK CATEGORY DESCRIPTION: Dredging for hydropower activities including all disposal activities.

Includes all costs for maintenance dredging and disposal activities, except project condition sediment survey
costs which are included in Work Category Code 60321. It also includes the costs for before, during and after
dredging surveys, required real estate activities, E&D, S&A, etc. Also included are costs to obtain
environmental clearances to perform the associated dredging. This Work Category also includes related
costs for spare parts, special tools, miscellaneous materials and supplies, transportation, disposal, and
equipment.

WORK CATEGORY CODE: 61330

WORK CATEGORY DESCRIPTION: Reserved.
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WORK CATEGORY CODE: 61340 - Water Management (Control and Quality) Equipment for the

Hydropower Function, FERC #542 {necludes-elements-for-hydropower
L : I )

WORK CATEGORY DESCRIPTION: Purchase and Maintenance of Water Management (Control and
Quality) Equipment for hydropower features.

Includes all costs for the purchase of new or replacement equipment (upgrades or expansion) and the
maintenance of existing equipment used to acquire, process, display, and distribute data associated with
project water management and regulation (water control and quality). This includes only those costs related to
equipment justified in approved Division water management Master plans. Purchase of multi-project
equipment will be included in the Revolving Fund (PRIP).

WORK CATEGORY CODE: 61351 - Real Estate - Land Acquisition and Disposal Management
Activities, Settlement of Claims, and Audits for the Hydropower Function,
FERC #545 {Includes-elementsforhydropower-activities-of old-Feature
Cost-Code 652000)

WORK CATEGORY DESCRIPTIONS: Real Estate - Land Acquisition and Disposal Management Activities,
Settlement of Claims, and Audits for hydropower features.

Includes all costs for planning, appraisal, negotiation, condemnation, relocation assistance, mapping,
surveying, title evidence, inspections, closings, audits and temporary permits necessary to acquire or dispose
of lands and interests. Also includes real estate payments for acquisition of real property and interests
therein. Costs to take necessary actions to settle claims, including damage payments arising from claims
over the use and occupancy of land, real property and timber in which fee, easements, or lesser interests
were not acquired. Includes all administrative costs incurred in connection with timber disposal in support of
forest management activities, such as contract administration, and inspection, but excludes the staff
supervision of timber management, which is included in Work Category Code 60411.

WORK CATEGORY CODE: 61352 - Real Estate - Resolution of Real Estate Encroachments for the

Hydropower Function, FERC #545 {ncludes-elements-for-hydropower
L : | )

WORK CATEGORY DESCRIPTIONS: Real Estate - Resolution of Real Estate Encroachments for
hydropower features.

C-2-101



EC 31-2-17711-2-179
31 Mar 9200
Table C-2.3d
Work Category Codes and Definitions

O&M Maintenance Accounts

Includes all costs for the resolution of all encroachments on project lands, and degradation of public lands and
encroachments adversely affecting the intended uses of potentially high use areas; including investigation,
acquisition, disposal, and out-granting. The costs for boundary line surveys and remarking are not included in
this Work Category.

WORK CATEGORY CODE: 61353 - Real Estate - Boundary Monumentation and Rectification for the

Hydropower Function, FERC #545 {ncludes-elements-for-hydropower
o : | )

WORK CATEGORY DESCRIPTIONS: Real Estate - Boundary Monumentation and Rectification for
hydropower features.

Includes all costs to survey and mark boundary lines in support of acquisition; to resurvey or remark boundary
lines and place monuments in support of Executive Order actions and disposal actions, and costs to survey

and mark boundary Ilnes where not preV|oust completed. -Excludes-operational-maintenance-of boundary

—Under normal circumstances there will be

no work items in the Basellne fundlng Ievel for th|s Work Category

WORK CATEGORY CODE: 61360 - Environmental Compliance (Remedial Actions) for the

Hydropower Function, FERC #545 {necludes-elements-for-hydropower

62840,63270,and-63340)

WORK CATEGORY DESCRIPTION: Environmental Compliance (remedial actions) for Dams, Levees, Other
Control Structures, Power Plants, Pumping Plants, and Other Facilities for hydropower features.

Includes all maintenance, repair and remediation costs to comply with applicable Federal laws and
regulations, including the Safe Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean
Air Act, Hazardous Materials Transportation Act, the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), and applicable state and local regulations for dams, levees,
other control structures, power plants, pumping plants, and other facilities. Federal, DOD and Corps of
Engineers requirements are described in the ERGO/TEAM environmental compliance assessment manuals.
Costs include salaries, contaminant detection, waste analysis, site investigations, site remediation, treatment
system installation, repair, renovation, modification, and other costs associated with compliance. Costs
associated with medical surveillance and other employee health and safety requirements are not included.
Environmental compliance program requests must also include the mandatory data elements of the
FEDPLAN Report authorized by Executive Order 12088.

C-2-102



EC 31-2-17711-2-179
31 Mar 9200
Table C-2.3d
Work Category Codes and Definitions

O&M Maintenance Accounts
WORK CATEGORY CODE: 61370 (61371-61374) - O&M Major Rehabilitation Projects for the
Hydropower Function dreludes-elements-for-hydropower-activities-of-old
Feature- CostCodes62331,62332,62333,-62334.-62335)—Costs for this

function will be further sub-divided as follows:

61371 - Comprehensive Replacement Supervision, FERC #541. Costs for labor, materials and
expenses incurred in the supervision of the comprehensive replacement of hydraulic power
generating stations. Direct supervision of specific jobs is charged to the appropriate maintenance
feature;

61372 - Comprehensive Replacement of Structures, FERC #542. Costs for labor, materials and
expenses incurred in the comprehensive replacement of the powerhouse, switchyard, and power
intake works whether or not the powerhouse is an integral part of the intake dam;

61373 - Comprehensive Replacement of Electric Plant, FERC #544. Costs for labor, materials and
expenses incurred in the comprehensive replacement of the power plant generating and accessory
electrical and mechanical equipment, and switchyard electrical and mechanical equipment;

61374 - Comprehensive Replacement of Miscellaneous Hydraulic Plant, FERC # 545. Costs for
labor, materials and expenses incurred in the comprehensive replacement of the power plant and
switchyard hydraulic plant.
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WORK CATEGORY DESCRIPTION: Remaining O&M Funded Major Rehabilitation (Comprehensive
Replacement) projects for hydropower features.

Includes all costs for comprehensive major rehabilitation, replacement, repair, additions and efficiency
improvements, including supervision, of all power plant structures, electric plant, miscellaneous hydraulic
plant, power plant intake works; of facilities and equipment required for production, transmission, and
distribution of electrical power, including but not limited to the power plant, spillway, low flow bypass systems,
storage facilities, turbines, motors, pumps, generators, and governors; of all accessory electrical or electronic
equipment and control systems; of all water, air, and oil systems; of all intake structures with electrical and
mechanical equipment; of the tailrace, switchyard, transformer yard, elevators, trash racks; and of lighting and
interior power distribution systems, cable tunnels and conduit runs. Includes labor and materials, special and
regular tools, supplies and equipment, scaffolding, and rental of specialized equipment. Fhisfeature-excludes
operational-maintenance—See Work Category Codes 61310 (61311-61314) and 613NO0 (613N1-613N4).

NOTE: Major Rehabilitation work is now funded under the Construction, General (CG) appropriation. Work
items for Major Rehabilitation Evaluation Reports are included in Work Category Code 60325. This Work
Category will be used only until current O&M funded Major Rehabilitation projects are completed.

WORK CATEGORY CODE: 61380

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61390

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61411 - Maintenance of Natural Resource Facilities {neludes-old-Feature
CostCode 62410)

WORK CATEGORY DESCRIPTION: Maintenance of Natural Resource Facilities.

Includes all costs to perform maintenance needed to conserve and protect natural resources and associated
facilities located on project lands. This Work Category only includes costs during the conservation or
protection effort.
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WORK CATEGORY CODE: 61412 - Mitigation of Archeological and Cultural Resources {necludes-old

Feature-Cost Code 62430)

WORK CATEGORY DESCRIPTION: Mitigation of Archeological and Cultural Resources such as Sites,
Structures, and Objects.

Includes all costs to manage, curate, maintain and rehabilitate identified archeological collections and

associated documentatiorsand long term collections management. and-eutreach-educational-Native-people

proegrams—Also includes cultural resources mitigation costs to protect, recover, preserve or otherwise
mitigate significant archaeological, historical, and cultural buildings, sites, structures or objects. This Work
Category only includes costs during the recovery, preservation, or mitigation effort.

WORK CATEGORY CODE: 61413 - Maintenance of Wildlife Mitigation Features {ncludes-old-Feature
Cost Code 62450)

WORK CATEGORY DESCRIPTION: Maintenance of Wildlife Mitigation Features.

Includes all costs for the maintenance and repair of wildlife mitigation features to comply with Federal laws
and mitigation requirements to offset losses caused by existing and new project activities. This Work
Category only includes costs during the mitigation effort.

WORK CATEGORY CODE: 61414 - Maintenance of Fisheries, Fish Haulage Activities and Fish
Passage Structures {hreludes-old-Feature-Cost-Code-62420)

WORK CATEGORY DESCRIPTION: Maintenance of Fisheries, Fish Haulage Activities and Fish Passage
Structures for environmental stewardship features.

Includes all costs for maintenance and repair of fish hatcheries, egg collection stations, transportation

equipment, and fish passage facilitiesr-excluding-operational-maintenance.

WORK CATEGORY CODE: 61421 - Dredging Actlvmes for the Enwronmental Stewardshlp Function

WORK CATEGORY DESCRIPTION: Dredging of Channels and Canals for environmental stewardship
activities including all disposal activities. Disposal activities include, but are not limited to, confined, open
water, beach, wetland creation, aquatic habitat creation, etc.
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Includes all costs for maintenance dredging of project channels and canals, and disposal activities, except
project condition sediment survey costs which are included in Work Category Code 60420. It also includes
the costs for before, during and after dredging surveys, required real estate activities, E&D, S&A, etc. Also
included are costs to obtain environmental clearances to perform the associated dredging. This Work
Category also includes all costs associated with the disposal of dredged materials in confined disposal
facilities; open water; sand on beaches; creation or restoration of wetlands or other aquatic habitat using
dredged material; and creation of land using dredged material. Also includes related costs for spare parts,
special tools, miscellaneous materials and supplies, transportation, disposal, and equipment.

WORK CATEGORY CODE: 61422 - Dredging - Construction and Maintenance of Disposal Facilities
for the Environmental Stewardship Function {recludes-elementsfor

WORK CATEGORY DESCRIPTION: Construction and Maintenance of Disposal Facilities for Dredged
Materials for environmental stewardship features.

Includes all costs for the construction and the maintenance of disposal facilities including confined disposal
facilities, and required real estate activities. Also includes related costs for spare parts, replacements,
special tools, miscellaneous materials and supplies, transportation and equipment usage.

WORK CATEGORY CODE: 61430

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61440 - Water Management (Control and Quality) Equipment for the

Environmental Stewardship Function {recludes-elementsforenvironmental
ihi L f old )

WORK CATEGORY DESCRIPTION: Purchase and Maintenance of Water Management (Control and
Quality) Equipment for environmental stewardship features.

Includes all costs for the purchase of new or replacement equipment (upgrades or expansion) and the
maintenance of existing equipment used to acquire, process, display, and distribute data associated with
project water management and regulation (water control and quality). This includes only those costs related to
equipment justified in approved Division water management Master plans. Purchase of multi-project
equipment will be included in the Revolving Fund (PRIP).
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WORK CATEGORY CODE: 61451 - Real Estate - Land Acquisition and Disposal Management

Activities, Settlement of Claims, and Audits for the Environmental
Stewardship Function {neludes-elementsforenvironmental-stewardship
o : |

WORK CATEGORY DESCRIPTIONS: Real Estate - Land Acquisition and Disposal Management Activities,
Settlement of Claims, and Audits for environmental stewardship features.

Includes all costs for planning, appraisal, negotiation, condemnation, relocation assistance, mapping,
surveying, title evidence, inspections, closings, audits and temporary permits necessary to acquire or dispose
of lands and interests. Also includes real estate payments for acquisition of real property and interests
therein. Costs to take necessary actions to settle claims, including damage payments arising from claims
over the use and occupancy of land, real property and timber in which fee, easements, or lesser interests
were not acquired. Includes all administrative costs incurred in connection with timber disposal in support of
forest management activities, such as contract administration, and inspection, but excludes the staff
supervision of timber management which is included in Work Category Code 60411.

WORK CATEGORY CODE: 61452 - Real Estate - Resolution of Real Estate Encroachments for the

Environmental Stewardship Function {necludes-elementsfor-environmental
ihi L  old

WORK CATEGORY DESCRIPTIONS: Real Estate - Resolution of Real Estate Encroachments for
environmental stewardship features.

Includes all costs for the resolution of all encroachments on project lands, and degradation of public lands and
encroachments adversely affecting the intended uses of potentially high use areas; including investigation,
acquisition, disposal, and out-granting. Costs for boundary line surveys and remarking are included in Work
Category Code 61453.

WORK CATEGORY CODE: 61453 - Real Estate - Boundary Monumentation and Rectification for the

Environmental Stewardship Function {neludes-elementsforenvironmental
ihi L  old

WORK CATEGORY DESCRIPTIONS: Real Estate - Boundary Monumentation and Rectification for
environmental stewardship features.
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Includes all costs to survey and mark boundary lines in support of acquisition; to resurvey or remark boundary
lines and place monuments in support of Executive Order actions and disposal actions, and costs to survey

and mark boundary Imes where not previously completed. -Exeludes-operational-maintenance-of-boundary

—Under normal circumstances there will be

no work |tems in the Baseline fundlng IeveI for thIS Work Category.

WORK CATEGORY CODE: 61460 - Environmental Compliance (Remedial Actions) for the
Environmental Stewardshlp Functlon Qndudes—eld—l%atu;e—@est—@ede

WORK CATEGORY DESCRIPTION: Environmental Compliance (remedial actions) of Natural Resources
including Other Service Facilities for environmental stewardship features.

Includes all maintenance, repair and remediation costs to comply with applicable Federal laws and
regulations, including the Safe Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean
Air Act, Hazardous Materials Transportation Act, the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), and applicable state and local regulations for natural resources
and other environmental stewardship features. Federal, DOD and Corps of Engineers requirements are
described in the ERGO/TEAM environmental compliance assessment manuals. Costs include salaries,
contaminant detection, waste analysis, site investigations, site remediation, treatment system installation,
repair, renovation, modification, and other costs associated with compliance. Costs associated with medical
surveillance and other employee health and safety requirements are not included. Environmental compliance
program requests must also include the mandatory data elements of the FEDPLAN Report authorized by
Executive Order 12088.

WORK CATEGORY CODE: 61470

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61480

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61490

WORK CATEGORY DESCRIPTION: Reserved.
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WORK CATEGORY CODE: 61511 - Maintenance of Recreation Features {ncludes-old-Feature-Costs
)10 and orrecreation-activitie old

WORK CATEGORY DESCRIPTION: Maintenance of Recreation areas and Facilities, Visitor Centers, Other
Recreation-Service Facilities — (Buildings, Grounds, Utilities, Roads and Bridges), ard-Erosion Control in
Recreation Areas, and Maintenance and Purchase of Permanent Operating Equipment for recreation
features.

Includes all costs for the maintenance and repair, replacement, additions and efficiency improvements to, or
retirement of, visitor center buildings, displays, audiovisual systems, heating and cooling systems,
landscaping, grounds, exhibits and utilities; recreation facilities and structures such as grills, tables,
playgrounds, trails, campgrounds, picnic areas, restrooms, showers, boat ramps, parking areas, roads,
grounds, utilities associated with recreation use, buildings used for recreation purposes or the collection of
fees and other structures used to support the recreation function. Also included are the costs for realignment,
overlay, grading, and widening, of roads, parking areas, bridges and walkways associated with recreational
development, and all costs for control of erosion endangering recreational areas or facilities, including
seeding, sodding, riprap, gabions, vegetation, retaining walls and other measures. Also includes the costs
for permanent operating equipment such as backhoe, trencher, bucket truck, tractor loader, vehicles,
communications equipment, and computers used to support the recreation function of the project. This Work
Category also includes costs for spare parts, replacements, additions, special tools, miscellaneous materials
and supplies, transportation costs and equipment usage, and costs to bring facilities up to modern design

Costs for E&D plans and specifications for the Recreation Modernization Program should be included here.

This work category includes costs previously included in WCC 61512, Maintenance of Recreation Facilities
using SRUF funds (see paragraph C-2.15 SRUF).
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SRUF costs previously included under WCC 61512 should now be included under WCC 61511.

WORK CATEGORY CODE: 61513 - Maintenance of Recreation Features - Cost Shared Recreation
Developments {ncludes-old-Feature-CostGode-62980)

WORK CATEGORY DESCRIPTION: Cost Shared Recreation Developments - Contracts and Negotiations.

Includes all recreation cost share agreements and contract costs; costs to reimburse local sponsors; and
costs for monitoring and negotiating agreements related to cost sharing.

WORK CATEGORY CODE: 61520 - Dredging Activities for the Recreation Function {ncludes-elements

WORK CATEGORY DESCRIPTION: Dredging for recreation activities including all disposal activities.

Includes all costs for maintenance dredging and disposal activities, except project condition sediment survey
costs which are included in Work Category Code 60520. It also includes the costs for before, during and after
dredging surveys, required real estate activities, E&D, S&A, etc. Also included are costs to obtain
environmental clearances to perform the associated dredging. Also includes all costs associated with the
disposal of dredged materials as sand on beaches, and related costs for spare parts, special tools,
miscellaneous materials and supplies, transportation, disposal, and equipment.

WORK CATEGORY CODE 61530

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61540 - Water Management (Control and Quality) Equipment for the

Recreation Function {neludes-elements-forrecreation-activities-of-old
Feature Cost Code 63010)

WORK CATEGORY DESCRIPTION: Purchase and Maintenance of Water Management (Control and
Quality) Equipment for recreation features.

Includes all costs for the purchase of new or replacement equipment (upgrades or expansion) and the
maintenance of existing equipment used to acquire, process, display, and distribute data associated with
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project water management and regulation (water control and quality). This includes only those costs related to
equipment justified in approved Division water management Master plans. Purchase of multi-project
equipment will be included in the Revolving Fund (PRIP).

WORK CATEGORY CODE: 61551 - Real Estate - Land Acquisition and Disposal Management
Activities, Settlement of Claims, and Audits for the Recreation Function

{ncludes-elementsforrecreation-activities-of old-Feature Cost Code
62000)

WORK CATEGORY DESCRIPTIONS: Real Estate - Land Acquisition and Disposal Management Activities,
Settlement of Claims, and Audits for recreation features.

Includes all costs for planning, appraisal, negotiation, condemnation, relocation assistance, mapping,
surveying, title evidence, inspections, closings, audits and temporary permits necessary to acquire or dispose
of lands and interests. Also includes real estate payments for acquisition of real property and interests
therein. Costs to take necessary actions to settle claims, including damage payments arising from claims
over the use and occupancy of land, real property and timber in which fee, easements, or lesser interests
were not acquired. Includes all administrative costs incurred in connection with timber disposal in support of
forest management activities, such as contract administration, and inspection, but excludes the staff
supervision of timber management which is included in Work Category Code 60411.

WORK CATEGORY CODE: 61552 - Real Estate - Resolution of Real Estate Encroachments for the

Recreation Function {reludes-elements-forrecreation-activities-of-old
Feature Cost Code 62060)

WORK CATEGORY DESCRIPTIONS: Real Estate - Resolution of Real Estate Encroachments for recreation
features.

Includes all costs for the resolution of all encroachments on project lands, and degradation of public lands and
encroachments adversely affecting the intended uses of potentially high use areas; including investigation,
acquisition, disposal, and out-granting. Costs for boundary line surveys and remarking are included in this
Work Category Code 61553.
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WORK CATEGORY CODE: 61553 - Real Estate - Boundary Monumentation and Rectification for the

Recreation Function {ncludes-elements-forrecreation-activities-of-old
Feature-Cost Code 62080)

WORK CATEGORY DESCRIPTIONS: Real Estate - Boundary Monumentation and Rectification for
recreation features.

Includes all costs to survey and mark boundary lines in support of acquisition; to resurvey or remark boundary
lines and place monuments in support of Executive Order actions and disposal actions, and costs to survey

and mark boundary Imes where not prewously completed. -Excludes-operationalmaintenance-of boundary

—Under normal circumstances there will be

no work |tems in the Baseline fundlng IeveI for thIS Work Category.

WORK CATEGORY CODE: 61560 - Environmental Compliance (Remedial Actions) for the Recreation
Function {heludes-old-Feature-Cost Code-62911)

WORK CATEGORY DESCRIPTION: Environmental Compliance (remedial actions) for recreation features.

Includes all maintenance, repair and remediation costs to comply with applicable Federal laws and
regulations, including the Safe Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean
Air Act, Hazardous Materials Transportation Act, the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), and applicable state and local regulations for recreation facilities
and visitor centers. Federal, DOD and Corps of Engineers requirements are described in the ERGO/TEAM
environmental compliance assessment manuals. Costs include salaries, contaminant detection, waste
analysis, site investigations, site remediation, treatment system installation, repair, renovation, modification,
and other costs associated with compliance. Costs associated with medical surveillance and other employee
health and safety requirements are not included. Environmental compliance program requests must also
include the mandatory data elements of the FEDPLAN Report authorized by Executive Order 12088.

WORK CATEGORY CODE: 61570

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61580

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61590

WORK CATEGORY DESCRIPTION: Reserved.
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WORK CATEGORY CODE: 61610 - Joint Activities for Maintenance excluding Dredging, FERC #541,

#542, #543, #544 and #545 {neludes-elementsforjoint-activities-of-old

WORK CATEGORY DESCRIPTION: Joint costs for Maintenance activities NOT specific to Navigation,
Flood Damage Reduction, Hydropower, Environmental Stewardship, and Recreation. These activities
include maintenance of Dams, Reservoirs, Levees, Floodwalls, Hurricane Barriers, and Other Control
Structures; Snagging, Clearing, Aquatic Plant Removal, Rock and Other Debris Removal, and Other Non-
Dredging Channel Maintenance; Pumping Plants, Other Service Facilities (Buildings, Grounds, Utilities, and
Roads, Railroads and Bridges), Maintenance and Purchase of Permanent Operating Equipment, etc.
excluding dredging.

Includes all joint costs for the maintenance and repair, excluding-operational-maintenance;-replacement,

additions and efficiency improvements to, or retirement of; related joint costs for spare parts, replacements,
additions, special tools, miscellaneous supplies and materials; government plant and hired labor for project
maintenance and contract support, transportation costs and other costs required to perform this maintenance
function; purchase of permanent operating equipment:

of joint use facilities and equipment for dams, spillways, outlet works and auxiliary dams;

of reservoirs and facilities including floating trash booms, trash racks, erosion control, drainage, major
periodic or one time removal of debris or aquatic growth to ensure proper functioning of the reservoir (minor
and routine removal of growth and debris in the vicinity of dam structures and from reservoirs should be
charged to Work Category Code 60610); and rim grouting or mine sealing, etc., to prevent leakage;

of levees, floodwalls, hurricane barriers, embankments, walls, in-channel structures, and other
control structures to protect areas from inundation; snagging, clearing, debris removal; and
non-dredging channel maintenance. This includes costs for removal of trees, brush, accumulated snags,
drifts, and debris from canals and waterways; and channel improvement structures, revetments, linings, dikes,
jetties, bulkheads, and buildings;

of pumping plants including such items as buildings, pumps, and prime movers including power supplies,
controls, piping, and all other associated facilities;

C-2-113



EC 31-2-17711-2-179
31 Mar 9200
Table C-2.3d
Work Category Codes and Definitions

O&M Maintenance Accounts

of non-dredging channel maintenance including snagging, clearing, aquatic plant removal, removal of
sunken vessels, drift removal, rock and other debris removal,

of buildings, grounds, utilities, and roads, railroads and bridges, such as administration and shop
buildings, storage and garage buildings and areas, other non-leased or rented project buildings, local streets
and sidewalks, project access roads, including the road across dams, parking areas, bridges, railroads, and
walkways. Also includes costs for project utilities including electrical, gas, water, and sewer systems;

of permanent operating equipment;

and for instrumentation on dam structures, levees, floodwalls, hurricane barriers, and other
control structures including costs related to installation and maintenance of instruments in existing
structures for safety evaluation purposes consistent with an approved plan. This includes instrumentation for
measuring horizontal and vertical movement, stresses and strains, pore pressure, phreatic surfaces, seismic
effects, and seepage clarity and quality.

WORK CATEGORY CODE: 61621 - Joint Activities for Dredging, FERC #543 {ncludes-elementsfor

WORK CATEGORY DESCRIPTION: Joint costs for Dredging of Channels and Canals NOT specific to
Navigation, Flood Damage Reduction, Hydropower, Environmental Stewardship, and Recreation. These
activities include all disposal activities such as confined, open water, beach, wetland creation, aquatic habitat
creation, etc.

Includes all joint costs for maintenance dredging of project channels and canals, and disposal activities,
except for project condition sediment survey costs which are included in Work Category Code 60621. Also
included are joint costs to obtain environmental clearances to perform the associated dredging. Long-range
environmental requirements and costs for initial project condition surveys are included in related operations
accounts. Also includes joint costs associated with the disposal of dredged materials in confined disposal
facilities; open water; sand on beaches; the creation or restoration of wetlands or other aquatic habitat using
dredged material; and the creation of land using dredged material. Also includes related joint costs for spare
parts, replacements, special tools, miscellaneous materials and supplies, transportation and equipment
usage.

WORK CATEGORY CODE: 61622 - Joint Activities for Dredging - Construction and Maintenance of
Dredged Material Disposal Facilities, FERC #543 {ncludes-elementsfor

jointactivities-of-old Feature Cost Codes 63331-and 63332)

WORK CATEGORY DESCRIPTION: Joint costs for the Construction and Maintenance of Disposal Facilities
for Dredged Materials NOT specific to Navigation, Flood Damage Reduction, Hydropower, Environmental
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Stewardship, and Recreation.

Includes all joint costs for the construction and the maintenance of disposal facilities, including confined
disposal facilities, for dredged materials. Also includes related joint costs for spare parts, replacements,
special tools, miscellaneous materials and supplies, transportation and equipment usage.

WORK CATEGORY CODE: 61630

WORK CATEGORY DESCRIPTION: Reserved

WORK CATEGORY CODE: 61640 - Joint Activities for Water Management Equipment, FERC #542
| tor ioi L f old | ;

WORK CATEGORY DESCRIPTION: Joint costs for the Purchase and Maintenance of Water Management
(Control and Quality) Equipment NOT specific to Navigation, Flood Damage Reduction, Hydropower,
Environmental Stewardship, and Recreation.

Includes all joint costs for the purchase of new or replacement equipment (upgrades or expansion) and the
maintenance of existing equipment used to acquire, process, display, and distribute data associated with
project water management and regulation (water control and quality). This includes only those costs related to
equipment justified in approved Division water management Master plans. Purchase of multi-project
equipment will be included in the Revolving Fund (PRIP).

WORK CATEGORY CODE: 61651 - Joint Activities for Real Estate - Land Acquisition and Disposal
Management Activities, Settlement of Claims, and Audits, FERC #545

WORK CATEGORY DESCRIPTION: Joint costs for Real Estate activities - Land Acquisition and Disposal
Management Activities, Settlement of Claims, and Audits NOT specific to Navigation, Flood Damage
Reduction, Hydropower, Environmental Stewardship, and Recreation.

Includes all joint costs for planning, appraisal, negotiation, condemnation, relocation assistance, mapping,
surveying, title evidence, inspections, closings, audits and temporary permits necessary to acquire or dispose
of lands and interests, real estate payments for acquisition of real property and interests therein, and costs to
take necessary actions to settle claims, including damage payments arising from claims over the use and
occupancy of land, real property and timber in which fee, easements, or lesser interests were not acquired.

WORK CATEGORY CODE: 61652 - Joint Activities for Real Estate - Resolution of Real Estate

Encroachments, FERC #545 {necludes-elementsforjoint-activities-of-old
Feature Cost Code 62060)
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WORK CATEGORY DESCRIPTION: Joint costs for Real Estate activities - Resolution of Real Estate
Encroachments NOT specific to Navigation, Flood Damage Reduction, Hydropower, Environmental
Stewardship, and Recreation.

Includes all joint costs for the resolution of all encroachments on project lands, and degradation of public lands
and encroachments adversely affecting the intended uses of potentially high use areas; including
investigation, acquisition, disposal, and out-granting.

WORK CATEGORY CODE: 61653 - Joint Activities for Real Estate - Boundary Monumentation and

Rectification, FERC #545 {ncludes-elements-forjoint-activities-of-old
Feature Cost Code 62080)

WORK CATEGORY DESCRIPTION: Joint costs for Real Estate activities - Boundary Monumentation and
Rectification NOT specific to Navigation, Flood Damage Reduction, Hydropower, Environmental
Stewardship, and Recreation.

Includes all joint costs to survey and mark boundary lines in support of acquisition; to resurvey or remark
boundary lines and place monuments in support of Executive Order actions and disposal actions; and costs

to survey and mark boundary lines where not previously completed. Excludes-operational-maintenance-of
boundarymonumentation:

WORK CATEGORY CODE: 61660 - Joint Activities for Enwronmental Compllance (Remedial Actions),

WORK CATEGORY DESCRIPTION: Joint costs for Environmental Compliance (remedial actions) NOT
specific to Navigation, Flood Damage Reduction, Hydropower, Environmental Stewardship, and Recreation.
These activities include actions for Dams, Levees, Other Control Structures, Pumping Plants and Other
Project Facilities.

Includes all joint costs maintenance, repair and remediation costs to comply with applicable Federal laws and
regulations, including the Safe Drinking Water Act, Resource Conservation and Recovery Act (RCRA), Clean
Air Act, Hazardous Materials Transportation Act, the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), and applicable state and local regulations for dams, reservoirs,
levees, other control structures, pumping plants and other joint use project facilities. Federal, DOD and Corps
of Engineers requirements are described in the ERGO/TEAM environmental compliance assessment
manuals. Costs include salaries, contaminant detection, waste analysis, site investigations, site remediation,
treatment system installation, repair, renovation, modification, and other costs associated with compliance.
Costs associated with medical surveillance and other employee health and safety requirements are not
included. Environmental compliance program requests must also include the mandatory data elements of the
FEDPLAN Report authorized by Executive Order 12088.
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WORK CATEGORY CODE: 61670

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61680

WORK CATEGORY DESCRIPTION: Reserved.

WORK CATEGORY CODE: 61690

WORK CATEGORY DESCRIPTION: Reserved.
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SUBMISSION REQUIREMENTS

ILL. HARD NO.

NO. ITEMS COPY ADP COPIES DUE DATE (NLT)
Work package information into X N/A 145 May 49992000
computer
Final MSC rankings into computer X N/A 122 Juned9992000
Baseline Level PB-2a For Major X 4 30 June 49992000
Rehabilitation Projects. (Reduced to 8 (See Appendix B)
1/2" x 11")

B-2.4

C-21

C-22

C-2.3

C-24
C-25

Evaluation Reports for Major
Rehabilitation Projects

BY Justification Sheet for Major
Rehabilitation Projects

Supplemental Justification
Major Maintenance

Supplemental Justificati
Material Manageme

Worksheet For Feurive N/A
Program

Feurive-Year Progra N/A
Justification of Estimat X N/A

(Congressional Submission)

" 15 March £9992000

1 June 49992000
(See Appendix A)

112 June 39992000

1July30 June
19992000

3/

3/
1/ 2/

1/ Precise suspense date for Congressional submission of Justification of Estimate Sheets will be the subject
of later correspondence.

2/ Information required electronically in WordPerfect format as specified in relevant sections of this EC.

3/ For use by Districts and MSC's to develop fedrive-year program. No submittal required.
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TABLE C-2.4
OPERATION AND MAINTENANCE, GENERAL (O&M, Gen.)
AND
FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES
(MAINTENANCE)(MR&T)
TARGETS
(Dollars in Millions)

Program Year (PY)

Targets
MSC Total PY Target
LRD 356
MVD 351
NAD 199
NWD 226
POD 10
SAD 316
SPD 98
SWD 260
Total MSCs, O&M,
Gen. 1,816
FC, MR&T
(Maintenance) 140

NOTE: See narrative in Subappendix C-2 for guidance concerning program development and definition.
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TIER Il PERFORMANCE MEASURES
For O&M PROGRAM SUBMITTAL
ENTRY PROPONENT BUSINESS FY

# MANAGER FUNCTION PERFORMANCE MEASURE GOAL

1 CECW-0OD Navigation Percent Time Achieve Purpose - | 90%
Barry Holliday Coastal
202-761-8832

2 CECW-0OD Navigation Percent Time Achieve Purpose - | 95%
Barry Holliday Inland
202-761-8832

3 CECW-OM Flood Damage Availability 95%
Harold Tohlen Reduction
202-761-1713

4 CECW-OM Hydropower Forced Outage less than
Harold Tohlen 4.5%
202-761-1713

5 CECW-OM Hydropower Unit Availability 90%
Harold Tohlen
202-761-1713

6 CECW-ON Recreation Percent Cost of Recreation 20%
Darrell Lewis Program Recovered
202-761-1788

7 CECW-ON Recreation Customer Satisfaction with 90%
Darrell Lewis Quality of Facilities & Services
202-761-1788

8 CECW-ON Environmental — Mitigation Lands meeting 70%
Darrell Lewis Natural Resources Requirements
202-761-1788

9 CECW-ON Environmental — Recovery of Federally Listed 30%
Darrell Lewis Natural Resources Species
202-761-1788

10 CECW-0OA Environmental — a. Significant Findings a.100%
Jim Wolcott Compliance Corrected
202-761-1200 b. Major Findings Corrected b. 75%
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NAVIGATION PERFORMANCE MEASURE - HARBORS

PURPOSE: To provide safe, reliable, and efficient waterborne transportation systems (channels, harbors, and
waterways) for movement of commerce, national security needs, and recreation.

The harbors include both the deep draft (>14 feet depth) and shallow draft waterborne transportation system
consisting of ports, harbors, channels, and waterways , including the harbors of the inland waterways, whose
maintenance costs are reimbursed from the Harbor Maintenance Trust Fund.

The goal for the harbors is all harbors will achieve their acceptable level of service 90 percent of the time during
the established navigation season.

The essence of these performance measures involves seeking a mutual agreement with the users/local
sponsors/stakeholders as to what is an acceptable level of service. Your respective goal should be achieving
100 Percent of that agreed upon level of service based on appropriated and reprogrammed project funds.
Thus you will be tying your performance to your program, appropriated and reprogrammed project funds, with
an acceptable level of service to your customers.

There are several scenarios in achieving your respective goals.

For the harbors, the main activity will be dredging and dredged material disposal to maintain channel
dimensions. Some projects will have jetties, breakwaters, and other structures as additional features of the
project to maintain as part of project performance. For most of the deep draft projects, the stakeholders will
seek to negotiate full project dimensions, 100 Percent of the time. In many projects, this will be possible with
annual appropriated and reprogrammed project funds. Some projects, due to environmental windows, disposal
constraints, seasonal weather conditions, or differing sediment characteristics below project depth, can not be
maintained at full project dimensions 100 Percent of the time. You need to strive to achieve an acceptable level
of service that is reasonable and justified with respect to commercial vessel users not exceeding design vessel
dimensions for the constructed project channels. Local sponsor and/or vessel operator complaints concerning
available channel dimensions for vessels that exceed the constructed channel dimensions, will not be
considered in the acceptable level of service.
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NAVIGATION PERFORMANCE MEASURE - INLAND WATERWAYS

PURPOSE: To provide safe, reliable, and efficient waterborne transportation systems (channels and
waterways) for movement of commerce, national security needs, and recreation.

The inland waterways are the waterborne transportation system consisting of channels, locks, and pools of the
inland rivers and the intra-coastal channels along the Atlantic and Gulf coasts that support commerce, national
security needs, and recreation. Commercial transportation on these waterways is subject to the Inland
Waterways Fuel Tax.

The goal for the inland waterways is all inland waterways projects will achieve their acceptable level of service
95 percent of the time during the established navigation season.

The essence of these performance measures involves seeking a mutual agreement with the users/local
sponsors/stakeholders as to what is an acceptable level of service. The goal should be achieving 100 Percent
of that agreed upon level of service based on appropriated and reprogrammed project funds. Thus you will be
tying your performance to your program, appropriated and reprogrammed project funds, with an acceptable
level of service to your customers.

There are several scenarios in achieving these goals.

For the inland waterways, the project can include several activities, including lock operations, dredging/channel
maintenance, and water control structures. If a lock is not available for 95 Percent of the time, but the channels
are at project dimensions for 100 Percent of the time, you have not met your goal. All project features will
influence attaining the goal. In the event of a natural disaster (flooding), where either the U.S. Coast Guard or
the Corps has closed the project channel/locks or a portion of the project channel to navigation, this will be an
exception and not included in the 95 percent availability. Scheduled or unscheduled closure, during the
established navigation season, which are not due to a natural disaster, will be considered in the 95 percent
availability. There also may be projects where the need for waterborne transportation is seasonal, and you may
develop a level of service acceptable to the stakeholders that allows the channels to shoal in during the non-
navigation season, and still attain 100 Percent of your project acceptable level of service.
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Tier Il Performance Measure #3
FLOOD DAMAGE REDUCTION (FDR) PERFORMANCE MEASURE
Corporate Goal: 100 Percent Availability
Customers: People directly affected by the Corps Civil Works flood damage reduction system.
Taxpayers
Measure: Project Availability
Definition: The number of days a project is one hundred percent (100 Percent) operational to

perform its flood damage reduction function. “operational” means the project’s
features are fully functioning as designed and constructed or can be made functional
(i.e., using backup systems) if needed in response to a spillway design type flood
event. If a project feature is down for whatever reason and cannot be made functional
in time to respond to a flood event then the project is unavailable for that day.
“features” include but are not limited to, dams, levees, embankments, dikes, gates,
spillways, channels and outlet structures.

Demonstrates: The effectiveness of the FDR system to provide national benefits, and a level of
maintenance over time. Government managers may interpret the data from this
measure in order to allocate resources in support of the FDR mission.

Unit of Output: The number of days in a fiscal year quarter a project is in compliance with the
definition. The days are rolled up into District, MSC and Corps values expressed as
a percentage of the total days within the quarter.

Data Source: Quarterly data calls from HQUSACE proponent to MSCs.
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Program Goal:

Corporate Goal:

Measure:

Definition:

Tier Il Performance Measure #4

HYDROPOWER PERFORMANCE MEASURE

Maintain a high degree of hydroelectric generating unit availability.

The goal is for the forced outages to be less than 4.5 Percent. This will be refined as
power industry data is analyzed.

Forced outages.

The percentage of time that generating units are not available because of unforeseen
circumstances. This percentage is determined by dividing the unplanned outages
hours by the total hours in the period. A low unplanned outage percentage
demonstrates a high degree of reliability of the hydropower plants. It also reduces
the cost to the customer in that they do not have to go to more expensive alternative
sources. For demonstration purposes this measure will be displayed as the
traditional unplanned outage percentage (industry averages available) and as a
Megawatt capacity weighted unplanned outage percentage (no industry averages
available).
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Tier Il Performance Measure #5
HYDROPOWER PERFORMANCE MEASURE
Program Goal: Maintain a high degree of hydroelectric generating unit availability.
Corporate Goal: The goal for unit availability is 90 Percent. This will be refined as power industry data
is analyzed.
Measure: Unit availability.
Definition: Unit availability is the total available hours of all generator units divided by the total

hours in the period (expressed as a percentage).
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Program Goal:
Corporate Goal:
Measure:
Customer:

Definition:

Demonstrates:

Data Source:

Tier Il Performance Measure #6

RECREATION PERFORMANCE MEASURE

To provide outdoor recreation opportunities in an effective and efficient manner.

20 Percent

Percent Cost of Recreation Program Recovered

The public

Revenues generated by the Corps recreation programs divided by the costs of
providing those programs. Revenues include commercial concession receipts, user
fee receipts, and quasi public recreation receipts. Costs include WCCs 605xx and
615xx, and the recreation allocation of 606xx and 616xx, where applicable.

Corps effectiveness of implementation of the user fee program.

CEFMS, NRMS, REMIS
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Corporate Goal:

Customer:

Measure:

Demonstrates:

Data Source:
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Tier Il Performance Measure #7

RECREATION PERFORMANCE MEASURE

To provide continued outdoor recreation opportunities to meet the needs of present
and future generations.

90 Percent of customers rating facilities and services as acceptable or better for the
price.

The public

Customer satisfaction with quality of facilities and services.

Corps effectiveness in providing quality recreation facilities and services to meet
customer needs.

Customer Satisfaction Survey
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Tier Il Performance Measure #8

ENVIRONMENTAL - NATURAL RESOURCES PERFORMANCE MEASURE

Program Goal: Corps mitigation outputs meet the requirements of authorizing legislation or relevant
Corps decision document.

Corporate Goal: 70 Percent of Corps administered mitigation lands (acres) achieving Corps
mitigation requirements.

Customer: The Public

Measure: Percent of Corps administered mitigation lands (acres) meeting the requirements in
the authorizing legislation or relevant Corps of Engineers decision document.

Definition: Number of designated Corps administered mitigation lands (acres) meeting
mitigation requirements divided by the total number of designated Corps
administered mitigation lands (acres).

Mitigation lands: Mitigation lands are those lands on which mitigation measures are
taken to compensate for adverse ecological impacts unavoidably caused by Corps
projects or activities. For the performance measure, these lands are those authorized
by Congress or approved by HQUSACE in a formally documented decision.

Corps administered lands: Corps lands either managed by the Corps, or lands
licensed, permitted or leased from the Corps.

Demonstrates: Status of Corps efforts to meet mitigation requirements.

Data Source: Operational Management Plans, Natural Resources Management System - data
fields to be determined.
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Tier Il Performance Measure #9

ENVIRONMENTAL - NATURAL RESOURCES PERFORMANCE MEASURE

Program Goal:

Corporate Goal:

Customer:

Measure:

Definition:

Demonstrates:

Data Source:

Assist in the recovery of Federally listed species.

Accomplish Recovery Plan requirements for 30 Percent of Federally listed species
identified in those Recovery Plans which designate the Corps as having recovery
requirements.

The Public.

Percent of Federally listed species with final Fish and Wildlife Service (FWS)/
National Marine Fisheries Service (NMFS) Recovery Plans for which Corps is
accomplishing ascribed FWS/ NMFS Recovery Plan requirements.

Number of species with final FWS/NMFS Recovery Plans for which the Corps is
accomplishing ascribed FWS/NMFS Recovery Plan requirements divided by the
number of species for which the Corps has recovery requirements specified in final
FWS/NMFS Recovery Plans.

Corps accomplishment of its responsibilities in FWS/ NMFS Federally listed species
Recovery Plans.

FWS, NMFS, Initial field data call, NRMS-data fields to be determined.
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Tier Il Performance Measure #10

ENVIRONMENTAL - COMPLIANCE PERFORMANCE MEASURE

Program Goal:

Corporate Goal:

Measure:

Definition:

Demonstrates:
Unit of Output:

Data Source:

Assure that all CW facilities and associated lands (including outgranted areas)
comply with environmental requirements contained in relevant Federal, state and
local laws and regulations.

a. Significant findings 100 Percent
b. Major findings 75 Percent

a. Percent significant findings corrected vs number identified. (Significant findings
require immediate attention. They pose, or have a high likelihood of posing a direct
and immediate threat to human health, safety, the environment, or the mission.)

b. Percent major findings corrected vs number identified. (Major findings require
action but not necessarily immediate attention. They may pose a threat to human
health, safety, or the environment.)

The number of corrected significant and major findings at Corps operated projects
and facilities, not including outgrants, divided by the sum total of significant findings
identified as a result of TEAM-ERGO compliance assessments, regulator
inspections, daily operating activities, and any uncorrected significant findings from
previous years.

Annual compliance with environmental laws and regulations is being accomplished.

Percent

MSCS/districts/facilities ERGO assessment data.
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ILLUSTRATION C-2.1

XXXXXXXXXXXX MAJOR SUBORDINATE COMMAND (MSC)
SUPPLEMENTAL JUSTIFICATION SHEET
MAJOR MAINTENANCE

(1) DESCRIPTION OF WORK: (Describe specific items of work to be included in the overall package.)

(2) JUSTIFICATION: (Provide justification for the total work to be accomplished, including economic evaluation. Quantify benefits when possible. In last
paragraph of justification, provide arguments on why the work should be started in the program year, either design or construction; and the impact of not
starting the work in the program year. For ongoing work, include the impacts of not continuing the work in the program year. These paragraphs must be in
sufficient detail to permit a decision to be made on the investment.)

(3) ESTIMATED COST AND SCHEDULE: (Provide the basis of the estimated cost, i.e., based on cost of XYZ PROJECT IN FY 1990 indexed to current
price levels, reconnaissance level estimate, e.g. Design Memorandum D-28 approved 22 January 1993, etc; and include the amount of contingencies
included in the estimate. The cost estimate should be broken down to reflect individual BM'sDDRs, procurements, contracts, installations, etc. Schedule
dates should be shown only to the month and year, e.g.,11/2600 , and all dollar amounts in even thousands, i.e., $10,000 to be shown as 10. The estimate
and schedule should include required fund requirements for engineering and design during construction and other related costs for completion of a total
package. If contributed funds are required for Corps construction activities, include in cost estimate and add a line to the schedule with minus entries; so that
the total line will reflect Total Federal fund requirements by year.)

This illustration is included to show the additional information required for major maintenance activities. This information will be provided in the format shown
in the expanded funding argument field.
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ILLUSTRATION C-2.2 {Rage-1-0f3)
XXXXXXXXXXXX MAJOR SUBORDINATE COMMAND

SUPPLEMENTAL JUSTIFICATION SHEET
DREDGED MATERIAL MANAGEMENT PLAN STUDIES
(Dollars in Thousands)

(1) PROJECT: (Name of Project and State -- Bold Type)

(2) DESCRIPTION OF STUDIES: [Describe scope and depth of studies required to develop DMMP; state whether other Inter-related Federal projects
are involved in study, and those projects, if any.]

CWIS No.:

(3) JUSTIFICATION: [Provide justification for the total study to be accomplished. In last paragraph of justification, provide arguments on why the study
should be started in the program year, and the impact of not starting the study in the program year. For ongoing studies, include the impacts of not

continuing the work in the program year. These paragraphs must be in sufficient detail to permit a decision to be made on the investment, and should refer
to the attached supplemental information sheet.]

(4) ESTIMATED COST AND SCHEDULE:

and add a line to the schedule with minus entries; so that the total line will reflect Total Federal fund requirements by year.]

[Provide the basis of the estimated cost. Schedule dates should be shown only to the month and year, -e-e.g., 11/9600802, and all dollar
amounts in even thousands, e.g. $10,000 to be shown as 10. If contributed fund are required for Corps study activities, include in cost estimate

Iltem

HL or

Cont

Start

Date

Compl

Date

Total

Cost

Thru

Fiscal Years

BY-2

BY-1

BY

BY+1

BY+2

BY+3

BY+4

Compl

(4) PROBLEMS: [Include any factor or circumstances, other than Federal funding, which might affect the item. If problems exist, state the expectations for
and timing of a resolution.]

(5) ADDITIONAL INFORMATION: [Provide any additional information that applies to the work items. If local contributions are required, indicate status of
agreement or evidence of intent to contribute.]
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XL MAJOR- SUBORDINATE COMMAND
SUPPLEMENTALINFORMATION-SHEET
BREDGED MATERIAL-MANAGEMENT PLAN-STUDIES
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DISTRICT/MSC

WORKSHEET FOR FOURIVE-YEAR PROGRAM

(DOLLARS IN THOUSANDS)
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PY

PY+1

PY+2

PY+3

PY+4

(1) Total Funded Amount. Estimate the total funded dollar amount
within the district. Do not adjust for inflation.

(2) Baseline. Estimate the size of your baseline in each program year.
Do not adjust for inflation.

(3) Cyclic. Estimate the amount of cyclic work scheduled in each
program year. Includes periodic inspections, periodic lock dewatering,
periodic maintenance, etc. Do not adjust for inflation.

(4) Continuing Contracts. Estimate the amount of funded continuing
contracts for each program year. Do not adjust for inflation.

(5) New Requirements. Estimate the amount of funded work packages
that were not submitted in the previous year's submittal (excluding the
cyclic work in Line 3). Do not adjust for inflation.

(6) Funded UMARBacklog. Calculate by taking the total from Line (1)
and subtracting Lines (2) through (5).

(7) Overprogrammed UMARBacklog (3 Percent of Total Funding).
This value represents 3 Percent of Line 1, or $1 million, whichever is
greater.

(8) Total Scheduled UMARBacklog. This value represents the sum of
Lines 6 and 7.
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ILLUSTRATION C-2.4
DISTRICT/MSC
FOURIVE-YEAR PROGRAM
PY+
Dollars in
Thousands
FUNDED TOTAL
Baseline
Cyclic
Continuing Contracts
New Requirements
Subtotal
District Description
a.
b.
etc.

Subtotal Funded UMARBacklog packages less than $100,000

Total Funded UMARBacklog Packages

List Overprogrammed UMARBacklog packages less than $100,000

Total Overprogrammed UMARBacklog Packages

Total Scheduled UMARBacklog

C-2-136




EC 33-2-37711-2-179

31 Mar 9200
ILLUSTRATION C-2.5a
MAJOR SUBORDINATE COMMAND
JUSTIFICATION OF ESTIMATE
APPROPRIATION TITLE: Operation and Maintenance, General, FY _(PY)
I. Navigation
Channels and Harbors. The program estimate of $ provides for essential operation and maintenance work on xx channel and harbor

projects named in the list which follows. The work to be accomplished under this activity consists of operating and maintaining the coastal navigation channels,
harbors and anchorages by means of dredging, constructing bulkheads and spoil disposal areas, snagging, and repairing channel stabilization works,
navigation structures, and harbor jetties, all as authorized in the laws pertaining to river and harbor projects.

ESTIMATED OBLIGATIONS

®
FY (PY-1) FY (PY) . .
State/Project Name TOTAL TOTAL Reason for Change and Major Maintenance Items
(Operations) (Operations) 1. Reasons for change in Operations from PY-1 to PY (10%+/-)
(Maintenance) (Maintenance) 2. Major Maintenance ltems Programmed in PY (Threshold $500,000)
Texas
Project A 0 730,000
©) (0) 1. None
©) (730,000) 2. Dredge navigation Channel
Project B 1,490,000 2,145,000
0) (225,000) 1. Perform surveys and monitoring activities.
(1,490,000) (1,920,000) 2. Perform erosion protection on Disposal Area #3.
Oklahoma (Although not under Navigation category, following is a sample for multiple purpose.)
Project C 1,387,000 2,404,000
(956,000) (1,016,000) 1. None
(431,000) (1,388,000) 2. Replace voltage regulators and excitation equipment in PY.

NOTE: For easier preparation of this form, use "Table" format on MS Word 97 or similar.
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ILLUSTRATION C-2.5b
XXXXXXXXXXXX MAJOR SUBORDINATE COMMAND
JUSTIFICATION OF ESTIMATE

APPROPRIATION TITLE: Operation and Maintenance, General, FY__(PY)
2. Flood Control

a. Reservoirs: Scheduling Reservoir Operations. The $ requested in FY _(PY) supports preparation, review and updating
of water control manuals, real-time data collection to monitor hydrologic conditions, and the issuance of gate regulation instructions as necessary at ___
non-Corps dam and reservoir projects at which the Corps is responsible for flood control or navigation.

ESTIMATED OBLIGATIONS

(6]
FY (PY-1) FY (PY) Reason for Change
State/Project Name TOTAL TOTAL
Arkansas 30,000 32,000
Oklahoma 22,000 32,000
Texas 81,000 82,000

b. Channel Improvement: Inspection of Completed Works. The$___ requested in FY _(PY) supports inspections at flood
control projects constructed by the Corps and operated and maintained by non-Federal interests. The inspections are conducted to determine the extent
of compliance with legal standards and to advise local interests, as necessary, of corrective measures required to ensure that project structures and
facilities will continue to safely provide flood protection benefits. These projects consist of features such as channels, levees, flood walls, drainage
structures and pumping plants.

Arkansas 70,000 62,000
Oklahoma 32,000 32,000
Texas 81,000 82,000

NOTE: For easier preparation of this form, use "Table" format on MS Word 97 or similar.
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ILLUSTRATION C-2.5¢
XXXXXXXXXXXX MAJOR SUBORDINATE COMMAND
JUSTIFICATION OF ESTIMATE

APPROPRIATION TITLE: Operation and Maintenance, General, FY _(PY)

4. Protection of Navigation

a. Project Condition Surveys. The$___ requested in FY _(PY) supports hydrographic surveys, inspections, and studies to determine
the condition of navigation channels that do not have any other maintenance work included in the program request and disseminate the information to users of
the projects. For the projects that do not require maintenance, surveys are performed at many of them in order to determine the degree of sedimentation so
that users can be advised of channel conditions and future maintenance can be scheduled.

ESTIMATED OBLIGATIONS

®)
FY (PY-1) FY (PY)
State/Project Name TOTAL TOTAL Reason for Change
Michigan 0 0
North Dakota 5,000 6,000
New York 30,000 33,000

b. Surveillance of Northern Boundary Waters. The $___ requested in FY _(PY) supports meeting US obligations under provisions of
boundary water treaties and other international agreements. Data collection includes current velocity measurements, presence and intensity of ice, water
levels, land use patterns and estimating potential damages caused by extreme levels. This information can be used to enhance water level forecasts,
develop crises response plans, and provide advance warning to area residents and waterway users of impending floods or ice jams.

Michigan 70,000 62,000
North Dakota 32,000 32,000
New York 81,000 82,000

NOTE: For easier preparation of this form, use "Table" format on MS Word 97 or similar.
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.......................................................................................................................................................... SUBAPPENDIX C-3
OPERATION AND MAINTENANCE, GENERAL
NATIONAL EMERGENCY PREPAREDNESS PROGRAM (NEPP)

C-3.1. General. Through the use of the Evaluation and Corrective Action Program and other similar
assessment tools, every effort should be made to ensure that your current state of organizational readiness is
maintained in a manner which assures that your capability to support the nation in a national emergency is
sustained. National Emergency Preparedness Program (NEPP) activities to be programmed are Local
Preparedness (Continuity of Operations) 903-510, National Preparedness (primarily the development of
Catastrophic Disaster Response Plans (CDRP)) 903-520, Facilities (903-530), anrd-the Emergency Water
Program (903-540), Continuity of Government (903-550), and NEPP Training/Exercises (903-560) . Overall
program priorities are:

Preparedness Plans and SOPs (including CDRP’s, COOP, COG)
Program Management

Exercises and Training

Emergency Facilities (EOC)

Field organizations should not anticipate any significant mid-year fiscal relief from HQUSACE
{GECGW-OE)(CECS-OP) for personnel or other program costs. MSC'’s should critically review subordinate
district requirements to ensure consistency with overall priorities. If necessary, MSC’s should propose
reprogramming within the Division to accomplish highest priority efforts.

C-3.2. General Program.

a. National Emergency Preparedness Program (Code 903-500). This feature series includes
those civil administrative, supervisory and procurement activities in-each-division-or-district-at each USACE
activity that are concerned solely with developing and maintaining a high state of preparedness for national

emergency operations of the Corps of Engineers Civil Works functions.

b. LecalPreparedness-Continuity of Operations (Code 903-510). This feature series applies to
USACE oriented Continuity of Operations (COOP) preparedness planning. Activities in this category include
those associated with the identification of specific USACE reconstitution missions, the analysis of required
resources, the establishment of organizational and operational procedures, the preparation and publication of
contingency plans, and the participation in exercises related to the USACE emergency relocation and
reconstitution missionsef-a-division-er-district-as a result of either a natural or manmade disaster. Planning
items should include but are not limited to: command succession, identification of alternate relocation/alternate
headquarters site(s) (NEPP does not support funding for the acquisition of space), development of appropriate
crisis relocation team(s), identification and storage of duplicate emergency files, and other considerations
necessary to ensure minimum downtime of the affected organization. This also includes, in conjunction with
other appropriate offices, the development of a framework for the individual plans that address the continued
operation of Corps civil works projects.

c. National Preparedness Planning (Code 903-520). This feature series consists of activities and
services which provide the Corps with the capability to ensure that MSC'’s and districts can provide support for
the nation during national emergency events other than reconstitution. Included are those activities associated
with the identification of the USACE national emergency missions, the establishment of organizational and
operational procedures, the preparation and publication of catastrophic disaster response plans. Also included
is the necessary planning coordination with related Federal, state, and local entities. Efforts include, but are not
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limited to, the following:
(1) Technological and other manmade disasters.
(2) Anti and Counter FsmTerrorism.
(3) Military Support to Civil Authorities, including the development of catastrophic disaster response plans.
(4) Command, Control, Communications and Computers (C4).

(5) Individual Mobilization Augmentee (IMA) Program Management. IMA management associated solely
with disaster response and the development and maintenance of disaster related TDAs.

(6) Port Readiness. Activities associated with maintenance of navigable waterways.

(7) Resource Management and Administration. Requirements associated with programming, personnel
management, and reports.

d. FacilitiesEmergency Operations Center Support (Code 903-530). This feature consists of the
exclusive use of space which supports Emergency Operations Centers (EOCs) . Included are those activities
associated with the operation and maintenance in support of the facilities (rent, supplies, equipment, etc.). This
class does not include any labor charges. The EOC will be funded on a joint basis between NEPP and other
readiness programs.

e. Emergency Water Program (Code 903-540). -Execute+equirements-of- This applies to
requirements of Executive Order (E.O.) 12656 (HQUSAGE{GCEGW-OE)-onlyy.(For Headquarters, U.S. Army
Corps of Engineers (HQUSACE only).

f.  Continuity of Government (Code 903-550). Defined as plans to support Federal Emergency
Management Agency (FEMA) and other Federal, state and local agencies in their efforts to reestablish civil
authority lost as a result of natural or manmade technelogical-disaster or an attack on the United States

HQUSACEA{CECW-OE)-onh)-.(HQUSACE and only as directed).

g. Catastrophic Disaster Training and Exercises (Code 903-560). The development of and
participation in catastrophic disaster exercises and training in the inter- and intra-agency arena.__The
development and participation in evaluation and corrective action programs related to catastrophic disasters
will be funded under this class.

overhead costs for both PY-1, PY and PY+n PY l f|gures entered in IIIustrat|ons C-3.1and C-3.2 should reflect
any recommended increases from the PY-1 program request.

C-3.4. Recommended Funding Level. PY-1and PY funding levels for all series other than Code 903-520
are expected to be no higher than PY-2 levels, (Code 903-520 funding will be based upon specific scenario
based CDRP assignments). MSC's will establish priorities for each major level of effort and identify those
areas which cause recommended division/district programs to exceed funding levels defined. Requirements
above PY-2 allocations should be specifically addressed. Salary costs for MSC Emergency Management
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Chiefs are to be funded under the General Expenses appropriation, not Operation and Maintenance,
General, or Flood Control and Coastal Emergencies appropriation accounts.

C-3.5. Submission Requirements. HQUSACE will fumish-provide fermatted-disks electronic versions for
lllustrations to MSC'’s. MSC'’s will consolidate district's submissions and forward eempleted-disks-and hard
copies to the Readiness-Branch,-CECE-OE-R-Office of Security, Plans and Operations (SPO), CECS-OP, not
later than 15 June. Although detailed breakdowns of MSC and district programs for PY + n years are not
required, districts will provide estimates to division headquarters to justify total programs for PY + n. Questions
regarding NEPP program management submissions can be addressed to Chief, CECWS-OEP, telephone:
(202) 761-02453.
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ILLUSTRATION C-3.1
NATIONAL EMERGENCY PREPAREDNESS PROGRAM
FOUR-YEAR PROGRAM
(Dollars in thousands)

APPROPRIATION TITLE: Operation and Maintenance, General. FY
PY)
DIVISION OFFICE OR DISTRICT: .
(SYMBOL)

Date

(Date Prepared)

Class Title PY-1 PY PY+1 PY+2

PY+3

PY+4

510 Local-PreparednessContinuity of

Operations

520 National Preparedness
facilitiesPlanning

530 EacilitiesEmergency Operations
Center Support

560 NEPP

FrainiglExercisesdCatastrophic

Disaster Training/Exercises

Totals

[FOR ILLUSTRATION PURPOSES ONLY -- TYPE AS REQUIRED]
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ILLUSTRATION C-3.2

DIVISION

NATIONAL EMERGENCY PREPAREDNESS PROGRAM
RECOMMENDED PROGRAM SUPPORTINF DATA
(Dollars in thousands)

APPROPRIATION TITLE: Operation and Maintenance, General. FY
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(PY)
DIVISION OFFICE OR DISTRICT:
(Symbol)
Date
(Date Prepared)
ACTIVITY MAJOR AREA OF EFFORT PRIORITY PY-1 PY PY+2

510 Local-PreparednessContinuity of

Operations
520 National Preparedness

facilitiesPlanning
530 FagcilitiesEmergency Operations

Center Support
560 NEPP

FrainiglExercisesCatastrophic

Disaster Training/Exercises

Totals

[FOR ILLUSTRATION PURPOSES ONLY -- TYPE AS REQUIRED]

ALL PREVIOUSLY PUBLISHED ILLUSTRATIONS FOR THIS CHAPTER (C-3) HAVE BEEN DELETED
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SUBAPPENDIX C-4
OPERATION AND MAINTENANCE, GENERAL
RECREATION FACILITIES AT COMPLETED PROJECTS

C-4.1. General.

a. The construction of new recreation facilities at completed projects is limited to a 50 percent Federal - 50
percent non-Federal cost basis consistent with the Administration's policy of encouraging states and their
political subdivisions to share in the development of public recreation facilities. The non-Federal sponsor is
required to enter into a cost-sharing agreement with the Corps prior to construction and agree to assume
operation and maintenance (O&M) responsibilities for the completed recreation area.

b. The only exception to the Administration's cost-sharing policy is for upgrading of existing facilities required to
meet urgent sanitation needs in accordance with the provisions of applicable local, state and Federal laws. In
this instance, the Corps may develop these sanitation facilities at 100 percent Federal cost. This policy is
consistent with the requirements of Executive Order 11514 and 12088, and Public Law 92-500.

c¢. Construction, renovation and upgrade of recreation facilities may also be accomplished in accordance
with paragraph C-2.16, Special Recreation Use Fees (SRUF).

C-4.2. Funding Level . The following items may be included in the program request in the proper levels:

a. Ongoing cost-sharing developments, which have been previously approved and require
reimbursement by local sponsor upon completion, should be given priority in non-deferrable funding level for
early completion. This will help to expedite repayment to the Federal Government of non-Federal share of funds
already spent for the project (WCC 61513).

b. New start work needed for upgrading sanitation facilities (code 711) only if the upgrading will take
place in areas likely to remain open under stringent program and manpower constraints and the sanitary
deficiencies would require closing the areas, reducing periods of operation, or reducing levels of use if not
corrected (WCC s 61511, 61512, and 61560).

c. Relocation, refurbishment or modernization of sanitary facilities located in consolidated or repaired
areas in order to sufficiently handle the changed use patterns (WCC s 61511, 61512, and 61513).

d. Reimbursement of local cost-sharing sponsors who have an ASA(CW) approved agreement prior to
the submittal dates specified in this circular (WCC 61513).

e. New starts for cost shared recreation facilities (code 713) may be proposed only if local sponsors
indicate in writing their intent to provide 50 percent of the total cost of proposed recreational facilities and any
separable recreation lands involved) and operate and maintain the area after
completion.

f.  Requests for funds for engineering and design activities will be limited to the requirement for activities
described in paragraphs C-4.2.a through d.

C-4.3. Supporting Data

C-4-1



EC 1-2-17711-2-179
31 Mar 9200
a. Funding arguments for new recreational facilities must provide the information displayed in Illustration

C-4.1. Use of the lllustration format is not mandatory.

b. Requests for funds for any new start cost shared work must be accompanied by a letter of intent from
the local sponsor or by complete reference to any existing HQUSACE (CECW-0O)/ASA(CW) approved
cost-sharing agreements.
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ILLUSTRATION C-4.1
NEW RECREATION FACILITIES AT COMPLETED PROJECTS
SUPPLEMENTAL INFORMATION
(Dollars in Thousands)

COST SHARING (CODE 713 ITEMS) TOTAL:
FACILITIES TO BE PROVIDED IN THE PROGRAM YEAR

1. Area Name:
Description of Work:
Total Cost:
Allocations To Date:
Program Year (PY) Estimate:
Balance to Complete

2. Area Name:
Description of Work:
Total Cost:
Allocations To Date:
Program Year (PY) Estimate:
Balance to Complete

Etc.

STATUS OF LOCAL COOPERATION FOR COST SHARING PROPOSED IN PY

1. Area Name
Status:

2. Area Name
Status:

Etc.

[FOR ILLUSTRATION PURPOSES ONLY -- TYPE AS NEEDED]
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APPENDIX D

FLOOD CONTROL AND COASTAL EMERGENCIES
(RCS CECW-0-68)

D-1.1. Applicability. This appendix includes all activities in the Flood Control and Coastal Emergencies
(FCCE) appropriation title (96X3125) -- Disaster Preparedness Program/Emergency Response.

D-1.2. Activities Included:

Category
Activity Title Class
Disaster Preparedness Program 100
All Hazards Planning Activities 110
All Hazards Training and Exercise 120
Facilities 130
National Regional Centers for Expertise 140

D-1.3. Program Guidance.

a. Allocation of resources for Category/Class 110, 130, and 140 have been determined and
issued by HQUSACE. For Category/Class 110 and 130, Division Commanders are required to provide
specific funding allocations for the division office, regions, if appropriate, and each district by
Category/Class to CECW-OE so that work allowance letters and FADs can be issued in a timely manner.
Specific definitions for these funding Category/Classes are found in ER 11-1-320, dated 1 Oct 98, Chapter
3-2. Divisions are required to submit prepared Exercise & Training initiatives for consideration by this
Headquarters. If approved, funds will be issued under Category/Class 120. High visibility items will be
programmed and processed by the Philadelphia District in addition to Category/Class 130 otherwise
provided.

b. Funding Levels. The recommended funding level for the All Hazard Training and Exercise
Program should reflect major exercises planned on a regional, division, or district-wide basis. It should also
include funding needed to train outside the functional area. Particular attention should be given to the
funding of non-emergency management personnel involved in training or exercises for which
Category/Class 120 is appropriate (see Chapter 3 of ER 11-1-320, 1 Oct 98. This should provide the
minimum training and exercise participation required in accordance with Command Guidance based on the
Readiness 2000 initiative.

¢. Headquarters, USACE, will issue funding allocations at the division level by 1 September for
Category/Class 110 and 130 combined, each Fiscal Year (FY).

D-1.4. Narrative and Supporting Data.
a. Hard Copy.
(1) For each activity in the Program year and future years, there should be a recommended level

for Category/Class 120. This information should be displayed in the format of lllustration D-1.
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(2) Narrative descriptions and information supporting funding requirements for training and
exercises by major command and district will be provided for PY-1, PY and future years, in the format
provided in lllustration D-2. Explanations and justification of specific new requirements and cost increases
exceeding 5 percent from the previous fiscal year must be provided in order for full funding to be
considered.

(3) Funding allocations for Category/Class 110 and 130 must be listed for division offices, regions
(if appropriate), and each district in the format provided in lllustration D-1.3.

b. Submission Requirements. Division submissions must be forwarded to the Civil Emergency
Management Branch, CECW-OE, no later than 1 July 2000.
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DIVISION/DISTRICT:

ACTIVITY
CATEGORY/
CLASS

31 Mar 00

ILLUSTRATION D-1.1
FLOOD CONTROL & COASTAL EMERGENCIES (FCCE)

PROGRAM REQUEST

($000)

FY (PY-1) FY (PY) FY (PY+1)
WORK PROPOSED REQUEST FUTURE FY REQUIREMENTS
ALLOW. ALLOW. MINIMUM FY (PY+2) FY (PY+3) FY (PY+4)

120 All Hazards Training & Exercises
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ILLUSTRATION D-1.2
FLOOD CONTROL & COASTAL EMERGENCIES
DISASTER PREPAREDNESS PROGAM
SUPPORTING DATA

Division Office or District:

Activity

Category/ Major Area Funding requirements ($000) Remarks
Class of Effort PY-1 PY PY+1 PY+2 PY+3 PY+4

120 Training

Exercises

D-1-4
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ILLUSTRATION D-1.3
FLOOD CONTROL & COASTAL EMERGENCIES
FUNDING ALLOCATIONS
ORGANIZATION NAME CATEGORY/CLASS 110 CATEGORY/CLASS 130

Division

Region
Region

District
District
District
District
District
District
District

TOTALS
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SUBAPPENDIX E-1
GENERAL EXPENSES
APPLICABILITY

E-1.1. Appropriation Title. General Expenses 96X3124

EC 11-2-179
31 Mar 00

E-1-2. Purpose. This appendix provides guidance for development of the General Expenses (GE) Program
for Headquarters, U. S. Army Corps of Engineers (HQUSACE), Major Subordinate Commands (MSCs), and

other support activities.

E-1.3. Activities Included.

Activity Title
Headquarters, US Army Corps of Engineers
Major Subordinate Commands
Coastal Engineering Research Board
Humphreys Engineer Center Support Activity
Water Resources Support Center
USACE Finance Center

905
905
905
905
905
905

E-1-1

Cat/Class/
Subclass

800
800
800
800
800
800

Guidance
Located in
Subappendix

E-2
E-2
E-2
E-2
E-2
E-2
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SUBAPPENDIX E-2
GENERAL EXPENSES
PROGRAM GUIDANCE

E-2.1. Program Objective. The objective of the General Expenses (GE) Program is to provide the minimum
acceptable level of definitive policy guidance, executive direction and management, and coordination in execution
of the Civil Works Program.

a. Program. The General Expenses Program will be developed to provide for accomplishment of the
program objective by Headquarters, U. S. Army Corps of Engineers (HQUSACE), Major Subordinate Commands
(MSCs), and other support activities. The program will reflect ongoing restructuring initiatives and comply with the
Chief of Engineers’ 10 Jul 1997 memo to all division commanders, subject: Division GE/OMA Resources, FY 98-
03, and the USACE FY 19992000 Consolidated Command Guidance (CCG), dated-July-1998 last updated on 7
December, 1999, as well as any initiatives approved prior to submission of the program.

b. Labor Resources and Funding.

(1) Labor Resources. Estimates of labor resources for the PY-1 and PY will reflect the most efficient
utilization of personnel necessary to achieve the program objective. MSCs will be staffed at levels authorized by
the Chief of Engineers’ memo and the FY 9900 CCG cited above, or subsequent guidance if appropriate.
Executive direction and management workyears are constrained by GE Program funding; Congressional
appropriations language, such as the limitations on the use of other Title | funds; and Administration initiatives to
reduce the size of "headquarters" activities and the overall federal workforce.

(2) Labor Funding. Funding requests for the PY will include base labor costs as of 1 October of PY-2, plus
projected inflation based on Class 1 rates shown in Table 1 of the main part of this EC. These rates reflect
national and locality pay raises, plus agency contributions for employee benefits. In preparing estimates for
overtime, analyze the use of overtime to ensure that it is prudent and efficient; explore all reasonable alternatives
to overtime, such as improved scheduling; and assure that adequate approval, monitoring, and audit procedures
are in place to avoid abuses. Total labor funding requirements should be adjusted to include incentive awards as
well as projected hire lag. Costs for formerly ceiling exempt employees in the Student Educational Employment
Program (formerly Summer Employment Youth and Youth Opportunity Back to School programs), and costs for
uniformed GE Program-funded military officers will be included in estimating total personnel compensation costs.

c. Non-labor Resources and Funding. Estimates of non-labor resources for the PY-1 and PY will cover
non-labor features listed in lllustration E-2.1. Use Object Class Definitions contained in paragraph 35:5 83.7 of

Funding requests will reflect inflation based on Class 2 rates shown in Table 1 of the Main Part of this EC. If your
PY request includes inflation greater than that based on the PY Class 2 rate, you must explain why in your
justification statement. Cost growth above Class 2 rates will not be considered without the explanation. All funding
entries will berounded to the nearest thousand dollars.

E-2.2. Supporting Data. The PY GE Program request will comprise a transmittal letter, program justification
statement, and two justification summaries.

a. Transmittal Letter. The program request will be transmitted by a letter signed by the MSC

Commander/Director of Separate Office/Activity, or authorized delegate. This transmittal letter will confirm
compliance with this guidance and the accuracy and adequacy of the request.
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b. Program Justification Statement. The program justification statement will explain any extraordinary
requirements above inflation, and the impacts of not funding them. If you are planning additional restructuring,
consolidation or downsizing initiatives or collocation with another Corps activity, include justification showing
estimated costs and savings, and your funding timetable, with anticipated PY costs broken out between civil and
military functions. If your request exceeds your latest FTE guidance for the PY, you must justify the positions
individually and explain why these requirements cannot be accommodated within the current guidance. The
name, office symbol, and telephone number of the preparer will be provided in the narrative or transmittal letter.

c. Funding Justification Summary (lllustration E-2.1). This is a summary of GE Program funding.
The PY-2 funding total equals the amount of the work allowance actually received in the PY-2, plus prior year
carryover, including any adjustments up to the time of your program submission. Data will be broken down by
feature/subfeature, as shown. The sum of amounts shown under object classes 11 and 12 equals the salaries
and benefits for the General Expenses Program staff reflected under Title Ill of lllustration E-2.2.

d. Labor Justification Summary= (lllustration E-2.2). This is a summary of GE Program labor,
expressed in FTE workyears and full-time permanent (FTP) positions. Item Il equals the sum of Items | and II, while
Item IV reflects all non-GE Program labor, broken out by civil and military functions. These categories are further
broken out by direct-funded (funded through appropriations to the Corps) and reimbursable (funded by other
agencies, e. g., Department of Energy, Air Force, etc.). Item V is the sum of Items Ill and IV, which equals the total
labor assigned to the activity.

E-2.3. Submission Requirements. Supporting data, described above, will be submitted in hard copy to the
Director of Resource Management (CERM-ZA), WASH DC 20314-1000, and by electronic mail to, CERM-B by
the date shown in the schedule of the Main Part of the EC. An Excel workbook, with separate worksheets for the
two illustratlions will be provided to you via e-mail and must be used in order to assure consistency in the
program submissions. If there are problems complying with these submission requirements, contact CERM-B by
e-mail or phone at (202) 761-1104.
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MSC/Other Activity:

Feature/

Subfeature Title

1101 FTP Civilian Pay

1103  Other than FTP Pay
Cash Awards)

1107  Military Officer Pay

2101 Commercial Air

2301 GSARent

2400  Printing & Reproduction

2501 Advisory & Assist. Svcs
from other Gov't

2504 O&M of Facilities Costs

26 00  Supplies & Materials

31 Mar 00
ILLUSTRATION E-2.1
GENERAL EXPENSES
FUNDING JUSTIFICATION SUMMARY
($000)
Date:
Work Allowance Assumed Budget Budget Request
PY-2 PY-1 PY

11 05 Other Pay (O\

12 01 Civilian Benefi

21 02 Division Airpla

Subtotal OC 21/22

23 02 Other Rent

25 02 Training, Othe

25 05 Admin. Suppo

31 00 Equipment
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MSC/Other Activity:

V.

Title

GE-funded civilians
GE-funded military
Total GE-funded staff
Remaining Staff

a. Military functions:
Direct-funded
Reimbursable

b. Civil functions:
Direct-funded
Reimbursable

TOTAL MSC/SFOA STAFFING
(Sum of I, IVa. & IVb.)

ILLUSTRATION E-2.2
GENERAL EXPENSES
LABOR JUSTIFICATION SUMMARY

Date:
ACTUAL PY-2 ESTIMATE PY-1 ESTIMATE PY
FTE Total Salaries FTE Total Salaries FTE Total
Work FTP and Work FTP and Work FTP
Years Posn Benefits Years Posn Benefits Years Posn

Salaries
and
Benefits
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APPENDIX F

REGULATORY PROGRAM
(RCS-CECW-B-13)

F-1.1. Applicability. This appendix includes all activities under the Regulatory Program appropriation title
(96X3126).

F-1.2. Activities Included.

Activity Title Category
Permit Evaluation 100
Enforcement and Resolution 200
Studies 300
Other Regulations 400
Environmental Impact Statements 500
Administrative Appeals 600

F-1.3. Program Guidance. Resources required by the division should be programmed under General
Expenses. However, one Level 1 regulatory package should be submitted to cover costs for a single grade
13 appeal reviewer at division. It will not be submitted under a selected district but as a division package.
Data will be transmitted electronically following guidance contained in the Civil Works Operation and
Maintenance Automated Budget System Manual. Procedures for preparing input, for generating reports,
and for updating data are also included in that manual. All packages must be ranked by division regulatory
managers. Rankings of Level 2 packages are especially important. MSC’s must insure that level 2
submissions reflect uniform and consistent levels of work effort among the districts and that submissions at
Level 2 accurately reflect the required level of service defined in Level 2.

F-1.4. Types of Activities (projects) and Work Functions. Packages under the regulatory
appropriation should be submitted for up to six activities (projects). Packages will be further identified
according to one of three work functions. The five regulatory activities are Permit Evaluation-category 100,
Enforcement 200, Studies-300, Other navigation regulations-400, Environmental Impact Statements (EISs)-
500, and Administrative Appeals-600. The work function code will now be used to identify these activity
(project) packages as either 15.1 (Branch Labor/Operational Costs), 15.2 (Contracts, Major purchases,
Miscellaneous) and 15.3 (Support by others). This will create packages that will be identified by both
activity (project) and work function. (For programming purposes these regulatory activities are always
treated as projects).

F-1.5. Activities (Project) Categories. The regulatory program is divided into six activity categories:

a. Permit Evaluation (100). Includes all costs related to the review and evaluation of permit
applications under Section 9, 10, 103 and 404 as well as environmental assessments supporting this
review. Cultural resource investigations, jurisdiction determinations, public hearings, and other activities
related to application evaluation are included as are general permit development and consideration of
activities under general permits. Cost for support items such as automated permit tracking systems or
other computer or micrographic support and equipment purchases should be identified in
description/argument.
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b. Enforcement (200). Includes all costs related to compliance inspections, administrative civil
penalties for compliance, ground and aerial surveillance, unauthorized activities and jurisdiction
determinations related to enforcement actions, and follow-up on violations. Nationally, about 20 to 25% of
district resources is allocated for enforcement; except in austere years, when less is allocated.

c. Studies (300). Includes all costs related to studies such as jurisdiction studies (actual jurisdiction
determinations are included under permit evaluation), mapping, wetland studies, shoreline inventories, and
collection of data for environmental data bases. No packages for studies may be included where a specific
study is not identified and described.

d. Other Regulations (400). Includes all costs related to administration of the miscellaneous
regulations such as danger zones and restricted areas, plus review of Section 402 applications.

e. Environmental Impact Statements (EISs) (500). Includes all costs required for preparation of
EISs when Corps is lead or cooperating agency. Costs for all new project-specific EISs will be submitted
as EIS packages under the Branch Labor work function category since review will occur in the regulatory
branch. No costs for project-specific EISs will be submitted under Support by Others unless the EIS review
was initiated prior to FY98 and the review will continue into FY 2000. Some costs for programmatic EISs
may require support from other offices and may be submitted under the Support by Others work function
category. All EISs must be identified as either ongoing or projected and the percent probability of the EIS
being required should be indicated. Costs associated with the review of non-Corps EISs are included
under Permit Evaluation, unless the review is of an in-depth nature requiring more than $2,000. No
packages for EIS may be submitted where the EIS is not specifically identified.

f.  Administrative Appeals (600). Costs to support one grade 13 appeals reviewer for regulatory
decisions, including travel and related costs at division offices and jurisdiction determination appeals costs
at districts.

F-1.6. Work Function Categories.

a. Branch Labor/Operational Costs (15.1). Costs required to pay salaries and benefits of branch
personnel (except contracted personnel) and normal office operational costs to support these personnel.
Included are: overhead costs not separately charged as under paragraph c¢ below, rent, utilities,
communications, ADP, travel, training, reproduction, supplies, etc. New, major purchase or contracting
requirements for office services not currently in use (or expansion of such contracts), and over $25,000
should be shown under 15.2. Renewal of existing contracts, for office services ONLY, need not be listed
separately under 15.2. Other, mission support type contracts, must be listed under 15.2, whether they are
new or renewal of existing contracts. Generally, essential labor and operational costs will be submitted in
levels 1 and 2; enhancement levels will be submitted under level 3. Under output measures, the number of
FTEs supported by the funds in each 15.1 package will be required (see below). Some packages may
provide enhancement levels of 15.1 office services without actually supporting FTES; a zero may be
entered for these packages. Comparisons will be made with past cost per FTE submissions. Each 15.1
package submitted will also be identified according to the five regulatory activities. Note that ADP/RAMS
costs should be submitted as one or more separate packages.

b. Contracts, Major Purchases, Miscellaneous (15.2). All contracts, including financial agreement
with other agencies, in support of the regulatory mission (as opposed to normal office support contracts)
should be shown here- Only-expansion-of office services by new Only expansion of office service
contracts over $25,000 need be shown here as defined in the previous paragraph for 15.1. Examples of
work to be shown as 15.2 are: aerial photography; inspection contracts; cost sharing agreements with
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states or other Federal agencies; contractual personnel; personnel from other agencies paid with regulatory
funds; data gathering contracts; major purchases of new ADP, micrographics or other office systems,
including Regulatory Automated Management System (RAMS), or major equipment purchases. Wherever
possible, these packages can be listed under a single activity rather than splitting between two or more
activities, (e. g., $50,000 for aerial photos could be shown as a single enforcement package if they will be
used more for enforcement than for permit evaluation). Package size limitations in levels 2 and 3 may
result in 15.2 packages having to be divided into two or more packages regardless. Note that ADP/RAMS
costs should be submitted as one or more separate packages.

c. Support by Others (15.3). Costs for support by those organizations that direct charge to the
regulatory program for their assistance on an "as needed" basis. Packages will need to be submitted for
any of the five activities that are appropriate. Engineering, planning, counsel support, and IM each should
be submitted as a separate package. Support work may also have to be divided between levels 1, 2 and 3.

F-1.7. Funding Levels- The District regulatory program requirements should be submitted in the
following levels which will be tied to level 1:

a, Level 1. Packages should be submrtted with total level 1 requwements not exceedlng total ava#able

detemmnmg-the-tevel—l—eemng FY 1999 dlstrlct obl|qat|ons Packages may be subm|tted for aII categories,

except including- adm|n|strat|ve appeals for |ur|sd|ct|on determlnatlons wh|ch should be submitted in level 2.
A Level 1 should include a
balanced fuIIy operatlonal aIbelt reduced program This ce|I|ng MUST be used. It is expected that some
critical work will have to be submitted in Level 2.

b. Level 2. The total of all cumulative packages (including level 1) should allow the district to provide
(but not exceed) the following levels of service and performance: (1) complete 70% of Individual permits
within 120 days, (2) maintain current (mid 2000) level of service for “all actions.” (3) Site inspect 90% of
standard individual permits, (4) Site inspect 30% of all permit actions that result in written authorization, (5)
provide a level of enforcement that is approximately 20% of the total level 1+2 cost. NOTE: Districts which
are currently exceeding any of these levels of service may have to put some dollars in level 3 to maintain
current performance since only funds required to achieve, not exceed, the service outlined above are
allowed in Level 2. For example, a district currently completing 80% of Individual permits in 120 days or
spending 25% of their current budget on enforcement would be expected to show some funds for their
current levels of effort in these areas in level 3. not-exceeding-110% of total level 1 costs Funding
arguments should indicate differences or similarities with current (PY-2 or PY-1) levels of effort. Packages
of $100,000 or less are preferred, but not required especially in large districts (those with FY 19998
obligations near $4 million).or where Iarqe permrt evaluation or enforcement packaqes are required to meet
the performance levels above. 2 A acka

be-rar-sed-by-madquaneps-ﬁ-requested-by-a-drstnet Packages for new FTEs (not authorlzed in m|d FY
20002999)should be identified as new FTEs in the package description. Only packages for ongoing EIS'’s

may be submitted in level 2. One packages for Jurisdiction Determination appeals may be submitted as
the LAST PACKAGE in level 2 but it should not exceed 3% of total level 1+2 costs. Packages for studies in
level 2 may be submitted only if they are essential to meet the performance requirements above or are

otherwise mandated by outside or higher authority. Each-district will submit one package-inlevel 2 for a
grade 13 administrative-appeals reviewer.
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c. Level 3. Additional packages may be submitted for level 3. There is no dollar limit on total level 3
funding requests. Costs for projected EIS’'s should be submitted. Packages for high priority SAMPS or
other watershed management plans are encouraged. Note that packages for current labor should be
submitted as highest priority work in level 3 in cases where a district may be currently exceeding the
performance requirements in level 2 and thus cannot include some labor in Level 2. Package size in level 3
should follow the same guidelines as level 2.

F-1.8. Output measures. All 15.1 packages with labor require that the number of regulatory branch
FTEs covered by the package be entered as an output measure. Use of the FTE output measure is
optional for 15.2 package as it will often not be appropriate. No FTEs need be entered for 15.3 work as no
regulatory branch FTEs are affected. Enter in tenths, i. e., enter 1 for .1; enter 11 for 1.1. It is likely that
some of the 15.1 packages in level 3, for office operations without labor costs, will have zero entered for the
FTE output indicator. IMPORTANT: In order to insure that labor packages are funded, districts should be
certain that the appropriate number of FTEs is reflected; a zero will result in a package being ranked below
most labor packages and possibly not being funded. Division Offices should check FTE output indicators
thoroughly.

F-1.9. Points of Contact. Questions pertaining to policies, procedures, or format of the Regulatory
Program activity should be referred to HQUSACE (CECW-OR), telephone 202-761-1787, FAX 202-761-
4054 or 5096. Questions regarding ADP input for the same activity should be referred to HQUSACE
(CECW-BC), telephone 202-761-1778.

F-1.10. Submission Requirements. The suspense date for submission of required materials from
divisions is 15 June 2000; the suggested suspense date for district input to divisions is 15 May 2000.

F-1.11. Five Year Program. A five year regulatory program without dollar constraints will be developed
based on resource needs and projected work effort. A dollar figure only will be submitted for each of the
five regulatory categories for PY+1 through PY+4. Figures should be reasonable and should assume a
continued emphasis on wetlands protection and meeting the 60- and 120-day goals. Increased
contracting, where appropriate, should be assumed.

F-1.12. Funding & Staffing Summary. Each district should prepare and submit electronically to its
division office the funding and staffing information in Table F-1. Divisions should forward these to CECW-
OR electronically and also prepare and submit a division-level Table F-1. The division table will sum district
amounts for each category and level (cumulatively; not by district). Divisions should add the division office
amounts for Appeals to the summary table.
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TABLE F-1
DISTRICT/DIVISION
FUNDING & STAFFING SUMMARY
($000/FTES)
Level
Activity 1 2 3
Total Increment | Total Increment | Total
Funding
1,850
230
Permit Evaluation 1,620
220
1,400
690
150
Enforcement 520
100
440
200
. 50
Studies 150
50
100
0
Other Navigation Regulations 0 0
0
0
60
0
EISs 60
0
60
50
20
Appeals 30
30
0
2,850
450
Total 2.400
400
2,000
Staffing
215
2
All 19.5
25
17

mple
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APPENDIX G
PLANT, REVOLVING FUND
PLANT REPLACEMENT AND IMPROVEMENT PROGRAM (PRIP)
(RCS CECW-D-1)

G-1.1. Purpose and Scope. This appendix provides policy and general procedural guidance for Plant
Replacement and Improvement Program (PRIP) development. To provide a uniform approach for program
development and justification, the various plant items have been grouped into categories. Guidance for the
electronic transmission of automated data for submittal of limited program recommendations is contained in the
1130 series of Engineer Regulations (ERs). Procedures for preparing input, for generating these reports, and for
updating data are also included in the ER 1130 series. From time to time, additional detailed guidance will be
provided by CERM-B in supplemental memoranda.

G-1.2. Program Development Concepts.
a. Categories. All plant items should be identified by category. Detailed definitions for the categories and

subcategories can be found in Chapter 15, ER 37-2-10, Accounting and Reporting Civil Works Activities. The
categories and subcategories authorized for use with this program submission are as follows:

Category/Subcategory Title Category/Subcategory Code
Land 00
Structures 10
Aircraft 20
Dredges 30
Other Floating Plant 40
Total Mobile Land Plant 50

Passenger Vehicles 5V
Other Mobile Land Plant 5X
Total Fixed Land Plant 60
Communications Equipment 6C
Other Fixed Land Plant 6X
Tools, Office Furniture, and Equipment 70
Software 80
Total Automatic Data Processing Hardware 90
Computers and Peripherals 9A
Computer Aided Design and Drafting 9D
Water Control Data Systems 9w

b. Major and Minor Items. For programming purposes all items of plant will be classified as either major
or minor items. Major Iltems will be further classified as either new or continuing items.
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(1) Major Items. New Major Iltems consist of those items which exceed HQUSACE authority and which
require submittal through the Assistant Secretary of the Army (CW) to the Office of Management and Budget
(OMB) and the Congressional Committees on Appropriations for concurrence. The limit of Chief of Engineers
authority is $700,000. However, for purposes of the FY 02 program submission, all new requirements estimated
to cost over $525,000 will be treated as New Major Items. Continuing Major Items consist of those acquisitions
costing more than $700,000 which were previously submitted to and concurred in by OMB; and authorized by the
Congressional committees. An update shall be submitted on all continuing major items with scheduled
expenditures in FY 01 and/or FY 02. In the absence of Congressional action on the current year appropriations,
the President's current year program will be used along with the assumption that the program request for
continuing items and new starts will be enacted by 1 October of the current year.

(2) Minor Items. For FY02, minor items are those items which exceed the capitalization threshold of
$25,000 but which do not exceed the Chief of Engineers authority level.

G-1.3. Program Guidance. Major Subordinate Command (MSC) Commanders will develop and submit a
total PRIP for their command to include district requirements. Tabulation of program requirements will reflect the
total MSC program and will show both MSC and district priorities for each item of plant. Each item of plant (major
and minor) shall be submitted with full justification. This justification shall be submitted on ENG Form 4613-R for
major items and ENG Form 4943-R for minor items. Electronic facsimiles of these forms are acceptable. In
addition, major item new starts proposed for FY 02 shall be accompanied by economic and affordability analyses
as specified in CECW-BA Memorandum dated 10 March 94, Subject: Revised Submittal Requirements for Plant
Replacement and Improvement Program (PRIP) Major Item New Starts. A three year PRIP will be submitted
annually (15 October) showing the current year, the program year, and the follow-on two out-years using ENG
Form 1978-R or an approved electronic facsimile. The three year PRIP shall be updated only after the mid-year
review at the end of the second fiscal quarter or whenever significant changes occur. A copy of the semiannual
update and changes shall be forwarded to CERM-B not later than 15 April.

G-1.4. Submission Requirements and Dates. See Table 2 of the main part of this EC.
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APPENDIX H
AUTOMATION COSTS

H-1.1. Background. House Report 103-135, June 17, 1993, accompanying the Energy and Water
Development Appropriations Bill, 1994, directs the Corps to "provide separate and distinct data for automation
costs" in future program requests. The basis for this request is the Committee' s belief that "the cost attributable
to the development and implementation of automated programs of the Corps of Engineers is entirely
unreasonable.” In accordance with this direction, the Civil Works Directorate has provided Congress with a
display of estimated automation costs with its FY95-01 program submissions. These displays have divided
automation costs into three main categories: hardware, software (automated information systems), and
personnel.

For FY01, the primary sources of data on estimated hardware costs were Plant Replacement and Improvement
Program (PRIP) three-year plans (for minor items), PRIP major item new start requests and continuing major item
updates, and the Information Technology Investment Portfolio System (ITIPS) which is used for planning,
programming and tracking information technology (IT) investments, and includes funding requirements and
histories. Personnel costs were retrieved, by activity, from the Automated Civilian Personnel System (ACPERS).

H-1.2. Program Development Concepts. For FY02, the Corps will continue to provide a display similar to
that of prior years, dividing automation costs into the categories of hardware, software and personnel.

For FY 01, we grouped hardware acquisition costs in terms of the following IT classifications:
- automated engineering tools;
- office automation and other general purpose;
- communications;
- and automated information systems.

Additionally, we distinguished between items proposed for PRIP acquisition (i. e., items supporting more than
one project or program and costing more than $25,000), also displayed under the Revolving Fund section of the
program; and items costing less than $25,000, and expensed, or acquired using specific study, project or
program funds.

For FYO0O0, AIS were grouped as Corps-wide or local. Corps-wide systems were further grouped under functions
supported, such as, engineering, construction, and operations and maintenance functions. Local systems were
grouped by MSC.

H-1.3. Program Guidance. ITIPS mustbe maintained up-to-date and reflect your best estimate of what
actual requirements will be because it is being used as the data source for the estimate of our automation costs
which is going to Congress. The PRIP Three Year Plan remains primarily a planning tool, but since the data in it is
used to prepare our automation costs estimate it is important that it too reflect your best estimate of what actual
requirements will be.

H-1.4. Submission Dates and Requirements.
a. Information Technology Investment Portfolio System. Inthe case of the ITIPS, which is

continually available for updating, the most important data elements for the Civil Works automation budget are FY
02 asset_acquisition plans implicit within the RSMS ASSET tables and the FY 02 fund source, operation and
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support costs, in-house operation and support FTEs, program costs to complete, and in-house FTEs to complete
requwements in the AIS BUDGET tables : ;

, A A 3 Other |nformat|on WhICh may have a
bearlng on the FY 02 costs should be mcluded in the" Comments" field. Please ensure that the ITIPS is updated
continually. (In accordance with ER 25-1-2, the functional proponent has Life Cycle Management of Information
Systems (LCMIS) responsibility for any AIS. Although this party may not be responsible for entering data into the
ITIPS, it is responsible for the accuracy of the data.)

b. PRIP Three-year Plan. A new PRIP Three-year Plan must be submitted annually on 15 Oct, and
should be reviewed for possible revision no later than 15 April. However, a revised plan can be submitted at any
time. Please ensure that your current PRIP Three-year Plan contains accurate FY 02 estimates for Categories 80
(Software) and 90 (Hardware).

H-1-2
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APPENDIX |
FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM (FUSRAP)

I-1.1.  Applicability. This appendix provides program guidance and procedures for all activities in the
Formerly Utilized Sites Remedial Action Program (FUSRAP) appropriation.

[-1.2.  Multi-year Program.

a. Overview and objectives. The major objectives of the FUSRAP program are to evaluate and
remediate sites identified by the Department of Energy (DOE) as suitable for remediation under FUSRAP. Each
FUSRAP division’s multi-year program should be developed and conducted in such a manner that projects are
completed as soon as possible and at the lowest cost consistent with cleanup criteria that is fully protective of
human health and the environment, responsive to regulatory and community interests, and in accordance with land
use requirements.

b. Program Ceilings. lllustration I-1.2 provides a listing of ceilings for FY 02-11. These ceilings reflect
the decisions reached during the program development meeting in July 1999, FY 00 reprogramming actions, cost
and schedule changes as of April 2000 recommended by FUSRAP divisions/districts, and adjustments for Office

of Manaqement and Budget (OMB) celllnq mcreases startlnq in FY 03 Ihese—a;e—the—same—eeﬂmgs-pmwded—m

c. Baseline Level. (PRISM LVL: C) Each FUSRAP division will submit a multi-year program consisting of
continuing FUSRAP sites or new sites which have already been designated as eligible for cleanup under
FUSRAP by the Department of Energy. This multiyear program should be consistent with the program developed
in July 1999 which was modified to reflect cost and schedule changes as of April 2000 recommended by
FUSRAP divisions/districts, allocation of FY 00 funds, the project completion dates provided for the record to

Conqress in con|unct|on with the defense of the FY 01 proqram pemi—eempleﬂen—ef—a#sﬁes—by—me-end-ef-lzﬁeal

pei;year—eensstem—wnh—the-e*pam&u;e nd the Qrogram ce|I|ngs a‘-er—laLOz in IIIustratlon I-1. 2

d. Capability Level. Each FUSRAP Division will submit a multi-year program consisting of continuing
FUSRAP sites which will complete all sites as soon as possible, considering only the division's capacity to
accomplish the work.

I-1.3.  Prioritization. Your baseline multiyear program should be developed in accordance with the following
priorities;

- demonstrable threat to health, safety, or the environment;

- potential threat to health, safety or the environment;

- Federal Facility Agreements (FFA) or other legal/contractual/regulatory requirements;
- completion of current stage (RI/S, EE/CA, &c);

- completion of the project;
I-1-1
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- efficient design/construction schedule;

- local support; and

- potentially responsible party issues.
I-1.4. Program Phases.

a. Pre-Construction/Implementation.

(1) Preliminary Assessment (PA). A PA is a limited-scope investigation to collect readily available
information about a site and its surrounding area. The PA is designed to distinguish, based on limited data,
between sites that pose little or no threat to human health and the environment and sites that may pose a threat
and require further investigation. The PA also identifies sites requiring assessment for possible emergency
response actions.

(2) Site Investigation (SlI). Slis an on-site inspection to determine whether there is a release or potential
release and the nature of the associated threats. The purpose is to augment the data collected in the preliminary
assessment and to generate, if necessary, sampling and other field data to determine if further action or
investigation is appropriate.

(3) Remedial Investigation (RI). Rl is the process undertaken to determine the nature and extent of the
problem presented by a release which emphasizes data collection and site characterization. The remedial
investigation is generally performed concurrently and in an interdependent fashion with the feasibility study.

(4) Feasibility Study (FS). FSis a study undertaken to develop and evaluate alternatives for remedial
action.

(5) Engineering Evaluation/Cost Analysis (EE/CA). This document is prepared in the case of a non-
time critical removal action. The document takes the place of the RI/FS that is prepared for a full remedial action.
The EE/CA is an analysis of removal alternatives and must satisfy environmental review and administrative
record requirements, and provide a framework for evaluating and selecting alternative solutions.

(6) Record of Decision (ROD). The ROD is a document prepared in accordance with the requirements of
40 CFR 1505.2 that provides a concise public record of the agency's decision on a proposed action, identifies
alternatives considered in reaching the decision, the environmentally preferable alternative(s), factors balanced by
the agency in making the decision, and mitigation measures and monitoring to minimize harm.

(7) Remedial Design (RD). RD is an engineering phase that follows the Record of Decision when
technical drawings and specifications are developed for subsequent remedial action.

b. Remedial Action (RA). RA is the actual construction and implementation of a remedial design that
results in long-term site cleanup.

I-1.5. Program Considerations.

a. Program amounts should be based on the PY-1 program when applicable, as shown on lllustration I-1.2.
No assumptions should be made regarding additional PY-2 work allowances which might be provided to

I-1-2
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individual projects, beyond the amounts shown on lllustration I-1.2. Cost estimates and schedules should to the
greatest extent possible be consistent with cost estimates for a baseline remediation in the 90-day report to
Congress, but in every instant must be consistent with the cost estimate prepared in accordance with CECW-
B/CEMP-R memorandum dated 4 Feb 98, subject: Formerly Utilized Site Remedial Action Program (FUSRAP)
Project Baseline Cost Verification.

b. Costs estimates and schedules presented to Congress should be considered an upper limit and where
possible the remediation should be concluded sooner and at lower cost.

c. Cost estimates should not include an allowance for inflation.
I-1.6. Submission Requirements.

a. Justifications. Supporting data for each site in the FUSRAP Division’s program will consist of a
Justification Sheet, see lllustration I-1.1. The Justification Sheets must be typed on standard size paper, 8
inches by 11 inches, should be right and left justified Word 6.0/95, or less, or WordPerfect 6.0, or less, documents
at 6 lines per inch using landscape 12 pitch font; Prestige Elite is the preferred typeface. The typed material
must be confined to 6 inches vertically and 10 inches horizontally, leaving one half inch margins on the left and
right sides and 1 inch margins on the top and bottom. The appropriation title and division must be shown as the
first line in the body of the first page. Do not underline any headings. The district must be identified under the site
name. Justifications are to be submitted electronically as Word 6.0/95, or less, or WordPerfect 6.0, or less,
documents to HQUSACE CECW-BA.

b. ADP. PRISM has been modified to accommodate FUSRAP data program entry.
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ILLUSTRATION I-1.1

FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM
JUSTIFICATION

APPROPRIATION TITLE: Formerly Utilized Sites Remedial Action Program, Fiscal Year 2002

Division
Total Allocation Requested Additional
Estimated Prior to Allocation Allocation to Complete
Site Federal Cost  FY 2000 FY 2000 FY 2001 After FY 2001
$ $ $ $ $
Site name 100,000 0 0 100,000 100,000
EFG District

Furnish a brief description of the site, including location, size, ownership, and nature of contamination. Cite any matters known to be of concern to
Congress. Describe briefly the general the general scope and key areas of concern that were or are being addressed, probable solutions, and the work
to be performed in the budget year. Provide any pertinent information concerning coordination with Federal and state agencies, and local communities.
Identify Potentially Responsible Parties (PRP), if any, and status of PRP actions.

Describe what FY 2001 funds will be used for, and what work is scheduled with requested FY 2002 funds.

State month and year when the project is scheduled for completion.
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ILLUSTRATION I-1.2
PROGRAM CEILINGS
($K)
MSC Fiscal Year
00 01 02 03 04 05 06 07 08 09 10 11
LRD 40,000 40,661 43,000 49,000 44,000 47,000 48,000 54,0000 118,000f 127,000 111,000 4,000
MVD 45,000 55,004 54,000 51,000 56,000 57,000 60,000 58,000 39,000 2,000 1,000
NAD 65,000 44,335 53,000 52,000 55,000 55,000 55,000 55,000 14,000 3,000 2,000 1,000
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